# PROPOSED GRID SUBSTATIONS AND TRANSMISSION LINES PROJECT UNDER ECGSTLP

Resettlement Action Plan (RAP) for Narail 132/33 kV AIS December, 2015



POWER CELL POWER DIVISION MINISTRY OF POWER, ENERGY & MINERAL RESOURCES GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH



Power Grid Company of Bangladesh Ltd. (PGCB) IEB Building (3rd & 4th floor) Ramna, Dhaka - 1000 Bangladesh

# **CURRENCY EQUIVALENTS** (as of 31<sup>st</sup> October 2015)

(as of 31<sup>st</sup> October 2015) Currency unit – Bangladesh Taka (BDT) BDT1.00 = US\$ 0.13 \$1.00 = BDT 78

## WEIGHTS AND MEASURES

| 1 ha   | = | 2.47 acre   |
|--------|---|-------------|
| 1 ha   | = | 10,000 sq.m |
| 1 acre | = | 100 decimal |

#### **ABBREVIATIONS**

| A D     |   | Accurate Dodu                               |
|---------|---|---------------------------------------------|
| AB      | - | Acquiring Body                              |
| AH      | - | Affected household                          |
| AP      | - | Affected person                             |
| CCL     | - | Cash Compensation under Law                 |
| CMP     | - | Current Market Price                        |
| CRO     | - | Chief Resettlement Officer                  |
| CSO     | - | Civil Society Organization                  |
| DC      | - | Deputy Commissioner                         |
| EA      | - | Executing Agency                            |
| EC      | - | Entitlement Card                            |
| EIA     | - | Environmental Impact Assessment             |
| EP      | - | Entitled Person                             |
| FGD     | - | Focused Group Discussion                    |
| ft      | - | foot / feet (3.28 ft = 1 m)                 |
| GDP     | - | Gross Domestic Product                      |
| GoB     | - | Government of Bangladesh                    |
| GRC     | - | Grievance Redress Committee                 |
| ha      | - | hectare                                     |
| HIES    | _ | Household Income and Expenditure Survey     |
| HH      | - | Household                                   |
| ID Card | - | Identity Card                               |
| loL     | _ | Inventory of losses                         |
| INGO    | _ | Implementing Non-Governmental Organization  |
| IR      | - | Involuntary Resettlement                    |
| JVS     | - | •                                           |
| LA      | - | Joint Verification Survey                   |
|         | - | Land Acquisition                            |
| LA&R    | - | Land Acquisition and Resettlement           |
| LAO     | - | Land Acquisition Officer                    |
| LAP     | - | Land Acquisition Plan                       |
| LGI     | - | Local Government Institution                |
| LMS     | - | Land Market Survey                          |
| LIRP    | - | Livelihood and Income Restoration Program   |
| M&E     | - | Monitoring and Evaluation                   |
| MIS     | - | Management Information System               |
| MOL     | - | Ministry of Land                            |
| NGO     | - | Non-government Organization                 |
| PAU     | - | Project Affected Unit                       |
| PAVC    | - | Property Assessment and Valuation Committee |
| PIC     | - | Project Implementation Committees           |
| PMU     | - | Project Management Unit                     |
| PD      | - | Project Director                            |
| PIB     | - | Public Information Brochure                 |
| PIU     | - | Project Implementation Unit                 |
| PPTA    | - | Project Preparatory Technical Assistance    |
| PWD     | - | Public Works Department                     |
| R&R     | - | Resettlement and Rehabilitation             |
| RAC     | _ | Resettlement Advisory Committee             |
| RAP     | - | Resettlement Action Plan                    |
| RB      | _ | Requiring Body                              |
|         |   | neganing body                               |

| RF  | - | Resettlement Framework |
|-----|---|------------------------|
| RO  | - | Resettlement Officer   |
| RoR | - | Record of Rights       |
| RoW | - | Right-of-Way           |
| RU  | - | Resettlement Unit      |
| RV  | - | Replacement Value      |
| SES | - | Socioeconomic Survey   |
| Sft | - | Square feet            |
| ТА  | - | Technical Assistance   |
| TOR | - | Terms of Reference     |
| XEN | - | Executive Engineer     |

#### GLOSSARY

**Affected Person (AP)** - includes any person, affected households (AHs), firms or private institutions who, on account of changes that result from the project will have their (i) standard of living adversely affected; and/or (ii) right, title, or interest in any house, land (including residential, commercial, agricultural, forest, and/or grazing land), water resources, or any other moveable or fixed assets acquired, possessed, restricted, or otherwise adversely affected, in full or in part, permanently or temporarily; and/or (iii) business, occupation, place of work or residence, or habitat adversely affected, with physical or economic displacement.

**Assistance** - means support, rehabilitation and restoration measures extended in cash and/or kind over and above the compensation for lost assets.

**Awardee** - refers to person with interests in land to be acquired by the project after their ownership of said land has been confirmed by the respective Deputy Commissioner's office as well as persons with interests in other assets to be acquired by the project. Compensation for acquired assets is provided to 'awardees' through notification under Section 7 of the Land Acquisition Ordinance.

**Compensation** - means payment in cash or kind for an asset to be acquired or affected by a project at replacement cost at current market value.

**Cut-off date** - refers to the date after which eligibility for compensation or resettlement assistance will not be considered. Date of service of notice under Section 3 of Land Acquisition Ordinance is considered to be the cut-off date for recognition of legal compensation and the start date of carrying out the census/inventory of losses (IoL) is considered as the cut of date for eligibility of resettlement benefits.

**Entitlements** - include the range of measures comprising cash or kind compensation, income restoration assistance, transfer assistance, income substitution, and business restoration which are due to AHs, depending on the type and degree/nature of their losses, to restore their social and economic base.

**Eminent Domain** - refers to the regulatory authority of the Government to obtain land for public purpose/interest or use as described in the Ordinance and Land Acquisition Law 1982.

**Household** - A household includes all persons living and eating together (sharing the same kitchen and cooking food together as a single-family unit).

**Inventory of losses** - includes the inventory of the affected properties during census survey for record of affected or lost assets for preparation of the Resettlement Action Plan.

**Non-titled** - means those who have no recognizable rights or claims to the land that they are occupying and includes people using private or public land without permission, permit or grant, i.e. those people without legal title to land and/or structures occupied or used by them.

**Project Affected Units (PAUs)** - collectively indicate residential households (HHs), commercial and business enterprises (CBEs), common property resources (CPRs) and other affected entities as a whole.

**Project Affected Family** - includes residential households and commercial and business enterprises except CPRs.

**Replacement cost** - refers to the value of assets to replace the loss at current market price, or its nearest equivalent, and is the amount of cash or kind needed to replace an asset in existing condition, without deduction of transaction costs or for any material salvaged. Replacement cost is inclusive of any taxes or transaction fees required to replace the asset.

**Resettlement** - means mitigation of all the impacts associated with land acquisition including relocation and reconstruction of physical assets such as housing and restoration of income and livelihoods in post-relocation period.

**Significant impact** - refers to severity of impact with regard to loss of housing and productive assets of affected persons/families.

**Structures** - refers to all buildings including primary and secondary structures including houses and ancillary buildings, commercial enterprises, living quarters, community facilities and infrastructures, shops, businesses, fences, and walls, tube wells latrines etc.

# **Executive Summary**

#### Introduction:

To meet the ever increasing electricity demand for the rapid and over all development of the country, the Government of Bangladesh (GoB) has felt urgency to establish a substantial number of new power plants and electric grid substations, enhance (through repair or maintenance) or lay new grid lines and connect those with National Grid systems. According to the Power System Master Plan (PSMP) 2010, the maximum demand of electricity is expected to be 12,500 MW in 2017 and in order to meet this huge estimated demand, installation of new 230/132 kV &132/33 kV substations, laying new grid lines and/or enhancing the existing lines will be required throughout the country. Under this circumstance, the Government of Bangladesh has entrusted upon Power Grid Company of Bangladesh Ltd. (PGCB) with support from the World Bank (WB) to implement the project "Enhancement of Capacity of Grid Substations and Transmission Lines for Rural Electrification" (ECGSTLP) under the Rural Electricity Transmission and Distribution (T&D) Project. This document is prepared based on GoB policy and World Bank's OP 4.12.

#### **Project Area Description:**

Narail Town stands by the Chitra River. The district is blessed by the foot prints of multiple rivers, namely Madhumati, Nabaganga, Bhairab, Chitra and Kajla. There are many beels and baors, Chachuri Beel being the most renowned. This has made the land of Narail very fertile. Majority of the agricultural land in Narail produce crops three times a year. The project area is to the South of Narail-Lohagara road, as projected in the map below. The construction of the sub-station would require 3 acres of land located at Muildair-Kuhadanga Mouja of Auria union, Narail Sadar Upazilla of Narail District. This land is primarily used for cultivation. During the exploratory field visit, it was noticed that the lands were used for Jute cultivation. The land for the proposed sub-station is located next to a land owned by the Roads and Highways Department (Approximately 3 decimal wide and 90 decimal long). There are some crop fields in the East, West and South side of the proposed land and a highway on the North side.

#### Methodology for preparing the RAP:

During project preparation, a census and inventory of loss (IoL) survey was carried out in September, 2015 through the Right-of-way (RoW). The census survey (CS) and IoL survey was done in conjunction with stakeholder consultations, focus group discussion and a property valuation survey. The objective of the census and socioeconomic survey was to establish a detailed inventory of the households and physical assets to be affected by the project; develop a socioeconomic profile of the affected households (AHs) and identify impact on them. The survey would also serve as a benchmark for monitoring and evaluation.

#### **Project impacts:**

The project will require private land acquisition of 300 decimals for construction of a substation in Narail Sadar. No residential structures will be affected as a result of the project, and therefore, there will be no displacements for this intervention. The project would affect agricultural land. Only two tube wells have been identified in the area designated for project construction. The affected land are owned and cultivated by 29 HHs. Among these 29 HHs, 5 are vulnerable HHs and 4 HHs are severely affected by the project. On the other hand, no CPRs are to be affected due to the construction of the sub-station under this project.

| Sl.No. | Project Impacts                                             | Total          |
|--------|-------------------------------------------------------------|----------------|
|        |                                                             |                |
|        |                                                             |                |
| 1      | Total quantity of land (ha) affected                        | 1.2138(Hector) |
| 2      | Total number of Households affected                         | 29 HH          |
| 3      | Number of women headed HHs affected                         | 2 HH           |
| 4      | Number of Vulnerable HHs affected (Based on income level)   | 5 HH           |
| 5      | Severely Affected HH (Losing more than 40% of land)         | 4 HH           |
| 6      | Sharecropper                                                | 16 HH          |
| 7      | Structure                                                   |                |
|        | Secondary Structure (Shallow Tube well, use for irrigation) | 2              |

## Table Ex-01: Displacements and Other Impacts

Source: Census and IoL survey September, 2015

#### Profile of the affected households

A total of 29 HHs comprising of 157 people will be affected by the project with an average HH size of 5.41 members per HH, which is much higher than the national average of 4.35 members per HH according to Bangladesh Bureau of Statistics (2011). Age-sex ratio indicates that majority of the population are within the age limit of 30-59. Major proportion of the affected population is Muslim. Male are more educated than the female.

#### **Consultation and participation**

Stakeholder consultation and participation is a key aspect of resettlement projects according to the Bank Operational Policy 4.12. Meaningful participatory consultations create a channel between the project and the community to have both way communications. For this reason, consultation with the stakeholders and their participation has been cautiously planned for this project. One formal consultation meeting and three FGDs were conducted at the project location. Apart from these, few informal consultations were also carried out during the census. Participation in consultation meeting was ensured by using Participatory Rapid Appraisal (PRA) approach. Both primary and secondary stakeholders of the project were informed through personal contact, informing the land owners, phone communication, etc. The key objectives of the consultation meetings were to - (i) disclose both positive and negative impacts of the project to the community and stakeholders; and (ii) ensure inclusion of views and opinions from the project affected persons about project impacts in their livelihood and social wellbeing. The female participants were separately interviewed during informal consultations, census and IoL survey. The informal meetings were arranged among female groups and land owners as they are the most prominent groups along the alignment. In addition, opinions from local respectable persons, vulnerable and disadvantaged groups were taken into consideration and comprehensively gathered during the consultation meetings.

#### Legal and Policy Framework:

The Government of Bangladesh (GoB) does not have a national policy on involuntary resettlement. Eminent domain law is applied for acquisition of land for infrastructure projects where it is evident as required for public interest. However, in projects with external finance, GoB adopts project specific policy on land acquisition and resettlement. The legal and policy framework of the Project on land acquisition and resettlement, therefore, is based on the GoB laws on Land Acquisition and the World Bank policies (OP 4.12). In this chapter following issues have been described:

- 1) GoB legal framework
- 2) Compensation principles and standards adopted in this project
- 3) Persons entitled for compensation, entitlements and application guidelines
- 4) Compensation payments procedure etc.

In this project best examples and practices were taken into account to prepare the RAP which will help to implement the project smoothly.

The Deputy Commissioners (DC) in all the cases, determine "market value" of acquired assets on the date of notice of acquisition (notice under section 3 of the Ordinance). The DCs then adds 50% premium of the assessed value for cash compensation under law (CCL) of all acquired assets except standing crops due to compulsory acquisition. The CCL paid for land is generally less than the market value as owners customarily report undervalued land transaction prices to avoid higher revenue duty and registration fees. If land acquired has standing crops cultivated by tenants (Bargadar) under a legally constituted written agreement, the law requires that part of the compensation money be paid in cash to the tenants as per the agreement. Places of worship, graveyard, and cremation grounds are not to be acquired for any purpose. The law requires that the government will auction the savaged materials upon payment of compensation out. Under the 1982 Ordinance, the Government is obliged to pay compensation only for the assets acquired. Households and assets moved from land already acquired in the past for project purposes and/or government khas land are not included in the acquisition proposal and therefore excluded for compensation under law.

#### Livelihood Impact and Risks:

The majority of the affected people are mainly farmers and owners of agricultural land. The average income of the population in the project is below the national average and includes an above the national average concentration of poverty stricken households. The livelihood situation of the population at risk is relatively homogenous in the project area due to the similarities in the sociodemographics (low income, basic education, religious background). The potential adverse impacts of the project on livelihood for the project-affected population are limited as there will be no displacements. PGCB chose only those areas for building substations where no homestead is located. Most of the affected people, who mainly rely on farming, own agricultural land. However, impact on this population will be minimal and very few will lose more than 20% of their productive assets due to the land acquisition for the project. Therefore, the expected negative impacts are limited to: (i) A short-term loss of income, and (ii) A disruption of livelihood and social capital. Potential positive impacts that aim to cover the project-affected population are: (i) More access to electricity, and (ii) Industrialization using the project enhancements. While it is noted that the plot size for land acquisition is quite small and would not impact their livelihoods, 4 HHs would be losing more than 40% of their lands. While OP 4.12 states that if the remaining lands are unviable, the government needs to acquire the entire parcel. But for these 4 HHs, the remaining 60% of the lands would still be viable and productive, and the PAPs are also not willing to give up this land, and therefore the government would not need to acquire that land.

#### **Grievance Mechanism and GRC:**

The project census and IoL survey has been conducted to ensure that 100% of the project affected persons are enlisted along with the description of their loss, but due to time difference between planning and implementation as well as other associated complicacies, it is more likely that some residents may have a grievance regarding their entitlements. Grievance Redress is a very important part of resettlement project implementation. Therefore, this project will follow the specific grievance redress mechanism to ensure that the time gap between acquisition of land and implementation decisions is minimum. Affected people and communities will place their arguments to the grievance redress committee (GRC) consistent with the grievance redress method. The structures, processes, and outcomes are described in the following sections of this chapter. The implementation of GRC decisions and monitoring processes are also explained.

Affected people may appeal against any disagreeable decision, practice or activity arising from land and assets and from construction related activities to the grievance redress committee. APs will be

fully informed of their rights and of the procedures for addressing complaints, either verbally or in writing during consultation, survey, and time of compensation. The project planning and implementation will be careful enough and provide advance counselling and technical assistance to the APs in the land acquisition and compensation collection process to prevent grievances. This will be ensured through careful land acquisition and resettlement (LAR) design and implementation, by ensuring full participation and consultation with the APs, and by establishing extensive communication and coordination between the affected communities, PGCB, and different bodies of local governments.

#### Budget:

The total estimated cost of implementation of the RAP is about BDT **10,383,986** equivalent to USD 0.13 million (1 USD=78 BDT). Of this, land acquisition alone will require an estimated more than BDT 7 million (72% of the total budget) due to high value of land along the proposed alignment.

| cl        |                                                     | Unit      | Rate      | -                        | To be paid by<br>PGCB through | Fatimated           | Fatimated           |
|-----------|-----------------------------------------------------|-----------|-----------|--------------------------|-------------------------------|---------------------|---------------------|
| SI.<br>No | Category of loss                                    | /Quantity |           | To be paid               | Implementation                | Estimated<br>budget | Estimated<br>budget |
|           |                                                     |           |           | by DC                    | Organization                  | (BDT)               | (USD)               |
|           |                                                     |           |           |                          | (BDT)                         |                     |                     |
| Α         | Compensation for Land (in Decimal)                  | -         | -         | 3,997,800                | 3,502,200                     | 7,500,000           | 96,153.85           |
|           | Resettlement Benefits Associated with               |           |           |                          | 622,500                       | 622,500             | 7,980.77            |
| В         | Land Compensation                                   | -         | -         | -                        | 022,300                       | 022,300             | 7,980.77            |
|           | Replacement Value of standing crops and             | _         | -         | 189,000                  | 171,000                       | 360,000             | 4,615.38            |
| С         | fish stock                                          |           |           | 105,000                  | 171,000                       | 300,000             | 4,013.30            |
|           | Compensation for Secondary Structure                | -         | -         | -                        | 50,000                        | 50,000              | 641.03              |
| D         | (Shallow Tube Well)                                 |           |           |                          |                               |                     |                     |
| -         | Resettlement Benefits for Business Loss             | -         | -         | -                        | 48,000                        | 48,000              | 615.38              |
| E         | (Shallow Tube Well Business)                        |           |           |                          |                               | -                   |                     |
| -         | Resettlement Benefits for Vulnerable and            | -         | -         | -                        | 90,000                        | 90,000              | 1,153.85            |
| F         | F Severely Affected Household                       |           |           |                          |                               |                     |                     |
| G         | Resettlement Benefits for Electricity<br>Connection | -         | -         | -                        | 5,000                         | 5,000               | 64.10               |
| U         | Sub-Total (A - G)                                   |           | 4,186,800 | 4,488,700                | 8,675,500                     | 111,224.36          |                     |
|           | Administrative cost on all land acquisition,        |           |           | 4,100,000                | 4,400,700                     | 0,070,000           | 111,224.00          |
| н         | Compensation for structure & Tree budget            | 4,186,800 | 7.5%      | 314,010                  | _                             | 314,010             | 4,025.77            |
|           | for DC                                              | 4,100,000 | 7.370     | 514,010                  |                               | 514,010             | 4,023.77            |
| Ι         | Operation cost for RAP implementing Agency          | LS        | -         | -                        | 600,000                       | 600,000             | 7,692.31            |
| J         | Operation cost for Independent Monitor              | LS        | -         | -                        | 300,000                       | 300,000             | 3,846.15            |
|           | Sub Total (H-J)                                     |           | 314,010   | 900,000                  | 1,214,010                     | 15,564.23           |                     |
|           | Total (A-J)                                         |           |           | 4,500,810                | 5,388,700                     | 9,889,510           | 126,788.59          |
| К         | Contingency @ 5% of the Total (A - J)               |           |           |                          |                               | 494,476             | 6,339.43            |
|           | Grand Total (Total + Contingency)                   |           |           |                          |                               | 10,383,986          | 133,128.02          |
|           | Source: Property valuation survey, roce             |           |           | a star a seal or all sea |                               | •                   | ·                   |

#### Table Ex-02: Estimated Summary Budget for Compensation and Resettlement

Source: Property valuation survey, recent development projects and policy matrix of the RAP

#### **Implementation Arrangements:**

PGCB, an enterprise of Power Development Board under the Ministry of Power, Energy and Mineral Resources (MoPEMR), is the primary GoB counterpart agency and the main contact point with the World Bank for all matters related to project implementation. PGCB is responsible for undertaking all studies, design, and implementation of this project. It will also be responsible for operation and maintenance (O&M) of the project after its completion. The project will encourage adopting and practicing participatory process in planning and implementation. The project will enhance the

Capacity of Grid Substations and Transmission Lines for Rural Electrification" (ECGSTLP) under the Rural Electricity Transmission and Distribution (T&D) Project. PGCB is mandated to undertake steps, as per guidelines of the MoPEMR and advice of the Government, to secure required funds both from external and internal sources for the implementation of the Project. Project Management Unit (PMU), headed by a Project Director (PD), has already been set up within PGCB for execution of the Project who is responsible for implementation of the RAP–assistance disbursement and resettlement of the APs including income restoration. PGCB will work together with the DCs for acquisition of land for the Project.

#### Monitoring and Evaluation:

Monitoring and evaluation (M&E) are the key apparatus of RAP implementation. Monitoring is a periodic check-up of premeditated actions. It provides midway inputs, facilities changes, if necessary, provides feedback for project management to keep the program on schedule. The definite accomplishment, aim, and purpose are examined by monitoring and evaluation procedure. Monitoring and evaluation are helpful to perfectly fulfil the project objective of resettlement plan implementation. The PIU will be monitored and measured throughout the progress of implementation of the resettlement plan. The scope of monitoring activities will be proportionate to the projects' risks and impacts. In addition, recording the progress in compensation payment and other resettlement activities, the borrower/client will prepare monitoring reports to ensure the implementation of the resettlement plan has produced the desired outcomes. To assess the changes and variations, the M&E approach will identify and select a set of appropriate indicators and gather information on them. The M&E process will ensure participation of stakeholders, especially the affected persons, women and vulnerable groups. The process will also assume different formal and informal surveys for impact analysis. M&E processes assess the resettlement efficiency, effectiveness, impact and sustainability will carry out through the identification of lessons from the Project for building upon future policies.

Implementing Non-governmental organization (INGO) will prepare a monthly progress report (MPR) highlighting the progress and problems. Also, targets to be set for the subsequent month. PIU will prepare quarterly reports on involuntary resettlement using the monitoring indicators agreed at the time of approval of the rehabilitation plan, including any corrective measures, if required. The project budget will include the internal and external resettlement monitoring requirement costs.

| ABBREVIATIONS3GLOSSARY5EXECUTIVE SUMMARY7CHAPTER 1 - PROJECT DESCRIPTION161.1 Introduction161.2 Description of project area161.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 - PROJECT IMPACTS192.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.13 Project Impact Assessments - Summary222.13 Project Impact Assessments - Summary222.13 Project Impact Assessments - Summary222.13 Project Impact Assessments - Summary222.14 Description of Affected HHs233.2.1 Dender distribution of Household Heads233.2.2 Demographic Profile of Affected Population243.3.3 Demographic Profile of Affected Population243.3.4 Education Level of Affected HHs263.3.5 Category of affected HHs263.3.6 Derive of Affected HHs263.3.7 Opulation by Religion253.3.8 Arial Status of Affected Population263.3.9 Category of affected HHs283.3.1 Propulation Level of Affected HHs28 <t< th=""><th>Contents</th><th></th></t<>                                                                                                              | Contents                                           |    |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------|----|
| EXECUTIVE SUMMARY7CHAPTER 1 - PROJECT DESCRIPTION161.1. Introduction161.2 Description of project area161.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 - PROJECT IMPACTS192.1. Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments - Summary222.2 CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.2 Bernofile of Affected HHs243.3.2.3 Age and Sex Distribution of Affected Population243.3.3 Socio-Economic Profile Of Affected Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population263.3.5 Category of affected HHs273.3.6 Chicescomice of the Household Head of Affected HHs263.3.7 Devel of Mafetted Population253.3.8 Arting Status of Affected Population263.3.9 Derication of the House                                                                                                        | ABBREVIATIONS                                      | 3  |
| CHAPTER 1 - PROJECT DESCRIPTION161.1 Introduction161.2 Description of project area161.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 -PROJECT IMPACTS192.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.9 Extent of impact on land:212.10 Los of Secondary Structures212.11 Impacts212.12 Other Impacts212.13 Project Impact Assessments - Summary222.2 CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.3.3 Daribid of Methed Population243.3.3 Distribution of Household Head of Affected HHs263.3.3 Distribution of Household Head of Affected HHs263.3.3 Distribution of Heusehold Head of Affected HHs263.3.3 Distribution of Heusehold Head of Affected HHs263.3.4 Gender distribution of Household Head of Affected HHs263.3.3 Distribution of Household Head of Affected HHs263.3.4 Gender distribution of Household Head of Affected HHs26                                                                                                | GLOSSARY                                           | 5  |
| 1.1 Introduction161.2 Description of project area161.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 - PROJECT IMPACTS192.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements202.6 Categories of Affectiere Land2002.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impact222.13 Project Impact Assessments - Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Affected Population243.3.2 Socio-Economic Profile Of Affected Population243.3.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Heads233.3.1 Population by Religion253.3.2 Seary of affected HHs263.3.3 Primary Occupation of the Household Head of Affected HHs263.3.1 Population by Religion253.3.2 Age and Sex Distribution of Affected Population263.3.3 Population by Religion253.3.3 Population by Religion263.3.4 Education Level of A                                                                                                        | EXECUTIVE SUMMARY                                  | 7  |
| 1.2 Description of project area161.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 -PROJECT IMPACTS192.1 Introduction192.1 Introduction of Project Impacts192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.1 Gender distribution of Affected HHs243.2.2 Sex Profile Of Affected HHs243.2.3 Londown Profile Of Affected HHs243.3.1 Condition Profile Of Affected Population243.3.2 Demographic Profile Of Affected Population253.3.3 Logeny of affected HHs263.3.4 Education Level of Affected Population263.3.7 Per capita income of affected Population263.3.8 Character Profile Of Affected Population263.3.9 Demographic Profile Of Affected Population263.3.1 Fopulation by Religion253.3.2 Searp of affected HHs263.3.3 Population by Religion253.3.4 Education Level of A                                                                                                        | CHAPTER 1 - PROJECT DESCRIPTION                    | 16 |
| 1.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date181.5 Cut-off Date192.1 Introduction192.1 Introduction192.1 Dispact Assessment Methodology192.2 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Affected Population243.3.2.2 Sex Profile of Affected HHs233.2.1 Schoet-Economic Profile Of Affected Population243.3.2 Obschezonomic Profile Of Affected Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population253.3.7 Per capita income of affected HHs263.3.7 Per capita income of affected HHs273.3.7 Per capita income of affected HHs273.3.7 Per capita income of affected HHs283.3.7 Per capita income of affected HHs283.3.7 Per capita income of affected HHs283.3                                                                                                        | 1.1 Introduction                                   | 16 |
| 1.3 Benefits and Impacts181.4 Objectives of the RAP181.5 Cut-off Date18CHAPTER 2 -PROJECT IMPACTS192.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements2002.6 Categories of Affected Land2002.7 Significance of impact:2002.8 Land Ownership Pattern of the Affected HHs2012.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs222.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Affected Population243.3.2.2 Sex Profile of Affected HHs233.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population253.3.7 Per capita income of affected HHs263.3.7 Per capita income of affected HHs273.3.7 Per capita income of affected HHs273.3.8 Firmary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.3.8 Category of affected HHs273.3.7 Per capita income of affe                                                                             | 1.2 Description of project area                    | 16 |
| 1.5 Cut-off Date18CHAPTER 2 -PROJECT IMPACTS192.1 Introduction192.1 Introduction of Project Impacts192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs222.12 Other Impact222.13 Project Impact Assessments - Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Distribution of Household Heads233.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs263.3.7 Per capita income of affected HHs263.3.8 Pariex expenditure of the Affected Population263.3.7 Per capita income of affected HHs273.2.8 Variey expenditure of the Affected HHs283.2.9 Loan size and support:282.9 Loan size and support:282.9 Loan size and supu                                                                             | 1.3 Benefits and Impacts                           | 18 |
| CHAPTER 2 -PROJECT IMPACTS192.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.111 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.3.3 Loguation of Prosehold Population243.3.1 Population by Religion253.3.2 Distribution of Affected Population253.3.3 Marital Status of Affected Population (5 years and above)263.3.4 Education Level of Affected HHs263.3.5 Crimary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Variy expenditure of the Affected HHs273.2.9 Loan size and support:282.4 CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.3 Methodologies Adopted for Consultation meeting:30 <td>1.4 Objectives of the RAP</td> <td>18</td>                    | 1.4 Objectives of the RAP                          | 18 |
| 2.1 Introduction192.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary222.13 Project Impact Assessments – Summary222.13 Project Impact Assessments – Summary233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Dopulation by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population (5 years and above)263.3.4 Education Level of Affected HHs263.3.5 Category of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:282.8 Adoution of Hubusehold Head of Affected HHs Population263.3.5 Category of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:282.8 Load of the FGDs and consultation meeting:304.1 Introduction294.3 Metho                                                                             | 1.5 Cut-off Date                                   | 18 |
| 2.2 Impact Assessment Methodology192.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts202.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Affected HHs233.2.2 Sex Profile of Affected HHs233.2.3 Age and Sex Distribution of Affected Population243.3.3 Jorital Status of Affected Population243.3.1 Introduction of Household Population253.3.2 Distribution of Household Population253.3.3 Age and Sex Distribution of Affected Population263.3.4 Context on Level of Affected Population263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Varily expenditure of the Affected HHs273.2.9 Loan size and support:282.8 Varily expenditure of the Affected HHs273.2.9 Loan size and support:283.3.1 Introduction294.3 Methodologies Adopted f                                                  | CHAPTER 2 – PROJECT IMPACTS                        | 19 |
| 2.3 Descriptions of Project Impacts192.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impact222.13 Project Impact Assessments – Summary222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population243.3.1 population by Religion253.3.3 Marital Status of Affected Population263.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:282.8 Vearly expenditure of the Affected HHs294.1 Arcducation294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Consultation meeting:304.5 Outcomes of the FGDs and consultation meeting: <td>2.1 Introduction</td> <td>19</td>                | 2.1 Introduction                                   | 19 |
| 2.4 Measures Adopted to Minimize Impacts192.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.3 Noribution by Religion253.3.4 Education Level of Affected Population253.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected Population263.3.7 Per capita income of affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction32 <t< td=""><td>2.2 Impact Assessment Methodology</td><td>19</td></t<>  | 2.2 Impact Assessment Methodology                  | 19 |
| 2.5 Land Acquisition Requirements202.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.1 Sender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Affected Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected HHs263.3.5 Category of affected HHs263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 - CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders304.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Dutomes of the FGDs and consultation meeting:304.5 Dutomes of the FGD and consultation meeting:304.5 Dutomes of the FGDs and consultatio                                                  | 2.3 Descriptions of Project Impacts                | 19 |
| 2.6 Categories of Affected Land202.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Affected Population243.3.3 Distribution of Affected Population253.3.4 Education Level of Affected Population253.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 - CONSULTATION AND PARTICIPATION294.1 Introduction294.3 Methodologies Adopted for Consultation meeting:304.5 Dutcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                              | 2.4 Measures Adopted to Minimize Impacts           | 19 |
| 2.7 Significance of impact:202.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.3.3 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population263.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Consultation meeting:304.5 Dutcomes of the FGDs and consultation meeting:304.5 Introduction325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                        | 2.5 Land Acquisition Requirements                  | 20 |
| 2.8 Land Ownership Pattern of the Affected HHs202.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population263.3.4 Education Level of Affected Population263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:282.9 Loan size and support:282.9 Loan size and support:294.1 Introduction294.2 Project Stakeholders304.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Ductomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction <td>2.6 Categories of Affected Land</td> <td>20</td> | 2.6 Categories of Affected Land                    | 20 |
| 2.9 Extent of impact on land:212.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.4 Dopulation by Religion253.3.5 Distribution of Household Population253.3.6 Primary Occupation of Household Head of Affected HHs263.3.7 Population by Religion253.3.8 Arital Status of Affected Population253.3.9 Marital Status of Affected Population263.3.1 Fopulation by Religion253.3.4 Education Level of Affected Population (5 years and above)263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK                                | 2.7 Significance of impact:                        | 20 |
| 2.10 Loss of Secondary Structures212.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                        | ·                                                  | 20 |
| 2.11 Impact on vulnerable and Severely Affected HHs212.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.3.3 Qain A Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs273.3.7 Per capita income of affected HHs283.2.9 Loan size and support:28CHAPTER 4 - CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                 | ·                                                  |    |
| 2.12 Other Impacts222.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2.1 Gender distribution of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population243.3.3 Narital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Consultation meeting:304.5 Duccomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                   | •                                                  |    |
| 2.13 Project Impact Assessments – Summary22CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Dutcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                 |                                                    |    |
| CHAPTER 3 - PROFILE OF THE AFFECTED HOUSEHOLDS233.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Dutcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                            |                                                    |    |
| 3.1 Introduction233.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.5 Duscows of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                       |                                                    |    |
| 3.2 Demographic Profile of Affected HHs233.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.3.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                         |                                                    |    |
| 3.2.1 Gender distribution of Household Heads233.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs273.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Dutcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                       |                                                    |    |
| 3.2.2 Sex Profile of Affected HHs243.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs273.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Disclosure of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                    |    |
| 3.2.3 Age and Sex Distribution of Affected Population243.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                        |                                                    |    |
| 3.3 Socio-Economic Profile Of Affected Population243.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                                                    |    |
| 3.3.1 Population by Religion253.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | -                                                  |    |
| 3.3.2 Distribution of Household Population253.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | ·                                                  |    |
| 3.3.3 Marital Status of Affected Population253.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                    |    |
| 3.3.4 Education Level of Affected Population (5 years and above)263.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | ·                                                  |    |
| 3.3.5 Category of affected HHs263.3.6 Primary Occupation of the Household Head of Affected HHs Population263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | ·                                                  |    |
| 3.3.6 Primary Occupation of the Household Head of Affected HHs263.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |                                                    |    |
| 3.3.7 Per capita income of affected HHs273.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |                                                    |    |
| 3.2.8 Yearly expenditure of the Affected HHs283.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                                                    |    |
| 3.2.9 Loan size and support:28CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                    |    |
| CHAPTER 4 -CONSULTATION AND PARTICIPATION294.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                    |    |
| 4.1 Introduction294.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK5.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                    |    |
| 4.2 Project Stakeholders294.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK5.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                    |    |
| 4.3 Methodologies Adopted for Consultation meeting:304.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                    |    |
| 4.4 Methodologies Adopted for Focused Group Discussions:304.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                    |    |
| 4.5 Outcomes of the FGDs and consultation meeting:304.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                    |    |
| 4.6 Disclosure of RAP policy31CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                    |    |
| CHAPTER 5 - LEGAL AND POLICY FRAMEWORK325.1 Introduction325.2 GOB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | -                                                  |    |
| 5.1 Introduction325.2 GoB Legal Framework32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                    |    |
| 5.2 GoB Legal Framework 32                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                    |    |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                    |    |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | 5.3 World Bank OP 4.12 on Involuntary Resettlement | 32 |

| 5.4 Social Safeguards Policy Compliance                                   | 33 |
|---------------------------------------------------------------------------|----|
| 5.5 Purposes and Objectives of RAP Policy                                 | 34 |
| 5.6 Types of Losses                                                       | 34 |
| 5.7 Legal and Policy Commitments                                          | 34 |
| CHAPTER 6 - ENTITLEMENTS, ASSISTANCE AND BENEFITS                         | 36 |
| 6.1 Introduction                                                          | 36 |
| 6.2 Compensation entitlement Policy                                       | 36 |
| 6.3 Compensation and Entitlement Matrix                                   | 36 |
| 6.4 Compensation Payment Procedure                                        | 37 |
| CHAPTER 7 - INCOME RESTORATION AND REHABILITATION                         | 41 |
| 7.1 Introduction                                                          | 41 |
| 7.2 Livelihood Development                                                | 41 |
| 7.3 Gender Mainstreaming                                                  | 41 |
| CHAPTER 8 - GRIEVANCE REDRESS MECHANISM                                   | 42 |
| 8.1 Introduction                                                          | 42 |
| 8.2 Background and Need for Grievance Redress                             | 42 |
| 8.3 Complaints and Grievance Mechanism                                    | 42 |
| 8.4 Grievances Redress Committees                                         | 43 |
| 8.5 Scope and Jurisdiction of GRC                                         | 43 |
| 8.6 Filing Grievance Cases and Resolution Process                         | 44 |
| 8.7 Approval of GRCs and Entitlements of GRC Members                      | 46 |
| 8.8 Grievance Redress Monitoring                                          | 46 |
| CHAPTER 9 - COST ESTIMATED AND BUDGET                                     | 47 |
| 9.1 Introduction                                                          | 47 |
| 9.2 Budget and Financial Plan                                             | 47 |
| 9.3 Assessment of Unit Cost for Land and Assets                           | 48 |
| 9.3.1 Replacement Cost for Land                                           | 48 |
| 9.3.2 Methodologies adopted during assessing price                        | 48 |
| 9.4 Other Resettlement Benefits as per Policy                             | 49 |
| 9.5 Approval of the Resettlement Budget                                   | 49 |
| 9.6 Management of Compensation and Flow of Awards                         | 49 |
| 9.7 Approval of the Resettlement Budget                                   | 54 |
| CHAPTER 10 - IMPLEMENTATION ARRANGEMENTS                                  | 55 |
| 10.1 Introduction                                                         | 55 |
| 10.2 Institutional Arrangement                                            | 55 |
| 10.2.1 Project Management Unit-PGCB                                       | 55 |
| 10.2.2 PGCB field office                                                  | 56 |
| 10.2.3 Deputy Commissioner's Office(s)                                    | 56 |
| 10.2.4 Implementing NGO                                                   | 57 |
| 10.3 Implementation schedule                                              | 59 |
| CHAPTER 11 – MONITORING                                                   | 61 |
| 11.1 Objectives of Monitoring and Evaluation                              | 61 |
| 11.2 Indicators of Monitoring                                             | 61 |
| 11.3 Approach and Methodology                                             | 62 |
| 11.4 Institutional Arrangements for M&E                                   | 62 |
| 11.4.1 Office of the Project Director                                     | 63 |
| 11.4.2 Reporting Requirements                                             | 63 |
| ANNEX-1: FGD RESPONDENT LIST                                              | 64 |
| ANNEX-2: DETAILED INDICATIVE BUDGET FOR LAND ACQUISITION AND RESETTLEMENT | 65 |
| ANNEX-3: LIST OF VULNERABLE HH BASED ON INCOME LEVEL                      | 67 |
| ANNEX-4: LIST OF SEVERELY AFFECTED HH BASED ON LAND LOSSES                | 68 |

| ANNEX-5: LIST OF AFFECTED HOUSEHOLDS LAND OWNERS  | 69 |
|---------------------------------------------------|----|
| ANNEX-6: LIST OF SHARECROPPERS                    | 71 |
| ANNEX-7: LAND PRICE CALCULATION AS PER MOUZA RATE | 72 |

# List of Tables

| Table Ex-01: Displacements and Other Impacts                                                 | 8  |
|----------------------------------------------------------------------------------------------|----|
| Table Ex-02: Estimated Summary Budget for Compensation and Resettlement                      |    |
| Table 01: Summary Impacts of Project                                                         |    |
| Table 02: Project Impact Assessment Methodology                                              | 19 |
| Table 03: Affected land size by category in acres                                            |    |
| Table 04: Land loss by HHs due to the Project                                                | 20 |
| Table 05: Impact on secondary structures                                                     | 21 |
| Table 06: Impact on Vulnerable Households                                                    | 21 |
| Table 07: General Profile of Affected Population                                             | 23 |
| Table 08: Age and Sex Distribution of Affected Population                                    | 24 |
| Table 09: Marital Status of Affected Population                                              | 25 |
| Table 10: Level of education of affected population (5 Years and above)                      | 26 |
| Table 11: Summary of Consultation Meetings and FGDs                                          | 30 |
| Table 12: Concerns of the PAPs and responses                                                 | 31 |
| Table 13: Gaps between GoB LA law and World Bank OP 4.12                                     | 33 |
| Table 14: Eligibility and Entitlement Matrix                                                 | 36 |
| Table 15: Hierarchy of GRCs                                                                  | 43 |
| Table 16: Grievance Resolution Process                                                       | 44 |
| Table 17: Estimated summary budget (in BDT) for RAP and ILRP implementation                  | 51 |
| Table 18: Compensation Budget for Land                                                       | 52 |
| Table 19: Resettlement Benefits Associated with Land Compensation                            | 52 |
| Table 20: Estimated Budget for Standing Crops and Fish Stocks                                | 52 |
| Table 21: Estimated Budget for Secondary Structures                                          | 53 |
| Table 22: Resettlement Benefits for Loss of Business (shallow tube well used for irrigation) | 53 |
| Table 23: Resettlement Benefits for Vulnerable and Severely Affected Households              | 53 |
| Table 24: Other Resettlement Benefits Associated with Loss of Electricity Connection         |    |
| of one shallow tube well (run by electricity)                                                | 54 |
| Table 25: Estimated Budget for Associated Costs of RP Implementation                         | 54 |

# List of Figures

| Figure 01: Location of proposed sub-station from Narail Sadar           | 17 |
|-------------------------------------------------------------------------|----|
| Figure 02 : land ownership pattern of the affected HHs                  | 20 |
| Figure 03 : Extent of impact on land                                    | 21 |
| Figure 04: HHs gender Distribution in project area                      | 23 |
| Figure 05: Sex profile of affected HHs                                  | 24 |
| Figure 06: Percentage of affected population by religion                | 25 |
| Figure 07: Distribution of HH population                                | 25 |
| Figure 08 : Category of affected HHs                                    | 26 |
| Figure 09: Primary Occupation of the Household Head of the Affected HHs | 27 |
| Figure 10: Per capita income of affected HHs                            |    |
| Figure 11: Per capita expenditure of affected HHs                       | 28 |
| Figure 12: Loan size                                                    |    |
| Figure 13: Compensation Mechanism for Legal Title Holder                |    |
| Figure 14: Grievance Redress Flow Chart                                 | 45 |
| Figure 15: The RP Implementation Arrangement                            | 58 |
| Figure 16: Project Implementation Schedule                              | 60 |

# **Chapter 1 - Project Description**

# **1.1 Introduction**

- To meet the ever increasing electricity demand for the rapid and over all development of the country, the Government of Bangladesh has felt urgency to establish a substantial number of new power plants and electric grid substations, enhance (through repair or maintenance) or lay new grid lines and connect those with National Grid systems. According to the Power System Master Plan (PSMP) 2010, the maximum demand of electricity is expected to be 12,500 MW in 2017 and in order to meet this huge estimated demand, installation of new 230/132 kV &132/33 kV substations, laying new grid lines and/or enhancing the existing lines will be required throughout the country. Under this circumstance, the Government of Bangladesh has entrusted upon Power Grid Company of Bangladesh Ltd. (PGCB) with support from the World Bank to implement the project "Enhancement of Capacity of Grid Substations and Transmission Lines for Rural Electrification" (ECGSTLP) under the Rural Electricity Transmission and Distribution (T&D) Project.
- 2. This World Bank (WB) funded project will follow WB safeguard policies and GoB policies to avoid resettlement, if not possible, minimize resettlement with the motivation to affect less people directly or indirectly, resettlement of required numbers of Project Affected Persons (PAPs), and restore their livelihood to pre-project level. The PAPs also must get equitable compensation package for the acquired lands or their structures that could be demolished. The project will keep an eye on any socio-cultural losses occurred during and after the implementation of the project. The project will ensure that marginalized people are not affected while implementing the project. Since PGCB will establish six power substations enrooted to grid line, this will involve some land acquisition issues. One of these substations will be constructed in Narail. This will require acquisition of 300 Decimals of private land. The land required for acquisition is currently being used for agricultural production. No residential entities will be affected due to the Project. Two shallow tube wells will be affected due to the project. Therefore, there will be no displacements due to the project. However, land acquisition will affect land title, access to productive land and income loss from the ceasing of agricultural production. Therefore, this RAP will lay out the mitigation measures of any adverse impact caused due to land acquisition for this substation.

# **1.2 Description of project area**

3. The Narail Town stands by the Chitra River. The district is blessed with the presence of multiple rivers: Madhumati, Nabaganga, Bhairab, Chitra, and Kajla. There are many beels and baors, Chachuri Beel being the most renowned among them. This has made the land of Narail very fertile. Majority of the agricultural land in Narail are cultivated three times a year. The project area is to the South of Narail-Lohagara road, as projected in the map below. The construction of the sub-station would require 3 acres of land located at Muildair-Kuhadanga Mouja of Auria union, Narail Sadar Upazilla of Narail District. This land is primarily used for cultivation. During the exploratory field visit, it was noticed that the lands were used for Jute cultivation. The land for the proposed sub-station is located next to a land owned by the Roads and Highways Department (Approximately 3 decimal wide and 90 decimal long). There are some crop fields in the East, West and South side of the proposed land and a highway on the North side.




Figure 01: Location of proposed sub-station from Narail Sadar

# **1.3 Benefits and Impacts**

- 4. The project will benefit the local population in multiple ways. Additional supply of electricity generated by the project will reduce load shedding. Access to electricity is a key requirement to industrialization. Additional power will enhance industrialization, which will create employment opportunities. Price of land of this area will increase. The locals will make use of the most of the additional facilities to develop socio-economic conditions of their own.
- 5. The project will require land acquisition for construction of the sub-station. This will affect income from agricultural land, but no structures other than two tube wells will be affected by this intervention. Therefore, there will be no displacements caused by the project. The impact is therefore minimal compared to the benefits of the project. Loss of agricultural land will be compensated according to the RPF. Land acquisition will implicate 29 HHs. Among them, 5 are vulnerable HHs according to their income level, and 4 are severely affected HHs based on losing more than 40% of their own land. The summary of project impacts is shown in Table 01 below.

| SR.No | Type of loses                                               | Total  |
|-------|-------------------------------------------------------------|--------|
| 1     | Total quantity of land (ha) affected                        | 1.2138 |
| 2     | Total number of Households affected                         | 29 HH  |
| 3     | Number of Vulnerable HHs affected (Based on income level)   | 5 HH   |
| 4     | Severely Affected HH (Losing more than 40% of land)         | 4 HH   |
| 5     | Sharecropper                                                | 16 HH  |
| 6     | Structure                                                   |        |
| D     | Secondary Structure (Shallow Tube well, use for irrigation) | 2      |

#### Table 01: Summary Impacts of Project

Source: dRi IoL Survey September, 2015

# 1.4 Objectives of the RAP

6. The Resettlement Action Plan focuses on land acquisition and resettlement management of the project. The main objectives of the RAP have been to: (i) Identify project impacts; and (ii) Plan measures to mitigate adverse social impacts resulting from loss of land due to construction of the sub-station, as well as other associated works. The RAP presents (a) project impacts, (b) socio-economic profile of the affected people, (c) type and extent of loss of assets including land and income from agricultural production, (d) principles and legal framework applicable for mitigation of these losses, (e) the entitlement matrix, (f) grievance redress mechanisms, (g) cost and budget, and (h) institutional framework for the implementation of the plan, including monitoring and evaluation. In summary, the RAP complies with Government of Bangladesh (GoB) laws as well as the World Bank Operation Policy 4.12 on Involuntary Resettlement.

# 1.5 Cut-off Date

7. The cut-off date refers to the date after which no additional construction of structures will be listed in the project area. The land to be acquired by the project will be video filmed to document the actual inventory to be affected by the Project. This is done to prevail over fraudulent claims for compensation from the project. The cut-off date for untitled occupants will be 5<sup>th</sup>September, 2015. The cut-off date for title holders will be declared by the DC during notice for land acquisition under section 3.

# **Chapter 2 – Project Impacts**

# 2.1 Introduction

8. In this chapter the adverse socio-economic impacts resulting from land acquisition and project interventions are presented. The chapter starts with a brief overview of the impact assessment methodology followed by a description of overall project impacts, as well as impacts of land acquisition aspects. According to the census data, there are no indigenous communities affected by the project.

# 2.2 Impact Assessment Methodology

- 9. The project impacts have been assessed based on a census and surveys conducted in the affected area on physical assets following the acquisition boundary as per design. The census and survey was conducted during September, 2015. The impact assessment was carried out both at the household and community levels through field survey, stakeholders' consultation meetings, and FGDs. The questionnaires used established an inventory of losses of each affected household, which included details of potentially affected structures (i.e. tube wells), agricultural land and other assets belonging to each household.
- 10. Table 02 presents the methodology adopted in the surveys/census for data collection for impact assessment and preparation of the Resettlement Action Plan.
- 11. The consultation process was adopted to share the necessary information on the project, project timeline and purpose of the census/surveys as well as building rapport with the affected households and communities. In addition to stakeholders meetings, focus group discussions (FGDs) were held with local communities. During community level meetings, people were informed about the project objectives and extensive question and answer sessions were conducted to clarify the project related works and activities.

|                                       | t impact Assessment methodology                                                                                           |  |  |
|---------------------------------------|---------------------------------------------------------------------------------------------------------------------------|--|--|
| Unit Level                            | Data Collection Tools and Techniques                                                                                      |  |  |
| Household Level                       | <ul> <li>Households census/interviews</li> <li>Inventory of losses survey (structures, trees and other assets)</li> </ul> |  |  |
|                                       | <ul> <li>Affected agricultural plots survey</li> </ul>                                                                    |  |  |
| Community Level                       | <ul> <li>Stakeholders and community consultation meetings</li> </ul>                                                      |  |  |
|                                       | Focus group discussion                                                                                                    |  |  |
| Source: dRi lol Survey Sentember 2015 |                                                                                                                           |  |  |

#### **Table 02: Project Impact Assessment Methodology**

Source: dRi IoL Survey September, 2015

# **2.3 Descriptions of Project Impacts**

12. The project will require private land acquisition of 3 acres for construction of a substation in Narail Sadar. No residential structures will be affected by this measure and therefore, there will be no displacements for this intervention. Agricultural land will be affected. Only two shallow tube wells were identified in the land area designated for project construction. The affected land are owned and cultivated by 29 HHs. The description of socio-economic condition of this community is described in the next chapter. On the other hand, no CPRs will be affected by this project. No small ethnic community will be affected by this project.

# 2.4 Measures Adopted to Minimize Impacts

13. The project requires private land acquisition for construction of substation in this location. The project is abided by GoB and the World Bank policy OP 4.12. Accordingly, the project has ensured avoiding and minimizing any adverse socio-economic impact on the community and adopting a mitigation policy. There will be no displacements as no residential structures will be

affected by the project except two shallow tube wells. However, 3 acres of private land needs to be acquired for this site. The project will ensure that compensation for land is paid according to current market price, compensation for standing crops are paid according to market price and other measures will be taken to ensure that the socio-economic conditions of the affected population do not deteriorate from present condition.

# **2.5 Land Acquisition Requirements**

14. Land acquisition requirement for this sub-station of the project is 3 acres of agricultural land, which in terms of ownership is private land and is owned by 25 HHs. Acquisition of the land will impact 29 HHs including the 4 sharecroppers.

# 2.6 Categories of Affected Land

Table 03: Affected land size by category in15. According to the survey findings, all of the<br/>affected land area is used for agricultural

| Type of land | Total |
|--------------|-------|
| Cropped land | 3.00  |
| Total        | 3.00  |

Source: dRi IoL Survey September, 2015

affected land area is used for agricultural purposes. None of the HHs has any residential or commercial structures in the project impact area.

# **2.7 Significance of impact:**

16. Among the 25 affected land owners, 23 of the land owners will be losing 0.50 acres or less, while only 2 HHs will be losing 0.50-1.00 acres of their total land ownership. No HHs will lose more than 1.00 acre of land. Therefore, it is clearly evident that the project impact is really minimal in terms of land loss.

| Impact on land    | Number of Households |
|-------------------|----------------------|
| Upto 0.50 acres   | 23                   |
| 0.51 – 1.00 acres | 2                    |
| Total             | 25                   |

Source: dRi IoL Survey September, 2015

# 2.8 Land Ownership Pattern of the Affected HHs




Figure 02 : land ownership pattern of the affected HHs

17. The owners of the affected land possess various amount of land. The figure depicts that majority of the HHs own 0.50 acres of land or less. Another major share of the PAPs own up to 3.00 acres of land. On the other hand, very few of them have more than 3.00 acres of land. It represents that majority of the affected HHs are marginal farmers.

# 2.9 Extent of impact on land:

18. The figure represents proportion of the affected land compared to the total land ownership of the HHs. The figure represents that for 13 affected HHs (a major proportion) will have less than 10% of their total owned land affected by the project. Among the remaining 12 HHs, 6 HHs will lose 10-20% of their land, and the remaining 6 will lose more than 20% of their land. Four families who would be losing more than 40% of their land will be considered as severely affected HHs by the project.





Figure 03 : Extent of impact on land

# 2.10 Loss of Secondary Structures Table 05: Impact on secondary structures



19. The project will have minimal impact over secondary structures. Only two shallow tube wells will be affected due to the project. In addition to compensation to the owners of the tube wells, the project should look for a suitable replacement of the tube wells so that the locals have access to adequate water for irrigation of agro-field.

# 2.11 Impact on vulnerable and Severely Affected HHs

- 20. If the yearly income of household is below BDT 90,000, the household is considered as the vulnerable HH by this project. These vulnerable HH's require special consideration to benefit from the development activities of the project. On the other hand, if any household is anticipated to lose 40% of their total land due to land acquisition of this project, the household is considered to be severely affected HHs by this project.
- 21. The table below describes project impact on vulnerable and severely affected HHs of this substation area. The study team has identified 5 vulnerable HHs and 4 severely affected HHs. Either of the criterions will make the HHs eligible to receive an additional grant of BDT 10,000 from the project.

| S.No.  | Vulnerable category                                       | Total Affected Households (HHs) |            |  |  |
|--------|-----------------------------------------------------------|---------------------------------|------------|--|--|
| 5.100. | vullerable category                                       | Number                          | Percentage |  |  |
| 1      | Vulnerable HHs                                            | 5                               | 56         |  |  |
| 2      | Severely Affected HH (losing more that 40% of their land) | 4                               | 44         |  |  |
|        | Total (in HHs)                                            | 9                               | 100        |  |  |

# Table 06: Impact on Vulnerable Households

Source: dRi IoL Survey September, 2015

# 2.12 Other Impacts

22. Other than land acquisition and resettlement impacts, other potential impacts on livelihoods, gender and public health could occur due to project interventions. The impacts on livelihoods were considered limited as there will be no physical displacements due to the project. Although, majority of the HHs will lose a small part of their land, the potential negative impacts identified are limited to loss of agricultural income for a limited period of time.

# 2.13 Project Impact Assessments – Summary

23. As discussed thus far, the main socio-economic risks associated with this project-induced impacts are landlessness, loss of income/employment, vulnerability, etc. However, it appears that the impact on household income is limited due to the following reasons - 92% of the land owners will experience loss up to 0.50 acres of their land, however, the overall impact of this loss will be minimal as they have other land. While it is noted that the plot size for land acquisition is quite small and would not impact their livelihoods, 4 HHs would be losing more than 40% of their lands. While OP 4.12 states that if the remaining lands are unviable, the government needs to acquire the entire parcel. But for these 4 HHs, the remaining 60% of the lands would still be viable and productive, and the PAPs are also not willing to give up this land, and therefore the government would not need to acquire that land.

# **Chapter 3 - Profile of the Affected Households**

# **3.1 Introduction**

24. Profile of the affected population is divided into two different segments of this chapter. Initially, the demographic characteristics of the affected HHs are studied based on field findings. The socio-economic profile of the affected HHs is subsequently presented following demographic profile of the HHs. A total of 29 HHs comprising of 157 people will be affected by the project with average HH size of 5.41 which is much higher than the national average (4.35) according to BBS (2011).

## **Table 07: General Profile of Affected Population**

| Number of total affected Households/Units | 29   |  |
|-------------------------------------------|------|--|
| Number of total Population                | 157  |  |
| Average HHs Size                          | 5.41 |  |
| Source: dBi Jol Suprey Sentember 2015     |      |  |

Source: dRi IoL Survey September, 2015

# **3.2 Demographic Profile of Affected HHs**

25. Demographic profile of the affected community has been analysed as part of socio-economic profile of the project area. This comprises of gender profile and age-sex distribution of the PAPs. Precisely, only 6.9% of the HHs are female headed, while the remaining 93.1% are male headed HHs against 88% male headed HHs in national level (BBS, 2011<sup>1</sup>). However, the general scenario in Bangladesh is similar as the most of the HHs are headed by male. Age-sex ratio indicates that majority of the population are within the age limit of 30-59.

#### 3.2.1 Gender distribution of Household Heads

26. Gender distribution of the affected HHHs is presented in Figure 04. Figure 04 shows that only 6.9% (2) of the affected HHs are headed by female, whereas the rest 93.1% (27) of the HHs are headed by male members. This scenario presents that most of families the are male dominated, which is a usual picture of our country, where 88% HHs are headed by male (BBS, 2011).




Figure 04: HHs gender Distribution in project area

<sup>&</sup>lt;sup>1</sup>POPULATION AND HOUSING CENSUS 2011, Socio-Economic and Demographic Report, National Series, Volume - 4

#### 3.2.2 Sex Profile of Affected HHs

27. Sex profile of the affected HHs is shown in Figure 05. From the sex profile we can see that the percentage of male populations are higher than the females in the project area. The overall malefemale ratio of the project area is 100:121 (the national ratio being 100:99.68) which represents that percentage of female population in the project area is less compared to the male population.




Figure 05: Sex profile of affected HHs

| Age Group          | Female | Male   |
|--------------------|--------|--------|
| 0 - 4 years        | 11.27% | 17.44% |
| 5 - 14 years       | 11.27% | 17.44% |
| 15 - 29 years      | 38.03% | 23.26% |
| 30 - 59 years      | 29.58% | 31.40% |
| 60 - 64 years      | 1.41%  | 2.33%  |
| 65 years and above | 8.45%  | 8.14%  |
| Total              | 100    | 100    |


#### 3.2.3 Age and Sex Distribution of Affected Population Table 08: Age and Sex Distribution of Affected Population

28. Table 08 presents age-sex distribution of the affected HHs. The survey findings indicate that population density increases respectively from the age group of 5-14 years. According to the age group band, the most prominent one is 30-59 years, which comprises of 31.4% of the total male population and 29.58% of the total female population. The numbers of affected persons steadily decrease with increasing age limit above 60 years. The steady decline in the number of population after this age limit can be considered significant for low life expectancy in the region. It is almost similar to the national scenario.

# **3.3 Socio-Economic Profile Of Affected Population**


29. Socio-economic profile of the affected area is analysed based on HH size, religion, level of education, occupation, per capita income, and marital status. The survey findings indicate that most of the affected lands are used for agriculture purpose in the project area. The average HH size is 5.41. The education level of the project area is similar to the national education level, with higher number of pupils entering the primary and secondary education and the rate then sharply decreases when it comes to higher education. However, literacy rate is higher for male population compared to the female. It is also found during the census and IoL survey that agriculture is the most prominent occupation in this area. People are engaged with different types of agricultural works.

#### 3.3.1 Population by Religion



The religion background of the affected HHs is presented in Figure 06. The figure shows that majority (88.54%) of the population are Muslim, with a smaller proportion of Hindu population (11.46%). Members from other religion were not found in the project area during the census.

*Figure 06: Percentage of affected population by religion* 



3.3.2 Distribution of Household Population

31. Distribution of HH size is presented in Figure 07. It indicates that majority (44.83%) of the HHs have 3-4 members, while 27.59% HHs have 5 to 6 members. None of the HHs were found to have small population (1-2 members) during the survey. HH size of more than 9 members was low in the area.

Figure 07: Distribution of HH population

## 3.3.3 Marital Status of Affected Population Table 09: Marital Status of Affected Population

|                  | Male Number Percentage |       | Fe                                    | male  | Total  |            |
|------------------|------------------------|-------|---------------------------------------|-------|--------|------------|
|                  |                        |       | Number Percentage Number Percentage I |       | Number | Percentage |
| Unmarried        | 22                     | 33.33 | 13                                    | 21.67 | 35     | 27.78      |
| Married 43 65.15 |                        | 42    | 70.00                                 | 85    | 67.46  |            |
| Widow/Widower    | 1                      | 1.52  | 5                                     | 8.33  | 6      | 4.76       |
| Total            | 66                     | 100   | 60                                    | 100   | 126    | 100        |

32. Table 09 indicates that 67.46% of the affected populations are married, whereas only 27.78% of the total populations are unmarried. Only 21.67% female populations are unmarried against 33.33% of the male population. The number of widowed female is 8.33%, whereas the number of widowed, abandoned, and divorced male population is very low (only 1.52%). During the census, it was found that most of the female get married at the age of 18 or above.

#### 3.3.4 Education Level of Affected Population (5 years and above)

33. Education level of the affected population is presented in the table below. The table demonstrates that primary and secondary level enrolment is high in the area. Dropout rate is very high as the number of people sharply decreases from SSC/HSC to MA certificate achievers. It also indicates that higher education rate is high among male population. Furthermore, illiteracy is high among female population.

| Education One of                       |     | Male  |     | Female |     | al    |
|----------------------------------------|-----|-------|-----|--------|-----|-------|
| Education Group                        | No. | %     | No. | %      | No. | %     |
| Illiterate/No Class passed             | 7   | 9.86  | 7   | 11.11  | 14  | 10.45 |
| Class 1 to 5                           | 32  | 45.07 | 21  | 33.33  | 53  | 39.55 |
| Class 6 to 9                           | 18  | 25.35 | 24  | 38.10  | 42  | 31.34 |
| SSC or equivalent                      | 4   | 5.63  | 3   | 4.76   | 7   | 5.22  |
| HSC or equivalent                      | 4   | 5.63  | 6   | 9.52   | 10  | 7.46  |
| BA/B.Com/Equivalent/Diploma/Vocational | 3   | 4.23  | 2   | 3.17   | 5   | 3.73  |
| MA/M.Com/Equivalent                    | 2   | 2.82  | -   | -      | 2   | 1.49  |
| Only Religious Studies                 | 1   | 1.41  | -   | -      | 1   | 0.75  |
| Total                                  | 71  | 100   | 63  | 100    | 134 | 100   |

## Table 10: Level of education of affected population (5 Years and above)

Source: dRi IoL Survey September, 2015

#### 3.3.5 Category of affected HHs

34. Categories of affected HHs are presented in Figure 08. lt indicates that there 2 are categories of HHs in the project affected area in terms of landownership. Majority of the affected (87.9%) are HHs landowners, while the remaining are share croppers.




Figure 08 : Category of affected HHs

#### 3.3.6 Primary Occupation of the Household Head of Affected HHs Population

35. According to the census of the affected households, the common primary occupation of the household head was identified to be agriculture. In addition to agriculture, other significant occupations included government employee, service, fishermen and teacher etc. About 3.45% of the household heads were identified as unemployed in the form of retired, disabled and aged etc. Apart from the above stated occupations, a small number were found to be engaged in leasing land and earning property rent.




Figure 09: Primary Occupation of the Household Head of the Affected HHs

#### 3.3.7 Per capita income of affected HHs

36. The total affected population has been divided into 5 groups based on per capita income. The income level starts from ≤BDT 30,000. For project this households having income less than BDT 90,000 per year is classified as vulnerable group for this region. A total of 5 HHs were found to be in the vulnerable group. Figure 10 shows the per capita income distribution of HHs in the project area. It represents that majority of the population is earning up to BDT 10,000 per month.





Figure 10: Per capita income of affected HHs







37. Per capita expenditure of the affected HHs is shown in Figure 11. It is found that a total of 55.17% affected households under this project has yearly expenditure of above BDT 120,000 followed by 20.69% of the affected HHs having yearly expenditure between BDT 90,001 120,000. Only 3.45% of the HHs reported an expenditure level of BDT 30,001 - 60,000, while another 3.45% reported their yearly expenditure to be up to BDT 30,000.

Figure 11: Per capita expenditure of affected HHs

## 3.2.9 Loan size and support:

38. Very few facilities are present in the project impact areas that can support the residents during emergency needs. Results from census shows that HHs are eligible to get loan support from different sources. Out of the 29 HHs, 21 HHs have received different sizes of loan during their emergency periods and rest of the 8 HHs did not received any type of loan. The total affected population has been divided into 5 groups based on the size of loan. It is found that 41.38% of the affected HHs received a loan amounting higher than BDT 50,000, followed by 13.79% HHs receiving ≤BDT 10,000 as a loan. Only 2 HH received BDT 40,001-50,000 as a loan.





39. Census data reveal that most significant impact would be on the agriculture sector. However, the project will ensure that affected HHs' condition do not get worse off due to project interventions. The proposed project will provide additional benefits for the severely affected and the vulnerable HHs. In this way the project will help to reduce poverty and infuse economic stability in the project area.

# Chapter 4 – Consultation and Participation

# 4.1 Introduction

40. Stakeholder consultation and participation is a key aspect of the resettlement projects according to the Bank Operational Policy 4.12. Meaningful participatory consultations create a mutual relationship between the project and the community entailing communications between both stakeholders. Information dissemination is vital for resettlement projects according to the World Bank policy. Keeping these stipulations in mind, the project aims to provide a communication bridge between the stakeholders and the scheme proponents to ensure that opinions of the PAPs are incorporated in project planning and implementation. The Narail Sub-station will impact 29 HHs. Therefore, one stakeholder consultation meeting and 3 FGDs were conducted with 34 male and 6 female participants. The meeting participants demonstrated their feedback and perception, their concern and expectations from the project. The community correspondents freely expressed their opinions about the project, resettlement, land value, entitlements, etc. Their opinions are duly presented in this chapter.



Pictures of Stakeholder consultation meeting in Narail

# 4.2 Project Stakeholders

- 41. Stakeholders are people, groups, or institutions, which are likely to be impacted by the project, or benefitted by the project interventions or those who can influence the project. In this project, the primary stakeholders include all directly affected persons such as title owners losing land, physically displaced people living on their own land, share croppers and indirectly affected persons and communities/host villages. The secondary stakeholders are NGOs, community based organizations, community development projects, government agencies, development partners, media, community leaders, civil society, traders, construction labourers and consultants in the project area.
- 42. Extensive consultation was held within the project reach by the social study team. A total of 19 participants from the project affected community attended the meeting. Table 11 represents a schedule of meetings held, FGDs and consultation meeting conducted and number of participants (male and female) who attended the meetings.

| Consultation/FGDs                                   |                                                            | No of participants |        |       |  |
|-----------------------------------------------------|------------------------------------------------------------|--------------------|--------|-------|--|
|                                                     | Meeting venues                                             | Male               | Female | Total |  |
| Stakeholder Consultation<br>meeting                 |                                                            | 19                 | -      | 19    |  |
| FGD with Female PAPs                                | Ghosh Bari More, Muldair,<br>Narail Sadar, Narail, Khulna. | -                  | 04     | 04    |  |
| FGD with Male PAPs                                  |                                                            | 09                 | -      | 09    |  |
| FGD with impact community<br>(both male and female) |                                                            | 06                 | 02     | 08    |  |
| Total                                               | 34                                                         | 06                 | 40     |       |  |

# Table 11: Summary of Consultation Meetings and FGDs

Source: dRi IoL Survey September, 2015

# 4.3 Methodologies Adopted for Consultation meeting:

43. The stakeholders were informed about the meeting in advance through loud speaker (mosque), individual contacts and local government councillors. The affected HHs were earnestly requested to attend the consultation meetings. During the meeting, the project goals and objectives were unveiled to the participants. The project benefits and possible impacts were also shared with the meeting participants. The meetings were organized following participatory approach. The respondents freely expressed their views and opinions about the project and these are accordingly reflected in this chapter.

# 4.4 Methodologies Adopted for Focus Group Discussions:

44. A total of 3 (three) Focus Group Discussions (FGDs) were held in the affected area. One FGD was particularly conducted for the female respondents to ensure female representation in the meetings. The meeting participants were mostly farmers, with some service holders, businessmen and day labourers. The female respondents in the meeting were mostly housewives with some students. The key focus of the FGDs was the vulnerable HHs to ensure their participants in decision making. The meeting conversations were carried out in a manner that the participants feel free to express their thoughts.

# 4.5 Outcomes of the FGDs and consultation meeting:

- 45. Since the local communities are not familiar with the concept of resettlement and were not sure what to expect, many questions were raised with regard to the project impacts and benefits. The consultation team, citing examples from such project experiences in Bangladesh, mentioned that the project will be funded by the World Bank and therefore, the World Bank policies will be the guiding principles of this project. The consultation team also mentioned that the land value will be paid according to current market price and all other benefits ensuring income and livelihood restoration programme will be implemented to ensure that the socio-economic condition of the APs do not deteriorate from the present condition.
- 46. It can be seen from Table 12 that about 20% of the participants are female. It is worth noting that in most cases head of households have attended the meeting. The participants were requested to convey message of the meetings to others stakeholders of the project.

| SI  | Participants                                                         | Concern                                                                                                                                                                                                                                                                                                                                                        | Feedback                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|-----|----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Sta | keholder Consultation                                                | Meeting                                                                                                                                                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| 1   | Affected land<br>losers, share<br>croppers, business<br>owners, etc. | <ul> <li>The respondents were concerned<br/>whether the compensation will be<br/>paid in current market price for land</li> <li>The farmers were concerned about<br/>standing crops</li> <li>Share croppers raised questions<br/>about their share of compensation</li> </ul>                                                                                  | The consultant team assured them that<br>compensation for land will be paid in current<br>market price. The farmers were also assured<br>that if there are any standing crops in the field<br>during implementation, the market price of the<br>crops will be paid and they will be allowed to<br>take away the crops within project scheduled<br>time frame. The share croppers were confirmed<br>that they will get fair share of the<br>compensation, provided that they will have to<br>have a written or agreed verbal agreement. |
| Foc | cus Group Discussions                                                |                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| 1   | Affected persons<br>(male)                                           | The participants were concerned that the<br>land produces crops for three times a<br>year. Red lentils, Kheshari, Jute, etc are<br>grown in the region. The project will<br>surely benefit the community through<br>uninterrupted electricity support, but the<br>impact is mostly on agricultural land.                                                       | The facilitators stated that the project will<br>ensure mitigation measures, so that there is no<br>adverse impact of the project on the<br>community.                                                                                                                                                                                                                                                                                                                                                                                 |
| 2   | Affected persons<br>(female)                                         | The female respondents stated that as<br>land is entitled to the male household<br>heads of the families, they do not get any<br>share of the compensation. They were<br>optimistic that the project will ensure<br>electricity supply in the area, which will<br>make life easier for them. They also<br>discussed lack of medical facilities in the<br>area. | The study team assured them that the project<br>will have some specific mitigation measures<br>targeting the female population of the<br>community.                                                                                                                                                                                                                                                                                                                                                                                    |
| 3   | Affected persons<br>(Both)                                           | The participants were concerned about<br>current market value of land,<br>compensation for standing crops, etc.<br>They also asked for a harassment free<br>mode of compensation payment process.                                                                                                                                                              | They were confirmed that compensation for<br>land will be paid in current market price and the<br>project will ensure their convenience during<br>payment procedure.                                                                                                                                                                                                                                                                                                                                                                   |

# Table 12: Concerns of the PAPs and responses

# 4.6 Disclosure of RAP policy

47. Resettlement planning and implementation is a dynamic process and therefore the information dissemination including RAP disclosure will be carried out at the preparatory and implementation stage. The draft RAP will be disclosed in PGCB website and the executive summary of final RAP will be translated in Bengali and will be disclosed at the website. A Bangla version information booklet will be prepared for distribution among the APs and will be uploaded on the website. Final RAP will be disclosed on the PGCB website and World Bank info shop for public appraisal. Further, the RAP will also be disclosed at the local level using flip chart or multimedia (where possible) to make the affected people and other stakeholders aware of the project.

# **Chapter 5 - Legal and Policy Framework**

# 5.1 Introduction

48. The Government of Bangladesh (GoB) does not have a national policy on involuntary resettlement. Eminent domain law is applied for acquisition of land for infrastructure projects where it is evident as required for public interest. However, in projects with external finance, GoB adopts a project specific policy on land acquisition and resettlement. The legal and policy framework of the Project on land acquisition and resettlement, therefore, is based on the GoB laws on Land Acquisition. In this chapter following things are described: (1) GoB legal framework; (2) Compensation principles and standards adopted in this project; (3) Persons entitled for compensation, entitlements and application guidelines; and (4) Compensation payments procedure etc. In this project best examples and practices were taken into account to prepare the RAP policy framework which will help to implement the project smoothly.

# 5.2 GoB Legal Framework

- 49. The principal legal instrument governing land acquisition in Bangladesh is the 'Acquisition and Requisition of Immovable Property Ordinance 1982' (Ordinance II of 1982 including amendments up to 1994 ARIPO 1982). The 1982 Ordinance requires that compensation be paid for: (i) land and assets permanently acquired (including standing crops, trees, houses); and (ii) any other damages caused by such acquisition. The Ordinance provides certain safeguards for the owners and has provision for payment of "fair value" for the property acquired.
- 50. The Deputy Commissioners (DC) in all the cases, determine "market value" of acquired assets on the date of notice of acquisition (notice under section 3 of the Ordinance). The DCs then adds 50% premium of the assessed value for cash compensation under law (CCL) of all acquired assets except standing crops due to compulsory acquisition. The CCL paid for land is generally less than the market value as owners customarily report undervalued land transaction prices to avoid higher stamp duty and registration fees. If land acquired has standing crops cultivated by tenant (Bargadar) under a legally constituted written agreement, the law requires that part of the compensation money be paid in cash to the tenants as per the agreement. Places of worship, graveyard and cremation grounds are not to be acquired for any purpose. The law requires that the 1982 Ordinance, the Government is obliged to pay compensation only for the assets acquired. Households and assets moved from land already acquired in the past for project purposes and/or government khas land are not included in the acquisition proposal and therefore excluded for considerations for compensation under law.
- 51. Under the 1982 Ordinance, the Government is obliged to pay compensation only for the assets acquired. Further, the Ordinance does not deal with social and economic impacts as a consequence of land acquisition. For instance, the Ordinance does not cover project-displaced persons without titles such as informal settler (squatters), occupiers, and informal tenants and lease-holders (without registration document). Further, the Ordinance has no provision for resettlement of affected households and businesses or any assistance for restoration of livelihoods of the displaced persons.

# 5.3 World Bank OP 4.12 on Involuntary Resettlement

52. The project interventions may not involve additional private lands and displace people from their existing residence. If the fresh acquisition is required, WB policies have to be followed. The project therefore, will trigger the World Bank Operational Policy (OP) 4.12 on Involuntary Resettlement, which requires that the economic, social, and environmental risks out of involuntary resettlement are mitigated and livelihoods of the displaced persons are restored at the pre-project level. Involuntary resettlement may cause severe long term hardship,

impoverishment, and damage unless appropriate measures are carefully planned and carried out. For these reasons, the overall objectives of the policy of involuntary resettlement are the following:

- 1) Involuntary resettlement should be avoided where feasible, or minimized, exploring all viable alternatives to project designs.
- 2) Where it is not feasible to avoid resettlement, resettlement activities should be conceived and executed as sustainable development programs, providing sufficient investment resources to enable the persons displaced by the project to share in project benefits.
- 3) Displaced persons should be meaningfully consulted and should have opportunities to participate in planning and implementing resettlement programs.
- 4) Displaced persons should be assisted in their efforts to improve their livelihoods and standards of living or at least to restore them, in real terms, to pre-displacement levels or to levels prevailing prior to the beginning of project implementation, whichever is higher.
- 5) Where necessary to achieve the objectives of the policy, the resettlement plan also includes measures to ensure that displaced persons are:
  - a. Offered support after displacement, for a transition period, based on a reasonable estimate of the time likely to be needed to restore their livelihood and standards of living; and
  - b. Provided with development assistance in addition to compensation measures such as land preparation, credit facilities, training, or job opportunities.
- 53. The Bank policy does not bar compensation and assistance to the displaced persons under the resettlement plan in absence of their legal title to land. The non-titled rights may come from continued possession of public land where the government has not sought eviction or from customary and traditional law and usage.

# **5.4 Social Safeguards Policy Compliance**

54. There are some gaps between existing land acquisition law of the country and World Bank Operation Policy on Involuntary Resettlement (OP 4.12) in terms of identification of affected persons and compensation packages. Gaps between GoB land acquisition law and World Bank OP 4.12 and suggested mitigation measures are given below:

| SI.<br>No | Gaps between WB OP 4.12 and<br>GoB 1982 Ordinance II | Gap-filling measures/actions to be taken in this Project    |
|-----------|------------------------------------------------------|-------------------------------------------------------------|
| 1         | Gaps with regard to avoidance and                    | The project designs should aim to minimize impacts and      |
|           | minimized project impacts                            | adjusted tracks and station design further to reduce        |
|           |                                                      | impacts.                                                    |
| 2         | Existing GoB laws recognize title                    | All affected persons irrespective of titles will need to be |
|           | owners only; informal settlers are                   | identified for compensation and assistance.                 |
|           | not covered                                          |                                                             |
| 3         | Existing laws and methods of                         | Provisions will have to be adopted for additional top up    |
|           | assessments do not ensure full                       | payments to ensure replacement costs at current             |
|           | replacement costs                                    | market price.                                               |
| 4         | Consultation with affected                           | Extensive consultations will need to be carried out         |
|           | community not legally required                       | during the preparatory phase; similar consultations will    |
|           | under GoB 1982 Ordinance II                          | continue during project implementation.                     |
| 5         | The affected land owners can object                  | There will be a provision of two-tier grievance redress     |
|           | to the acquisition in the beginning                  | mechanism in the project. One local level GRC (LGRC)        |
|           | but once hearing is done and                         | and another project level GRC (PGRC).                       |
|           | settled, there is no scope of further                |                                                             |
|           | complaint during the acquisition                     |                                                             |

Table 13: Gaps between GoB Land Acquisition law and World Bank OP 4.12

|   | process                             |                                                         |
|---|-------------------------------------|---------------------------------------------------------|
| 5 | No relocation assistance or support | Affected households and businesses will receive         |
|   | under 1982 Ordinance II             | relocation assistance and support from the project.     |
| 6 | No support or program for income    | The project benefits will include income and livelihood |
|   | and livelihood restoration          | restoration.                                            |
| 7 | No provision for reconstruction of  | The project will reconstruct all physical and cultural  |
|   | common property resources           | resources (PCRs) and common property resources          |
|   |                                     | affected by the project if affected.                    |

# 5.5 Purposes and Objectives of RAP Policy

- 55. This RAP covers compensation and resettlement assistance for land, structures, trees, crops, business, wage, and other lost assets in connection with the proposed road along the RoW. The RAP approach incorporates: (i) land acquisition and resettlement issues, and (ii) impact mitigation with special attention to the vulnerable groups.
- 56. The main principle of the RAP is to: (i) minimize negative impacts in consultation with the APs; (ii) closely consult the APs on RP policy, needs assessment, poverty and rehabilitation issues; (iii) carry out resettlement activities to improve or at least restore the pre-project living standards of the APs; and (iv) provide compensation for affected property irrespective of title to the land at replacement value prior to displacement.

# 5.6 Types of Losses

- 57. As evident from the database, the following categories of physically or economically displaced persons (APs) will experience project impacts during implementation of the project:
  - i. APs whose lands are affected: APs whose land is being used for residential, business (shops), agricultural, gardening, fish culture or any other purposes which are affected in part or in total and the effects are either temporary or permanent.
  - ii. APs losing income or livelihoods: APs whose business, source of income or livelihood (including tenant businesses) is affected in part or in total, and affected either temporarily or permanently.
  - iii. Vulnerable APs: APs included in any of the above categories who are defined as lowincome people or physically or socially challenged and without title to land.

# **5.7 Legal and Policy Commitments**

- 58. The RAP has the following specific principles based on the government provisions:
  - i. The land acquisition and resettlement impacts on persons displaced by the projects (physically or financially) would be avoided or minimized as much as possible through alternate design options;
  - ii. Where the negative impacts are unavoidable, the persons displaced by the project and vulnerable groups will be identified and assisted in improving or regaining their standard of living;
  - iii. Information related to the preparation and implementation of Resettlement Plan will be disclosed to all stakeholders and people's participation will be ensured in planning and implementation. The Resettlement Plan will be disclosed to the APs in local language;
  - iv. The displaced persons who does not own land or other properties, but have economic interests or lose their livelihoods will be assisted as per the broad principles described in this document;
  - v. Before starting civil works, compensation and Resettlement and Rehabilitation (R&R) assistance will be paid in accordance with the provisions described in this document;

- vi. An entitlement matrix for different categories of people displaced by the project has been prepared. People moving in the project area after the cut-off date will not be entitled to any assistance;
- vii. For titled holders, the date of serving notice under section 3 of the Acquisition and Requisition of the Immovable Property Ordinance 1982 will be treated as the cut-off date;
- viii. Appropriate grievance redress mechanism will be established to ensure speedy resolution of disputes;
- ix. All activities related to resettlement planning, implementation, and monitoring would ensure the involvement of women and other vulnerable groups;
- x. Consultations with the APs will continue during the implementation of resettlement and rehabilitation works.
- 59. In accordance with the resettlement principles adopted in this project, all displaced households and persons will be entitled to a combination of compensation packages and resettlement assistance depending on the nature of ownership rights on lost assets, scope of the impacts including socio-economic vulnerability of the displaced persons and measures to support livelihood restoration if livelihood impacts are envisaged. The APs will be entitled to:
  - (i) Compensation for loss of land at replacement value
  - (ii) Special assistance to the severely affected and vulnerable households with support to livelihood and income restoration.

# **Chapter 6 - Entitlements, Assistance and Benefits**

# 6.1 Introduction

**60.** APs entitled for compensation or at least rehabilitation provisions under the Project are those losing their land, tenants of commercial land (irrespective of registered deeds) owners of buildings and objects attached to the land and those losing business and income. Any households or persons identified on the project right of way during this process will be eligible for compensation and assistance from the project. APs who settle in the affected areas after the cut-off date will not be eligible for compensation. They, however, will be served notice well in advance, requesting to vacate premises to allow dismantle affected structures prior to project implementation.

# **6.2 Compensation entitlement Policy**

61. The entitlements are based on provisions for compensation for land and other assets following the Ordinance II of 1982. The entitlements matrix for the project has been benefited from good practice examples on involuntary resettlement of externally funded development projects in Bangladesh.

# **6.3 Compensation and Entitlement Matrix**

62. An Entitlement Matrix has been prepared on the basis of census and inventory of losses (IoL) survey conducted for the households and properties affected within the project right of way. It identifies the categories of impact based on the census and IoL and shows the entitlements for each type of loss. The matrix describes the units of entitlements for compensating the loss of land and various resettlement benefits. The resettlement benefits for indirect losses will be directly paid by PGCB through RAP Implementing NGO (INGO). The INGO will be engaged to assist the PGCB in this respect. INGO will assist the PGCB in preparation of necessary papers (ID cards, EP/EC, indent, debit voucher, etc.) for making payment of additional compensation and resettlement benefits to the APs.

| Type of Loss | Application                                                                                             | Entitled<br>Person | Compensation                                                                                                                                                                                                                                                        |
|--------------|---------------------------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Arable land  | Less than 40 percent of<br>land holding <sup>2</sup> lost, the<br>remaining land<br>economically viable | Title holder       | <ul> <li>-Cash compensation for lost land at replacement cost</li> <li>-Stamp duty and registration cost 7.5% of the<br/>replacement value</li> <li>-Dislocation Allowance for Land of BDT 200 per<br/>decimal (not exceeding BDT 20,000 each household)</li> </ul> |
|              | Yearly household income is higher than BDT 90,000                                                       |                    |                                                                                                                                                                                                                                                                     |
|              | More than 40 percent of land holding lost                                                               | Title holder       | -Compensation in cash<br>-Additional one time grant of BDT 10,000/HH<br>-Stamp duty and registration cost 7.5% of the                                                                                                                                               |
|              | Yearly household income<br>is equal or below BDT<br>90,000                                              |                    | replacement value<br>-Dislocation Allowance for Land of BDT 200 per<br>decimal (not exceeding BDT 20,000 each household)                                                                                                                                            |


<sup>2</sup> Land holding refers to the land plot directly impacted by the project and does not include any other land holdings that a PAP may own at other locations.

|                   | Who has no land holding<br>in project area but<br>cultivate the affected<br>land by rent or leasing | Tenant/lease<br>holder                                | -Cash compensation equivalent to the replacement<br>value of gross harvest for one year or for the<br>remaining period of tenancy agreement, whichever<br>is greater                                                                                                                                                                                                                     |
|-------------------|-----------------------------------------------------------------------------------------------------|-------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Structures        | Affected structures                                                                                 | Owner of the<br>structure                             | The entitlements should be as follows for the two<br>shallow tube wells being affected:<br>-Compensation and transfer grant in cash for<br>affected two shallow tube well (BDT 25,000 for each<br>tube well)<br>-Cash compensation equivalent to 3 months' rental<br>allowance (BDT 8,000 per month)<br>- Cash compensation for new electricity connection<br>(BDT 5,000 per connection) |
| Standing<br>crops | Crops affected by land acquisition                                                                  | Owner of<br>affected crops<br>(titled/non-<br>titled) | -Compensation in cash at market value                                                                                                                                                                                                                                                                                                                                                    |

## 6.4 Compensation Payment Procedure

- 63. PGCB will ensure that the properties (land, structure and non-structure assets) to be displaced for the project will be compensated at their full replacement cost determined by a legally constituted body like the Property Assessment and Valuation Committee (PAVC) as per the Resettlement Plan. The modalities for payment of compensation and other assistance for assets, especially the vulnerable households, are explained below.
- 64. Procedure of Land Acquisition and Compensation payment to titled holder:
  - PGCB produces land acquisition proposal to DCs with Administrative Approval from the Ministry of Power, Energy and Mineral Resources on the acquisition.
  - DCs carry out feasibility study of the acquisition and submit the proposal with the feasibility report to the Ministry of Land (if the land is more than 16.67 acres) or to the Divisional Commissioner (if the land is less than 16.67 acres) for approval case.
  - Upon approval of the LAPs from Ministry of Land (MoL) or from Divisional Commissioner, as the case may be, DC serves notice under section 3 of the Acquisition and Requisition of Immovable Property Ordinance (ARIPO) 1982, to the recorded owner of the affected property for public appraisal.
  - Acquiring Body (DC) and Requiring Body (here PGCB) representatives conduct joint verification of the affected property within 3 days of serving notice under section 3 and wait 15 days to receive any complain from land owners.
  - After that the DC serves notice under section 6 for entertaining claims from the potential affected persons.
  - On the basis of joint verification survey data, DC writes letter to Public Works Department (PWD) with information of affected structures, list of trees to the Forest Department, and type of crops to the Agriculture Department for valuation as per government rule.
  - DC also collects recorded land price from the concerned Sub-register's office for 12 months prior to the date of notice under section 3.
  - The DC prepares award for compensation in the name of recorded owner.
  - Upon placement of fund, the DC serves notice under section 7 to the titled APs for receiving cash compensation under law (CCL) within 15 days from the date of issuing notice under section 7.

- Notice is provided to the affected people to produce record of rights to the property with updated tax receipt of land, declaration on non-judicial stamp, photograph etc. before Land Acquisition section of DC office with the claim.
- Upon fulfillment of the criteria of the DC office, i.e. requisite papers and document, the LA section disburse CCL in the office or at field level issuing prior notice to the APs.
- Local Government Institutions representative identifies the affected people during receiving CCL.
- As per ARIPO 1982, DC pays compensation to the legal owner of the properties for land, structure, trees and crops.
- After receiving CCL from the LA office and obtaining clearance from the Treasury Section of the DC, the entitled person (EP) deposits the CCL to his own bank account.
- One copy of the CCL will be submitted to the INGO office for additional payment of compensation as per RP.
- The INGO will devise ID number for the CCL holder and prepare entitled persons file and entailment card (EP & EC) for payment.
- The INGO will prepare ID card with photograph of the EP.
- The ID card will be jointly signed by the PGCB and INGO representative and photograph will be attested by the concerned UP Chairman/Mayor or Ward Councilor of the Municipality.
- The INGO will prepare necessary documents and papers (payment debit voucher, etc.) and submit to PGCB field office along with EP payment list (indent) and EP-EC.



65. After payment of compensation, EPs would be allowed to take away the materials of shallow tube wells and no charges will be levied upon them for the same. A notice to that effect will be issued by PGCB to take away materials within 30 days from the date of payment. Payment of compensation/resettlement benefits will be made at least one month prior to removal of the structures from the land, so that they have sufficient time to dismantle and remove the material. Further, full compensation and assistance will be paid to the EPs prior to displacement or dispossession of assets or 1 month before commencement of civil works whichever comes first. The possession will be handed over to the contractor after payment of compensation/assistance to the EPs is complete.

# **Chapter 7 - Income Restoration and Rehabilitation**

#### 7.1 Introduction

66. While the RAP focuses primarily on the mitigation of loss of assets and livelihood for the projectaffected populations in short-term, the Income and Livelihood Restoration Plan (ILRP) complements the RAP with a more mid- and long-term "developmental" approach for the population in the Project area with livelihood development programs. This project has a minimal impact on livelihood. Therefore, no designated ILRP will need to be prepared and implemented for this project.

#### 7.2 Livelihood Development

- 67. The potential impacts of the project on livelihood of the project-affected population are limited as there will be no displacements. Most of the affected people, who mainly rely on farming, own agricultural land. Impact on this population will be minimal and very few will lose more than 20% of their productive assets. Therefore, the expected negative impacts are limited to: (i) A short-term loss of income, and (ii) A disruption of livelihood. Potential positive impacts that aim to cover the project-affected population and beneficiaries are: (i) Enhanced employment opportunities as part of the civil works of the project but also project supporting works, (ii) More access to electricity, and (iii) industrialization using the project enhancements.
- 68. Two major strategies will be pursued: (1) to restore income and livelihood of the directly projectaffected population in short-term, and (2) to ensure sustainability of ILRP and long-term livelihood improvements. A number of interventions have been planned to support each strategy.
- 69. (i) Cash assistance to support lost income, and (ii) Special assistance for vulnerable groups are planned to support strategy 1 where they will be given job opportunity on priority basis during the construction period.

#### 7.3 Gender Mainstreaming

70. Key strategies to ensure gender mainstreaming will be to: (i) Involve women in all important project committees for the project, (ii) Give preference to women interested to seek employment as part of the project during civil work, (iii) Provide special assistance to affected vulnerable female headed households during land acquisition, and (iv) Capacity building on gender mainstreaming for PGCB.

# **Chapter 8 - Grievance Redress Mechanism**

#### 8.1 Introduction

71. The project census and IoL survey has been conducted to ensure that 100% of the project affected persons are enlisted describing their loss, but due to time difference between planning and implementation as well as other associated complicacies, it is more likely that some residents may have a grievance regarding their entitlements. Grievance Redress is a very important part of resettlement project implementation. Therefore, this project will follow the specific grievance redress mechanism to ensure that the voices of the APs merge with implementation decisions. Affected people and communities will set their arguments to the grievance redress committee (GRC) consistent with the grievance redress method. The structures, processes and outcomes are described in the following sections of this chapter. The implementation of GRC decisions and monitoring processes are also explained.

#### 8.2 Background and Need for Grievance Redress

- 72. During the implementation of the LAP and/or RAP as soon as the objections are heard and disposed of, there is practically no provision to attend complaints and grievances that individual landowners may bring in the later stages of the acquisition process. Environmental, social and public health concerns may be raised by the affected persons and their communities in the period of project involvement and construction activities. Transparency is a demand of communities and affected people in procurement and maintaining the quality of construction. They may also be paying attention to construction activities. Complaints and grievances may, therefore, range from land acquisition, resettlement, procurement and quality of works on site. A dispute over ownership and inheritance of the acquired lands of affected persons and assets missed by the census, joint verification, valuation of affected assets, compensation payment, and the like may arise in the process of resettlement.
- 73. To solve the resettlement related disputes and make the project accountable to the affected people and their community, a complaint and grievance mechanism will work. Based on "extralegal" method the Grievance Redress Committee (GRC) will be officially recognized community to resolve disputes arising out of various matters related to land acquisition, resettlement, environment, safety and other social concerns. If any of project affected person want talk about grievance related issue, s/he can contact with Engr. Mohammad Shahid Hossain, Project Director, ECGSTL Project, PGCB Project Office, 80, Mohakhali C/A, 1st Floor, Dhaka-1212. He is the key person of this committee. His contact number is +88 01713069186 or +88 01552547828 and his email address is pd-ecgstlp@pgcb.org.bd. The fundamental objectives of this mechanism are to resolve any resettlement-related grievances locally in consultation with the aggrieved party to facilitate smooth implementation of the social and environmental action plans. Democratizing the development process at the local level and to establish accountability to the affected people are the main objectives of the grievance redress system.

#### 8.3 Complaints and Grievance Mechanism

- 74. Affected people may appeal any disagreeable decision, practice or activity arising from land and assets and from construction related activities to the grievance redress committee. APs will be fully informed of their rights and of the procedures for addressing complaints, whether verbally or in writing during consultation, survey, and time of compensation.
- 75. The project planning and implementation will be careful enough and provide advance counselling and technical assistance to the APs in the land acquisition and compensation collection process to prevent grievances. This will be ensured through careful land acquisition and resettlement (LAR) design and implementation, by ensuring full participation and

consultation with the APs, and by establishing extensive communication and coordination between the affected communities, the PGCB, and local government bodies.

#### 8.4 Grievances Redress Committees

- 76. A two-tier bottom up GRC system will be established in this Project. First, there will be GRCs at the local level, hereafter called Local GRC (union/municipality level); and second, GRC at the project level to give room for grievances to be fairly reviewed. These GRCs will be established through gazette notifications from the concerned Ministry of Power, Energy and Mineral Resources. The APs will be informed through public consultation that they have a right to have their grievances redressed by the local committees as well as by the project management. The APs can also call upon the support of the implementing NGO engaged to implement the RAP to assist them in presenting their grievances or queries to the GRC. Other than disputes relating to ownership right under the court of law, the GRC will review grievances involving all resettlement assistance and other support. The local GRCs (at the union/municipal level) will hear the grievances first. Only unresolved cases will be forwarded to the next tier – Project level GRC for further review and resolution. Grievances will be redressed within a month from the date of lodging the complaints. GRC decisions will be on a majority basis and will be disclosed and available for review by the stakeholders. If any disputant is unhappy or unsatisfied with the outcome of the Project level GRC, he/she may file cases in the court. GRCs at the union/municipality level (community level) will be formed with representatives from PGCB, local elected representatives from the Local Government Institutions (LGI), representatives of the affected persons (preferably women representative in case of women APs), and RAP implementing NGO. There will be one GRC at the local (union/municipality) level by the project to make it accessible to affected people both in terms of distance and time.
- 77. The member secretary of GRCs will be regularly available and accessible for APs to address concerns and grievances. Female UP member will participate in the grievance redress sessions when the complainant will be a female. The Legal Advisor of the INGO will support the GRC processes (both local and Project levels) in terms of legal and other interpretation matters.

| Level                |                                                                         | Members of the GRC at Different Levels                             |  |  |  |  |  |  |  |
|----------------------|-------------------------------------------------------------------------|--------------------------------------------------------------------|--|--|--|--|--|--|--|
| Local level          | 1.                                                                      | Assistant Director (should be an engineer) of PGCB (field level) - |  |  |  |  |  |  |  |
| (Union/Municipality) |                                                                         | Convener                                                           |  |  |  |  |  |  |  |
|                      | 2. Representative of RP implementing NGO – Member Secretary             |                                                                    |  |  |  |  |  |  |  |
|                      | 3. Representative of the Local Government Institutions – Member         |                                                                    |  |  |  |  |  |  |  |
|                      | 4.                                                                      | 4. Local women ward member – Member                                |  |  |  |  |  |  |  |
|                      | 5.                                                                      | Representative of the affected people – Member                     |  |  |  |  |  |  |  |
| Project Level (PIU)  | 1.                                                                      | Project Director – Convener                                        |  |  |  |  |  |  |  |
|                      | 2.                                                                      | Local Counselor – Member                                           |  |  |  |  |  |  |  |
|                      | 3. Team Leader – INGO Member Secretary                                  |                                                                    |  |  |  |  |  |  |  |
|                      | 4. Representative of District level Civil society organization – Member |                                                                    |  |  |  |  |  |  |  |
|                      | 5.                                                                      | Representative of the affected people – Member                     |  |  |  |  |  |  |  |

#### Table 15: Hierarchy of GRCs

#### 8.5 Scope and Jurisdiction of GRC

78. The scope of work and jurisdiction of GRC are:

• The GRC shall evaluate, consider and resolve grievances, related to social/resettlement and environmental mitigations during implementation, received by the committee.

- Any grievances presented to the GRC should ideally be resolved on the first day of the hearing or within a period of one month, in cases of complicated cases requiring additional investigations.
- Grievances of indirectly affected persons and/or persons affected during project implementation will also be reviewed by GRC.
- The GRC will not engage in any review of the legal standing of an "awardees" other than in direct losses or distribution of shares of acquired property among the legal owners and associated compensation or entitlement issues.
- GRC decisions should ideally be arrived at through consensus, failing which resolution will be based on majority vote. Any decision made by the GRC must be within the purview of RAP and entitlements.
- The GRC will not deal with any matters pending in the court of law.
- A minimum three (3) members shall form the quorum for the meeting of the GRC.

## 8.6 Filing Grievance Cases and Resolution Process

- 79. The persons interested will be able to file their grievances without any fear and intimidation. Where required, the GRC will assist the people in drafting the grievances. All grievances must be submitted in writing to the Chairman, GRC at the local level. The complaints may be represented by the AP him/herself or through the appointed agent such as locally selected official/legal advisor. The judgment made by GRC will be communicated to the concerned aggrieved person in writing. If dissatisfied with the agreement of the GRC, the concerned aggrieved person may request through the convener at the local level GRC, a further review of the judgment of GRC by the Project-level GRC. In such cases, the case will be forwarded to the Convener of the project-level GRC with all documentations by the local level GRC. If the disputant remains unsatisfied, he/she can go to the formal court of law.
- 80. Through community meetings, notices and pamphlets in the local language (Bangla), and the GRC procedures and operational rules will be publicized widely so that affected people are aware of their rights and obligations, and procedure of grievance redresses.
- 81. GRC meetings will be held in the respective Field Office of PGCB or other location(s) as agreed by the Committee. If needed, GRC members may undertake field visits to verify and review the issues on dispute, including titles/shares of the land parcel, land occupancy, or other relevant matters. The complaints and grievances from the aggrieved persons will be addressed through the process described below.

#### **Table 16: Grievance Resolution Process**

| Step 1 | The GRC on behalf of PGCB informs person-interested and counsels them about the project goals, objectives, role of people and project authority in project implementation, land acquisition and resettlement policy, compensation and entitlement modalities, entitlement packages, and eligibility and process to obtain the entitlements, etc. during consultation meetings and on regular personal contact.<br>People with clear understanding of the approach to GRC and PGCB for solution of the problems and compensation under law and assistance (in case of acquisition) as applicable.<br>People-interested with confusion and valid complaints on land acquisition and resettlement process, entitlements or any other issues related to project implementation approach GRC for resolution. The aggrieved persons may also opt to produce their grievances directly to the Project Director. |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Step 2 | The implementing agency assists the aggrieved PAPs to produce a written complaint to the convener of GRC with stories and expectations. The GRC counsels the aggrieved persons on the mandate and procedure of grievance resolution.<br>GRC scrutinize the case records and sort out cases to be referred to the DC or the court of law and those to be resolved in GRC.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|        | Hearing is organized on cases with merits at the GRC secretariat at local level and resolution is                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |

|        | given by the GRC within one month of receiving the complaints.<br>Aggrieved persons satisfied with the resolution approach PGCB for quick implementation of the decision under the provision of the RAP. The agreed resolution is forward to PGCB central office for approval by the PD before execution of the decision.<br>In case, the resolution is not acceptable to the aggrieved person, he/she approaches the PD (project level GRC) through the local level GRC convener with assistance from the implementing agency for further review.                                                              |
|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Step 3 | Cases with all proceedings are placed with the PD for review. The PD with assistance from the GRC members will review and take decision. If found necessary, field investigation is carried out and the resolutions are given within one month of receiving the complaints. The resolution will be sent to the Conveners office of the local level GRC to communicate to the aggrieved persons for acceptance. The resolution accepted by the aggrieved person is then approved by the PD. In case the resolution is not acceptable to the aggrieved person, he/she approaches the court of law for resolution. |
| Step 4 | The resolution accepted by the aggrieved persons at any level (local or project level) is approved by the Project Director and forwarded back to the Conveners' office keeping records at his/her office. Based on the approved grievance resolution, the implementing agency processes his/her entitlements and assists PGCB in quick execution of the resolution.                                                                                                                                                                                                                                             |




Figure 14: Grievance Redress Flow Chart

#### 8.7 Approval of GRCs and Entitlements of GRC Members

- 82. All the decisions and proceedings of GRC meetings at any level will be finally approved by the Project Director, PIU, and PGCB. According to the agenda of the resettlement plan, the approved GRC decisions will be implemented in a particular location.
- 83. Affected people will be exempted from all administrative and legal fees, according to the RAP proposes. Complainants to the court will also have the right of free legal representation. The detailed procedures for redress of grievances and the appeals process will be widely publicized among the parties involved.
- 84. All GRC members will attend a training and orientation meeting earlier, to commence of their work. Project staff and consultants/resettlement Specialists will conduct the training.
- 85. Grievances will be heard once a month by GRC. Before starting project construction work the resettlement process has to be completed, the GRC may meet more than once in every 30 days depending upon the number of such cases. Within 15 days of the hearing of the grievances the GRC will inform the concerned aggrieved persons of their decision.

#### 8.8 Grievance Redress Monitoring

86. The Project Manager of PIU will keep records of all the grievances and their redress in monthly cumulative formats, which will be provided by the INGO and to be signed by the convener of the Grievance Redress Committee. The format will contain information on the number of grievances received with nature, resolved, and the number of unresolved grievances.

# **Chapter 9 - Cost Estimated and Budget**

#### 9.1 Introduction

87. The budget for land acquisition and resettlement for the Project has been estimated at current market prices for the year 2015 with necessary supplements to allow for replacement costs following the policies of the Resettlement Plan. This budget is indicative of outlays for different expenditure categories assessed by census and IoL survey (September, 2015) for physical assets and estimates for land acquisition. These costs will be updated and adjusted once the land acquisition boundaries are finalized and the government adopts a price for land and other assets based on the recommendations of the PAVC for replacement costs prior to implementation. Replacement costs of land and property will be updated annually if the PAVC at the district level justifies the same driven by any considerable price escalation following the Bangladesh Bank yearly inflation rate. Compensation and other resettlement costs for affected land, structure, trees, fish stock, business and others will need to be approved by the GoB along with the RAP. The estimated cost and budget includes compensation and resettlement benefits, Income and Livelihood Restoration Plan (ILRP) implementation cost, capacity building costs for the executing agency and operation costs for the RAP and ILRP implementing NGOs. Unit costs for affected properties have been determined through a separate survey using various sources of information for the assessment of the current market value. The survey to determine the current market value of land was carried in September, 2015. The negotiations about price were held between November 2015 and March 2016 with the land owners. In order to determine whether the land price has changed or not since then, negotiation meetings were held with the PAPs in September, 2016, and the meetings concluded that the market price of the land did not change in respective areas. The PAPs agreed to accept the price that was determined earlier. This chapter mainly emphasizes on the calculation of the budget and fund management.

#### 9.2 Budget and Financial Plan

- 88. Land acquisition and resettlement costs will be arranged as per financing plan agreed by the Government and the WB. The estimated budget has been prepared based on the policy of the RAP and the property valuation survey data for land and structures collected from different cross-sections of people living in and around the Project area. The budget includes compensation for land and structures at replacement cost, stamp duty and registration cost, grants/benefits for loss of income and vulnerable households.
- 89. The resettlement cash assistance as per Project policy will be paid by the PGCB. However, the Implementing agency/NGO will assist PGCB to assess the quantity of losses, identify eligible persons for resettlement and rehabilitation and prepare individual resettlement budgets for each of the entitled persons. PGCB will approve the budget and arrange payments of additional compensation and resettlement assistance to the eligible persons.
- 90. The PMU will ensure that the resettlement budgets are delivered on time to ensure the payment of resettlement benefits to the APs prior to the commencement of the civil works contract. The PMU will also ensure that the RAP is submitted to the WB for concurrence.
- 91. The RAP budget for compensation and assistance for structures, income, and special assistance will be calculated using the current market rates reflecting replacement cost at the time of dispossession. The costs for special assistance will be consistent with the resettlement policy. Other costs involving project disclosure, public consultations and focus group discussions, surveys, training and income restoration have been included in the RAP budget.
- 92. All land acquisition and resettlement funds will be provided by PGCB based on the financing plan agreed by the Government of Bangladesh and the WB.

Compensation and resettlement benefits will be provided to the entitled persons (EPs) in two separate ways:

- i. Compensation under law for acquisition of private land will be disbursed through the Deputy Commissioners; and
- ii. Additional compensation on top of DC's payment and other assistance for resettlement of project-affected persons will be disbursed by PGCB with assistance from INGO.

#### 9.3 Assessment of Unit Cost for Land and Assets

93. For preparation of an indicative budget as integral part of the Resettlement Plan, the unit cost for affected land, structures, trees, crops and other physical assets has been calculated. The price assessed during the preparation of the RAP includes compensation under law (CCL) to be assessed by DCs during the land acquisition process.

#### 9.3.1 Replacement Cost for Land

- 94. Price of land in Bangladesh varies substantially depending on productivity, commercial utility and proximity to urban centres and access to local roads. Therefore land price, also varies within a given geographical boundary like the smallest land administrative unit called "Mouza"- a revenue village. The Deputy Commissioner determines the mouza-wise price by "Land Categories" based on transacted deeds for 12 months preceding the time from the date of serving notice under section 3, which differs from mouza to mouza. According to the RAP policy, replacement value (RV) of land will be paid to the land owners. Therefore, land has been valued at replacement cost based on current market price determined by interviewing knowledgeable persons from different cross sections. Besides, the actual transacted price of land, recorded prices at this moment (during preparation of the RAP) are also taken into account. In addition, the Mouza Rates<sup>3</sup> collected from the Sub-register offices have been taken into account. An additional 50% premium on the Mouza rate has been considered in determining the DC's rate during calculation of the budget. Nevertheless, a lawful compensation based on Mouza rate has been calculated to differentiate additional compensation for land as per policy of the RAP. The survey to determine the current market value of land was carried in September, 2015. The negotiations about price were held between November 2015 and March 2016 with the land owners. In order to determine whether the land price has changed over the years or not, a negotiation meeting was held with the PAPs in September, 2016, and the meeting concluded that the market price of the land did not change. The PAPs also agreed to be compensated at the market price determined during the survey in September, 2015.
- 95. The land types identified during census and IoL survey is agricultural land.

#### 9.3.2 Methodologies adopted during assessing price

- 96. The methodologies followed for assessing unit compensation values of different items are as follows:
- 97. Land: All categories of affected lands have been valued based on actual transactions prevailing at the respective Mouzas/areas. A structured questionnaire was used to collect information on land price from the local people of various occupational groups such as potential seller and buyer, school teacher, religious leader, deed writer, etc. All prices collected from the people were averaged (Mouza-wise) and further averaged all *mouzas* to reach a standard rate for each Upazila to determine Upazila-wise budget.

<sup>&</sup>lt;sup>3</sup>The Mouza Rate denotes the mouza-wise minimum threshold determined by the Government under which land registration is not permitted. Each of the categories of land under a particular Mouza has unique rate. The Mouza rate is generally calculated based on average deed value for one preceding year of a particular mouza and this rate is updated in every year.

#### 9.4 Other Resettlement Benefits as per Policy

- 98. Apart from the compensation on top of the DC's payment, some additional grants will be paid to the entitled persons as per policy of the RAP. These grants have been determined based on best practices of other externally funded development projects in Bangladesh. These entitlements have been described in details in Chapter 5 (policy matrix) of this RAP. Some of them are summarized below to understand the calculation of the budget.
  - Revenue Duty and Registration cost have been calculated @ 7.5% of replacement value of land.
  - Crop value has been determined on the basis of current market price of paddy per mound (40 Kg) and gross production.
  - Special assistance for vulnerable households has been determined based on the income level up to BDT 90,000/year/HH @ BDT 10,000 as one time cash grant.
  - Local people, especially affected poor and vulnerable people, will be preferentially employed in project civil works.
  - EPs will be allowed to take salvage materials (the shallow tube wells) free of cost.

#### 9.5 Approval of the Resettlement Budget

- 99. The land acquisition and resettlement budget included in the RAP will need to be approved by the Ministry of Power, Energy and Mineral Resources. Upon approval of land acquisition by the Ministry of Land, DC will prepare estimates for compensation including service charges and produce that to the PGCB for a placement of funds within 60 days.
- 100. The rates for compensation and cash entitlements for rehabilitation as well as allowances payable to APs will be adjusted annually, based on the actual annual inflation rate. PGCB will determine the annual inflation rates to be applied to all cash entitlements in each year.
- 101. The RAP implementing agency/NGO will assist the PMU to prepare final resettlement budgets covering all eligible loss and entitlements confirmed through joint verification and determination of replacement market price of land and other properties by the PAVC. This resettlement budget will require approval of the Ministry of Power, Energy and Mineral Resources. The PMU will take the necessary initiative to get approval of the budget from Ministry of Power, Energy and Mineral Resources. Payments of additional compensation and resettlement benefits will be started after approval of such budget.

#### 9.6 Management of Compensation and Flow of Awards

- 102. The PGCB does not have any set codified rules for the payment of grants to APs for the resettlement of affected persons. Under these circumstances, a detailed administrative guideline (payment modality) will be required to implement the RAP at the field level. The INGO will be responsible for preparing the administrative guideline/payment modality for the Project and PGCB project authority will need to concur with it. The administrative guideline/payment modalities will be approved by the Project Director. Both the PGCB and the RAP implementing INGO will follow the administrative guidelines after its approval from the Project Director. The modality should include definition of various resettlement terms, the entitlements, detailed procedure for identification of eligible persons for resettlement entitlements of the RAP and an assessment of loss and entitlement of individual APs, the process of disbursement/payment and its documentation. The payment modalities applied in other development projects may be taken into account with necessary modification for the Project, if required.
- 103. The executing agency will prepare the budget of required funds to be submitted to the PMU for approval. The PMU will place the requested funds after approval in instalments to the INGO account. The administrative guidelines will contain details of the management aspects and monitoring mechanism. The authorized person by PMU from the executing agency at field level

and the authorized representative from INGO will sign the payment vouchers. Compensation cheques will be signed by authorised officials (at the rank of Executive Engineer) at the field level to smooth delivery of compensation cheques. Payments will be made and records maintained as per approved RAP administrative guidelines.

- 104. Cash Compensation under Law (CCL) for land acquisition will be paid to the legal owners of land and property by the concerned Deputy Commissioner's LA section. The DC will prepare individual cheque accompanied with receiving copies of payment. PGCB will take the initiative in consulting with DC offices to hand over DC's cheques to the entitled persons at the field level so that people will have no hassle to receive their entitlements. INGO will assist people to update record of rights and receive cheques from the DC office.
- 105. The INGO will collect CCL copies from the DC office and prepare statements, entitled person's files, entitlement cards, indent and other necessary documents for making payment of resettlement benefits. In case of non-titled holders, the INGO will prepare all necessary documents based on the joint verification survey data and arrange the payment of the resettlement benefits to the EPs. The payment debit voucher will be quadruplicate of which one will be original with a revenue stamp and the remaining three will be photocopies of the original one. The original one will be submitted to the PMU on a monthly basis by the INGO. The second copy will be retained in the INGO head office and remaining two will be at the INGO field office and the CRO office, respectively.
- 106. The budget has been prepared according to category of losses following the entitlement matrix of the RAP. The total budget amounting BDT 10 million, equivalent to USD 0.13 million (1 USD = 78 BDT), including compensation for land, structure, and resettlement benefits and RAP implementation cost.
- 107. All administrative costs so far required for the RAP implementation are also included in the budget. The budget has kept provisions for contingency to meet unforeseen expenses including grievance mechanism during the implementation of the RAP. The summary budget is provided in Table 17 and reflects all categories of losses at a glance. The budget has a provision of 5% contingency to meet unforeseen expenditures during implementation. The RAP implementing NGO will be allowed to perform inter-head transfers @ 10% of the budget provision with prior approval of the Project Director.

#### Table 17: Estimated summary budget (in BDT) for RAP and ILRP implementation

| SI.<br>No. | Category of loss                                                                             | Unit<br>/Quantity<br>in nos | Rate | To be paid by<br>DC | To be paid by<br>PGCB through<br>Implementation<br>Organization (BDT) | Estimated<br>budget<br>(BDT) | Estimated<br>budget<br>(USD) |
|------------|----------------------------------------------------------------------------------------------|-----------------------------|------|---------------------|-----------------------------------------------------------------------|------------------------------|------------------------------|
| А          | Compensation for Land (in Decimal)                                                           | -                           | -    | 3,997,800           | 3,502,200                                                             | 7,500,000                    | 96,153.85                    |
| В          | Resettlement Benefits Associated with Land Compensation                                      | -                           | -    | -                   | 622,500                                                               | 622,500                      | 7,980.77                     |
| С          | Replacement Value of standing crops and fish stock                                           | -                           | -    | 189,000             | 171,000                                                               | 360,000                      | 4,615.38                     |
| D          | Compensation for Secondary Structure (Shallow Tube Well)                                     |                             | -    | -                   | 50,000                                                                | 50,000                       | 641.03                       |
| Е          | Resettlement Benefits for Business Loss (Shallow Tube Well Business)                         | -                           | -    | -                   | 48,000                                                                | 48,000                       | 615.38                       |
| F          | Resettlement Benefits for Vulnerable and Severely Affected Household                         | -                           | -    | -                   | 90,000                                                                | 90,000                       | 1,153.85                     |
| G          | Resettlement Benefits for Electricity Connection                                             | -                           | -    | -                   | 5,000                                                                 | 5,000                        | 64.10                        |
|            | Sub-Total (A - G)                                                                            |                             |      | 4,186,800           | 4,488,700                                                             | 8,675,500                    | 111,224.36                   |
| Н          | Administrative cost on all land acquisition, Compensation for structure & Tree budget for DC | 4,186,800                   | 7.5% | 314,010             | -                                                                     | 314,010                      | 4,025.77                     |
| I          | Operation cost for RAP implementing Agency                                                   | -                           | -    | -                   | 600,000                                                               | 600,000                      | 7,692.31                     |
| J          | Operation cost for Independent Monitor                                                       | -                           | -    | -                   | 300,000                                                               | 300,000                      | 3,846.15                     |
|            | Sub Total (H-J) 314,010 900,000                                                              |                             |      |                     |                                                                       |                              | 15,564.23                    |
|            | Total (A-J) 4,500,810 5,388,700                                                              |                             |      |                     |                                                                       |                              | 126,788.59                   |
| К          | Contingency @ 5% of the Total (A - J)                                                        |                             |      |                     |                                                                       | 494,476                      | 6,339.43                     |
|            | Grand Total (Total + Contingency)                                                            |                             |      |                     |                                                                       | 10,383,986                   | 133,128.02                   |

108. A total of 3.00 acres land has been proposed for acquisition in the proposed alignment. The compensation budget for land has been calculated based on Mouza-wise rate collected from local people. It is assumed that 53% of the total land budget will be paid by DC office and remaining 47% by PGCB through INGO. Details is provided in Table 18.

| SI. No. | Category of loss              | Unit /<br>Quantity | Unit<br>Price<br>(CMP) | To be paid<br>by DC | To be paid by<br>PGCB through<br>implementing<br>organization | Estimated<br>budget in<br>BDT |
|---------|-------------------------------|--------------------|------------------------|---------------------|---------------------------------------------------------------|-------------------------------|
| Α       | Compensation for Land (in Dec | cimal)             |                        |                     |                                                               |                               |
| 1       | Crop Land                     | 300                | 25,000                 | 3,997,800           | 3,502,200                                                     | 7,500,000                     |
|         | Total Compensation for Land   | 300                | -                      | 3,997,800           | 3,502,200                                                     | 7,500,000                     |

#### Table 18: Compensation Budget for Land

Source: Property valuation survey in September, 2015

109. The resettlement benefits of land have been described in the policy matrix of this document. Details is provided in Table 19.

#### Table 19: Resettlement Benefits Associated with Land Compensation

| SI.<br>No. | Category of loss                                                                                      | Unit/Quantity | Rate<br>per<br>decimal | To be paid by<br>PGCB through<br>implementing<br>organization | Estimated<br>budget<br>(BDT) |  |  |
|------------|-------------------------------------------------------------------------------------------------------|---------------|------------------------|---------------------------------------------------------------|------------------------------|--|--|
| В          | Resettlement Benefits Associated with Land Compensation                                               |               |                        |                                                               |                              |  |  |
| 1          | Stamp duty and registration cost 7.5% of the replacement value                                        | 7,500,000     | 7.50%                  | 562,500.00                                                    | 562,500.00                   |  |  |
| 2          | Dislocation Allowance for Land of BDT<br>200 per decimal (not exceeding BDT<br>20,000 each household) | 300           | 200                    | 60,000.00                                                     | 60,000.00                    |  |  |
|            | Total of Other Resettlement Benefits for L                                                            | 622,500.00    | 622,500.00             |                                                               |                              |  |  |

Source: Policy Matrix of the RP

#### Table 20: Estimated Budget for Standing Crops and Fish Stocks

| SI.<br>No. | Category of loss                                   | Unit<br>/Quantity<br>in<br>Decimal | Rate in<br>BDT Per<br>Decimal | To be<br>paid by<br>DC | To be paid by<br>PGCB through<br>implementing<br>organization | Estimated<br>budget<br>(BDT) |  |
|------------|----------------------------------------------------|------------------------------------|-------------------------------|------------------------|---------------------------------------------------------------|------------------------------|--|
| С          | Replacement Value of Standing Crops and Fish Stock |                                    |                               |                        |                                                               |                              |  |
| 1          | Replacement Value of Standing Crops 300 1,200      |                                    | 1,200                         | 189,000                | 171,000                                                       | 360,000                      |  |
|            | Total Compensation for Crops and Fish              | 189,000                            | 171,000                       | 360,000                |                                                               |                              |  |

Source: Property valuation survey in September, 2015

111. The resettlement plan prescribes compensation for the affected primary as well as secondary structures at replacement cost. According to the inventory of losses survey, only 2 shallow tube wells will be affected by the project interventions.

<sup>110.</sup> The Resettlement Plan prescribes compensation for the affected standing crops and fish stock at market price. The price of standing crops and fish stock has been assessed based on property valuation survey conducted during census and IoL survey. Rates of recent development projects have also been consulted in this regard. Table 20 presents budget of the standing crops and fish stock and refers to Entitlement Matrix.

| SI. No. | Category of loss          | Unit /<br>Quantity         | Rate Per unit<br>in BDT | To be paid by PGCB through implementing organization (BDT) | Estimated<br>budget<br>(BDT) |
|---------|---------------------------|----------------------------|-------------------------|------------------------------------------------------------|------------------------------|
| D       | <b>Compensation for S</b> | econdary St                | ructure                 |                                                            |                              |
| 1       | Shallow tube well         | Shallow tube well 2 25,000 |                         | 50,000                                                     | 50,000                       |
|         | <b>Total Compensation</b> | for Second                 | ary Structure           | 50,000                                                     | 50,000                       |

#### Table 21: Estimated Budget for Secondary Structures

Source: Property valuation survey in September, 2015

112. The business enterprises are classified as small and medium business based on nature of business and investment. Compensation/resettlement benefits have been calculated based on policy matrix of the RP.

#### Table 22: Resettlement Benefits for Loss of Business (shallow tube well used for irrigation)

| SI.<br>No. | Category of loss                                                                                                                                                                 | Unit /<br>Quantity | Rate in BDT | To be paid by PGCB<br>through<br>Implementation<br>Organization (BDT) | Estimated<br>budget<br>(BDT) |  |  |  |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------|-----------------------------------------------------------------------|------------------------------|--|--|--|
| E          | E Resettlement Benefits for Business Loss                                                                                                                                        |                    |             |                                                                       |                              |  |  |  |
| 1          | An amount equivalent to three months'<br>net income against the shallow tube-<br>well operators as per census but not<br>exceeding BDT 24,000 (twenty four<br>thousand) in total | 2                  | 24,000      | 48,000                                                                | 48,000                       |  |  |  |
|            | <b>Total Resettlement Benefits for Business</b>                                                                                                                                  | 48,000             | 48,000      |                                                                       |                              |  |  |  |
| 6          | a. Dalian Matrix of the DD                                                                                                                                                       |                    |             |                                                                       |                              |  |  |  |

Source: Policy Matrix of the RP

113. The vulnerable and severely affected HHs are entitled to have resettlement benefits as per policy of the resettlement plan. A total of 5 vulnerable and 4 severely affected HHs would be affected by the project. Table 23 presents the estimated budget for wage labourers.

#### Table 23: Resettlement Benefits for Vulnerable and Severely Affected Households

| SI.<br>No. | Category of loss                                                     | Unit / Quantity | Rate in BDT | To be paid by PGCB through<br>Implementation Organization<br>(BDT) | Estimated<br>budget (BDT) |  |  |  |
|------------|----------------------------------------------------------------------|-----------------|-------------|--------------------------------------------------------------------|---------------------------|--|--|--|
| F          | Resettlement Benefits for Vulnerable and Severely Affected Household |                 |             |                                                                    |                           |  |  |  |
| 1          | Vulnerable Household                                                 | 5               | 10,000      | 50,000                                                             | 50,000                    |  |  |  |
| 2          | Severely Affected Household                                          | 4               | 10,000      | 40,000                                                             | 40,000                    |  |  |  |
|            | <b>Total Resettlement Benefits for Vulnerab</b>                      | 90,000          | 90,000      |                                                                    |                           |  |  |  |

Source: Policy Matrix of the RP

114. The resettlement plan prescribes other resettlement benefits for loss of electricity connection for one shallow tube well that uses electricity as fuel. The other shallow tube well uses diesel as fuel and thus will not receive such benefit. Table 24 presents an estimated budget of resettlement benefits for electricity connection.

# Table 24: Other Resettlement Benefits Associated with Loss of Electricity Connection of One Shallow Tube Well (Run by Electricity)

| Category of loss                                               | Unit /<br>Quantity                                                                                           | Rate<br>in<br>BDT                                                                                                                                                                                     | To be paid by<br>PGCB through<br>Implementation<br>Organization<br>(BDT)                                                                                                                                           | Estimated<br>budget<br>(BDT)                                                                                                                                                                                                                                                                                          |
|----------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Resettlement Benefits for Loss of Electricity Connection       |                                                                                                              |                                                                                                                                                                                                       |                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                                                                       |
| New connection assistance for electricity                      | 1                                                                                                            | 5,000                                                                                                                                                                                                 | 5,000                                                                                                                                                                                                              | 5,000                                                                                                                                                                                                                                                                                                                 |
| Total Resettlement Benefits for Loss of Electricity Connection |                                                                                                              |                                                                                                                                                                                                       | 5,000                                                                                                                                                                                                              | 5,000                                                                                                                                                                                                                                                                                                                 |
|                                                                | <b>Resettlement Benefits for Loss of Electricity Connection</b><br>New connection assistance for electricity | Category of lossQuantityResettlement Benefits for Loss of Electricity Connection1New connection assistance for electricity Connection1Total Resettlement Benefits for Loss of Electricity Connection1 | Category of lossUnit /<br>Quantityin<br>BDTResettlement Benefits for Loss of Electricity ConnectionNew connection assistance for electricity15,000Total Resettlement Benefits for Loss of Electricity ConnectionI5 | Category of lossUnit /<br>QuantityRate<br>in<br>BDTPGCB through<br>Implementation<br>Organization<br>(BDT)Resettlement Benefits for Loss of Electricity Connection15,0005,000New connection assistance for electricity Connection15,0005,000Total Resettlement Benefits for Loss of Electricity ConnectionI5,0005,000 |

Source: Policy Matrix of the RP

115. Resettlement has kept a provision for contingency at a rate of 5% of the total budget to meet unforeseen expenses during implementation of the RAP. Table 25 presents the associated costs of the RAP.

Table 25: Estimated Budget for Associated Costs of RP Implementation

| SI.<br>No. | Category of loss                                                                                   | Amount    | Rate<br>in<br>BDT | To be<br>paid to<br>DC | To be paid to<br>Implementing<br>Organization | Estimated<br>budget<br>(BDT) |
|------------|----------------------------------------------------------------------------------------------------|-----------|-------------------|------------------------|-----------------------------------------------|------------------------------|
| Н          | Administrative cost on all land<br>acquisition, Compensation for<br>structure & Tree budget for DC | 4,186,800 | 7.5%              | 314,010                | -                                             | 314,010                      |
| I          | Operation cost for RAP implementing<br>Agency                                                      | -         | -                 | -                      | 600,000                                       | 600,000                      |
| J          | Operation cost for Independent<br>Monitor                                                          | -         | -                 | -                      | 300,000                                       | 300,000                      |
|            | Sub Total (H-J)                                                                                    | -         | -                 | 314,010                | 900,000                                       | 1,214,010                    |
|            | Total (A-J)                                                                                        | -         | -                 | 4,500,810              | 5,388,700                                     | 9,889,510                    |
|            | Contingency @ 5% of the Total (A - J)                                                              |           |                   |                        |                                               | 494,476                      |
|            | Grand Total (Total + Contingency)                                                                  |           |                   |                        |                                               | 10,383,986                   |

Source: Other project experience

116. All funds for land acquisition and resettlement will be entirely provided by the Government of Bangladesh from the revenue budget.

## 9.7 Approval of the Resettlement Budget

- 117. Land acquisition and resettlement budget included in the RAP will need to be approved by the Ministry of Power, Energy and Mineral Resources. Upon approval of land acquisition by Ministry of Land, DC will prepare estimates for compensation including service charge and produce that to the PGCB for placement of fund within 60 days.
- 118. The rates for compensation and cash entitlements for rehabilitation as well as allowances payable to AHs will be adjusted annually, based on the actual annual inflation rate. PGCB will determine the annual inflation rates to be applied to all cash entitlements in each year. Payment of additional compensation and resettlement benefits will be started after approval of such budget.

# **Chapter 10 - Implementation Arrangements**

#### **10.1 Introduction**

119. PGCB, an enterprise of Power Development Board under the Ministry of Power, Energy and Mineral Resources, is the primary GoB counterpart agency, and the main contact point with the Bank for all matters relating to project implementation. PGCB is responsible for undertaking all studies, design, and implementation of this project. It will also be responsible for operation and maintenance (O&M) of the project after its completion. The project will encourage adopting and practicing participatory process in planning and implementation. The project will enhance the Capacity of Grid Substations and Transmission Lines for Rural Electrification" (ECGSTLP) under the Rural Electricity Transmission and Distribution (T&D) Project. PGCB is mandated to undertake steps, as per guidelines of the Ministry of Power, Energy and Mineral Resources and advice of the Government, to secure required funds both from external and internal sources for the implementation of the Project.

#### **10.2 Institutional Arrangement**

#### 10.2.1 Project Management Unit-PGCB

- 120. Project Management Unit (PMU), headed by a Project Director (PD), has already been set up within PGCB for execution of the Project who is responsible for implementation of the RAP– assistance disbursement and resettlement of the APs including income restoration. PGCB will work together with the DCs for acquisition of land for the Project.
- 121. For efficient and smooth implementation of the project, suitable institutional arrangements are necessary to manage and implement the RAP. Institutional arrangements required for implementation of Resettlement Plan includes capacity augmentation of PGCB head office, PGCB field offices, Deputy Commissioners offices, appointment of INGO, formation of various committees like: GRC, PAVC, RAC, etc. The Additional Project Director at Head Office will function as the Chief Resettlement Officer (CRO). The CRO will have overall responsibility relating to resettlement and rehabilitation policy guidance, coordination, planning, monitoring and reporting. Secretarial Staffs at Head Office will assist the CRO. At the field level, the CRO will be assisted by project managers (PMs or DCROs) and Deputy Project Managers (DPM) or Resettlement Officers (RO) and other field staffs. Besides, an NGO will be appointed for the implementation of resettlement plan. The resettlement expert of the project Implementation Committee (PIC) would be engaged to carry out internal monitoring and evaluation of the project. Deployment of External Monitoring Agency will not be required for the project and therefore RAP kept no provision of external monitoring and budget.
- 122. PGCB will establish operational links with the Office of Deputy Commissioners for land acquisition. It will provide means and mechanism for coordinating the delivery of the compensation and assistance to entitled persons. It will also be responsible for disseminating the information to the public and provide opportunities for consultations.
- 123. The Chief Resettlement Officer (CRO) will be responsible for:
  - i. Overall resettlement and rehabilitation works;
    - ii. Co-ordinate with office of Deputy Commissioners to facilitate land acquisition, payment of compensation and possession of land;
    - iii. Co-ordinate the implementation of R&R activities with Head Office and field office;
    - iv. Appoint INGO for implementation of RAP and M&E consultants for monitoring and evaluation;
    - v. Ensure conducting resettlement training programs for EA staff for capacity building as well as field level NGOs and partner agencies capacities;
    - vi. Approve the micro plans prepared by the INGO;
    - vii. Monitor the progress on R&R and land acquisition;

- viii. Monitor monthly progress;
- ix. Guide staff of PGCB, INGO and M&E consultant on policy related issues during implementation; and
- x. Ensure timely release of fund for R&R activities.

#### 10.2.2 PGCB field office

- 124. The field office will coordinate with the Office of Deputy Commissioner for land acquisition and CCL payment, possession of land, clearance of proposed land, etc. The Project Manager will monitor all resettlement and rehabilitation activities and will be fully responsible for progress of civil works and project management. The DPM/resettlement officer will assist him in discharging his duties. The RO will deal in all matters related to resettlement and rehabilitation. Roles and responsibility of the Resettlement Officer includes the following:
  - i. Maintain liaison and provide requisite materials, papers, etc. to the Office of Deputy Commissioner for timely acquisition of land and payment of compensation;
  - ii. Synchronize various activities related to resettlement and rehabilitation with construction schedule;
  - iii. Ensure that entitled persons have received their due compensation and assistance;
  - iv. Assist and advice CRO and RO in matters related to R&R;
  - v. Ensure distribution of pamphlets on R&R policy by the INGO in local language;
  - vi. Supervise the implementation of RAP carried out by the INGO and participate in activities carried out by INGO;
  - vii. Interact with INGO on a regular basis;
  - viii. Compile data related to R&R activities and update reporting officer and suggest suitable measures to be taken;
  - ix. Review micro plan and monthly reports submitted by INGO;
  - x. Participate in regular meetings;
  - xi. Ensure distribution of Identity card;
  - xii. Attend meetings and participate in Grievance Redress Committee meetings for redress of grievances;
  - xiii. Verify inclusion of affected persons who were missed out due to some reason during the census survey/joint verification;
  - xiv. Facilitate the opening of bank accounts of affected persons in local banks;
  - xv. Organize disbursement of checks to affected persons in public place to maintain transparency;
  - xvi. Liaison with concerned department for inclusion of affected persons in income generating schemes of programs; and
  - xvii. Maintain record of physical and financial progress on land acquisition and R&R activities.


#### **10.2.3 Deputy Commissioner's Office(s)**

125. The Deputy Commissioner (DC) has the key role in the RAP implementation process. He/she has the legal responsibility of acquiring land and paying compensation directly to the EPs as per the Acquisition and Requisition of Immovable Property Ordinance – 1982 and subsequent amendments made there under. Furthermore, he/she has access to official record and the Legal/Administrative authority for determining updated title of land eligibility of EPs for Cash Compensation Under Law (CCL) for land as well as several other assets, covered by the law. There is a definite need to enhance the capacity of the officers of the concerned DCs Offices through engaging additional senior LA staff to process the LA requests speedily and smoothly. The EA and the implementing NGO assisting the EA will work with the representatives of the DCs during Joint Verification of affected properties and the market survey of the properties for ascertaining replacement cost before budgeting for total compensation payable to the EPs.

#### 10.2.4 Implementing NGO

- 126. The resettlement plan is limited to payment of cash compensation only to the project affected persons for individual cases, and replacement of the affected properties by PGCB when it is owned by the community. In general, for paying the compensation to individuals, the process involves four parties: (i) Project office of PGCB; (ii) Office of the Deputy Commissioner of the respective area for paying the cash compensations; and above all (iii) an NGO appointed by the PGCB project office for processing the resettlement assistance and organizing resettlement. The NGO personnel are inbuilt in the resettlement organizational chart placed above has been developed keeping the following in mind. The payment of compensation to individuals must be completed at least 6 months before taking possession and following have to be done for that:
  - i. the procedures of paying additional grant beyond compensation must be simple and easily understandable to the Entitled Persons (EPs); and
  - ii. the field organizers must always be in close contact with EPs;
- 127. The role of NGO will be to facilitate sound implementation of the project. The NGO will work as a link between the Project Authority and the affected persons. Main responsibilities of IA/INGO are as under:
  - Establish field office as per the contract.
  - Reconciliation of Census and Joint Verification data of each affected households within the proposed land as per the final alignment and corresponding RP prepared by the consultant.
  - Develop rapport with affected persons.
  - Participate with DC and PGCB for carrying out Joint Verification Survey (JVS) or joint onsite inventory verification of the actually affected assets of DH following final RP.
  - Collect LA Plans and land schedule/plot index approved by DC.
  - Prepare profile of affected persons.
  - Picture all affected structures within the proposed land along with the owner.
  - Help LAOs to publicize notifications under sections 3, 6 and 7 of Land Acquisition Ordinance.
  - Carry out information dissemination activities to create awareness about the project, prepare, and disseminate booklet and poster in the affected areas and communities.
  - Assist in valuation of properties/assets for finalization of replacement cost. Preparation and approval of micro plan for disbursement of R&R assistances.
  - Ensure delivery of full entitlements to affected persons.
  - Ensure proper utilization of compensation and resettlement assistances available under the R&R package.
  - Help affected persons interested in purchasing land.
  - Calculation of RV/Top up and assist PGCB in paying the difference values of land assets that the land/property owners are eligible for.
  - Monitor regularly the progress of compensation (CCL) payment to awardees.
  - Assist and liaison with the AC (L), Tehshilder, LAO, Kanango and Land surveyor to expedite the LA and CCL payment.
  - Issue identity card to entitled persons.
  - Help affected persons in opening of their bank account.
  - Collect Award list from office of the Deputy Commissioner.
  - Assist formation of GRC (Grievance Redress Committee), RAC (Resettlement Advisory committee), PAVC (Property Assessment and Valuation Committee), etc.
  - Help affected person in redressing their grievances through Grievance Redress Committee.
  - List up vulnerable entitled persons for providing additional assistances.
  - Help arrange credit/grant to EPs for income generation or livelihood restoration. Also supervise and monitor utilization of credit or grant by the affected persons.

- Collect data as required to assist PGCB to monitor and assess progress.
- Prepare and submit various reports from time to time with regard to implementation of resettlement plan as per the ToR.
- Distribute brochure, prepare EP file and EC process payment to EP develop management information system, and create databank.
- Play role as the member secretary in PAVC, GRC, RAC, etc.
- Assist in internal monitoring.



SE= Superintending Engineer, TL= Team Leader, DTL= Deputy Team Leader, SDE= Sub-divisional Engineer, DPM = Deputy Project Manager, RO= Resettlement Officer, CRO= Chief Resettlement Officer, RAP= Resettlement Action Plan, GRC= Grievance Redress Committee, RAC= Resettlement Advisory Committee, PAVC= Property Assessment and Valuation Committee, PD= Project Director XEN = Executive Engineer, DCRO= Deputy Chief Resettlement Officer, INGO= Implementing Non-Government Organization, LAO=Land Acquisition Officer, DC=Deputy Commissioner, ADC=Additional Deputy Commissioner

#### **10.3 Implementation schedule**

128. The Implementing Agency will need to be awarded before notice under section 3 is served by DC so that they can participate in the tripartite joint verification survey. Implementation of RAP will be started before starting of the construction works and will continue up to one year after completion of the construction work with skeleton staff strength for entertaining claims/grievances of the EPs regarding social resettlement and environmental issues. However, some of the activities for RAP implementation may extend further. The preliminary time bound implementation schedule over a period of 18 months from July 2015 to December 2016 is devised below.

| SI | Figure 16: Project Implementation Schedule         I       Activities       relating       to       RP       Duration of activities (in month) |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
|----|------------------------------------------------------------------------------------------------------------------------------------------------|----|---|---|------|----|---------|---|---|---|---|---|---|----|-----|---|----|----|----|
|    | implementation                                                                                                                                 | Du |   |   | 2015 |    | .5 (111 |   |   |   |   |   |   | 20 | 016 |   |    |    |    |
| •  |                                                                                                                                                | 7  | 8 | 9 | 10   | 11 | 12      | 1 | 2 | 3 | 4 | 5 | 6 | 7  | 8   | 9 | 10 | 11 | 12 |
| А  | LAND ACQUISITION                                                                                                                               | -  | - |   |      |    |         | _ | _ |   |   | - | - | -  | -   | - |    |    |    |
| 1  | Land Acquisition Processing by DCs                                                                                                             |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 2  | Notice u/s 3, Joint Verification,                                                                                                              |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
|    | Serving Notice u/s 6                                                                                                                           |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 3  | LA Estimate and Fund Placement with DCs                                                                                                        |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 4  | Notice under section 7 by DCs                                                                                                                  |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 5  | Payment of CCL by DCs                                                                                                                          |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 6  | Transfer of Land                                                                                                                               |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| В  | SOCIAL PREPARATION                                                                                                                             |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 1  | Mobilization of INGO in the field                                                                                                              |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 2  | Information Campaign                                                                                                                           |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 3  | Disclosure of RP                                                                                                                               |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 4  | NGO assistance to APs for CCL collection                                                                                                       |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 5  | Preparation and approval of RP budget                                                                                                          |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 6  | Photograph of EPs and Issuance of ID Cards                                                                                                     |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| С  | PAYMENT OF COMPENSATION                                                                                                                        |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 1  | Coordinate with DC offices on land acquisition                                                                                                 |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 2  | Assist APs in the process of CCL collection                                                                                                    |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 3  | Prepare CCL statement as per DC<br>payment                                                                                                     |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 4  | Preparation of EP file and EC                                                                                                                  |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 5  | Preparation indent (EP payment list)                                                                                                           |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 6  | Opening Bank Account by the APs                                                                                                                |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 7  | APs apply and receive CCL                                                                                                                      |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 8  | Payment of RV/AG for RV                                                                                                                        |    | 1 |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| D  | RESETTLEMENT                                                                                                                                   |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 1  | Payment of resettlement<br>benefits to EPs                                                                                                     |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| Е  | MIS AND MONITORING                                                                                                                             |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 1  | Design, Develop and Operate<br>Automated MIS                                                                                                   |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| 2  | Internal Monitoring by PGCB and PIC                                                                                                            |    |   |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |
| F  | REPORTING BY INGO                                                                                                                              |    | 1 |   |      | İ  | 1       | 1 |   |   |   |   |   | 1  | 1   |   |    |    |    |
| 1  | Final Report                                                                                                                                   |    | 1 |   |      |    |         |   |   |   |   |   |   |    |     |   |    |    |    |

| Figure 16: P | Project li | mplementation Sched | ule |
|--------------|------------|---------------------|-----|
|--------------|------------|---------------------|-----|

# **Chapter 11 – Monitoring**

129. Monitoring and evaluation (M&E) are the key apparatus of RAP implementation. Monitoring is a periodic check-up of premeditated actions. It provides midway inputs, facilities changes, if necessary, and then provides feedback for project management to keep the program on schedule. Quite the opposite, evaluation assesses the resettlement effectiveness, impact and sustainability of R&R program. The definite accomplishment, aim and purpose are examined by monitoring and evaluation procedure. Monitoring and evaluation are helpful to fulfil the project objective of resettlement plan implementation perfectly. A resettlement consultant will be hired to oversee the RAP preparation and implementation process. He will monitor implementation activities of the plan in consultation with the Project Director and the Team Leader of the RAP implementing Agency. PGCB will appoint adequate full time staff to monitor the process of resettlement. In order to assist with monitoring, PGCB shall obtain and maintain appropriate baseline data to evaluate the resettlement impacts. The monitoring staff will prepare periodic progress reports for submission to the Project Director. The main objective of the monitoring report is to determine whether the resettlement is effective and to make the needed recommendations for change. The monitor should be present in the field as well as at every meeting related to resettlement. Monitoring of resettlement implementation will be carried out by PGCB.

#### **11.1 Objectives of Monitoring and Evaluation**

- 130. Resettlement program will be ensured timely and fair delivery of entitlements by Monitoring and Evaluation procedure. To ensure achievement of targets within schedule, the M&E will enable PIU to get feedback from the target population and the field operatives to devise corrective measures. The affected persons and the host communities are the main objectives of M&E to increase the deliverance capability of the PIU and make best use of RAP.
- 131. The M&E method and the process adopted for achieving the advancement will be accomplished by collecting, analysing, reporting and using information about resettlement progress as per the scope of the RAP. It will make sure that inputs are provided, procedures are followed, and outputs are monitored and verified as per approved plan and schedule of actions. In this way PIU will take on well-timed management actions and identify the lapses and failures of the implementation process. A standard database will be developed for the purpose of constant monitoring and post evaluation of the RAP targets.
- 132. The PGCB field offices will conduct the daily operation of land acquisition, payment of compensation, identification of entitled persons physically, and processing their entitlements, resettlement, those field level monitoring and assessment.

#### **11.2 Indicators of Monitoring**

133. Monitoring and evaluation process will be focused on indicators specific to process by PIU. Following process, output and outcome indicators will be used to monitor the progress of resettlement implementation.

#### **Process Indicators:**

- Staff recruited and trained
- Resettlement budget revised and allocation of funds made
- Completion of baseline socio-economic survey
- Land Acquisition Plans, if necessary, finalized
- Agreements with the PAPs on compensation rates and entitlements reached
- APs are informed about project schedule and entitlements and have received copy of their entitlements
- Grievance redress mechanism established

• Number of grievances received, sessions held and grievance cases resolved

#### Output Indicators:

- Number and percentage of APs compensated
- Number of squatters and other vulnerable APs provided with assistance
- People are aware of the grievance redress procedure known about the process of submitting grievances

#### **Outcome Indicators:**

- Number of APs able to re-establish their affected businesses
- Number of APs able to improve their household income levels
- Number of squatter and vulnerable APs able to resettle on new location
- All of the grievances have been resolved and compensation paid to APs against accepted cases

#### **11.3 Approach and Methodology**

134. The PIU will be monitored and measured throughout the progress of implementation of the resettlement plan. The scope of monitoring activities will be proportionate to the projects' risks and impacts. Recording the progress in compensation payment and other resettlement activities, the borrower/client will prepare monitoring reports to ensure that the implementation of the resettlement plan has produced the desired outcomes. To assess the changes and variations, the M&E approach will be to identify and select a set of appropriate indicators and gathering information on them. The M&E process will ensure participation of stakeholders, especially the affected persons, women and vulnerable groups. The process will also assume different formal and informal surveys for impact analysis. M&E processes assess the resettlement efficiency, effectiveness, impact and sustainability will carry out through the identification of lessons from the Project for building upon future policies.

Monitoring tools would include both quantitative and qualitative methods as follows:

- a. Sample household survey: a baseline household survey of a representative sample, disaggregated by gender and vulnerability to obtain information on the key indicators of entitlement delivery, efficiency, effectiveness, impact and sustainability.
- b. Focus Group Discussions (FGD): Consult with a range of stakeholder groups (local government, resettlement field staff, NGOs, community leaders and APs including women and vulnerable groups).
- c. Key informant interviews: Consult individuals like local leaders, persons with special knowledge or experience about resettlement activities and implementation.
- d. Community public meetings: Open public meetings at resettlement sites to elicit information about the performance of various resettlement activities.
- e. Structured direct observations: Field observations on the status of resettlement implementation, plus individual or group interviews for cross checking purposes.
- f. Informal surveys/interviews: Informal surveys of affected people, host village, workers, resettlement staff, and implementing NGO personnel using non-sampled methods.
- g. In the case of special issues, in-depth case studies of affected peoples and host populations from various social classes will be undertaken to assess the impact of resettlement.

#### 11.4 Institutional Arrangements for M&E

135. M&E of RAP implementation will be carried out internally by the PGCB field offices and RAP implementing NGO. M&E process will also be participating with the local level NGOs, project affected persons and their community.

#### **11.4.1 Office of the Project Director**

136. The Project Director will manage all activities of RAP implementation properly and timely. The PD will manage and run the implementation of RAP with the assistance from an appointed Implementing NGO. The Field Offices and the resettlement implementation NGO will provide support for carrying out the monitoring procedure. The Implementing NGO will assemble suitable data from the field and provide feedback to PIU on the advancement of RAP implementation and the day-to-day problems arising out of the process. The implementing NGO will prepare monthly reports and other periodic reports according to the progress of RAP Implementation. PIU will collect information from the project site, assimilate in the form of monthly progress of RAP implementation, and adjust work program where necessary, in case of delays or problems. An automated MIS will be designed and developed by INGO to monitor the output indicators at the PGCB field and headquarters level.

#### **11.4.2** Reporting Requirements

137. Implementing Non-governmental organization (INGO) will prepare a monthly progress report (MPR) highlighting the progress and problems. The MPR will also consist targets to be set or prepared for the subsequent month. PIU will prepare quarterly reports on involuntary resettlement using the monitoring indicators agreed at the time of approval of the rehabilitation plan, including any corrective measures, if required. The project budget will include the internal and external resettlement monitoring requirement costs.

# **Annex-1: FGD Respondent List**

## FGD Respondent List

|    | FGD Respondent List |                              |            |                |                    |  |  |  |  |  |  |
|----|---------------------|------------------------------|------------|----------------|--------------------|--|--|--|--|--|--|
| SL | Field Name          | Item                         | Date       | Respond        | ent Number         |  |  |  |  |  |  |
|    |                     |                              |            | Male           | Female             |  |  |  |  |  |  |
| 1  | Narail              | FGD with Male                | 06-09-2015 | 9              | 0                  |  |  |  |  |  |  |
| 2  |                     | FGD with Female              | 08-09-2015 | 0              | 4                  |  |  |  |  |  |  |
| 3  |                     | FGD with Mixed Group         | 06-09-2015 | 6              | 2                  |  |  |  |  |  |  |
| 4  |                     | Consultation Meeting         | 06-09-2015 | 19             | 0                  |  |  |  |  |  |  |
| 5  | Sherpur (Bogra)     | FGD with Male                | 19-09-2015 | 6              | 0                  |  |  |  |  |  |  |
| 6  |                     | FGD with Female              | 19-09-2015 | 0              | 6                  |  |  |  |  |  |  |
| 7  |                     | FGD with Mixed Group         | 16-09-2015 | 2              | 6                  |  |  |  |  |  |  |
| 8  |                     | Consultation Meeting         | 17-09-2015 | 15             | 0                  |  |  |  |  |  |  |
| 9  | Kurigram            | FGD with Male                | 12-09-2015 | 5              | 0                  |  |  |  |  |  |  |
| 10 |                     | FGD with Female              | 12-09-2015 | 0              | 5                  |  |  |  |  |  |  |
| 11 |                     | FGD with Mixed Group         | 12-09-2015 | 4              | 4                  |  |  |  |  |  |  |
| 12 |                     | Consultation Meeting         | 11-09-2015 | 23             | 0                  |  |  |  |  |  |  |
| 13 | Nawabganj           | FGD with Male                | 24-08-2015 | 6              | 0                  |  |  |  |  |  |  |
| 14 |                     | FGD with Female              | 25-08-2015 | 0              | 6                  |  |  |  |  |  |  |
| 15 |                     | FGD with Christian Community | 28-08-2015 | 0              | 9                  |  |  |  |  |  |  |
| 16 |                     | Consultation Meeting         | 24-08-2015 | 21             | 1                  |  |  |  |  |  |  |
| 17 | Keraniganj          | FGD with Male                | 21-08-2015 | 5              | 0                  |  |  |  |  |  |  |
| 18 |                     | FGD with Mixed Group         | 22-08-2015 | 2              | 2                  |  |  |  |  |  |  |
| 19 |                     | Consultation Meeting         | 21-08-2015 | 18             | 0                  |  |  |  |  |  |  |
| 20 | Srinagar            | Consultation Meeting         | 07-02-2016 | 15             | 0                  |  |  |  |  |  |  |
|    | Total               | FGD = 14                     |            | Male = 156     | Female = 45        |  |  |  |  |  |  |
|    |                     | Consultation Meeting = 06    |            | Respondent (15 | 6+45) = 201 Person |  |  |  |  |  |  |

# Annex-2: Detailed Indicative budget for Land Acquisition and Resettlement

| SI. No. | Category of loss                                                                                | Unit /<br>Quantity | Rate per<br>decimal/no. | To be<br>paid by<br>DC | To be paid by<br>PGCB<br>through<br>implementing<br>organization | Estimated<br>budget in<br>BDT |
|---------|-------------------------------------------------------------------------------------------------|--------------------|-------------------------|------------------------|------------------------------------------------------------------|-------------------------------|
| Α       | Compensation for land (in dec.)                                                                 |                    |                         |                        |                                                                  |                               |
| 1       | Crop Land                                                                                       | 300                | 25000                   | 3,997,800              | 3,502,200                                                        | 7,500,000                     |
|         | Total Compensation for Land                                                                     | 300                | -                       | 3,997,800              | 3,502,200                                                        | 7,500,000                     |
| В       | Other Resettlement Benefits for land                                                            |                    |                         |                        |                                                                  |                               |
| 1       | Stamp duty and registration cost 7.5% of the replacement value                                  | 7,500,000          | 7.50%                   | -                      | 562,500                                                          | 562,500                       |
| 2       | Dislocation Allowance for Land of BDT 200 per decimal (not exceeding BDT 20,000 each household) | 300                | 200                     | -                      | 60,000                                                           | 60,000                        |
|         | Total of Other Resettlement Benefits for land                                                   |                    |                         | -                      | 622,500                                                          | 622,500                       |
| С       | Replacement Value of standing crops and fish stock                                              |                    |                         |                        |                                                                  |                               |
| 1       | Replacement Value of Standing Crops BDt 1200 per decimal                                        | 300                | 1,200                   | 189,000                | 171,000                                                          | 360,000                       |
|         | Total Compensation for Crops and Fish Stock                                                     |                    |                         | 189,000                | 171,000                                                          | 360,000                       |
| D       | Compensation for structure                                                                      |                    |                         |                        |                                                                  |                               |
| 1       | Deep tube well                                                                                  | 2                  | 25,000                  | -                      | 50,000                                                           | 50,000                        |
|         | Total compensation for Structure                                                                |                    |                         | -                      | 50,000                                                           | 50,000                        |

| E | Resettlement Benefits for business loss                                                                                                                                           |           |        |           |           |            |
|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|--------|-----------|-----------|------------|
| 1 | An amount equivalent to three months' net income against the small and medium scale business operators as per census but not exceeding BDT 24,000 (twenty four thousand) in total | 2         | 24,000 | -         | 48,000    | 48,000     |
|   | Total Resettlement Benefits for business                                                                                                                                          |           |        | -         | 48,000    | 48,000     |
| F | Resettlement Benefits for Vulnerable and Severely Affected Household                                                                                                              |           |        |           |           |            |
| 1 | Resettlement Benefits for Vulnerable Household (Based on Income Level)                                                                                                            | 5         | 10,000 | -         | 50,000    | 50,000     |
| 2 | Resettlement Benefits for Severely Affected Household (Based on Land Losses)                                                                                                      | 4         | 10,000 | -         | 40,000    | 40,000     |
|   | Total Resettlement Benefits for Vulnerable and Severely Affected Household                                                                                                        |           |        | -         | 90,000    | 90,000     |
| G | Resettlement Benefits for tenants & structure owners                                                                                                                              |           |        |           |           |            |
| 1 | New connection assistance for electricity                                                                                                                                         | 1         | 5,000  | -         | 5,000     | 5,000      |
|   | Total Resettlement Benefits for tenants & structure owners                                                                                                                        |           |        | -         | 5,000     | 5,000      |
|   | Sub-Total (A - G)                                                                                                                                                                 |           |        | 4,186,800 | 4,488,700 | 8,675,500  |
| Н | Administrative cost on all land acquisition, Compensation for structure & Tree budget for DC                                                                                      | 4,186,800 | 7.5%   | 314,010   | -         | 314,010    |
|   | Sub-Total (A - H)                                                                                                                                                                 |           |        | 4,500,810 | 4,488,700 | 8,989,510  |
| I | Operation cost for RAP implementing Agency                                                                                                                                        | -         | -      | -         | 600,000   | 600,000    |
| J | Operation cost for Independent Monitor                                                                                                                                            | -         | -      | -         | -         | 300,000    |
|   | Sub Total (I-J)                                                                                                                                                                   |           |        | -         | 600,000   | 900,000    |
|   | Total (A-J)                                                                                                                                                                       |           |        | 4,500,810 | 5,088,700 | 9,889,510  |
| К | Contingency @ 5% of the Total (A - I)                                                                                                                                             |           |        |           |           | 494,476    |
|   | Grand Total (Total + Contingency)                                                                                                                                                 |           |        |           |           | 10,383,986 |

# Annex-3: List of Vulnerable HH Based on Income Level

| SL | HHID | Name of the household head | Fathers name of<br>Household | Age | Village<br>name | Union  | Thana/Upazilla | District | Profession                                | Monthly<br>Income<br>of HHH |
|----|------|----------------------------|------------------------------|-----|-----------------|--------|----------------|----------|-------------------------------------------|-----------------------------|
| 1  | 818  | MD. RAKIB MOLLAH           | LATE BHOLAI MOLLAH           | 75  | MULDAUR         | Awuria | Narail Sadar   | Narail   | unemployed                                | 0                           |
| 2  | 826  | MD. SELIM MOLLAH           | MD. ANSAR MOLLAH             | 32  | MULDAIR         | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 6,100                       |
| 3  | 833  | MD. ALIM MOLLAH            | MD. ANSAR MOLLAH             | 30  | MULDAIR         | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 7,000                       |
| 4  | 839  | MD. ANSAR MOLLAH           | LATE JAHURUL MOLLAH          | 66  | MULDAIR         | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 4,500                       |
| 5  | 1248 | MD. SOLAMAN                | MD. ABU BAKKAR<br>MOLLAH     | 50  | MULDAIR         | Awuria | Narail Sadar   | Narail   | Agriculture/ Job in<br>Cottage Industry   | 6,800                       |

# Annex-4: List of Severely Affected HH Based on Land Losses

| SL | HHID | Name of the household head | Fathers name of<br>Household | Age | Village name | Union  | Thana/Upazilla | District | Profession                                   | Monthly<br>Income<br>of HHH |
|----|------|----------------------------|------------------------------|-----|--------------|--------|----------------|----------|----------------------------------------------|-----------------------------|
| 1  | 826  | MD. SELIM MOLLAH           | MD. ANSAR MOLLAH             | 32  | MULDAIR      | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation    | 5,600                       |
| 2  | 833  | MD. ALIM MOLLAH            | MD. ANSAR MOLLAH             | 30  | MULDAIR      | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation    | 7,000                       |
| 3  | 837  | JASIM MOLLAH               | ANSAR MOLLAH                 | 38  | MULDAIR      | Awuria | Narail Sadar   | Narail   | Agriculture/ Farmer<br>at others cultivation | 7,000                       |
| 4  | 1248 | MD. SOLAMAN                | MD. ABU BAKKAR<br>MOLLAH     | 50  | MULDAIR      | Awuria | Narail Sadar   | Narail   | Agriculture/ Job in<br>Cottage Industry      | 6,800                       |

# Annex-5: List of Affected Households Land Owners

| SL | HHID | Name of the household<br>head | Fathers name of<br>Household  | Age | Village    | Union    | Thana/Upazilla | District | Profession                                | Monthly<br>Income<br>of HHH |
|----|------|-------------------------------|-------------------------------|-----|------------|----------|----------------|----------|-------------------------------------------|-----------------------------|
| 1  | 818  | MD. RAKIB MOLLAH              | LATE BHOLAI MOLLAH            | 75  | MULDAUR    | Awuria   | Narail Sadar   | Narail   | Unemployed                                | 0                           |
| 2  | 819  | MD. HASLIM SHEIKH             | LATE DAKU SHEIKH              | 54  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Government<br>employee;                   | 27,000                      |
| 3  | 820  | AMOR KRISNO GHOSH             | LATE DINNATH GHOSH            | 65  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Raising<br>livestock         | 3,200                       |
| 4  | 821  | MD. MOFIZUR MOLLAH            | ABU BAKKAR MOLLAH             | 40  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Raising<br>livestock         | 7,800                       |
| 5  | 823  | ABUL HOSEN SHEIKH             | LATE MD. OFAZ UDDIN<br>SHEIKH | 90  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Leasing/renting out<br>land               | 13,250                      |
| 6  | 824  | IRFAN MOLLAH                  | LATE JAHURUL<br>MOLLAH        | 48  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Other<br>Small Business      | 16,000                      |
| 7  | 825  | ABU TALEB MOLLAH              | LATE RAHEN UDDIN<br>MOLLAH    | 65  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Raising<br>livestock         | 6,300                       |
| 8  | 826  | MD. SELIM MOLLAH              | MD. ANSAR MOLLAH              | 32  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 6,100                       |
| 9  | 828  | KUDDUS SHEIKH<br>(BALLOK)     | LATE LALMIAH<br>MOLLAH        | 60  | MAULY      | Mauli    | Noragati       | Narail   | Agriculture/ Raising<br>livestock         | 4,500                       |
| 10 | 829  | ND. JAN MIAH                  | LATE JAHUR MOLLAH             | 53  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Raising<br>livestock         | 8,000                       |
| 11 | 830  | MD. JAKARIA SHEIKH            | LATE NUR<br>MOHAMMAD SHEIKH   | 50  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculturist                             | 5,000                       |
| 12 | 831  | KHAN MAHMUD ALAM              | LATE BONI AMIN KHAN           | 37  | KADAL PARA | Lohagora | Lohagora       | Narail   | NGO (non-<br>government/NGO<br>employee)  | 20,000                      |
| 13 | 832  | NIDHIR GHOSH                  | LATE DIN NATH GHOSH           | 78  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Raising<br>livestock         | 4,000                       |
| 14 | 833  | MD. ALIM MOLLAH               | MD. ANSAR MOLLAH              | 30  | MULDAIR    | Awuria   | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 7,000                       |

| SL | HHID | Name of the household<br>head | Fathers name of<br>Household      | Age | Village    | Union                  | Thana/Upazilla | District | Profession                                | Monthly<br>Income<br>of HHH |
|----|------|-------------------------------|-----------------------------------|-----|------------|------------------------|----------------|----------|-------------------------------------------|-----------------------------|
| 15 | 834  | MD. ROMAN MOLLAH              | LATE JAHURUL<br>MOLLAH            | 45  | MAHAJAN    | Shabad                 | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 8,500                       |
| 16 | 835  | ALAUDDIN MOLLAH               | JOYNAL MOLLAH                     | 61  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 3,000                       |
| 17 | 836  | AYSA                          | LATE JAHURUL HAQUE<br>MOLLAH      | 73  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Housewife/ Raising<br>Livestock           | 700                         |
| 18 | 837  | JASIM MOLLAH                  | ANSAR MOLLAH                      | 38  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 7,000                       |
| 19 | 839  | MD. ANSAR MOLLAH              | LATE JAHURUL<br>MOLLAH            | 66  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Agriculture/ Farmer at others cultivation | 4,500                       |
| 20 | 840  | ABDUR RAHMAN<br>CHAUDHURI     | LATE MD.TOBARK<br>HOSEN CHAUDHURI | 56  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Agriculture/<br>Business, wholesale       | 25,500                      |
| 21 | 841  | MD. MASUDUR<br>RAHMAN         | LATE MAHAMUDUR<br>RAHMAN          | 32  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Fisherman/ Raising<br>livestock           | 10,100                      |
| 22 | 1247 | TASLIMA RAHMAN                | LATE SHAMSUR<br>RAHMAN            | 50  | MOHISKHOLA | Narail<br>Municipality | Narail Sadar   | Narail   | Renting out property other than land      | 32,000                      |
| 23 | 1248 | MD. SOLAMAN                   | MD. ABU BAKKAR<br>MOLLAH          | 50  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Agriculture/ Job in<br>cottage industry   | 6,800                       |
| 24 | 1249 | SUKKUR ALI MIR                | LATE SOYAD EMAN ALI<br>MIR        | 35  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Government<br>employee;                   | 18,000                      |
| 25 | 1250 | TARIQUAL ISLAM MIR            | LATE SOYAD EMAN ALI<br>MIR        | 42  | MULDAIR    | Awuria                 | Narail Sadar   | Narail   | Government<br>employee;                   | 25,000                      |

# Annex-6: List of Sharecroppers

| SL | HHID | Name of the household head | Fathers name of Household | Village     | Union                  | Thana/Upazilla | District |
|----|------|----------------------------|---------------------------|-------------|------------------------|----------------|----------|
| 1  | 822  | MD. ISHQQUE SHEIKH         | LATE KHADEM SHEIKH        | MULDAIR     | Awuria                 | Narail Sadar   | Narail   |
| 2  | 827  | MD. HAYATUR RAHMAN SHEIKH  | LATE ABDUL GAFFAR SHEIKH  | MAHISHKHOLA | Narail<br>Municipality | Narail Sadar   | Narail   |
| 3  | 838  | MD. RATAN SHEIKH           | LATE NUR MIAH SHEIKH      | MULDAIR     | Awuria                 | Narail Sadar   | Narail   |
| 4  | 1251 | ABDUR RAHMAN MOLLAH        | MD. ABU BAKKAR MOLLAH     | MULDAIR     | Awuria                 | Narail Sadar   | Narail   |

# Annex-7: Land Price Calculation as per Mouza Rate

| Category of land | Quantity of land acquired (in | Govt. Mouja rate (including | LA Budget as   | CMP Rate | CMP Budget | Different between |
|------------------|-------------------------------|-----------------------------|----------------|----------|------------|-------------------|
|                  | Decimal)                      | 50%) in Decimal             | per Mouja rate | in acre  |            | LA& CMP Budget    |
| 1                | 2                             | 3                           | 4=(2x3)        | 5        | 6=(2x5)    | 7=(6-4)           |
| Crop Land        | 300                           | 13,326                      | 3,997,800      | 25,000   | 7,500,000  | 3,502,200         |