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Glossary
Affected Person (AP) includes any person, affected households (AHs), firms or private
institutions who, on account of changes that result from the Project will have their (i)
standard of living adversely affected; (ii) right, title, or interest in any house, land (including
residential, commercial, agricultural, forest, and/or grazing land), water resources, or any
other moveable or fixed assets acquired, possessed, restricted, or otherwise adversely
affected, in full or in part, permanently or temporarily; and/or (iii) business, occupation, place
of work or residence, or habitat adversely affected, with or without displacement.
Assistance means support, rehabilitation and restoration measures extended in cash and/or
kind over and above the compensation for lost assets.
Compensation includes payments in cash or kind for assets acquired or affected by a
Project at replacement cost or current market value.
Cut-off date refers to the date after which eligibility for compensation or resettlement
assistance will not be considered. Date of service of notice under Section 4 of Acquisition
and Requisition of Immovable Property Act 2017 is considered to be the cut-off date for
recognition of legal compensation and the start date of carrying out the census/inventory of
losses is considered as the cut-off date for eligibility of resettlement benefits.
Encroachers include those people who move into the Project area after the cut-off date and
are therefore not eligible for compensation or other rehabilitation measures provided by the
Project. The term also refers to those extending attached private land into public land.
Entitlements include the range of measures comprising cash or kind compensation,
relocation cost, income restoration assistance, transfer assistance, income substitution, and
business restoration which are due to AHs, depending on the type and degree /nature of
their losses, to restore their social and economic base.
Household: A household includes all persons living and eating together (sharing the same
kitchen and cooking food together as a single-family unit).
Inventory of losses includes assets listed during the survey/census as a preliminary record
of affected or lost assets.
Non-titled refers to persons who have no recognizable rights or claims to the land that they
are occupying and includes people using private or public land without permission, permit or
grant i.e., those people without legal title to land and/or structures occupied or used by them.
Project Affected Household includes residential households and commercial & business
enterprises except CPRs.
Project Affected Unit combines residential households (HHs), commercial and business
enterprises (CBEs), common property resources (CPRs) and other affected entities as a
whole.
Relocation means displacement or physical moving of the APs from the affected area to a
new area/site and rebuilding homes, infrastructure, provision of assets, including productive
land/employment and re-establishing income, livelihoods, living and social systems.

x
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Replacement Cost refers to the value of assets to replace the loss at current market price,
or its nearest equivalent, and is the amount of cash or kind needed to replace an asset in its
existing condition, without deduction of transaction costs or for any material salvaged.
Replacement Land refers to land affected by the Project that is compensated through
provision of alternative land, rather than cash, of the same size and/or productive capacity
as the land lost and is acceptable to the AP.
Resettlement Plan (RP) refers to a time bound action plan with budget setting out
resettlement strategy, objectives, entitlement, actions, responsibilities, monitoring and
evaluation. RP is the public document in which a project sponsor or other responsible entity
specifies the procedures that it will follow and the actions that it will take to mitigate adverse
effects, compensate losses, and provide development benefits to persons and communities
affected by an investment project.
Resettlement Assistance refers to support provided to people who are physically displaced
by a project. Assistance may include transportation, food, shelter, and social services that
are provided to affected people during their relocation. Assistance may also include cash
allowances that compensate affected people for the inconvenience associated with
resettlement and defray the expenses of a transition to a new locale, such as moving
expenses and lost workdays.
Squatters (Informal settlers) include non-titled households, business and common
establishments on land owned by the Government.
Structures include all buildings including primary and secondary structures including houses
and ancillary buildings, commercial enterprises, living quarters, community facilities and
infrastructures, shops, businesses, fences, and walls.
Vulnerable Households include households that are (i) headed by single woman or woman
with dependents and low incomes, (ii) headed by elderly/ disabled people without means of
support, (iii) households that are below the latest nationally defined poverty line, and(iv)
households of indigenous population or ethnic minority.

xi
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A. Introduction
A.1 Background
The Power Grid Company of Bangladesh Limited (PGCB) intends to construct, renovate and
augment the substations and transmission lines in a project titled Power System Upgrade
and Expansion Project”,Chattogram Area. The proposed Project will support establishing
transmission infrastructure and evacuation of bulk electricity generated from upcoming
power plants to major load centers. This attempt will accelerate materializing government‟s
plan to increase capacity targeted to achieve 24,000 MW by 2021 and 40,000 MW by
20301and make electricity available in different sectors of development which will flourish
economic development, alleviate poverty and help Bangladesh to be a middle income
country (MIC) by 20212and a prosperous developed country by 20413in general.
Particularly the Project will meet rapid growing demands of residential, commercial and
industrial consumers in Chattogram city and adjacent areas.
A.2 Project Description
The Power Grid Company of Bangladesh Limited (PGCB) intends to construct, renovate and
augment the sub-stations and transmission lines in a project titled “ Power System Upgrade
and Expansion Project” Chattogram Area”.
The proposed Project includes construction and /or upgrade of the following transmission lines,
substations, and bay extensions:


Constructing double circuit transmission lines: (a) for 400 kilovolts covering a distance of
approx. 27 kilometers from Anowara to Anandabazar; and (b) for 230 kilovolt covering in
total a distance of approx. 26 kilometers, consisting of the following two underground
segments: (i) approx. 10 kilometer long transmission line from Khulshi to Anandabazar,
and Anandabazar to Rampur; and (ii) approx. 16 kilometer long transmission line from
Madunaghat to Khulshi.Constructing two 230 kilovolt gas-insulated switchgear (GIS)
substations: (a) a GIS substation at Anandabazar with transformers of 2x350/450
megavolt ampere; and (b) a GIS substation at Khulshi with transformers of 2x350/450
megavolt ampere and 3x80/120 megavolt ampere.



Constructing two GIS bay extensions of 230 kilovolt at Madunaghat substation, and two
GIS bay extensions of 230 kilovolt at Khulshi substation.

This Anandabazar SS will be constructed under the World Bank financed project which will be
considered as an associated facilities. A RAP and ESIA has been prepared. Land acquisition
process for the 18 acres of land following the WB safeguard policies has been started already
which is in line with AIIB ESS 2.
The Resettlement Planning Framework (RPF) for the project is prepared for the interventions
of Anowara-Anandabazar (New Mooring) 400kV double circuit transmission line, MadunaghatKhulshi 230kV double circuit underground transmission line and Khulshi-Anandabzar (New
Mooring) -Rampur 230kV double-circuit underground transmission line and sub-stations..
Details are given below:

1Achieving

Sustainable Energy Targets in Bangladesh (http:// unchronicle.un.org/article/achieving-sustainableenergy-targets-Bangladesh). Vol. LII No. 3 2015. December 2015.
(i) Press Release (www.mofa.gov.bd/media-type/press-release), 2014. ‘Bangladesh on its way to
become a middle-income country by 2021’ - shared this information with the Ministers from LDCs and
other development partners plus UN agency representatives during the LDC Ministerial Meeting on New
2
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Partnerships for building productive capacity in the Least Developed Countries that is being held in Cotonou,
Benin on 28 – 31 July 2014. July 29, 2014, Benin. (ii) The Daily Samakal, 2016. „BD will turn into middle-income
country by 2021‟. 12 Jan 2016, Dhaka,Bangladesh.
3The

Daily Samakal, 2016. „BD will turn into middle-income country by 2021‟. 12 Jan 2016, Dhaka, Bangladesh
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Figure A.1: Plot map of the proposed Substation area at New Mooring
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FigureA.2: Anowara-Anandabazar (New Mooring) 400kV double circuit
transmission line

*OFFICIAL USE ONLY
Introduction

FigureA.3: Base map of LILO at New Mooring from Hathazari to Rampur 230kV
double circuit underground transmission line
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FigureA.4: Base map of Madunaghat-Khulshi 230kV double circuit underground
transmission line
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A.3 Objectives of Resettlement Planning Framework
The main objective of the resettlement planning framework is to clarify resettlement principles,
organizational arrangements, and design criteria to be applied to subprojects or project
components. Specifically, the RPF is prepared to describe the approach, principles and
procedures that will be followed to manage and mitigate physical and economic displacement.
The RPF is the precursor to the preparation of the final Resettlement Plan (RP). The RP will be
prepared in accordance with national laws and policies, and the Environmental and Social
Standard 2: Involuntary Resettlement of Asian Infrastructure Investment Bank (AIIB).
This RPF is prepared based on the initial screening of the sub-projects and consultations with
different stakeholders. Once the project area design is finalized, a census of the potentially
affected households and other entities, and surveys (inventory of losses survey, socio-economic
survey, property valuation survey) will be conducted for the RP. The RP will determine
involuntary resettlement impacts and risk in detail.
This RPF is based on GoB laws/legal framework for land acquisition and compensation
payments and it also complies with Asian Infrastructure Investment Bank (AIIB) Involuntary
Resettlement (ESS 2) with Project-specific provisions for replacement cost for assets acquired,
livelihood restoration and other allowance for vulnerable groups so that affected households can
maintain and/or improve their pre-project standard of living. The RPF includes following
elements:










National laws and international standards applicable to the resettlement;
Principles for compensation, resettlement and other forms of
resettlement assistance;
Framework for the participation of people affected by displacement (directly
affected people, relevant levels of government) in planning, implementation, and
monitoring;
Eligibility criteria for compensation and other resettlement assistance;
Institutional arrangement, roles and responsibilities;
Grievance redress mechanism;
Internal and external monitoring; and
Indicative schedule of RP implementation.
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A.4 Potential Impacts of the Projects
No new lands will need to be acquired to construct the substations for the proposed project. All
the sub-stations will be constructed either on the government land or on existing sub-stations.
The potential adverse impacts on land and crops stem from the construction and installation of
towers and structures for the transmission lines. The project may be required to take lands from
private landowners during construction of towers following electricity ACT 2018 and Electricity
Rules 2020
.. Since no land acquisition is required for transmission lines, Project Affected People can retain
the ownership of their land, and use it for residential and cultivation purposes provided the
vertical and horizontal clearance requirement is maintained after construction. Moreover, the
lands that will be taken for construction of the towers will be compensated at current market price
according to the Electricity Rules 2020.
PGCB will consider increasing the vertical clearance to 8 m or extending the height of
transmission towers or use of additional angle towers to avoid any direct impacts on built
structures, and physical displacements of the populations living within the corridor. Additionally,
PGCB will also adopt safety measures such as erecting sheds (using bamboo or other material
deemed fit) above the built structures during conductor stringing to avoid any damages to
structures and risk of their falling and causing accidents.
PGCB will ensure that the construction work is carried out in manner that it avoids peak periods
of livelihood related activities including peak seasons for agriculture, religious, educational and
cultural events. During construction period of angle towers of transmission lines, vehicles
movements will be required to carry equipment and such movement may have adverse
implications on the crops if access roads are not available. During construction land may be
requisitioned as per ARIPA 2017 for construction yard. PGCB will be ensure that the site for
construction yard is free of all encumbrances, such that no physical or economic displacement
occurs as result of land requisition. Further, temporary usage of agricultural land will be required
as majority of the angel towers will be constructed on agricultural land. Full compensation for the
temporary affected agricultural land or any other assets will be paid at current market price
according to the Electricity Act 2018. All the farmers along with the residential and commercial
households will be given notice in advance. At least 6 month notice will be provided.
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B. Legal and Policy Framework
B.1 Overview
The government does not have a national policy on involuntary resettlement. The law of eminent
domain is applied for the acquisition of land for infrastructure projects of public interest. The legal
and policy framework for land acquisition and involuntary resettlement for the project will be based
on: (i) Acquisition and Requisition of Immovable Property Act (ARIPA) 2017 (ii) the Electricity Act of
2018 and Electricity Rules 2020; (iii) the Bangladesh Telegraph Act of 1885 and (vi) AIIB‟s
Involuntary Resettlement (ESS 2), which applies to all AIIB financed and/or administered projects,
regardless of the country of where the project is located or the financing modality (i.e. loan, a grant,
or other means).
ARIPA 2017 will apply for sub-station land acquisition, Electricity Act 2018, Bangladesh Telegraph
Act 1985 and Electricity Rules 2020 will apply for the land taking for construction of towers and for
the site/route selection for the TLs, LILO and towers.
B.2 National Laws and Regulations
B.2.1 ARIPA 2017
The current legislation governing land acquisition in Bangladesh is the Acquisition and Requisition of
Immovable Property Act (ARIPA), 2017. The Acquisition and Requisition of Immovable Property Act,
2017 (henceforth, the Act 2017) is used as the legal support for land acquisition and requisition in
Bangladesh. The Act 2017 requires that compensation be paid for (i) land and assets permanently
acquired (including standing crops, trees, houses); and (ii) any other damages caused by such
acquisition. The Act 2017 provides certain safeguards for the owners and has provision for payment
of “fair value” for the property acquired. The land owner can appeal against land acquisition within 15
(fifteen) days of notice under Section 4 of the Act 2017. The Act 2017, however, does not cover
Project-affected persons without titles or ownership record, such as informal settler, occupiers, and
informal tenants and lease-holders (without document) and does not ensure replacement cost of the
property acquired. The Act has no provision of resettlement assistance and transitional allowances
for restoration of livelihoods of the non-titled project affected persons.
The Deputy Commissioner (DC) determines “market value” of acquired assets on the date of notice
of acquisition served (under Section 4 of the Act 2017). The DC then adds 200% premium of the
assessed value of land for cash compensation under law (CCL) for government acquisitions. The
CCL paid for land is generally less than the “market value” as owners customarily report lower
values during registration to avoid and/or pay fewer taxes. If acquired land has standing crops
cultivated by tenant (bargadar) under a legally constituted written agreement, the law requires that
part of the compensation money be paid in cash to the tenants as per the agreement. The DC adds
100% premium of the assessed value to pay as compensation for loss of structures, crops, trees and
any other asset affected due to project interventions.
If there is a dispute regarding the amount of compensation, there is an option for arbitration and the
procedures for such is in place. Places of worship, graveyard and cremation grounds are not to be
acquired for any purpose, unless the acquisition of these places is deemed unavoidable for the best
of interest of the people. The proponents will be allowed to acquire such areas given that it funds the
replacement and rebuilding of such places.
Table below describes the land acquisition process under ARIPA 2017. The process generally takes
minimum of 13 months for a priority project and minimum 16 months for a nonpriority general project.
This includes the time taken by DC to award compensation for affected persons which is stipulated
as 2 months.
10
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Table B.1 - the land acquisition process under ARIPA 2017
Relevant Section
under ARIPA, 2017

Steps in the Process

Responsibility

Section 4 (1)

Publication of preliminary notice of acquisition of
property for a public purpose
Prior to the publication of section 4(1) notice; Identify
the present status of the land, structures and trees
through video-graphy, still pictures or appropriate
technology.
After the publication of the section 4(1) notice, a joint
verification is conducted with potentially affected
households and relevant organizations.
After publication of preliminary notice under the
section 4(1), if any household has changed the status
of the land for beneficial purposes, changed status will
not be added to the joint verification notice.
If the affected person is not happy with the joint
verification assessment, he/she can complain to
Deputy Commissioner within seven days of issuing
sec 4(1) notice.
Hearing by Deputy Commissioner within 15 working
days after receiving the complaints. In case of
government priority projects, hearing will be within 10
working days.
Objections to acquisition by interested parties, within
15 days of the issue of section 4 (1) Notice
Deputy Commissioner submits hearing report within
30 working days after the date of the section 5(1)
notice. In the case of government priority projects, it
will be within 15 working days.
DC submits his report to the (i) government (for
properties that exceed 16.50 acres; (ii) Divisional
Commissioner for properties that do not exceed 16.50
acres. Deputy Commissioner makes the final decision,
if no objections were raised within 30 days of inquiry.
In case of government priority project, it will be 15
days
Government makes the final decision on acquisition
within 60 working days after receiving report from the
Deputy Commissioner under section 5(3) notice.
Divisional Commissioner makes the decision within 15
days or with reasons within 30 days since the
submission of the report by Deputy Commissioner
under section 5(3) notice.
Publication of the Notice of final decision to acquire
the property and notifying the interested parties to
submit their claims for compensation.
Interested parties submit their interests in the property
and claims for compensation within 15 working days
(in case of priority project 7 days).
Individual notices have to be served to all interested
persons including the shareholders within 15 days of
issuing Section 7(1) notice

Deputy
Commissioner
Deputy
Commissioner

Section 4 (3) (1) (i)

Section 4 (3) (1) (ii)

Section 4 (7)

Section 4 (8)

Section 4 (9)

Section 5 (1)
Section 5 (2)

Section 5 (3)

Section 6 (1) (1)

Section 6 (1) (2)

Section 7 (1)

Section 7 (2)

Section 7 (3)

11

Deputy
Commissioner
Deputy
Commissioner

Affected Person

Deputy
Commissioner

Affected Person
Deputy
Commissioner

Deputy
Commissioner

Government

Divisional
Commissioner

Deputy
Commissioner
Affected Person

Deputy
Commissioner
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Relevant Section
under ARIPA, 2017

Steps in the Process

Responsibility

Section 8 (1)

Deputy Commissioner makes a valuation of the
property to be acquired as at the date of issuing
Section 4 Notice; determine the compensation; and
apportionment of compensation among parties
interested.
Deputy Commissioner informs the award of
compensation to the interested parties and sends the
estimate of compensation to the requiring
agency/person within 7 days of making the
compensation decision.
The requiring agency deposits the estimated award of
compensation with the Deputy Commissioner within
120 days of receiving the estimate.
During valuation of assets, Deputy Commissioner will
consider the following: (i) Average market price of
land of the same category in the last 12 months; (ii)
Impact on existing crops and trees; (iii) Impact on
other remaining adjacent properties; (iv) Impact on
properties and income; and (v) Relocation cost for
businesses, residential dwellings etc.
Additional 200% compensation on current mouza rate
is added to the estimated value. If land is acquired for
private organizations, added compensation will be
300%.
Additional 100% compensation on top of the current
market price for impacts mentioned under sections
9(1) (ii,,iii,iv and v)
Appropriate action will be taken for relocation on top
of the above-mentioned subsections
If an entitled person does not consent to receive
compensation, or if there is no competent person to
receive compensation, or in the case of any dispute
with the title to receive compensation, Deputy
Commissioner deposits the compensation amount in a
deposit account in the Public Account of the Republic.
Thereafter, Deputy Commissioner acquires the land.
(Landowners can obtain such deposited money at any
time, having appealed to the Deputy Commissioner,
and providing evidence in support of his/her claim.
Deputy Commissioner awards the compensation to
entitled parties within 60 days of receiving the deposit
from the requiring agency/person.
When the property acquired contains standing crops
cultivated by bargadar (registered tenants), the
apportion of compensation due to him will be
determined by the Deputy Commissioner and will be
paid to the bargadar in cash.

Deputy
Commissioner

Section 8 (3)

Section 8 (4)

Section 9 (1)

Section 9 (2)

Section 9 (3)

Section 9 (4)
Section 10 (2)

Section 11 (1)

Section 12

Deputy
Commissioner

Requiring Agency

Deputy
Commissioner

Deputy
Commissioner

Deputy
Commissioner

Deputy
Commissioner
Affected Persons

Deputy
Commissioner
Deputy
Commissioner

B.2.2. Electricity Act 2018 and Electricity Rules 2020
The Electricity Act enacted on 12th February 2018 repealed the former Electricity Act of 1910 to
develop and reform the sectors of power generation, transmission, supply and distribution and for
better service delivery to consumers and to meet the increasing demand for electricity. The Act
specifies the role of licensees in the supply of energy and construction of lines for energy
transmission. The Government has also published The Electricity Rules 2020 on November 4, 2020.
Key features of the Act and rules are given below
12
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Table B.2: Key features of Electricity Act 2018 and Electricity Rules 2020

Issues

Provisions in the Electricity Act,
2018

Provisions in the Electricity Rules, 2020

Civil works

If any licensee is permitted to lay power
supply lines within the area of supply or,
subject to the terms of his license,
beyond the area of supply, the licensee
may, as soon as may be, do necessary
civil works, with intimation to the
concerned person or the local authority,
as the case may be, for supplying
electricity to that area..

If any licensee is permitted to lay power supply
lines within the area of supply or, subject to the
terms of his license, beyond the area of supply,
the licensee may open or break the road,
highway, rail path, drainage in ground level or
underground level for civil works but before that
the licensee has to provide notice to the
concerned person or the local authority. Before
starting civil works the licensee has to advertise
publicly.

Finalization
of
the Right of Way
for
the
Transmission
Line and Towers

Licensee must take consent from all
affected parties. However, if any power
supply line or civil works creates any
obstacle to proper execution of
legitimate authority of any person, the
licensee may shift the site for power
supply line or civil works

Licensee must take consent from all affected
parties. However, if any power supply line or
civil works creates any obstacle to proper
execution of legitimate authority of any person,
the licensee may shift the site for power supply
line or civil works.

All the potential affected households
must be consulted during selection do
the RoW for TL and Towers. Same
procedures mut be followed during
construction.

Damages

lf any road, railway, underground drain,
sewer or tunnel is damaged in
consequence of civil works, the part
excavated shall have to be filled up by
soil, the part damaged shall have to be
repaired and the garbage shall have to
be removed immediately after such
works.

lf any road, highway, dam is damaged in
consequence of civil works, the part excavated
shall have to be repair under the supervision of
the concern person or authority or repairing
organization.

Compensation

If any damage, harm or inconvenience
is caused while doing civil works under
this Act, the licensee shall, in such
manner as may be prescribed by rules,
pay compensation to the person
affected or the owner of the land
affected
for
acquiring
land
for
construction of electricity towers.

If any damage, harm or inconvenience is
caused while doing civil works under this Rule,
the licensee shall pay compensation. If land is
used for construction of tower, then the
Licensee has to pay compensation to the land
owner as per market value and the land owner
will be able to use the land without doing any
harm to electricity towers or other electric
infrastructures. If crops, trees, or structure is

13
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Issues

Provisions in the Electricity Act,
2018

Provisions in the Electricity Rules, 2020
affected then by the value suggested by
Department of Agriculture Extension (DAE),
Department of Forest and Public Works
Division.

B.2.3 Bangladesh Telegraph Act 1885
The Telegraph Act, 1885 does not have any provision for permanent land acquisition for construction
of transmission pillars and lines. The Act provides for the payment of compensation for temporary
impacts resulting from construction of lines and towers. The Act allows for the removal of any trees
that interrupt the transmission lines and would pay compensation only if those trees existed prior to
the installation of the telegraph lines. The Government shall not acquire any right other than that of
user in the property under, over, along, across, in or upon which the telegraph authority places any
telegraph line or posts. Any damages caused to property during construction, operation and
maintenance will be compensated in full to all persons interested in those properties. Practices
followed to establish right of way for electricity lines and payment of compensation for affected
parties.


The decision of PGCB to construct a transmission line in a region is communicated in the
form of an application to the Deputy Commissioners (DC) of the respective districts where the
transmission lines will be constructed.



Before acquiring the land, the Deputy Commissioner (DC) issues a Public Notice on behalf of
the licensee organization (Section 10-19 of the Bangladesh Telegraph Act of 1885) to inform
the public about the (i) RoW to be established for the transmission lines; (ii) compensation
entitlements for damages caused to crops, trees, structures, etc. (but excluding
compensation for land), due to construction work of the transmission lines at market rates as
determined by the Agriculture Department; and (iii)requesting the assistance and cooperation
of respective Upazilla Nirbahi Officers (UNO), Union Parishad Chairmen, and other officials
of the area and the wards members for the relevant officials and representatives of PGCB.



If any landowner or land user is affected by the project, he/she can report the grievance to
DC Office/ PGCB Local Office/ Project Office/ Contractor.



The grievance or the complaint of the affected person is communicated to the Project
Director (PD) by the DC Office/ PGCB Local Office/ Project Office/ Contractor.



The PD in communication with the DC‟s Office endeavors to reach an amicable settlement
with the complainant/aggrieved party. Assistance of the local authorities is also obtained in
the process of grievance resolution.



Contractors pay cash compensation to the landowners or land users for the affected trees,
structures and crops for which a signed receipt is obtained from the receiving party. The
receipt signed by the receiving party also serves as the landowner‟s authorization and „No
Objection‟ for the contractors to enter his/her premises.



The civil construction work commences only after the permission of the landowner is
obtained.

B.3 AIIB policies

AIIB has a policy in the form of "Environmental and Social Standards (ESS)" for the purpose of
14
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addressing issues relating to environmental and social sustainability as AIIB considers it as a
fundamental aspect of achieving outcomes consistent with its mandate to support infrastructure
development and enhance interconnectivity in Asia. The objective of this overarching policy is to
facilitate achievement of these development outcomes, through a system that integrates sound
environmental and social management into Projects.
AIIB has three associated environmental and social standards (ESSs), which set out more detailed
mandatory environmental and social requirements relating to the following:




ESS 1: Environmental and Social Assessment and Management (ESS 1);
ESS 2: Involuntary Resettlement (ESS 2);
ESS 3: Indigenous Peoples (ESS 3).

AIIB carefully screens each and every project to determine whether or not it instigates any
involuntary resettlement due to the project interventions. This includes both physical and economic
displacement, as defined in the Environmental and Social Standards (ESS) 2: „Involuntary
Resettlement‟ under AIIB‟s Environmental and Social Framework (Approved Feb, 2016; Amended
Feb, 2019).
ESS 2 clearly acknowledges that there are cases where no alternatives can be found to avoid
involuntary resettlement. In such cases, AIIB requires the Client to ensure that resettlement activities
are conceived and carried out as sustainable development programs. The Client is required to
provide sufficient resources to ensure that the people who are made to face involuntary resettlement
share the benefits of the project.
In case of any involuntary resettlement, the Client is required to prepare a Resettlement Planning
Framework and/or Resettlement Plan (RP) that it is proportionate to the extent and degree of
impacts of a project. The degree of impacts is determined by (a) the overall scope of displacement –
both from economical and physical standpoint, and (b) the extent of vulnerability of the PAPs. A
wider analysis of social risks associated with the project and their impacts is complemented by the
RP for a comprehensive Environmental and Social Impact Assessment (ESIA) of the project. The RP
for a project set put the principles to be followed to ensure that impacts associated with involuntary
resettlement, including but, not limited to – any land acquisition from, the land use rights changes of,
any displacement of, and the need for livelihood restoration of the PAPs are mitigated so as to
ensure Project Affected People (PAP) are no worse off and where possible their lives are improved
as a result of the resettlement.
As specified in the Environmental and Social Framework (2019), AIIB recognizes that a considerable
part of the population in the countries in which the Bank operates live without land title or recognized
land rights. AIIB recognizes people without land title or legal rights to land are eligible for
compensation. The AIIB ESS2 on Involuntary Resettlement requires the Client to ensure that these
people receive resettlement assistance and compensation for loss of non-land assets; the procedure
to ensure such would have to be in accordance with the cut-off dates established in the RP for the
project. Additionally, the Bank requires the Client to include these people in the resettlement
consultation process.
B.4 Gap between Government Laws and AIIB Policies
A brief description of the gaps between the Government laws and AIIB policy along with the
summary of gaps and gap-filling measures is presented below:


The Act 2017 and Electricity Act 2018 does not recognize unauthorized occupants on the
Government land and there is no clear indication about avoiding or minimizing displacement.
AIIB policies strongly require avoidance or at least minimization of adverse impacts through
exploring project alternatives.



The Electricity Act (2018) place emphasis on compensation for damages caused to
difficulties of the affected persons during conducting civil works and to property such as
land for tower construction. However, compensation will be paid for the loss for
15
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damages to crops and permanent loss of land due to land acquisition (for sub-station
construction only)
The new Electricity Rules 2020 keeps the provision of compensation for the land due to
construction of towers.



The adverse social impacts are not fully addressed by the Act 2017– for instance, there are
no provisions to ensure that the compensations for resettlement and/ or relocation of the
PAPs are adequate as the amount of compensation are based on ARIPA 2017 and not on
specific project basis; AIIB policies on the other hand, require to enhance, or at least restore,
the livelihoods of all affected persons in real terms relative to pre-project levels by screening
the social impacts in a case by case process based on project benefits, project location,
project type etc. The Act has no provision of resettlement assistance for restoration of
livelihoods of affected persons except for legal compensation.



The Act 2017 pays no attention to public consultation, stakeholders‟ engagements in project
planning and execution and to monitoring of project affected persons. AIIB policies require
meaningful consultation with the affected people and other stakeholders to disseminate
project goals and objectives to obtain stakeholders‟ views and inputs in project planning and
implementation.

The Act 2017 provides a number of mechanisms for grievance redress in respect of individual
interests in the property and issues related to compensation which get raised with the DC. But there
is no provision to hear other resettlement related grievances arising from loss of livelihoods, loss of
access to public infrastructure, damages to property causing from acquisition and construction
related impacts. PGCB will establish a grievance redress mechanism at the local level which is
easily accessible and immediately responsive; which includes a variety of stakeholders including the
DC.
Finally, AIIB policies pay special attention to gender issues and vulnerable groups in the
resettlement processes, particularly the non-titled and the affected poor households. The policy gaps
have been bridged by additional project-specific measures adopted in the RP. While dealing with
compensation, replacement cost (for lost assets and income), and rehabilitation and livelihood
assistance, PAPs with no legal rights will be taken into consideration as well. The measures will
include improvement or at least restoration of the PAPs standard of living at pre-project level.
Special attention will be given to vulnerable groups including those below the poverty line, the
landless, the elderly, the women and the children, indigenous peoples and those without legal title to
land. In sum, the added measures in this Project fully comply with AIIB‟s policy of involuntary
resettlement - Environmental and Social Standard 2. The following table provides a summary of the
key measures taken to comply with AIIB Policy requirements.
Table B.3: Comparison between GoB laws and AIIB Safeguard Policies on Resettlement
SN

AIIB ESS2

1.

Involuntary
resettlement should
be
avoided
wherever possible.

2.

Minimize involuntary
resettlement
by

Acquisition and
Requisition of
Immovable Property
Act, 2017 and Electricity
Act 2018/Rules 2020
Not defined in the Act

Not so clearly defined in
the Acts. Places of
16

Gaps Between Act 2017&
Electricity Act 2018, and
AIIB‟s ESS2 and Actions
to Bridge the Gap

Measures taken by the
project

Act 2017 or 2018 does not
deal with the minimization
of
involuntary
resettlement.
However,
the government uses this
approach as a standard
practice.
Act 2017 does not deal
with these issues and

The PGCB will avoid
Involuntary resettlement
by changing TL routes
and selecting site of
substations.

The project authority will
avoid
Involuntary
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AIIB ESS2

exploring
project
and
design
alternatives.

3.

Conducting census
of displaced persons
and
resettlement
planning

4.

Carry
out
meaningful
consultation
with
displaced persons
and ensure their
participation
in
planning,
implementation, and
monitoring
of
resettlement
program.

5.

Establish grievance
redress mechanism.

Acquisition and
Requisition of
Immovable Property
Act, 2017 and Electricity
Act 2018/Rules 2020
worship, graveyard and
cremation grounds are
not to be acquired for
any purpose, unless the
acquisition of these
places
is
deemed
unavoidable for the best
of interest of the people.
The Act 2017 spells out
that upon approval of
the request for land by
the office of the deputy
commissioner,
the
acquiring and Requiring
body staff will conduct
the physical inventory of
assets and properties
found in the land. The
inventory form consists
of the name of person,
quantity and quality of
land,
asset
assets
affected,
and
the
materials used in the
construction of house.
The cut-off date is the
date of publication of
notice that land is
subject to acquisition,
and that any alteration
or improvement thereon
will not be considered
for compensation.
Section 4 of the act
provides that whenever
it appears to the DC that
any property is needed
or is likely to be needed
for any public purpose
or in the public interest,
he shall publish a notice
at convenient places on
or near the property in
the prescribed form and
manner stating that the
property is proposed for
acquisition.

Section 4 allows the
occupant of the land to
raise
objections
in
writing. These should be
filed to the DC within 15
17

Gaps Between Act 2017&
Electricity Act 2018, and
AIIB‟s ESS2 and Actions
to Bridge the Gap

Measures taken by the
project

does not comply with AIIB
ESS2, as the Act 2017
has no strong provision for
minimizing
adverse
impacts
on
private
property
or
common
resources, and does not
deal with alternate design.

resettlement by changing
TL routes and selecting
site
of
substations
conducting consultation
with stakeholders

The Act 2017 or Electricity
act 2018 does not require
the coverage of the
census survey. It only
reflects the inventory of
losses which is more in
physical terms and only
includes the names of the
owners, etc. The AIIB
policy spells out a detailed
census through household
surveys
of
displaced
persons in order to assess
the loss of income and
vulnerability
of
the
persons going to be
affected
by
land
acquisition
but
also
population displacement
and other entitlements as
per the entitlement matrix.

The Project authority will
conduct detailed census
and
socio-economic
survey of direct affected
persons in order to
assess the loss of
income and vulnerability
including socio-economic
status.

The Act 2017 or Act 2018
does not directly meet
AIIB ESS2. This section of
the ordinance establishes
an
indirect
form
of
information
disclosure/public
consultation. However, it
does not provide for public
meetings
and
project
disclosure,
so
stakeholders
are
not
informed
about
the
purpose
of
land
acquisition, its proposed
use, or compensation,
entitlements, and special
assistance measures.
The section 4 provision is
consistent with AIIB's
grievance and redress
policy.

As per AIIB ESS2,
meaningful consultation
has been conducted with
affected persons and
their feedback has been
incorporated
in
the
report. Consultation will
be a continuous process
during
project
implementation

As per AIIB ESS2, a
grievance
redress
mechanism
will
be
established
by
the
project.
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AIIB ESS2

6.

Improve or at least
restore
the
livelihoods of all
displaced persons.

7.

Land-based
resettlement
strategy
All
compensation
should be based on
the
principle
of
replacement cost.

8.

Acquisition and
Requisition of
Immovable Property
Act, 2017 and Electricity
Act 2018/Rules 2020
days of the publication.
The DC will then hear
the
complaints
and
prepare a report and
record of proceedings
within 30 days following
expiry of the 15-day
period given to APs to
file their objections.
The Act 2017 does not
address
the
issues
related to income loss,
livelihood, or loss of the
non-titleholders.
This
only deals with the
compensation for loss of
land, structures, crops
and trees, etc. for the
legal titleholders.
The Act 2017 does not
address these issues.
The Act 2017 states that
the
deputy
commissioner
(DC)
determines the amount
of compensation by
considering:
(i)
the
replacement cost of the
property based on the
average sale value of
last
12
months
preceding
the
publication of 1st notice
of acquisition; (ii) the
damage to standing
crops and trees; (iii)
damage by severing
such property from the
other properties of the
person occupying the
land; (iv) adverse effects
on other properties,
immovable or movable,
and/or earnings; and (v)
the cost of change of
place of residence or
place of business. The
DC also awards a sum
of
100%
on
the
replacement cost of the
property to be acquired.
Compensation of the
loss of land due to
construction of towers
will
be
provided
18

Gaps Between Act 2017&
Electricity Act 2018, and
AIIB‟s ESS2 and Actions
to Bridge the Gap

Measures taken by the
project

Act 2017 does not comply
with AIIB ESS2 as there is
no provision to assess the
impacts on incomes and
livelihood from the loss of
employment
and
business, or to restore lost
incomes and livelihoods.

The project will keep
provision to provide other
resettlement benefits for
the persons who has lost
their livelihoods

The Act 2017 does not
meet the requirement of
AIIB ESS2.
Act 2017
is largely
consistent
with
AIIB
ESS2. However, there are
differences
in
the
valuation of land and
prices of affected assets,
where AIIB prescribes the
use of current market
rates in the project area.
Act 2017 does not ensure
replacement
cost
or
restoration of pre-project
incomes of the displaced
persons.

The project has no
provision for land-based
resettlement strategy
Current market value of
land will be collected
through
PVS
and
calculated
the
replacement
cost
comparing with mouza
rate for the sub-station
land and tower land.
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AIIB ESS2

9.

Provide
relocation
assistance
to
displaced persons.

10.

Ensure
that
displaced persons
without titles to land
or any recognizable
legal rights to land
are
eligible
for
resettlement
assistance
and
compensation
for
loss of non-land
assets.

11.

12.

Acquisition and
Requisition of
Immovable Property
Act, 2017 and Electricity
Act 2018/Rules 2020
according to Electricity
Rules 2020.
If DC considers that the
structure can easily be
transferred, he/she will
give relocation cost but
not cash compensation
under law.

Gaps Between Act 2017&
Electricity Act 2018, and
AIIB‟s ESS2 and Actions
to Bridge the Gap

Measures taken by the
project

The Act 2017 does not
define
the
additional
relocation assistance to
displaced persons, other
than the compensation for
the direct loss of land and
property. Hence, Act 2017
does not comply with AIIB
ESS2.

The Project will not
acquire land used for
residential
purposes
hence no person will be
displaced physically due
to
project
implementation.

The Act 2017 does not
have this provision.

The Act 2017 is not
consistent
with
the
requirements of AIIB‟s
ESS2. This is a major
difference in the national
law/policy compared to
that of AIIB. The Act 2017
only
takes
into
consideration the legal
titleholders and ignores
the non-titleholders.

Persons without titles to
land or any recognizable
legal rights to land will ne
identified through census
and IOL survey.

Disclose
the
resettlement
plan,
including
documentation
of
the consultation in
an accessible place
and a form and
languages
understandable
to
affected
persons
and
other
stakeholders.

The
Act
2017
or
Electricity Act 2018 only
ensures
the
initial
notification
for
the
acquisition
of
a
particular property

There is no requirement
under
the
Act,
of
disclosure of the RPF,
whereas the AIIB‟s ESS2
requires disclosure.

Conceive
and
execute involuntary
resettlement as part
of a development
project or program.
Include the full costs
of resettlement in
the presentation of
project's costs and
benefits.

The Act 2017 has a
provision to include all
the costs related to land
acquisition
and
compensation of legal
property and assets.
However, it does not
take into account the
costs related to other
assistance
and
involuntary resettlement.

The Act 2017 partially
meets the requirement of
AIIB ESS2 as it only deals
with the compensation
pertaining
to
land
acquisition.
The
resettlement
framework
provides the eligibility to
both titleholders and nontitle
holders
with
compensation and various
kinds of assistance as part
of
the
resettlement
packages, and the entire
cost will be the part of the
project cost.

The RPF ensures that
the resettlement plan for
each project, along with
the necessary eligibility
and entitlement will be
disclosed to the APs in
the
local
language
(Bangla), in the project
location and concerned
government offices, and
the same resettlement
plan
will
also
be
disclosed
on
the
executing
agency's
website and on the
website of AIIB.
The RPF provides the
eligibility to titleholders
and
non-titled
with
compensation
and
various
kinds
of
assistance as part of the
resettlement packages,
and the entire cost will be
the part of the project
cost.

19
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AIIB ESS2

13.

Pay compensation
and provide other
resettlement
entitlements before
physical
or
economic
displacement.
Monitor and assess
resettlement
outcomes, and their
impacts
on
the
standards of living of
displaced persons.

14.

Acquisition and
Requisition of
Immovable Property
Act, 2017 and Electricity
Act 2018/Rules 2020
The Act 2017 has the
provision that all the
compensation will be
paid prior to possession
of the acquired land by
IA.
This is not so clearly
defined in the Act 2017
and Electricity Act 2018.
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Gaps Between Act 2017&
Electricity Act 2018, and
AIIB‟s ESS2 and Actions
to Bridge the Gap

Measures taken by the
project

The Act 2017 meets the
requirement of AIIB ESS2.

The RPF also ensures to
pay compensation and
provide
other
resettlement entitlements
before
physical
or
economic displacement.

The Act 2017 and Act
2018 does not comply
with AIIB ESS2
.

The RPF has a detailed
provision for a monitoring
system
within
the
executing agency. The
executing agency will be
responsible for proper
monitoring
of
the
resettlement
plan
implementation, and the
internal monitoring will
also be verified by an
external
monitoring
consultant.
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B.5 Core Principles of the Project
Based on the national regulatory framework and the AIIB‟s Involuntary Resettlement ESS
2, the project implementation will be guided by the following safeguards principles.


Adverse impacts arising from project design, planning and implementation including
involuntary resettlement would be avoided, minimized and mitigated by exploring
design alternatives. Prepare Resettlement Plan following the AIIB and GoB guidelines.



Project related information including entitlements to affected persons will be disclosed
in a timely manner and will be made available in places easily accessible to them and
in local languages.



Consultations will be carried out with the affected persons and their communities to
elicit their views and suggestions on project design and implementation procedures,
and to ensure their participation in project planning, implementation and monitoring.



Permanent and temporary loss of crops, standing trees and commercial trees due to
project constructions will be compensated at replacement cost as determined by the
Property Assessment and Valuation Committee (PAVC) to be established by the
Implementing Agency.



Civil construction works will be scheduled for off-farming seasons to minimize adverse
impacts on crops and cultivations. If unavoidable, affected persons will be
compensated at replacement cost for their loss of production and incomes.



Vulnerable persons/households and persons significantly affected by land acquisitions
will be provided with special assistance as per the entitlement matrix of the
resettlement plan.



All entitlements and compensation will be paid to the affected persons prior to the
commencement of the civil construction work



Livelihoods and incomes of all displaced persons will be restored and improved.



Affected households will be eligible for compensation, irrespective of tenure status,
social or economic standing, and any such factors that discriminate against
achievement of the resettlement objectives. Lack of legal rights to lost assets, tenure,
social or economic status will not bar the affected households from entitlement to
compensation and assistance.



A grievance redress mechanism will be established at different levels from construction
sites to the executing agency level to receive and resolve any grievances from affected
persons, and to be resolved within a reasonable time frame.



Contractual agreements with construction companies will ensure that contractors adopt
adequate safety measures, and avoid accidents and disturbances causing from noise,
dust, access restrictions etc. A resettlement plan will be developed incorporating
affected persons entitlements, compensation procedures, plans for livelihood and
income restoration and improvement, grievance redress mechanisms, etc. will be
disclosed in an accessible place and in a form and language(s) understandable to the
affected persons and other stakeholders.



Compliance with the safeguards policies and principles by the executing agency and
the outcomes and impacts of resettlement will be monitored both internally and
externally.

21

Resettlement Plan

Legal and Policy Framework

B.6 Eligibility and Cut-Off Date
The cut-off date is considered for this Project based on the census for identification and
eligibility for all “with and without title to land” related entitlements. This project is not
expected to require land acquisition. The cut-off date(s) will be set against start of the survey
dates in the affected areas and communities before the implementation of the Project. This
census will identify and establish the affected entities living in the Project area and ensure
eligibility of resettlement benefits. In the case of land acquisition, the served date of notice
under Section 4 of Act 2017 is considered as the cut-off date for recognition and eligibility of
legal compensation.
If any non-titled households including squatters or uthulis1 are found affected, adequate
census and IOL survey must be conducted. All the non-titled must be consulted following the
ESS 2 of AIIB. The first date of the consultation will be considered as cut-off date for the
non-titled.
For tower construction, the first day of the final route survey will be considered the cut-off
date for the affected households for TL and tower construction. However, if the land for the
tower construction is being taken by the respective DC/s, the served date of notice will be
considered as cut-off date. In all cases, all the affected households must be consulted and
they must be informed about the cut-off date.
B.7 Compensation Payment Procedure
The loss of properties will be compensated at their full replacement cost determined by the
Property Valuation Advisory Committee (PVAC) as per the Resettlement Plan (RP). The
modalities for payment of compensation are explained below.
In this Project PGCB (the EA) as per project-specific measures will conduct joint verification
of the affected properties. The PVAC will collect market prices of structures, trees, crops
from Public Works Department (PWD), Bangladesh Forest Department (BFD), and
Department of Agricultural Marketing (DAM), respectively for valuation as per Government
rules. The replacement value of land will also be collected by PVAC from the local land
offices, the buyer and seller of land and local elites not affected by the Project. Upon
contract agreement between PGCB and Engineering, Procurement and Construction (EPC)
contractor PGCB will disburse fund to the EPC. The EPC contractor will pay compensation
to the eligible affected persons in presence of Upazila Nirbahi Officer (UNO), the local
administrator; and representative of local government institutions (Union Parishad Chairman,
member).
The non-titled APs i.e. those have no legal ownership of the affected property but socially
recognized and enlisted during joint verification survey on the RoW will be compensated by
PGCB. The PIU will prepare each APs file and entitlement record.
B.8 Procedures of Land Taking for Towers
Electricity Rules 2020 doesn‟t explicitly discuss whether the DC or the client will be responsible for
taking the tower lands for the project/s. However, If PGCB takes support from DC, land office of the
respective district will be responsible for the legal documentation and pay compensation at
1

Uthuli are the people who construct house on private land with the permission of land owners. They do not own the
land, only the structures.
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replacement cost. However, if PGCB is responsible for the land taking procedures, the following
steps will be followed:
B.8.1 Preparation of Land Survey Map and Documentation
After collecting the information related to land and assets which will be affected for construction of
towers, the responsible PGCB official, with assistance from the NGO/related responsible person
from PGCB, will prepare a land survey map. According to the Electricity rules 2020, land for the
towers will be taken from the land owners with the replacement cost and the ownership of the land
will remain to the land owners. However, landowners can use the land as agreed with PGCB. No
structures can be constructed. No activities can be conducted on that tower land without approval
from PGCB. The following conditions will be confirmed by the PGCB
1. Confirmation that affected people agree to provide land or asset, based on a face to face
meeting and stakeholder‟s consultation
2. No physical relocation necessary.
3. There is an alternative, in case the AP refuses to provide the piece of land in question.

B.8.2 Verification process (surveys) to identify land ownership and use
PGCB will ensure that the land study will include specific surveys to understand the type of land
rights that exist in the sub-component area, and to identify any particular issue relating to land
ownership and use. The specific surveys must be conducted on each parcel of land proposed for
donation to identify:







The owner or owners of the land;
The users of the land, or any parties that occupy the land (either physically or through
ownership of an asset or conduct of livelihood or business activities on the land);
Any competing claims of ownership or use;
Structures and assets on the land; and
Any encumbrances on the land.
Owners can donate the land for temporary use during construction and operation.

It is important to: (i) identify the right that is being transferred (an ownership right, a use right, a right
of way, etc.); and (ii) check whether the transferee actually has the right s/he claims to have. In many
circumstances where careful due diligence has not been carried out, significant conflict has arisen at
a later stage when another party claims that they have the same or a competing right. In some
circumstances – but not all – the transferee will have documentary evidence of such right. Where no
such evidence exists, the due diligence can establish rights by speaking with local community
officials and neighbors.
B.8.3 Transferring and formalizing the land
Process for land taken by PGCB includes very clear procedures that explain the process that should
be followed to transfer the land, and appropriate ways to formalize the respective land use
permission transfer. The process includes consideration of the legal and administrative requirements
based on government regulations and AIIB policy. The process will describe a clear and transparent
decision-making process.
B.8.4 Public consultations and disclosure
The decision to land use permission must be taken based on a full understanding of the sub-projects
and the consequences of agreeing to land use. Accordingly, the parties that will be affected by the
donation (the owners and users of the land) must be provided with accurate and accessible
information regarding what the land will be used for, for how long, and the impact the donation will
have on them and their families. It is important that prior written notification indicating the location
and amount of land that is sought be provided and that its intended use for the sub-project is
23
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disclosed.
The right to refuse must be a legitimate right before contract negotiation, and the potential transferee
must can exercise it in the local community and political context. For this reason, it is important to be
sure that the decision to donate is undertaken without coercion, manipulation, or any form of
pressure on the part of public or traditional authorities. For collective or communal land, donation
must be based upon the informed consent of all individuals using or occupying the land.
B.8.5 Documentation
PGCB will ensure that









Refers to the consultation has taken place;
Sets out the terms of the transfer;
Confirms that the decision to transfer was freely made, and was not subject to coercion,
manipulation, or any form of pressure;
Attaches an accurate map of the land being transferred (boundaries, coordinates);
Sets out who will bear the costs of the transfer (e.g., notarial fees, taxes, title issues) and
documenting the residual land rights;
Ensure that all necessary parties sign the documents, including obtaining consent from
spouses and children over a certain age;
Ensure that the transfer and title is registered or recorded for the land use permission; and
confirming that there is no disputed ownership and that there are no claims by renters, users,
squatters, or encroachers

B.8 Key Steps to avoid Impacts
Project design: Project will try to avoid involuntary land acquisition, voluntary land donation or
restrictions on land use. For this purpose, project will consider feasible alternative project designs to
avoid or minimize land acquisition or restrictions on land use, especially where this would result in
physical or economic displacement. The overall principle will be to balance the environmental, social,
and financial costs and benefits, while paying particular attention to impacts on the women, poor and
vulnerable.
Compensation and benefits for affected persons: All lands proposed to be acquired,
requisitioned, affected structures, trees, business, community property and crops under the project
will be compensated as per replacement cost consistent with both government and ESS 2. When
land acquisition or restrictions on land use (whether permanent or temporary) cannot be avoided,
project will offer affected persons compensation at replacement cost, and other assistance as may
be necessary to help them improve or at least restore their standards of living or livelihoods to the
pre-project level. Compensation standards for categories of land and fixed assets will be disclosed
and applied consistently. Compensation rates may be subject to upward adjustment where
negotiation strategies are employed. In all cases, a clear basis for calculation of compensation will
be documented, and compensation distributed in accordance with transparent procedures.
Impacts on Temples, Mosques, Madrasahs and Grave: It is expected that no community
properties will be affected due to project interventions. However, if affected, project will provide
compensation and relocation assistance to all community groups for respective community facilities.
Project with the support of PIU and implementing NGO/firm will provide all necessary assistance
including finding out alternative sites for relocation of the establishments.
Some of the CPRs are very sensitive on religious and social ground and will require consultation with
the management committees and local people during relocation. Adequate funds for compensation
will be kept in the budget for land acquisition and reconstruction, so that the committee may build
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new community structures.
Measures for Relocation of the CPRs
As per land acquisition law of Bangladesh Common Property Resources such as mosque, school,
graveyard, madrasha, temple cannot be acquired without obtaining a no-objection certificate from
the Management Committee of the concerned CPR. Nevertheless, CPRs would be relocated for
execution of such development project. For relocation of these CPRs the following points should be
taken into consideration:
i. Relocation of Mosques
Each of the mosques has a management committee. The mosques are being maintained with
financial assistance of the local people. This is a very sensitive religious institution in this almost
exclusively Muslim community. Muslims go to the mosque to pray five times in a day. Therefore, it is
critical that the management committee and the mosque users will be consulted before the
acquisition of the mosque and during the relocation process. Before shifting of the existing mosque,
a new one will have to be established so that people can continue praying without interruption. It
should be ensured that the new mosque would be of better quality than the previous one.
ii. Relocation of Temple/Church
As per land acquisition law, these cannot be acquired. But due to greater interest of the Project, the
temples and church may be purchased in consultation with the concerned community. In that case,
the temple and church management committee will be consulted before relocation and will need to
provide the Project owners with a no-objection statement for acquisition of the Temple/Church. A
new temple and church will be established in the respective communities with easy accessibility.
The compensation will be paid to the management committee in case of the community-operated
temples and churches. In the case of a family-operated temple the project will pay compensation and
reestablishment of such is the responsibility of the HH operating the temple after compensation is
paid to them.
iii. Relocation of Graveyard/mazar
According to the GoB ARIPA 2017, graveyards cannot be acquired by the Project. But in many
projects with an extensive RAP, graveyards have been relocated with the cooperation of the local
people. The community and the management committee of the graveyard will be consulted in detail
regarding the relocation. The religious leaders will be included in the decision-making process and
all costs for relocation will be borne by the Project.
The following steps will be followed during relocation of the graveyard:
 The affected community will identify an alternate location
 The Project will buy or acquire or take possession of the alternative land for relocation of the
graveyard
 The Project will develop the graveyard with all infrastructures available in the present one; at
least up to the existing standard, if possible, with improved conditions such as boundary wall,
levelling of land, inside paths, mosque or other infrastructures related to a graveyard
 The Project will transfer all the top soils from the existing graveyard (one-meter depth) to the
new one by following religious customs and norms
All these steps will either be undertaken by the PIC with full compensation depending the agreement
reached by both parties. The project will have a big role in keeping the liaison with the community
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and ensure all necessary support as required and desired by the affected community. The PIC and
the Grievance Redress Committee (GRC) will have an important role in this respect.
Compensation will be made to the management committee covering the land, boundary wall, inside
paths and other infrastructures, trees (if any in the affected graveyard), registration cost and stamp
duty to buy new land and If any other losses are identified
Public services and facilities: Public services and facilities interrupted and/ or relocated due to
relocation will be fully restored and re-established at their original location or a relocation site. All
compensation, relocation, restoration and rehabilitation provisions of this RPF are applicable to
public services and facilities. These include but are not limited to schools, health centers, parks,
community centers, local government administration, water supply, shrine and graveyards. However,
for graveyard, the consent of the religious persons, local persons as well and local administration will
be sought to mitigate the impact. Impacts on religious sites will be avoided as much as possible.
Vulnerable PAPs: All vulnerable PAPs including disabled-headed, elderly-headed and poor
household etc are entitled to livelihood restoration/ improvement support in the form of cash, jobplacement, and additional financial support in the form of grants for investments in business or reemployment related equipment and buildings, as well as organizational and logistical support to
establish the PAP in an alternative income generation activity.

Affected Women and Female headed households : To ensure a clear understanding and due
consideration of specific relocation and/ or resettlement impacts on displaced women and to
safeguard their livelihoods, specific provisions for women will be adopted for the resettlement
process, including (i) enumeration of all women and, if applicable, of their status as heads of
household or otherwise vulnerable persons; (ii) collection of gender disaggregated socio-economic
data; (iii) consultation of women in joint or separate meetings; (iv) due consideration of grievances
lodged by women; and (iv) provision of compensation and/ or new titles to women if they are titled or
recognized owners of lost assets, and provisions of restoration and rehabilitation measures to
women, if households are female headed or women‟s livelihood is directly concerned. The RP for
relevant activities will detail the scope of impacts on women and where required gender action plans
will be prepared, implemented and monitored within or outside RPs.
Community engagement: Project will engage with affected communities through the process of
stakeholder engagement on Stakeholder Engagement and Information Disclosure. Decision-making
processes related to resettlement and livelihood restoration will include options and alternatives from
which affected persons may choose. Disclosure of relevant information and meaningful participation
of affected communities and persons will take place during the consideration of alternative project
designs, and thereafter throughout the planning, implementation, monitoring, and evaluation of the
compensation process, livelihood restoration activities, and relocation process.
Grievance mechanism: The Project will ensure that a grievance mechanism for the project is in
place, as early as possible in project development to address specific concerns about compensation,
relocation or livelihood restoration measures raised by displaced persons (or others) in a timely
fashion.
Planning and implementation : Where land acquisition or restrictions on land use are unavoidable,
project will, as part of the environmental and social assessment, conduct census, inventory of
losses(IOL) and socio-economic survey (SES) to identify the persons who will be affected by the
project, to establish an inventory of land and assets to be affected, to determine who will be eligible
for compensation and assistance, and to discourage ineligible persons, such as opportunistic
settlers, from claiming benefits. The social assessment will also address the claims of communities
or groups who, for valid reasons, may not be present in the project area during the time of the
census, such as seasonal resource users. In conjunction with the census, the project will establish a
cutoff date for eligibility. Information regarding the cut-off date will be well documented and will be
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disseminated throughout the project area at regular intervals in written and (as appropriate) nonwritten forms and in relevant local languages. This will include posted warnings that persons settling
in the project area after the cutoff date may be subject to removal.
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C. Information Dissemination and
Stakeholder Consultation
C.1 Introduction
The overall objective of this Stakeholder consultation is to define a program for stakeholder
engagement, including public information disclosure and consultation, throughout the
construction of sub-stations (SS) and Transmission Lines (TL), other project activities, and
operation of the proposed projects. The chapter outlines the ways in which the project will
engage national stakeholders, and provide them with a mechanism through which people can
raise concerns, provide feedback, or make positive and negative complaints about the project(s)
themselves.
The involvement of the local population and interested stakeholders is essential to the success
of the project in order to ensure smooth collaboration between project staff and local
communities and to minimize and mitigate environmental and social risks related to the
proposed project. Stakeholder engagement is an inclusive process conducted throughout the
project life cycle. Where properly designed and implemented, it supports the development of
strong, constructive and responsive relationships that are important for successful management
of environmental and social risks identified in a project. Communicating early, often, and clearly
with stakeholders helps manage expectations and avoid risks, potential conflict, and project
delays.2 In addition, the plan assists in managing stakeholder expectations, which will have a
bearing throughout the lifespan of the project. Hence, this chapter provides a plan to interact
effectively with stakeholders to support project interests. The key objectives are:
 Providing meaningful information in a format and language that is readily understandable
and tailored to the needs of the target stakeholder group(s);
 Providing information in advance of consultation activities and decision-making;
 Disseminating information in ways and locations that make it easy for stakeholders to
access it;
 Respect for local traditions, languages, timeframes and decision-making processes;
 Two-way dialogue that gives both sides the opportunity to exchange views and
information, to listen, and to have their issues heard and addressed;
 Inclusiveness in representation of views, including women, vulnerable and/or minority
groups
 Processes free of intimidation or coercion;
 Clear mechanisms for responding to people‟s concerns, suggestions, and grievances;
 Incorporating feedback into Project or program design and reporting back to
stakeholders.

C.2 Identification of the Stakeholders
In order to ensure effective engagement and open, frequent and honest dialogue with local
communities and other key stakeholders, a stakeholder engagement plan is designed
throughout the life of the Project. This plan is to be developed and implemented in order to
2

Pollet., T (2014), A Strategic Approach to Early Stakeholder Engagement
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identify stakeholder and their issues of concern, establishes the methods for consultation, and
provides a specific action plan for stakeholder engagement throughout the life of the Project.
Table C.1 : Stakeholder Assessment

Project Proponent
Related organizations/ Local
government
Local people

RP

phase

Pre-construction/ Construction
phase/ Regular operation Phase

:
:
:

:

:

Key Stakeholders
Power Grid Company of Bangladesh (PGCB)
DOE, DOF, DAE, RHD, BR, BWDB, Department of Fisheries,
Ward Commissioner/UP member (male and female)
Businessmen, Service holder, Farmers, Day Labor, Teacher,
Transport Worker, Homemaker, Shopkeeper, etc.
Engagement Methods
 Organizing consultation meetings by inviting key
stakeholders above at draft scoping report and draft RP
report
 Regular communication with local community through
personal contact;
 Meeting with the representative of village on the
quarterly basis;
 Participatory meeting with villagers;
 Interpersonal Interview with villagers.
Information Disclosure
 Disclosures of draft scoping report and draft RP report
once cleared by line ministry and AIIB.

RP phase:
:
Pre-construction/ Construction
phase/ Regular operation Phase
 Grievance mechanism process and complaints register
All phase
:  Receiving complaints and opinions from the public on
regular basis through the engagement method;
 Meeting with the representative of villagers;
 Participatory meeting with villagers.

C.3 Stakeholders Engagement during preparation
In order to assess stakeholder needs, expectations, perceptions, and choices, and to
ensure their rights and voices, a two-fold consultation processes was carried out during
screening. Thus, consultations were conducted firstly with both the primary and
secondary stakeholders to understand the potential impacts and risk of the project.
Stakeholder‟s opinion and suggestions are well taken during preparation of the RPF.
However, detailed consultation will be conducted during preparation of the RP.
Outcomes of the preliminary consultation meetings are given below:
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Table C.2: Outcomes of the preliminary consultation meetings
Major Issues
Awareness
about the
proposed
project



Issues and concerns raised
Most of the participants are not
aware of the proposed substations.
Only
local
government
representatives are aware because
the former consulting firm informed
them regarding the substation. The
participants
asked
why
this
substation is required. They also
asked about the compensation
package.







Benefits of
the Project









The participants expected that
transmission lines will contribute to
improved village and household
power
supply,
reduce
load
shedding,
stable
supply
of
electricity
to
irrigate
crop
cultivations, uninterrupted power
supply at night for children‟s
studies, development of industries
and commercial centers and
employment for our unemployed
people in civil works;
Ensure incessant electricity supply
with full voltage in the project area;
Setting up new industrial area along
with small and medium industry
using the generated power;
Construction of road, industry;
Employment opportunities will be
increased to some extent.
Permanent
employment
for
educated youth at substations
specifically affected households as
per their skill. Lack of working
opportunity can create frustration
among the affected people. This
may lead them to committing
crimes and may make the society
unstable.








Response from the project
Project will bring many positive
benefits to the local communities. The
project will improve and stabilize the
power supply. Moreover, if the
electricity supply increases, it will
create more livelihood opportunities
and employment for people.
Project informed them that no land will
be acquired for the SS construction.
However, a detailed survey will be
conducted during RP preparation.
If any assets are found affected,
compensation will be paid as per
Acquisition
and
Requisition
of
Immovable
Property
Act-2017,
Electricity Rules 2020 and policy of
AIIB‟s ESS 2
The economic and social development
will be increased. New industries will
be constructed due to availability of
power supply. Local people will get job
in that industries and economically
benefitted. Due to construction of
substation new investment in different
sectors will be increased as available
power supply is mandatory for
establishing any development entities;
Incessant electricity supply with full
voltage in the project area will be
ensured;
Installation of substation will invite
allied infrastructure e.g. road, industry;
which would impact indirectly on the
land price. The price of land will rise
likely due to enhanced economic
activity;
PGCB
will negotiate
with the
construction contractors to place their
priority in local labor in recruiting labor
teams for civil works.
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Issues and concerns raised
Transmission lines should avoid
traversing
public
places
like
schools, mosques, graveyards,
madarasa, markets etc. as well as
residential dwellings of the people;
Transmission lines and towers can
cause
possible
electrocution,
accidents, fires and damages to
trees and crops particularly during
natural disasters like heavy rains,
lightening, storms and winds;







Risks
hazards

and












Sound and air pollution will increase
during
construction
of
the
substation;
Risk of accidental occurrence might
be increased beside the substation
area;
Risks associated with cultivation of
land under this high-power line,
particularly during the rainy season;
Transportation
of
construction
material
can
cause
traffic
congestion,
dust
and
noise
emissions;
Landfilling for substations can
disturb the drainage systems and
would adversely affect the rest of
the lands, water logging, floods, etc.
Construction
work
of
the
transmission lines should not
damage utility services and our
water sources and pumps;
Civil works of the project will lead to
influx of migrant labor teams; their
possible
misconduct
and
engagement in sexual harassment
of women; drug peddling and
abuse, human trafficking, etc.











Response from the project
Route plan of transmission lines has
been developed avoiding traversing
public places like schools, mosques,
graveyards, madarasa, markets etc. as
well as residential dwellings of the
people. Installation of transmission
towers will avoid residential areas and
other public spaces. If unavoidable,
project will provide compensation at
replacement
cost
and
other
rehabilitation
and
restoration
assistance. PGCB ensures that
transmission lines do not cause
population displacements. People can
live in the same places if distance
between the roof of their structures and
the transmission conductors are
maintained at 7-8 meters;
PGCB will ensure that all required
safety measures are followed by
contractors
during
substation
construction and PGCB officers during
its operations;
A detailed consultations will be
conducted by the PGCB during RP
preparation stage
Necessary safety measures such as
erecting bamboo sheds over the built
structures and fencing off the
construction sites will be adopted by
the contractors during conductor
stringing. Civil works will be scheduled
to avoid cultivation seasons, and peak
periods for other livelihood activities;
Contractors will be obliged to avoid
traffic congestion and follow health and
safety guidelines to control dust
emissions and noise generation.
PGCB officers will monitor the
performance of the contractors and
compliance
with
safeguards
requirements;
The final engineering designs will study
the drainage systems and necessary
measures would be incorporated to
avoid environmental hazards;
No utility services or water sources will
be affected. If affected, project will
restore them at its own cost within a
reasonable time frame;
PGCB and the contractors will
endeavor to minimize labor influx and
place priority in local labor. Awareness
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Major Issues


Issues and concerns raised
Compensation payments should not
be delayed. Middlemen interfering
with compensation process and
seeking bribes should be avoided. It
should be a trouble-free process for
APs.



Response from the project
raising programs will be conducted for
labor teams. It will be a mandatory
requirement for the contractors to
enforce a code of conduct for the labor
teams. PGCB will establish a
grievance redress mechanism (GRM)
to facilitate any affected/aggrieved
parties
to
report
their
grievances/complaints
and
seek
resolution within a reasonable time
frame;
PGCB together with DC will ensure
that compensation is paid on due time
and before taking possession of land.
Compensation will be paid directly to
the landowner/ claimant through a
cheque.

C.4 Description of Engagement Methods
Various methods of engagement will be used as part of the project‟s interaction with the
stakeholders, to ensure that different stakeholder groups are successfully reached and are
involved in the process of consultation, decision-making and the development of impact
management solutions.
Information that is communicated in advance of public consultations primarily includes an
announcement thereof in the public media – local, regional and national, as well as the
distribution of invitations and full details of the forthcoming meeting well in advance, including
the agenda. In case of international stakeholders‟ engagement, advance invitation will be sent
or be connected through social media such as Skype, Viber, and WhatsApp etc. Due to Covid19, tools and methods will be different-using digital technology, phone calls, or traditional
methods of communication It is crucial that this information is widely available, readily
accessible, clearly outlined, and reaches all areas and segments of the target community.
Following parameters will be used to achieve a successful stakeholder‟s engagement program:
C.5 Engagement methods and tools in light of COVID-19 outbreak
With the outbreak and spread of COVID-19, people have been mandated by national or local
law to exercise social distancing, and specifically to avoid public gatherings to prevent and
reduce the risk of the virus transmission. Various restrictive measures have been adopted
including some imposing strict restrictions on public gatherings, meetings and people‟s
movement, and others advising against public group events. At the same time, the general
public has become increasingly aware and concerned about the risks of transmission,
particularly through social interactions at large gatherings.
WHO has issued technical guidance in dealing with COVID-19, including: (i) Risk
Communication and Community Engagement (RCCE) Action Plan Guidance Preparedness and
Response; (ii) Risk Communication and Community engagement (RCCE) readiness and
response; (iii) COVID-19 risk communication package for healthcare facilities; (iv) Getting your
workplace ready for COVID-19; and (v) a guide to preventing and addressing social stigma
associated with COVID-19. All these documents are available on the WHO website through the
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https://www.who.int/emergencies/diseases/novel-coronavirus-2019/technical-

Given the COVID-19 pandemic situation, managing public consultation and stakeholder
engagement in the Project needs to adhere to national requirements and any updated guidance
issued by WHO and the AIIB. The alternative ways of managing consultations and stakeholder
engagement will be in accordance with the local applicable laws and policies, especially those
related to media and communication. The suggestions set out below are subject to confirmation
that they are in accordance with existing laws and regulations applying to the project.
With growing concern about the risk of virus spread, there was an urgent need to adjust the
approach and methodology for continuing stakeholder consultation and engagement.
Considering the importance of complying with national law requirements, below are some
suggestions for stakeholder consultation amidst COVID-19 outbreak:






Identify and review planned activities under the project requiring stakeholder
engagement and public consultations.
Assess the level of proposed direct engagement with stakeholders, including location
and size of proposed gatherings, frequency of engagement, and categories of
stakeholders.
Assess the level of risks of the virus transmission for these engagements, and how
restrictions that are in effect in the country / project area would affect these
engagements.
Identify project activities for which consultation/engagement is critical and cannot be
postponed without having significant impact on project timelines.
Assess the level of ICT penetration among key stakeholder groups, to identify the type of
communication channels that can be effectively used in the project context.

Based on the above, specific channels of communication that will be used while conducting
further stakeholder consultation and engagement activities need additional considerations. The
following are some considerations while selecting channels of communication, in light of the
current COVID-19 situation:
 Avoid public gatherings (taking into account national restrictions), including public
hearings, workshops and community meetings;
 If smaller meetings are permitted, conduct consultations in small-group sessions, such
as focus group meetings; If not permitted, make all reasonable efforts to conduct
meetings through online channels, including WebEx, Zoom and Skype;
 Be sure that everyone involved in stakeholder planning articulate and express their
understandings on social behavior and good hygiene practices, and that any
stakeholder engagement events be preceded with the procedure of articulating such
hygienic practices.
 Diversify means of communication and rely more on social media and online channels.
Where possible and appropriate, create dedicated online platforms and chat groups
appropriate for the purpose, based on the type and category of stakeholders;
 Where direct engagement with project affected people or beneficiaries is necessary,
identify channels for direct communication with each affected household via a context
specific combination of email messages, mail, online platforms, dedicated phone lines
with knowledgeable operators;
 Each of the proposed channels of engagement should clearly specify how feedback and
suggestions can be provided by stakeholders;
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However, in situations where none of the above means of communication are
considered adequate for required consultations with stakeholders, PGCB should
discuss whether the project activity can be rescheduled to a later time. Where it is not
possible to postpone the activity or where the postponement is likely to be for more than
a few weeks, IA should consult AIIB Teams to obtain advice and guidance.

C.6 Advance Public Notification
Advance public notification of an upcoming consultation meeting will be given and it will be
available via publicly accessible locations and channels. The primary means of notification may
include mass media and the dissemination of posters/ advertisements in public places. The
project keeps proof of the publication (e.g. a copy of the newspaper announcement) for the
accountability and reporting purposes. Existing notice boards in the communities may be
particularly useful for distributing the announcements, such as boards adjacent to the widely
visited public premises like local government office (ward commissioner office/union Parishad),
village markets, post offices, transport links, and offices of the local NGOs. When the
notifications are placed on public boards in open air, it should be remembered that the posters
are exposed to weather, may be removed by bypasses or covered by other advertisements. The
project‟s staff will therefore maintain regular checks in order to ensure that the notifications
provided on the public boards remain in place and legible. In case of international stakeholders,
notice will be given through email, phone calls, through websites etc.
C.7 Communication with project affected people and vulnerable communities
Another critical aspect of the meeting preparation process is selecting the methods of
communication that reach the potential audience with lower levels of literacy or those who are
not well-versed in the technical aspects of the project. Oral communication is an option that
enables the information to be readily conveyed to such persons. This includes involving the
selected community representatives/ village leaders/ local NGOs and initiative groups to relay
up-to-date information on the project and consultation meetings to other members of the
community, particularly to those in remote areas of the vicinity of the project sites of PGCB for a
larger part of the year. Moreover, due to the construction of SS and TLs, local communities,
and local business might be affected as well. Advertising the project and the associated
meetings could be made via announcements or television and making direct calls and through
dedicated websites, social media and local FM Radio (mobile phone communication with
internet facility is widely available in Bangladesh) could be adopted for reaching out to the
remote audiences. The announcement of a public meeting or a hearing is made sufficiently in
advance, thereby enabling participants to make necessary arrangements, and provides all
relevant details, including date, time, location/venue and contact persons. The following, when
adopted give dividend:




Making available a register for comments and suggestions by any member of the
affected community and general public to provide their written feedback on the contents
of the presented materials. As a rule, the register is made available for the entire
duration of the requisite disclosure period. Where necessary, a project representative or
an appointed consultant should be made available to receive and record any verbal
feedback in case some stakeholders experience a difficulty with providing comments in
the written form.
Drafting and communicating an agenda for the consultation meeting provides a clear
and itemized outline of the meeting‟s structure, sequence, chairpersons, a range of
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issues that will be discussed and a format of the discussion. This gives the prospective
participants an opportunity to prepare their questions and comments in advance. It is
essential to allocate a sufficient amount of time for a concluding Q&A session at the end
of any public meeting or a hearing to record comments and suggestions for subsequent
incorporation into the project design. The recorded comments and how they have been
addressed by the project become an appropriate material for inclusion in the project‟s
regular reporting to the stakeholders.
Knowledge and advice of the community representatives and local NGOs are invaluable
to ensure that these aspects are fully observed. If deemed necessary, separate
meetings and focus group discussions will be held, as described above.

An attendance list is made available at the commencement of the consultation/hearing in order
to record all participants who are present at the meeting and their affiliation. Wherever possible,
attendees‟ signatures should be obtained as a proof of their participation. Details of the
attendees who were not initially on the list (e.g. those participating in place of somebody else, or
general public) should be included in addition to those who have registered for the meeting in
advance.
In most cases and as a general practice, the introductory initial part of the meeting or a hearing
will be delivered in a format that is readily understandable to the audience of laypersons and
should be free of excessive technical jargon. If necessary, preference should be given,
whenever possible, to the oral and visual methods of communication (including presentations,
pictorials, illustrations, graphics and animation) accompanied by hand-out materials imparting
the relevant information in understandable terms rather than as text laden with technical
intricacies. Where technical specifics of the project‟s particular activities or solutions are
required to be delivered in a greater detail, it will be ensured that the information conveyed
remains comprehensible to all members of the audience and that the description of complex
technicalities is adapted to their level of understanding, thereby enabling productive feedback
and effective discussion.
If a large audience is expected to attend a public meeting or a hearing, necessary arrangements
will be made to ensure audibility and visibility of the presentation and any demonstrations
involved. This includes provision of a microphone, proper illumination, projector, places
allocated for the wheelchair users, etc.
Taking records of the meeting is essential both for the purposes of transparency and the
accuracy of capturing public comments. At least three ways of recording may be used,
including: Taking of written minutes of the meeting by a specially assigned person or a
secretary; Audio recording (e.g. by means of voice recorders); and Photographing.
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Table C.3: Methods, Tools and Techniques for Stakeholder Engagement
Method / Tool
Description and Use
Information Provision
Distribution of
Used to convey information on
printed public
the Project and regular
materials: leaflets, updates on its progress to
brochures, fact
local, regional and national
sheets
stakeholders.

Contents

Dissemination Method

Target Groups

Printed materials present illustrative
and written information on Project
activities, facilities, technologies and
design solutions, as well as impact
mitigation measures.
Presented contents are concise and
adapted to a layperson reader.
Graphics and pictorials are widely
used to describe technical aspects.
Information may be presented both in
Bangla for local and national
stakeholders, and in English for
international audience.

Distribution
as part
of
consultation meetings, public
hearings, discussions and
meetings with stakeholders,
as well as household visits in
remote areas.
Placement at the offices of
local administrations and
NGOs, libraries and other
public venues.

Households in Project Area
of Influence.
Residents in the
project
area
and
adjacent
communities

Distribution of
printed public
materials:
newsletters/
updates

A newsletter or an updated
circular sent out to Project
stakeholders on a regular
basis to maintain awareness of
the Project development.

Important highlights of Project
achievements, announcements of
planned activities, changes, and
overall progress.

Visual
presentations

Visually convey Project
information to affected
communities and other
interested audiences.

Description of the Project and related
solutions/impact management
measures.
Updates on Project development.

Once the project will be
approved by the Bank and
line ministry, documents will
be disclosed
Circulation of the newsletter
or update sheet with a
specified frequency in the
Project Area of Influence, as
well as to any other
stakeholders that expressed
their interest in receiving
these periodicals.
Means of distribution – post,
emailing,
electronic
subscription,
delivery
in
person.
Presentations are widely
used as part of the public
hearings
and
other
consultation
events
with
various stakeholders.
PGCB will make use of this
tool
during
all
public
consultations, FGDs and

Households in Project Area
of Influence.
Public venues in Project
Area of Influence – local
administrations,
communities.

Affected communities in in
the
project
area,
participants of the public
hearings,
consultations,
rounds tables, focus group
discussions
and
other
forums attended by Project
stakeholders.
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Displays of printed information
on notice boards in public
places.

Advance announcements of the
forthcoming public events,
commencement of specific Project
activities, or changes to the
scheduled process.

other meetings where large
group of people will be
gathered either to ventilate
their concerns or to be
informed of progress of work
of
new
component/sub
component.
Printed announcements and
notifications are placed in
visible and easily accessible
places frequented by the
local
public,
including
libraries,
village
cultural
centers, post offices, shop,
local administrations.

Directly affected
communities in the project
area

These would be regularly
updated as the simplest and
most cost-effective means to
educate
all
about
the
progress of the project,
changes in the plan or what
is in the offing.
Notice
Boards could also be used
as a tool for circulation of
jobs for the local population
Information Feedback
Information
Placement of Project-related
repositories
information and printed
accompanied by a materials in
feedback
dedicated/designated locations
mechanism
that also provide visitors and
readers with an opportunity to
leave their comments in a
feedback register.

Various Project-related materials,
and other safeguard documentation,
environmental and social action
plans.

Deposition of materials in
publicly available places
(offices of local NGOs, local
administrations, libraries) for
the duration of a disclosure
period
or
permanently.
Audience is also given free
access to a register for
comments and suggestions.
As and when new material is
available, it should be kept in
the repository

Directly
affected
communities in the project
area and all interested
stakeholders
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Resettlement Plan

Surveys,
Interviews and
Questionnaires

Feedback &
Suggestion Box

Legal and Policy Framework

The use of public opinion
surveys,
interviews
and
questionnaires
to
obtain
stakeholder views and to
complement
the
statutory
process of public hearings.

A suggestion box can be used
to encourage residents in the
affected communities to leave
written
feedback
and
comments about the Project.
Contents of the suggestion
box should be checked by
designated Project staff on a
regular basis to ensure timely
collection
of
input
and
response/action,
as
necessary.

Consultation & Participation
Public hearings
Project representatives, the
affected public, authorities,
regulatory bodies and other
stakeholders
for
detailed
discussion on a specific
activity or facility that is
planned by the Project and
which is subject to the
statutory expert review.

Description of the proposed Project
and
related
solutions/impact
management measures.
Questions
targeting
stakeholder
perception of the Project, associated
impacts and benefits, concerns and
suggestions.

Any questions, queries or concerns,
especially for stakeholders that may
have a difficulty expressing their
views and issues during public
meetings.

Detailed information on the activity
and/or facility in question, including a
presentation and an interactive
Questions & Answers session with
the audience.

Soliciting participation in
surveys/interviews
with
specific stakeholder groups
or community wide.
Administering questionnaires
as part of the household
visits.
To be conducted on need
basis
Appropriate location for a
suggestion box should be
selected in a safe public
place to make it readily
accessible
for
the
community.
Information
about
the
availability of the suggestion
box should be communicated
as part of Project‟s regular
interaction
with
local
stakeholders.

Wide
and
prior
announcement of the public
hearing and the relevant
details, including notifications
in local, regional and national
mass media.
Targeted invitations are sent
out to stakeholders.
Public disclosure of Project
materials and associated
impact
assessment
documentation in advance of
the hearing. Viewers/readers
of the materials are also given
free access to a register of

Directly
affected
households in the Project
Area of Influence.
Other communities within
the
Project
Area
of
Influence.

Directly
affected
households in the Project
Area of Influence.
Other communities within
the
Project
Area
of
Influence.

Directly affected
communities in the Project
Area of Influence.
Other communities within
the Project Area of
Influence.
Residents of in the Project
Area of Influence
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Resettlement Plan

Focus Group
discussion (FGD)

Legal and Policy Framework

Used to facilitate discussion on
Project‟s specific issues that
merit collective examination
with
various
groups
of
stakeholders.

Project‟s specific activities and
plans, design solutions and impact
mitigation/management measures
that require detailed discussion with
affected stakeholders.

Invitation for FGD to be uploaded in
the relevant website

Information
centers and field
offices

Project‟s designated venue for
depositing
Project-related
information that also offers
open hours to the community
and other members of the
public, with Project staff
available to respond to queries
or provide clarifications.

Project-related materials.
Any issues that are of interest or
concern to the local communities
and other stakeholders.

Site Tours

Visits to Project Site and
facilities organized for local
communities,
authorities
and
the
media
to
demonstrate
Project
solutions.
Visitors are accompanied by
the Project’s staff and
specialists to cover various

Demonstration of specific
examples of Project’s design
solutions and approaches to
managing impacts.

comments and suggestions
that is made available during
the disclosure period.
Public hearing must the
relevant and address specific
components
and
subcomponents
Announcements
of
the
forthcoming meetings are
widely
circulated
to
participants in advance.
Targeted invitations are sent
out to stakeholders.
To be arranged as and when
relevant
Dissemination of the outcome
of the FGD to be uploaded in
the relevant website and its
reflection would also be made
conspicuous in the curricula,
and other linked platforms.
Information about the info
center or a field office with
open hours for the public,
together with contact details,
is provided on the Project‟s
printed materials distributed
to stakeholders, as well as
during public meetings and
household visits.
Targeted
invitations
distributed
to
selected
audience
offering
an
opportunity to participate in
a visit to the Project Site.
Limitation: possible safety
restrictions on the site
access
during
active
construction works.

Directly
affected
households in the Project
Area of Influence, youth,
elderly, women, and other
vulnerable groups.

Directly
affected
communities in the Project
Area of Influence and any
other stakeholders and
interested parties.

Local communities within
the
Project
Area
of
Influence.
Elected officials.
Media groups.
NGOs and other initiative
groups.
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Resettlement Plan

Legal and Policy Framework

aspects and to address
questions arising from the
public during the tour.

To
be
conducted
periodically to monitor the
progress of the project or
certain specific component/
subcomponent
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C.8 Disclosure of the RP
As per the guidelines of AIIB and PGCB, GoB, the IA will disclose the RP in a summarized form as
an Information Brochure and Booklet in Bangla language to the local stakeholders immediately after
the RP is approved by the line ministry and AIIB. PGCB will develop the information Brochure and
Booklet in Bangla language and disclose it to the local stakeholders. Copies of the RP and the
Booklet will be available in DC offices in the respective areas and in the sub-districts (Upazilas)
within the sub-stations area for the general people and civil society members. In disclosure sessions,
the extent of Project impacts on their communities and individual households will be fully disclosed to
the directly affected persons and communities. The policies for mitigation of adverse social impacts
will also be disclosed to the affected persons. In this regard, meaningful consultations will be
arranged by the IA with affected persons for enabling their informed participation in preparing,
implementing, and monitoring of the RP.
The Booklet will be drafted in English and Bangla briefly presenting the issues including (i) the
Project description, objectives and impacts; (ii) mitigation measures and entitlement matrix; (iii)
grievance redress mechanisms; (iv)the institutional framework for Project implementation; (v)
schedule for implementation and monitoring arrangements; and (vi) a set of common Q&A about the
Project for affected people. The RP will be also uploaded in the PGCB website after obtaining
concurrence from the AIIB and approval from the Ministry of Energy, Power and Mineral Resources,
GoB.

The PD will continue applying the similar approach to disclosure for any additional E&S appraisal
materials that will be prepared as part of the project development.
Electronic copies of the ESIA, RPF and RP will be uploaded on the project web-site. This will allow
stakeholders with access to Internet to view information about the planned development and to
initiate their involvement in the public consultation process. The website will be equipped with an online feedback feature that will enable readers to leave their comments in relation to the disclosed
material. Limitation of this online based communication is that not all parties/stakeholders have
access to the internet, especially in remote areas and in communities.
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D. Entitlements, Assistance and Benefits
D.1 Introduction
Affected property owners and/or occupants through damage of assets due to the project are
compensated as per their entitlements. As such, the affected persons (APs) are entitled to
receive compensation under this Project for their losses. Entitlement provisions will include
provisions for temporary and permanent land use and income losses. Eligibility to receive
compensation and other assistance will be limited by the cut-off date. The absence of legal
title will not bar APs from compensation and assistance, as specified in the entitlement
matrix. An Entitlement Matrix is prepared on the basis of information derived from census
and inventory of losses (IoL) survey of the households, shops and other properties affected
within and along the Project RoW. It identifies the categories of impact based on the census
and IoL and shows the entitlements for each type of loss. The matrix describes the units of
entitlements for compensating the damage/loss of land, structure, trees, crops, business and
resettlement benefits.
Any land acquisition or Requisition related issues will be compensated following the ARIPA
2017 through DC. Other compensation will be paid following the guidelines of Bangladesh
Electricity Act 2018 and Bangladesh Electricity Rules 2020. All resettlement assistant and
other top-up payment will be ensured 9if require) following the guidelines of AIIB.
D.2 Determination of Compensation
Loss of standing crops: Crop compensation cost for the use of agricultural land for OHT is
calculated considering crop yield per decimal of land and its current market price
(CMP);100% premium on CMP is considered as per Act 2017. Crop compensation will be
shared by the owner and sharecroppers/lessees proportionately.
Loss of land including tower footing area: Government rate of land was collected from
local land offices for calculating agricultural land compensation cost. As per Act 2017, 200%
premium is added with the government rate for calculating replacement value of land. The
PVAC will calculate the market price of land, if the market price of land is higher than the
government replacement value; the land owners will be entitled for the market price of land
for the permanent loss of land in the tower footing area as per AIIB policy.
Residential and commercial structures: Rate of structures is collected from PWD and
100% premium is added with the PWD rate.
Loss of standing trees: Rate of different species of trees is collected from a recently
completed Resettlement Plan for “Construction of Chattogram-Bakhrabad Gas Transmission
Pipeline Subproject” (funded by ADB) which is under implementation.
Income loss: Permanent and temporary business shops in the markets/business centers
adjacent to the UGT RoW are considered for compensation payment. The permanent
structures are classified as mega and medium shops. The mega, medium and temporary
small shops are defined in terms of their daily profit margin and type of structures. Mega
shops refer to those shops that earn 4000 BDTor more than that per day as their profit,
medium shops that earn 1500-4000 BDT/day as their profit, and lastly the small shops that
earn less than BDT1500/day.
The entitlement matrix (see TableD.1) presents the types of losses in connection with this
Project and the corresponding nature and scope of entitlements in accordance with the
government and AIIB policies.
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TableD.1: Entitlement Matrix
Application
Responsibility
Guidelines
Loss Item 1: Permanent loss of Agricultural, homestead, commercial, water bodies (ponds) Land
 Legal
owner(s),
as  Cash Compensation
 Market prices  PIU/IA is responsible
determined by DC
under Law (CCL)
of
land
for overall execution
under ARIPA 2017,
determined by
and coordination;
 Co-sharers of the acquired
the DC.
land, as determined by DC
 Compensation for
 DC will pay CCL to all
standing crops under  Two
months’
legal owners;
 Legal owners of the tower
ARIPA 2017 ;
advance notice  PIU/IA to inform
land
to be issued in
 Other compensation
PAPs of RP policies,
time to harvest
and benefits as per
assist in up-dating
standing crops.
ARIPA 2017
records.
 Replacement cost for
the land affected
for construction of
towers under
electricity rules 2020
Loss Item 2: Permanent loss of Agricultural Land homestead, commercial, water bodies (ponds) Land
(Additional grant/resettlement benefits)
 Legal
owner(s),
as  Top-up payment on  Market prices  PIU/IA is responsible
determined by DC
CCL
to
reach
of
land
for overall execution
Replacement
Cost,
determined
by
and coordination;
 Co-sharers/
to
be
where applicable;
the DC.
determined
by
title
 DC will pay CCL to all
deeds/records by DCs.
 Rental allowance for  Two
months’
legal owners; and
vested non- resident
advance notice
those with the legal
(VNR)
property
to be issued in
evidence of interest
(without
lease)
time to harvest
in the lands;
equivalent to DC’s
standing crops.  PIU/IA
will
rate fixed for legally  Estimated
determine
leased VNR under
market value at
Replacement Cost
ARIPA 2017.
harvest, to be
with assistance from
determined by
the
project’s
DC
Property
Assessment
and
 Advance notice
Valuation
to be issued in
Committee and the
time to harvest
RP
Implementing
the
standing
Agency.
crops.
Loss Item 3: Loss of land for tower footing under Electricity Rules 2020
Legal owner(s), as determined  one-time
Cash  Market prices  DC/PGCB will pay
by DC office or/and PGCB
compensation
to
of
land
the compensation;
the
legal
land
determined by  PIU/IA is responsible
owners at current
the
AC
for overall execution
market price and for
Land/PGCB
and coordination;
damaged crops and  Land ownership 
any other affected
will
be
assets according to
remained to the
Electricity Rules 2020
owner
Loss Item 4: Loss of structure with title to land under Electricity Act 2018 and Rules 2020
Households/persons and/ or  Replacement cost of  The temporary  PIU/RP
Persons Entitled

Entitlements
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Persons Entitled
community
affected
construction impacts

Entitlements
by






the structures
Reconstruction grant
@10% of non-shiftable structures
Shift-able grant @5%
of
shiftable
structures
Owner
will
be 
allowed to take away
all
salvageable
materials free of
cost.
Dismantling cost for
non-shiftable
structure will be
determined by the
PVAC based on the
actual price and
consultation
with
affected HHs.

Application
Guidelines
Impacts will be
identified
through special
survey by PGCB
as per request
from impacted
population.
The
entitlements
will
be
approved
by
PGCB as per the
entitlement
matrix

Responsibility
implementing
NGO/Contractor

Loss Item 5: Loss of structures without title to land (squatters/vendors/encroachers)
Non-titled persons owners,  Replacement cost of  The temporary  PIU/RP
vendors and encroachers those
the structures
Impacts will be
implementing
own
residential
and  Reconstruction grant
identified
NGO/Contractor
commercial
structures
through special
@10% of non-shift(shiftable and non-shiftable
survey by PGCB
able structures
built on GoB land as found  Shift-able grant @5%
as per request
during census
from impacted
of
shiftable
population.
structures
 Owner
will
be  The
entitlements
allowed to take away
will
be
all
salvageable
approved
by
materials free of
PGCB as per the
cost.
entitlement
 Dismantling cost for
matrix
non-shiftable
structure will be
determined by the
PVAC based on the
actual price and
consultation
with
affected HHs
Loss Item 6: Loss of Standing Crops following the ARIPA 2017 and/or Electricity Act 2018)
 Cultivator (person who  Compensation for
 Estimated
 DC will determine
planted the crop) whether
standing crops@
market value at
market price of
owner,
lease
holder,
BDT 1000/decimal.
harvest, to be
crops
with
tenant, sharecropper, etc.
determined by
assistance
from
 Cultivator will retain
DC
Department
of
the crops and plants.
Agricultural
 Advance notice
Marketing at district
to be issued in
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Application
Responsibility
Guidelines
time to harvest
level.
the
standing
crops.
Loss Item 7: Loss of Trees with Title to Land and Owner of Trees on Public Land or Lessees
 Legal owner/title holders  Timber trees and
 Applicable to all  DC will determine
as identified by DC.
bamboos: CCL by DC
trees and plants
market price of
for those with title to
located on subtrees with assistance
 Socially recognized Owners
land and difference
stations
and
from Department of
of trees grown on public or
between CCL and RV
transmission
Forest at district
other land, as identified by
as
determined
by
route
at
cut-off
level and enhance it
census
PVAC following the
dates.
by 200% to fix
 Owners of trees such as
ARIPA 2017 and/or
compensation under
Forest Department, Zilla
electricity
act
2018
law (CCL)
Parishad, Society, Union
Parishad, Lessee on public  For fruit trees: CCL
by DC for those with
land.
title to land and
difference between
CCL and RV as
determined by PVAC.
 Compensation for
fruits @30% of the
timber value
OR
 Timber trees and
bamboos:
Compensation for
lost trees as per DOF
rates to be
determined by PVAC
at RV for those
without title to land.
 Owner of trees (in
both cases) will be
allowed to fell and
take the trees free of
cost within
stipulated time given
by PGCB
Loss Item 8: Loss of Income Temporary loss of income (wage earners in agriculture, commerce & small
business and industry) for title and non-title
 Regular employees/wage  Cash grant for loss of  EP must have  Primary eligibility to
earners affected by the
agricultural income
been
an
be
based
on
acquisition as identified by
in the tower footing
employee
of
employees/wage
census.
area equivalent to
land owner in
earners identified by
crop loss for three
the
acquired
census and/or Joint
 Also applicable for noncrop seasons @4500
lands for at
Verification.
titled
least
twelve  Further claims and
 Income restoration
months,
as
grant for 14 days
grievances, if any,
identified
by
income
loss
will be settled by the
Joint
(@BDT2500x14) of
grievance
redress
Verification
each
permanent
committee.
Persons Entitled

Entitlements
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Persons Entitled

Entitlements

shops (medium) for
underground
transmission
 Income restoration
grant for 14 days
income
loss
(@BDT1500x14) of
each temporary shop
for
underground
transmission
Loss Item 9: Assistance to Vulnerable Households
 Households under the  BDT 10,000.00 as 
Poverty level and whose
one-time grant in
head of household are
addition to other
elderly, disabled and very
compensations.
poor.

Application
Guidelines
and/or census.

The EPs will be 
identified as per
the census and
income
and
livelihood
support will be
provided
by
PGCB
with
assistance from
IA
Loss Item 10: Additional Assistance to Poor Female-Headed Households
 Households headed by  BDT 10,000.00 as  The EPs will be 
women and under the
one-time grant in
identified as per
poverty level.
addition to other
the census and
compensations.
income
and
livelihood
support will be
provided
by
PGCB
with
assistance from
IA
Loss Item 11: Temporary Impact during Construction following the ARIPA 2017
 Households/persons and/  Compensation will  The temporary 
or community affected by
be paid according to
Impacts will be
construction impacts
the
entitlement
identified
matrix.
through special
 Any impact on trees,
survey by PGCB
structures, crops or any  The contractor shall
as per request
other assets
bear the cost of any
from impacted
impact on structure
population.
or land or crops due
to movement of  The
machinery and in
entitlements
connection
with
will
be
collection
and
approved
by
transportation
of
PGCB as per the
borrow materials.
entitlement
matrix policy
 All temporary use of
lands
outside
proposed
substations
to
be
24
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PGCB
with
assistance from RP
implementing NGO

PGCB
with
assistance from RP
implementing NGO

PIU/RP
implementing
NGO/Contractor
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Persons Entitled

Entitlements



through
written
approval of the land
owner
Land will be returned
to
owner
rehabilitated
to
original preferably
better standard.
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E. Institutional Arrangement for
Implementation of RP
E.1 Introduction
The Power Grid Company Limited (PGCB), a public company under the Ministry of Power, Energy
and Mineral Resource (MoPEMR), is representing the Government of Bangladesh as the
Implementing Agency (IA) as well as Implementing Agency (IA) of proposed project. The PGCB is
mandated to undertake steps, as per the guidelines of the MoPEMR and advice of the government,
to secure required funds both from external and internal sources for implementation of the project.
The key stakeholders involved in this Project are mainly PGCB as the IA of the Project, the Deputy
Commissioner (DC), the co-financier (AIIB) and the Local Government Institutions (LGIs) concerned.
The main tasks and responsibilities of the stakeholders mentioned above are planning, negotiating,
consulting, approving, coordinating, implementing, financing, monitoring and evaluating the Project
activities including the land acquisition and resettlement services to the affected persons (APs). In
the case of land acquisition and compensation payment, the IA (PGCB) along with the selected
representatives from the DC Offices concerned, officials of District Forest Departments, officials of
RP Implementing NGO and representatives from affected communities including women and
members of the vulnerable groups will carry out necessary joint verification of the inventory profile of
affected persons (APs) and their assets (land, crops, trees and others) which to be acquired by the
Project. The verified loss profile of the APs will be used to finalize the records and documents of the
assets for the purpose of compensation payments. During implementation of the Project, an RP
implementing Agency (i.e., INGO/ESCMC) will be engaged by the IA for implementing the RP,In
addition an External Monitoring Consultant will be deployed for monitoring the implementation
activities of the Resettlement Plan (RP).
E.2 Project Management Unit
PGCB as the IA of the Project will establish a Project Implementation Unit (PIU) within the PGCB
head office for overall implementation of the Project. The PIU will be headed by a Project Director
(PD) of Chief Engineer level. An „Environment and Social Unit‟ (ESU) will be established under the
PIU at the Project level which to be headed by the Superintendent Engineer (Planning). The ESU will
be responsible for implementation of the proposed EMP and RP of the Project. The ESU will be
comprised of one Manager (Environment & Resettlement), one Assistant Manager (Environment)
and one Assistant Manager (Social Development & Resettlement). The PD will ensure the land
acquisition for the Project by taking required assistance from the DC of the district. In this regard the
ESU under the PIU and the Land Acquisition Offices (LAOs) of respective districts will keep
necessary liaison between two offices and ensure smooth land acquisition process as well as
compensation payment for the APs.
The PIU will carry out the following broad tasks relating to RP implementation:


Discharge overall responsibility of planning, management, monitoring and implementation of
resettlement and rehabilitation program;



Ensure availability of budget for all activities;



Synchronise resettlement activity and engage contractor with construction schedule;



Supervise, manage and record all AP entitlement payments;



Coordinate the grievance redress mechanism;



Monitor the effectiveness of entitlement packages and payment modality;



Coordinate monitoring of RP preparation and implementation including reporting;
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Make necessary budgetary arrangements available in advance for the preparation, updating and
implementation of RP;



Designating/providing on-site support (temporary field officer/ consultant) to be on the ground
prior to construction of sub-stations and tower installation to oversee RP implementation.



All the E&S documents must be included with the bidding documents, so that contractors follow
the safeguard policies during implementation of the E&S documents with the support of PGCB
E.2.1 Roles and Responsibilities of the Project Management Unit

Role of the Project Director
The Project Director (PD) is responsible for planning and executing necessary entitlement policy,
administrative and financial decisions, and actions for effective and timely implementation of the
Project as per the GoB and co-financier‟s guidelines and approved implementation arrangements.
The PD may delegate his/her power through the Superintendent Engineer (Planning), head of ESU,
for overall management and implementation of the EMP and RP. The PD will appoint and mobilize
an experienced RP implementing NGO for designing and implementing the resettlement activities.
Role of Environment & Social Unit (ESU)
The role of the ESU will be generally:


Overall planning, management and monitoring of the Land Acquisition Plan (LAP) and
Resettlement Plan (RP);



Synchronization of resettlement activities with the construction schedule of the Project;



Design and set up necessary computer and software facilities required for preparation of ID
cards, automated loss etc. with the help of RP implementing NGO;



Entitlement and payment files of individual EPs so as to effectively monitor and evaluate RP
implementation;



Ensure that all eligible persons are identified and provided with their respective entitlements
(as per to the resettlement policy/package) following the implementation schedule, on time,
with minimum hardships;



Liaise with the DC Office for the timely acquisition of land required and payment of
compensation, and ensure that these activities are completed as per the planned schedule;



Ensure that all APs are informed about their entitlements and provided with ID cards as a
proof of their eligibility to the designed resettlement benefits (as per the policy/package);



Form Grievance Redress Committee (GRC) and ensure their smooth functioning, including
disposal of grievances;



Monitor the effectiveness of entitlement packages and delivery mechanism and, if necessary,
propose modifications to the PGCB Management;



Prepare Terms of Reference (ToR) for IAand other agencies that are to execute specific
components of resettlement implementation on behalf of the PIU;



Select and appoint such agencies to implement and monitor progress and take remedial
action against slippages;



Prepare monthly and quarterly progress reports for PD, PIU and PGCB Management;



Propose establishment of PVAC to determine realistic replacement costs of land, trees and
crops and accordingly recommend prices/rates for all types of losses incurred by the APs;



Update, if required, the Land Market Survey to determine the replacement cost of land in and
around the Project area;



Identify and plan resettlement measures as required for EPs who have already vacated their
lands;
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Arrange afforestation programmes on PGCB‟s surplus land, sub-station area with the help of
Forest Department and/or NGOs, by involving poor and vulnerable APs;



Negotiate with construction contractors for providing preferential employment to APs in the
construction activities;



Study and monitor unforeseen adverse effects during and after construction and take
necessary mitigation measures; and



Liaise with other Government and non-Government agencies in the country, on matters of
mutual interest, related to resettlement.

Role of the Superintendent Engineer (Planning)
The Superintendent Engineer (SE) (Planning) is the head of the ESU and will be responsible for
overall management and implementation of the EMP and RP on behalf of the PD. SE-Planning will
carry out the following major specific tasks relating to land acquisition and RP implementation;


Liaison with district administration to support land acquisition and RP implementation
activities including compensation payments;



Discharge overall responsibility of planning, management, monitoring and implementation of
resettlement, specifically compensation payment, to the designated officials of ESU;



Ensure availability of budget for all planned resettlement activities through the PD, PIU;



Support PD, PIU to hand over land to the contractor with construction schedule in compliance
with RP;



Support PD, PIU to form necessary committees for RP implementation;



Support PD, PIU in appointing RP implementing NGO for RP implementation;



Monitor the activities of RP implementing NGO along with the effectiveness of entitlement
packages and payment modality; and



Report to PD, PIU on monthly and quarterly progress of RP implementation.

E.2.2 Roles and Responsibilities of Other Agencies involved in Resettlement Process
Role of Deputy Commissioner‟s Office
The Deputy Commissioner (DC) has a key role to play in „Land Acquisition (LA)‟ processes. DC has
the legal responsibility of acquiring land and paying compensation directly to the APs as per the
Acquisition and Requisition of Immovable Property Act, 2017. Furthermore, DC has access to official
records and the Legal/Administrative authority for title of land and eligibility of APs for Cash
Compensation under Law (CCL) for land as well as for other assets, covered by the law. The
concerned DC would be able to demarcate alluvial-diluvia line (AD Line) to distinguish public areas
for construction of the Project interventions. The Implementing Agency (IA) and the RP implementing
NGO will work with the representatives of the DC during the Joint Verification of affected properties
and the market survey of the properties for ascertaining the current replacement cost before
preparing final budget of the total compensation amount payable to the APs. DC would be asked to
appoint Special Land Acquisition Officer (SLAO) for the Project (in each of the districts concerned).
One officer each on deputation would be assigned in each upazila of the Project area for
identification of the owners of the affected properties and processing of the papers for the
compensation payment. These officers would be in charge of land records and revenue. The DC
offices will receive funds for CCL payment from PGCB and affect payment of CCL to the directly
affected persons immediately, following issuance of notice under Section 8.
Role of Implementing Non-Government Organization
A RP implementing NGO will be appointed by the PIU by taking support of the ESU. The NGO will
play a key role in the RP implementation. The appointed NGO will set up necessary field offices,
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carry out information campaign and involve APs including affected households (AHs) headed by
women and vulnerable persons in the RP implementation process. The NGO will collect, collate,
computerize and process data for correct identification of eligible persons for compensation payment
as well as ensuring all resettlement benefits through assessing the entitlement policy framed in the
RP. Some of the key roles and responsibilities of the NGO will comprise of the following:


To take lead responsibility in planning and implementing the resettlement activities following
the entitlement matrix mentioned in Chapter 6;



Closely working with affected community and disseminate information to ensure correct and
complete information is available to affected persons and affected households;



To assist ) in land acquisition process and disbursement of compensation (making of ID
cards etc.); and



;



To ensure gender based violence (GBV)/implementing gender action plan (GAP) .

Resettlement Management Committees
RP implementation follows a participatory process of work where all primary and secondary
stakeholders would play effective roles. Taking representation from the government, the local
elected representatives, the community and the affected persons a RP would implement
successfully. Selected representatives from appropriate stakeholders are absorbed in various
resettlement management committees. Within the implementation framework of the Project a
Property Valuation Advisory Committee (PVAC) at the district level would be formed for
determination of the replacement cost of land and other assets for compensation. Formation, roles
and responsibilities, as well as the mandates of the PVAC is presented below:
Property Valuation Advisory Committee
The Deputy Commissioner (DC) of Project-concerned district and PGCB would conduct a joint onsite verification of affected physical properties on private land proposed for acquisition for the
Project. The DC will also assess the market price of the affected land, trees (structures) and crops
with data and assistance from the Sub-Registry offices for land, Bangladesh Forest Department
(BFD) for trees, and the Department of Agricultural Marketing (DAM) for crops. The DCs would not
compensate Project affected households, shops or any other entities located on public land. The
non-titled affected persons (sharecropper/lessee) and their income loss will be determined by a
Property PVAC established for each district under the Project. The PVAC would be a five-member
committee (at each district). The members of the PVAC would be nominated by the
department/agency concerned and approved by the Project Director at the PIU, PGCB in Dhaka.
Membership of PVAC


Assistant Engineer, PGCB (Field Office): Convener



Representative of the RP Implementing NGO: Member-Secretary



Representative of the DC office concerned: Member



Representative of the APs: Member



Ward Member/Councilor (concerned): Member

The PVAC will verify and cross check the field book of the joint verification survey (JVS) conducted
jointly by PGCB and the Deputy Commissioners at the respective Project area. The PVAC will also
review and certify the census of affected households and the assets as conducted by the IA/IA. If
there is major variation between the census and JVS data (more than 10%) in assessing affected
properties, the PVAC would consult the JVS for titled losses and the census for non-titled losses.
PVAC would assess the amount and category of the affected property. The replacement cost of the
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affected property would also be determined by the PVAC based on current market price. The PVAC
will design and conduct a property valuation survey (PVS) through observation, public consultation
and consulting secondary data to recommend replacement cost of land and determining a market
price of crops as well as amount of loss of income at current market price.
In order to ensure collective sharing of responsibilities, PVAC and GRC will be formed with
representatives of the PGCB, IA, representatives of the LGIs, local elites and affected people
through administrative order of the MoPEMR (as the legal authority) through gazette notification.
E.3 Grievance Redress Mechanism
The EA will ensure that the public, particularly those directly affected by the project components will
have the chance to express their legitimate grievance or to file a complaint about the project by
setting up a mechanism to address the issues raised.
The EA (PGCB in this case) will establish a Project specific Grievance Redress Mechanism (GRM)
having suitable grievance redress procedure to receive and facilitate resolution of affected peoples‟
concerns, complaints, and grievances. The GRM will allow for grievance redressal arising from
compensation, loss of livelihoods, loss of access to public infrastructure, damages to property
causing from construction related impacts (noise, disturbance etc.).
To provide a more structured project-level grievance redress mechanism, a grievance redress
committee (GRC) will be formed and will continue until project completion. The members of GRC
will ensure representation of women. The PIU Manager will act as the Convenor and members of
the GRC will be representative from the Contractor, Chair of the Union where the project is located,
a witness for the AP, and a representative from a local group (i.e., religious leader, teacher, etc.).
The GRM will work utilising the following three levels:
First Level – Field Officers: Affected persons (APs) will be informed by the PIU of their losses
and entitlements. In case of grievances that are immediate and urgent on-site field officers (of the
PIU) will provide the most easily accessible first level of contact. The officer will put the complaint
in writing and record the date, nature and type of grievance. It is anticipated that field officers will
be able to respond and resolve minor grievances, especially by working with on-site contractors
etc. The field officer will respond (or resolve where possible) queries within two weeks. Contact
phone numbers and names of the concerned PIU field officer will be posted at all construction sites
at visible locations. If APs agree with the conditions of entitlements, they can claim for the
payments from the EA.
Second Level - PIU Grievance Committee: If no resolution or understanding is reached, the field
officer files the grievance/complaint to the PIU grievance committee for it to be
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resolved within 15 days after filing. The PIU Grievance., redress Committee will include: (i) a
Representative of PGCB (i.e. Project Director) - Convener; (ii) Social Safeguard Specialist
– Member; and (iii) a representative of the affected people –Member.
A meeting can be called, if needed, to give the AP the chance to present the concern in
person. During the meeting, the PIU committee will receive, clarify and simplify the issues
involved and would try its best efforts to resolve the issues to be acceptable to both the AP
and the PIU. If an agreement or resolution is reached, the resolution will be signed
summarizing the points of agreements. If there was no such agreement, the matter is
presented to the GRC.
Third Level – Grievance Redress Committee. The GRC will meet at short intervals subject
to the number of grievances to resolve. The complainant may present their issue to the GRC
in person and will be encouraged to bring along a friend, family member of third party for
support. In case of complicated cases, the GRC members can request additional information
or carry out field level verifications. Resolutions should be based on consensus among
members, failing which the decision may be taken on majority vote. Any decision made by
the GRC must be within the purview of RP policy framework and entitlements. The GRC
will function throughout the life of the Project loan and will not deal with any matters pending
in the court of law.
The GRC will be formed with following representatives:


Representative of PGCB, Convener;




Representative of the Local Government Institution (union parishad),Member;
Local women member from union parishad, Member;




Representative of the affected people, Member;
Representative of the DC, Member.

The APs, not satisfied from the decision of the GRC, will have their right to take the
grievance to a court of law. The GRM will be continuously disseminated to people during
project implementation. The project grievance procedure does not impede access to the
court at any time. This includes AIIB Accountability Mechanism whereby people adversely
affected by AIIB-financed projects can express their grievances; seek solutions; and report
alleged violations of AIIB‟s operational policies and procedures, including safeguard policies.
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F. RP Implementation Schedule
F.1Implementation Schedule
RP implementation will take place for approximately two (2) years including a margin of 6
months to redress any unforeseen situations or circumstances that may arise during the
implementation, starting with compensation process initiation by IA through compensation
payment finalization, and half-yearly monitoring reports will be prepared. The schedule will
be adjusted during final design and implementation. A tentative Implementation Schedule
is presented in the followingTableH.1.
All activities related to the land requisition and resettlement for construction of tower and
stringing of transmission line will ensure that all compensation payments for land and assets
are completed prior to commencement of civil works for OH construction.
The RP will be prepared based on this RPF after finalization of design and/or major change
of design. The implementation of RP will include: (i) verification of losses and extent of
impacts due to the Project by conducting census, (ii) consultations with APs to finalize the
arrangements for utilization of land, and (iii) compensation payments to the AHs. Public
consultation and grievance redress (if any from the APs) will be undertaken throughout the
Project but before commencement of utilization of land for the Project. Monitoring will also be
undertaken throughout the Project.
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Table F.1: Implementation Schedule
Month
SL

ACTIVITY

1
A

SOCIAL PREPARATION

1

Mobilization of IA in the field

2

Disclosure of RP

3

NGO assistance to APs for CCL collection

4

Formation of PAVC/JVC/GRC

5

Determination of Entitlements

B

PAYMENT OF COMPENSATION

1

Coordinate with DC offices on land acquisition

2

Prepare application for CCL collection for APs by
IA

3

Opening Bank Account by the APs

4

APs apply and receive CCL

5

APs approach and receive compensation

C

GRIEVANCE REDRESS

1

Complaints from aggrieved APs

2

Review, Approval and Actions

D

MONITORING

1

Internal Monitoring

2

Procurement of External Monitoring Agency (EMA)

3

External Monitoring
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3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24
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G. Monitoring and Reporting
G.1 Introduction
The PGCB will establish a monitoring system through the Project Implementation Unit (PIU) to
monitor and measure the progress of implementation of the Resettlement Plan (RP). The
process of the RP implementation must ensure that the affected persons are able to regain their
pre-Project socio-economic condition. Therefore, monitoring of the process of implementation of
the RP is designed as an important part of the overall functioning and management of the
Project. The monitoring will enable the PIU to get feedback from the field
operativestoworkoutremedialmeasurestoensureachievementoftargetswithinschedule.
G.2 Monitoring Tasks and Activities
Monitoring will be done both internally and externally to provide feedback to the EA and to
assess the effectiveness of the RP policy and implementation. Internal monitoring will be carried
out by the Environment and Social Development Unit (ESDU) through their field offices and
prepare monthly reports on the progress of RP implementation. The services of an external
monitoring agency (EMA) are required to carry out the evaluation of the RP implementation. The
Supervision Consultant/Safeguard Specialist of ESDU will monitor RP implementation and
report on a monthly basis to the PIU and AIIB on the progress of RP implementation activities
covering monitoring activities in three consecutive stages of the process for RP implementation;
preparatory stage, relocation stage and rehabilitation stage.
Internal monitoring will involve (i) administrative monitoring to ensure that implementation is on
schedule and problems are dealt with on a timely basis; and (ii) overall monitoring to assess
status of affected persons. PGCB through its PIU will (i) monitor the progress of implementation
of safeguard plans, (ii) verify compliance with safeguard measures and their progress toward
intended outcomes, (iii) document and disclose monitoring results and identify necessary
corrective and preventive actions in the periodic monitoring reports, (iv) follow up on these
actions to ensure progress toward the desired outcomes, and (v) submit monthly monitoring
reports on safeguard measures as agreed with AIIB. PGCB through it‟s
PIU will be
responsible for managing and maintaining affected unit databases. The scope of monitoring,
however, is done at three stages like preparatory stage, relocation stage and rehabilitation
stage. It is anticipated that this Project will not induce relocation and thus rehabilitation of
residential and business entities. The extent of monitoring activities will be commensurate with
the Project‟s risks and impacts after finalizing detailed design and associate activities.
The following are the specific items to be covered in the internal monitoring report.


Consultation with APs and information disclosure;



Disbursement of compensation for the affected items – crops, trees and other
assets;
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Any discrepancies between the estimated number of affected persons/ households
as per the RP and actual numbers;



Relocation of community structures/ public utilities (if any);



Payments for loss of income;



Status of grievances and redressal; and



Any necessary corrective actions against required RP outcomes.

G.3 External Monitoring
PGCB will engage the services of an independent external monitoring agency (EMA), not
associated with project implementation, to undertake external monitoring and
evaluation
(M&E). The external monitor will monitor and verify RP implementation to determine whether
resettlement goals have been achieved, livelihood and living standards have been restored, and
provide recommendations for improvement. The external monitor will also evaluate the
performance of PIU of PGCB on resettlement issues. The external agency will report its findings
simultaneously to PGCB and to AIIB half-yearly.
The EMA will advise on safeguard compliance issues, and if any significant involuntary
resettlement issues are identified, a corrective action plan will be prepared by the EMA to
address such issues. The EMA will closely monitor the implementation of the RP and be
engaged in the following tasks:










review and verify internal monitoring reports prepared by PIU,PGCB
review of RP and information clients about the disclosure procedures
assessment of the way the compensation has been carried out in relation to the
stipulations of the RP;
verification that all APs have been compensated in the amounts stipulated in the RP
assessment of the accuracy of survey and asset valuation
review of complaint and grievance cases and of their solution
assessment of the rehabilitation program for severely affected and vulnerable APs
assessment of the satisfaction of the APs; and
Lessons learnt to be applied to the next projects.

In this process, if any significant issues are identified, a corrective action plan will be prepared to
address such issues by PGCB and submitted to the AIIB. In addition, the external monitor shall
document the good practices as well as the difficulties encountered in resettlement plan
implementation, which shall provide lessons on the subject for subsequent projects.
G.4 Reporting Arrangements
Internal monitoring report will be prepared and submitted by PGCB to AIIB on a monthly basis.
The external monitoring and evaluation report will be submitted (i) half-yearly (every six
months after beginning of the resettlement processes) and (ii) RP implementation completion
report within 30 days of the end of resettlement process. The monitoring reports will be
disclosed at PGCB and AIIB websites.
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Appendix 1: Land Use/purchase Form (for Electricity Rules 2020)
PIU:
District:
Upazila:
Village:
Project:
Name of land owner:
Sex:
Address:
Description of land that
will be taken for the
project:

ID Number:
Age:

Beneficiary of the project: Y/N
Occupation:

Area affected:

Total
Ratio of
Map code,
landholding: land
if available:
affected to
total land
held:
Description of annual crops growing on the land now and project impact:
Details
Number
Trees that will be
destroyed
Fruit trees
Trees used for other
economic or
household purposes
Mature forest trees
Other
Describe any other assets that will be lost or must be moved to implement the
project:
Value of donated assets:
[If the land user or owner does not want to contribute his/ her assets to the project, he or she
should refuse to sign or provide thumb print and ask for compensation instead.]
With full understanding of the purpose and
consequence, I am signing here off this declaration
that
[1] I have received the compensation and allowing
PGCB to construct tower Yes / No
[2] I am giving this land for agreed compensation of
the sum of BDT ____________
In words: _______________________________
(3) I will follow the terms as agreed with PGCB
Date: ...............................
Date: ...............................
PIU authorized representative Affected persons
Signature:
Signature:
Name:
Name:
Designation:
Donor
Spouse
First
Son/Daughter
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Appendix 2: Sample Social Screening Form
This form will be filled up by the PIU along with the community members at Union and Upazila
Level and must be submitted to PD and ESU/PIU. Before final selection AIIB approval is required]
General Information
Title of the project: ………… ………………………………………………..
Complete
address
of
screening
locations
coordinates………………………………………………………………
Screening Date: ……………………….
Probable Involuntary
Yes No
Not
Resettlement Effects
Known
Involuntary Acquisition of Land/ Land Donation/ Land Taking
Will the project require land for
.
the proposed intervention
1. If yes, will there be any land
acquisition?
2. Is the site for land acquisition
known?
3. Is the ownership status and
current usage of land known? If
yes, please provide detail
information at remarks column.
4. Is there any possibility of
voluntary land donation for the
rural roads and market
construction? If yes, please
provide detail information at
remarks column.
5. Will there be loss of
residential and commercial
structures due to land
acquisition? If yes, please
provide detail information at
remarks column.
Is there any presence of
squatters within the project
ROW? If yes, please provide
detail information at remarks
column.
6. Will there be loss of
agricultural and other productive
assets due to land acquisition? If
yes, please provide detail
information at remarks column.
7. Will there be losses of trees,
and fixed assets due to land
acquisition? If yes, please
provide detail information at
remarks column.
8. Will there be loss of
businesses or enterprises due to

Remarks

including
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Probable Involuntary
Yes No
Not
Remarks
Resettlement Effects
Known
land acquisition? If yes, please
provide detail information at
remarks column.
9. Will there be loss of income
sources and means of
livelihoods due to land
acquisition? If yes, please
provide detail information at
remarks column.
Involuntary restrictions on land use or on access to legally designated parks and protected
areas
10. Will people lose access to
natural resources, communal
facilities and services due to
project interventions? If yes,
please provide detail information
at remarks column.
11. If land use is changed, will it
have an adverse impact on
social and economic activities? If
yes, please provide detail
information at remarks column.
12. Will access to land and
resources owned communally or
by the state be restricted? If yes,
please provide detail information
at remarks column.
Information on Displaced Persons:
Any estimate of the likely number of persons that will be displaced by the Project?
[ ] No
[] Yes
If yes, approximately how many?
Are any of them poor, female-heads of households, or vulnerable to poverty risks?
[ ] Yes
Are any displaced persons from indigenous or ethnic minority groups?
[ ] Yes

[]No
[ ] No

During Screening, project authority will conduct consultation with the primary and secondary
stakeholders and provide their observations in the following sections (13 to 18 )
13: Who are the stakeholders of the project?
Answer:
14: What social and cultural factors affect the ability of stakeholders to participate or benefit from
the proposed policy or project?
Answer:
15: Are project objectives consistent with their needs, interests and capacity?
Answer:
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Probable Involuntary
Yes No
Not
Remarks
Resettlement Effects
Known
16: What will be the impact of the project or sub-project on the various stakeholders, especially
women and vulnerable groups?
Answer:
17: What social risks might affect project or sub-project success?
Answer:
18: Has the project authority or any other organizations conducted any consultations with the
affected community or people? If yes. Please provide a summary.
Answer:
1. Prepared by (Name): …………………………………………………
Signature:…………………………….. Date: ……………………….
2. Project Implementation Unit
District: ………………………………… Upazila: ………………………………..
Name of the PIU head: …………………………………………………..
01. Names of Members participated in Screening
02.
3. name of the Participants from local Government
01………………………………………
02…………………………………………….
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Appendix 3: Outline of a Resettlement Action Plan
A resettlement plan is required for all projects with involuntary resettlement impacts. Its level of
detail and comprehensiveness is commensurate with the significance of potential involuntary
resettlement impacts and risks. The substantive aspects of the outline will guide the preparation of
the resettlement plans, although not necessarily in the order shown.
A. Executive Summary
This section provides a concise statement of project scope, key survey findings, entitlements and
recommended actions.
B. Project Description
This section provides a general description of the project, discusses project components that result
in resume of public land, involuntary resettlement, or both and identify the project area. It also
describes the alternatives considered to avoid or minimize resettlement. Include a table with
quantified data and provide a rationale for the final decision.
C. Scope of Involuntary Resettlement
This section:
(i)
discusses the project‟s potential impacts, and includes maps of the areas or zone of
impact of project components or activities;
(ii)
describes the scope of land acquisition (provide maps) and explains why it is
necessary for the main investment project;
(iii)
summarizes the key effects in terms of assets acquired and displaced persons; and
(iv)
Provides details of any common property resources that will be acquired.
D. Socioeconomic Information and Profile
This section outlines the results of the social impact assessment, the census survey, and other
studies, with information and/or data disaggregated by gender, vulnerability, and other social
groupings, including:
(i)
define, identify, and enumerate the people and communities to be affected;
(ii)
describe the likely impacts of land and asset acquisition on the people and
communities affected taking social, cultural, and economic parameters into account;
(iii)
discuss the project‟s impacts on the poor, indigenous and/or ethnic minorities, and
other vulnerable groups; and
(iv)
Identify gender and resettlement impacts, and the socioeconomic situation, impacts,
needs, and priorities of women.
E. Information Disclosure, Consultation, and Participation
This section:
(i)
identifies project stakeholders, especially primary stakeholders;
(ii)
describes the consultation and participation mechanisms to be used during the
different stages of the project cycle;
(iii)
describes the activities undertaken to disseminate project and resettlement
information during project design and preparation for engaging stakeholders;
(iv)
summarizes the results of consultations with affected persons (including host
communities), and discusses how concerns raised and recommendations made
were addressed in the resettlement plan;
(v)
confirms disclosure of the draft resettlement plan to affected persons and includes
arrangements to disclose any subsequent plans; and
(vi)
Describes the planned information disclosure measures (including the type of
information to be disseminated and the method of dissemination) and the process
for consultation with affected persons during project implementation.
F. Grievance Redress Mechanisms
This section describes mechanisms to receive and facilitate the resolution of affected persons‟
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concerns and grievances. It explains how the procedures are accessible to affected persons and
gender sensitive.
G. Legal Framework
This section:
(i)
Describes national and local laws and regulations that apply to the project and
identify gaps between local laws and AIIB policy requirements; and discuss how any
gaps will be addressed.
(ii)
describes the legal and policy commitments from the executing agency for all types
of displaced persons;
(iii)
Outlines the principles and methodologies used for determining valuations and
compensation rates at replacement cost for assets, incomes, and livelihoods; and
set out the compensation and assistance eligibility criteria and how and when
compensation and assistance will be provided.
(iv)
Describes the land acquisition process and prepare a schedule for meeting key
procedural requirements.
H. Entitlements, Assistance and Benefits
This section:
(i)
defines displaced persons‟ entitlements and eligibility, and describes all
resettlement assistance measures (includes an entitlement matrix);
(ii)
Specifies all assistance to vulnerable groups, including women, and other special
groups; and.
(iii)
Outlines opportunities for affected persons to derive appropriate development
benefits from the project.
I. Relocation of Housing and Settlements
This section:
(i)
describes options for relocating housing and other structures, including replacement
housing, replacement cash compensation, and/or self-selection (ensure that gender
concerns and support to vulnerable groups are identified);
(ii)
describes alternative relocation sites considered; community consultations
conducted; and justification for selected sites, including details about location,
environmental assessment of sites, and development needs;
(iii)
provides timetables for site preparation and transfer;
(iv)
describes the legal arrangements to regularize tenure and transfer titles to resettled
persons;
(v)
outlines measures to assist displaced persons with their transfer and establishment
at new sites;
(vi)
describes plans to provide civic infrastructure; and
(vii)
Explains how integration with host populations will be carried out.
J. Income Restoration and Rehabilitation
This section:
(i)
identifies livelihood risks and prepare disaggregated tables based on demographic
data and livelihood sources;
(ii)
describes income restoration programs, including multiple options for restoring all
types of livelihoods (examples include project benefit sharing, revenue sharing
arrangements, joint stock for equity contributions such as land, discuss
sustainability and safety nets);
(iii)
outlines measures to provide social safety net through social insurance and/or
project special funds;
(iv)
describes special measures to support vulnerable groups;
(v)
explains gender considerations; and
(vi)
Describes training programs.
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K. Resettlement Budget and Financing Plan
This section:
(i)
Provides an itemized budget for all resettlement activities, including for the
resettlement unit, staff training, monitoring and evaluation, and preparation of
resettlement plans during loan implementation.
(ii)
Describes the flow of funds (the annual resettlement budget should show the
budget-scheduled expenditure for key items).
(iii)
Includes a justification for all assumptions made in calculating compensation rates
and other cost estimates (taking into account both physical and cost contingencies),
plus replacement costs.
(iv)
Includes information about the source of funding for the resettlement plan budget.
L. Institutional Arrangements
This section:
(i)
describes institutional arrangement responsibilities and mechanisms for carrying out
the measures of the resettlement plan;
(ii)
includes institutional capacity building program, including technical assistance, if
required;
(iii)
describes role of non-government organizations, if involved, and organizations of
affected persons in resettlement planning and management; and
(iv)
describes how women‟s groups will be involved in resettlement planning and
management,

M. Implementation Schedule
This section includes a detailed, time bound, implementation schedule for all key resettlement and
rehabilitation activities. The implementation schedule should cover all aspects of resettlement
activities synchronized with the project schedule of civil works construction, and provide land
acquisition process and timeline.
N. Monitoring and Reporting
This section describes the mechanisms and benchmarks appropriate to the project for monitoring
and evaluating the implementation of the resettlement plan. It specifies arrangements for
participation of affected persons in the monitoring process. This section will also describe reporting
procedures.
Appendix-4: Quarterly grievance report
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