Power Grid Company of Bangladesh Ltd.

Single-Stage, Two-Envelope
Bidding Procedure

BIDDING DOCUMENT
for
Procurement
of

Design, supply, erection, testing & commissioning of power transformers with
associated switchgears on turnkey basis renovation, extension ,rehabilitation &
augmentation of grid substations.

Issued on: 13 January 2016

Invitation for Bid No.: 01/PGCB/Sec (SSD & QC)/2016/275
ICB No.: PGCB/RRAGS, Phase-2/2016

Employer: Power Grid Company of Bangladesh Ltd. (PGCB)

Country: The Peoples Republic of Bangladesh

Volume 1 of 3

January 2016






Table of Contents - Summary Description

PART |

PART Il

PART Il

BIDDING PROCEDURES

Section 1 - Instructions to Bidders (ITB)
This section specifies the course of actions to be taken by Bidders in the preparation and
submission of their Bids following a Two-Stage bidding procedure. Information is also provided on
the submission, opening, and evaluation of bids and on the award of contract.

Section 2 - Bid Data Sheet (BDS)

This section consists of provisions that are specific to each procurement and supplement the
information or requirements included in Section 1 - Instructions to Bidders.

Section 3 - Evaluation and Qualification Criteria (EQC)
This section contains all the criteria that the Employer shall use to evaluate bids and qualify
Bidders. In accordance with ITB 25, ITB 48 and ITB 50, no other factors, methods or criteria shall
be used. The Bidder shall provide all the information requested in the forms included in Section 4
(Bidding Forms).

Section 4 - Bidding Forms (BDF)

This Section contains the forms which are to be completed by the Bidder and submitted as part of
his Bid.

Section 5 - Eligible Countries (ELC)
This section contains the list of eligible countries.

REQUIREMENTS

Section 6 - Employer’s Requirements (ERQ)
This Section contains the Specification, the Drawings, and supplementary information that describe
the plant and services to be procured.

11

2-1

3-1

4-1

6-1

CONDITIONS OF CONTRACT AND CONTRACT FORMS

Section 7 - General Conditions of Contract (GCC)
This Section contains the general clauses to be applied in all contracts. These Conditions are
subject to the variations and additions set out in Section 8 (Special Conditions of Contract).

Section 8 - Special Conditions of Contract (SCC)
This Section supplements the General Conditions of Contract (GCC). Whenever there is a conflict,
the provisions herein shall prevail over those in the GCC. The clause number of the SCC is the
corresponding clause number of the GCC.

Section 9 - Contract Forms (COF)
This Section contains the Letter of Acceptance, the Contract Agreement and Appendices to the
Contract Agreement which, once completed, will form part of the Contract.

7-1

8-1

9-1






POWER GRID COMPANY OF BANGLADESH LIMITED

BIDDING DOCUMENT
FOR

Design, supply, erection, testing & commissioning of power
transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations.

SECTION |

INSTRUCTIONS TO BIDDERS(ITB)






Section 1 - Instructions to Bidders 1-1

o M N PE

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.

D.

23.

Section 1 - Instructions to Bidders

Table of Clauses

LCT=T =T - | 3
S YoTo] o 1IN0 ) 1 = o P 3
SOUICE OF FUNGS. ...ttt e et e e e e e e aeeaeaeeaeeaaeaaanns 3
(O] 4 1] o] A o = 1o 1ol 2P UPPPPUPPPPPPPRN 3
[ T L o] TSN 57T [0 =1 ¢SS 4
Eligible Plant and SEIVICES.........ooviiiiiiiiiiii e e e a e e e e 5
Contents of Bidding DOCUMENT .....coiiiiiiiiiiiii ittt e e e e e e e e e e 5
Sections of Bidding DOCUMENT .......coiiiiiii i e e e e e e e e e e eeeaaennen 5
Clarification of Bidding Document, Site Visit, Pre-Bid Meeting .........cccccccevveiiinininniinnns 6
Amendment of Bidding DOCUMENT............uuuiiiiiiiiiiiiiiiie e 7
Preparation Of BilS.........i it e et e e et e e et e e e aa e aaan 7
(67013l ] i =110 [o 1o o U TP PPPUPUPPPPTPPR 7
1= T To [ F= (o =Ko ) =T FO SR 7
Documents Comprising the Bid.............iiiiiiiii e e 7
Letter of Bid and SChedUIES ..........cooeiiiiiiiii e e e e 8
F N (=T g T LAY =TT PR 8
Documents Establishing the Eligibility of Plant and Services..........cccccvvvviiiiiciiiiniieeeenn 8
Documents Establishing the Eligibility and Qualifications of the Bidder........................... 9
Documents Establishing Conformity of the Plant and Services .........ccccccvcvcciiee e, 9
Technical Proposal, SUDCONIIACIONS.........cuuuuuiiiiiiiii e 9
Bid Prices and DiISCOUNLS .......cccoiiiiiiiiiiiiiiiieies e e e e e e e ettt s e e e e e e e e e eeeererrar s aaeeeeaees 10
Currencies of Bid and PaymMeNnt...........ooooeiiiiiiiiiiiiiis et s e e e e e e eeeananes 12
Period of Validity Of BilS .......coiiiiiiiiiiiiii ettt 12
2o IRSY=T o U | 12
Format and Signing Of Bid.........ccouiiiiiiiiiii e 13
Submission and OpPeniNg Of BidS ....cooiiiiiii e 14
Submission, Sealing and Marking of Bids ...........coooiiiiiiiiiiiiiiiii s 14

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis
renovation, extension ,rehabilitation & augmentation of grid substations - Single-Stage: Two-Envelope Bidding Procedure



Section 1 - Instructions to Bidders

24. Deadline for SUbmMISSION Of BidS .......ccooiiiiiiii e 14
25. [0 1S =] T SR 15
26. Withdrawal, Substitution, and Modification Of BidS ..........covuvieieeeee e 15
27. Bid OPENING....ieiet ittt e e e e 15
Evaluation and Comparison Of BidS ......coocoiiiiiiiiiiiiiii e 17
28. (7o) a1 T0 =T o) (=11 Y2 USRS 17
29. Clarification Of BiS .......ouvieiiiiiiiiiiir et e e s e e e e e e e eeaeaerrea 17
30. Deviations, Reservations, and OmMIiSSIONS .. ....iieriieieee et r et r e e e e eaeeeaerens 17
31. Preliminary Examination of Technical Bids ..............cuiiiiiiiiiiiece e 18
32. Responsiveness of Technical Bid .............oooiiiiiiiiiiiiii e 18
33. Nonmaterial NONCONTOIMILIES. .......iiiii i 18
34. Detailed Evaluation of Technical Bids............ccccooiiiiiiiiiiee e 19
35. Eligibility and Qualification of the Bidder ..............ccuuuiiiiiii 19
36. Correction of ArithmetiCal ErfOrS .........uueiiiiiiiiiiie et 20
37. Conversion t0 SiNGIE CUIMTEINCY ......uuuiiuieiiiiiiiieeie e r e e e e e e e e e e e e 20
38. Margin Of PrefErENCe ........ue i 20
39. Evaluation Of PriCE BilS .......ce ittt e e e e e e e e 20
40. ComPAriSON OF BIAS .....coiiiii ittt e e e e e e e e e 21
41. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids.............cccviiiinnnnnee. 21
AWAIA OF CONTIACT. ...ttt e e e e e ettt et e e e e e e e e e eeeatbab e e e e e e aeeeeenenbnans 21
42. F Y= 1o I O (T - SRR 21
43. NOLIfICAtION OFf AWAI......eeeeeeieiieiei et e e e e e e e e e e e e e 21
44, SIgNING Of CONTIACT ......ciiiiiiiiiiie e e e e e e e e e e e e e e e e e e e eeeaeeaenennens 22
45, PerfOrManCe SECUNTY .......uu ittt 22

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis
renovation, extension ,rehabilitation & augmentation of grid substations - Single-Stage: Two-Envelope Bidding Procedure



Section 1 - Instructions to Bidders

Section 1 - Instructions to Bidders

1. Scope of Bid

2. Source of
Funds

3. Corrupt
Practices
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1.2

2.1

3.1

3.2

A. General

In connection with the Invitation for Bids indicated in the Bid Data Sheet
(BDS), the Employer, as indicated in the BDS, issues this Bidding
Document for the procurement of plant and services as specified in Section
6 (Employer’'s Requirements). The name, identification, and number of lots
(contracts) of the International Competitive Bidding (ICB) are provided in the
BDS.

Unless otherwise stated, throughout this Bidding Document definitions and
interpretations shall be as prescribed in Section 7 (General Conditions of
Contract).

Power Grid Company of Bangladesh Ltd.(hereinafter “Employer”) allocated
necessary funds towards the cost of the proposed works as indicated in the
BDS.

Anticorruption policy requires that Employer, as well as bidder’s, suppliers
and contractors under this contracts, observe the highest standard of ethics
during the procurement and execution of such contracts. In pursuance of
this policy:

(a) defines, for the purposes of this provision, the terms set forth below as
follows:

(i) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

(i) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other benefit or
to avoid an obligation;

(iiiy “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of
the party to influence improperly the actions of a party;

(iv) “collusive practice” means an arrangement between two or more
parties designed to achieve an improper purpose, including
influencing improperly the actions of another party;

(b) will reject a proposal for award if it determines that the bidder
recommended for award has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, or coercive practices in competing for the
Contract; and

(c) will sanction a party or its successor, including declaring ineligible,
either indefinitely or for a stated period of time, to participate in
Employer’s financed activities if it at any time determines that the firm
has, directly or through an agent, engaged in corrupt, fraudulent,
collusive, or coercive practices in competing for, or in executing, an
Employer’s financed contract.

Furthermore, Bidders shall be aware of the provision stated in the
Conditions of Contract (GCC 9.6 and 42.2.1 (c)).
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1-4 Section 1 - Instructions to Bidders

4. Eligible Bidders 4.1 A Bidder may be a private entity or a government-owned entity - subject to
ITB 4.5 - or any combination of such entities with the intent to enter into an
agreement supported by a letter of intent or under an existing agreement in
the form of a joint venture, consortium, or association (JV). In the case of a
JV:

(a) all partners shall be jointly and severally liable, and

(b) the JV shall nominate a Representative who shall have the authority to
conduct all business for and on behalf of any and all the partners of the
JV during the bidding process and, in the event the JV is awarded the
Contract, during contract execution.

4.2 A Bidder, and all partners constituting the Bidder, shall have a nationality of
an eligible country, in accordance with Section 5 (Eligible Countries). A
Bidder shall be deemed to have the nationality of a country if the Bidder is a
national or is constituted, incorporated, or registered and operates in
conformity with the provisions of the laws of that country. This criterion shall
also apply to the determination of the nationality of proposed subcontractors
or suppliers for any part of the Contract including related services.

4.3 A Bidder shall not have a conflict of interest. All Bidders found to have a
conflict of interest shall be disqualified. A Bidder may be considered to be in
a conflict of interest with one or more parties in this bidding process if,
including but not limited to:

(a) they have controlling shareholders in common; or

(b) they receive or have received any direct or indirect subsidy from any of
them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to material
information about or improperly influence the bid of another Bidder, or
influence the decisions of the Employer regarding this bidding process;
or

(e) a Bidder patrticipates in more than one bid in this bidding process, either
individually or as a partner in a joint venture, except for alternative
offers permitted under ITB Clause 13. This will result in the
disqualification of all Bids in which it is involved. However, subject to
any finding of a conflict of interest in terms of ITB 4.3 (a) - (d) above,
this does not limit the participation of a Bidder as a subcontractor in
another bid or of a firm as a subcontractor in more than one bid; or

(f) a Bidder or any affiliated entity, participated as a consultant in the
preparation of the design or technical specifications of the plant and
services that are the subject of the bid.

4.4 A firm that is under a declaration of ineligibility by PGCB in accordance with
ITB 3, or by the Employer in accordance with GCC 6.1, at the date of the
deadline for bid submission or thereafter, shall be disqualified.

4.5 Government-owned entities in the Borrower’s country shall be eligible only if
they can establish that they
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Bidding
Document

6.2

6.3

(a) are legally and financially autonomous,
(b) operate under the principles of commercial law, and

(c) are not dependent agencies of the Employer or the Borrower.

Bidders shall provide such evidence of their continued eligibility satisfactory
to the Employer, as the Employer shall reasonably request.

Firms of a country shall be excluded if, by an act of compliance with a
decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, the Borrower's country prohibits any
import of goods from that country or any payments to persons or entities in
that country.

In case a prequalification process has been conducted prior to the bidding
process, this bidding is open only to prequalified Bidders.

The plant and services to be supplied under the Contract shall have their
origin in eligible source countries as defined in ITB 4.2 above and all
expenditures under the Contract will be limited to such plant and services.

For purposes of ITB 5.1 above, “origin” means the place where the plant, or
component parts thereof are mined, grown, produced or manufactured, and
from which the services are provided. Plant components are produced
when, through manufacturing, processing, or substantial or major
assembling of components, a commercially recognized product results that
is substantially in its basic characteristics or in purpose or utility from its
components.

B. Contents of Bidding Document

The Bidding Document consists of Parts I, I, and Ill, which include all the
Sections indicated below, and should be read in conjunction with any
Addenda issued in accordance with ITB 8.

PART | Bidding Procedures
Section 1 - Instructions to Bidders (ITB)
Section 2 - Bid Data Sheet (BDS)
Section 3 - Evaluation and Qualification Criteria (EQC)
Section 4 - Bidding Forms (BDF)
Section 5 - Eligible Countries (ELC)

PART Il Requirements
Section 6 - Employer’s Requirements (ERQ)

PART Il Conditions of Contract and Contract Forms
Section 7 - General Conditions of Contract (GCC)
Section 8 - Special Conditions of Contract (SCC)

Section 9 - Contract Forms (COF)

The Invitation for Bids issued by the Employer is not part of the Bidding
Document.

The Employer is not responsible for the completeness of the Bidding
Document and its addenda, if they were not obtained directly from the
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6.4

Clarification of 7.1
Bidding

Document, Site
Visit, Pre-Bid
Meeting

7.2

7.3

7.4

7.5

7.6

7.7

source stated by the Employer in the Invitation for Bids.

The Bidder is expected to examine all instructions, forms, terms, and
specifications in the Bidding Document. Failure to furnish all information or
documentation required by the Bidding Document may result in the
rejection of the bid.

A prospective Bidder requiring any clarification of the Bidding Document
shall contact the Employer in writing at the Employer’s address indicated in
the BDS or raise his enquiries during the pre-bid meeting if provided for in
accordance with ITB 7.4. The Employer will respond to any request for
clarification, provided that such request is received no later than twenty-one
(21) days prior to the deadline for submission of bids. The Employer’s
response shall be in writing with copies to all Bidders who have acquired
the Bidding Document in accordance with ITB 6.3, including a description of
the inquiry but without identifying its source. Should the Employer deem it
necessary to amend the Bidding Document as a result of a request for
clarification, it shall do so following the procedure under ITB 8 and ITB 24.2.

The Bidder is advised to visit and examine the site where the plant is to be
installed and its surroundings and obtain for itself on its own responsibility
all information that may be necessary for preparing the bid and entering into
a contract for the provision of plant and services. The costs of visiting the
site shall be at the Bidder’s own expense.

The Bidder and any of its personnel or agents will be granted permission by
the Employer to enter upon its premises and lands for the purpose of such
visit, but only upon the express condition that the Bidder, its personnel, and
agents will release and indemnify the Employer and its personnel and
agents from and against all liability in respect thereof, and will be
responsible for death or personal injury, loss of or damage to property, and
any other loss, damage, costs, and expenses incurred as a result of the
inspection.

The Bidder's designated representative is invited to attend a pre-bid
meeting, if provided for in the BDS. The purpose of the meeting will be to
clarify issues and to answer questions on any matter that may be raised at
that stage.

The Bidder is requested, as far as possible, to submit any questions in
writing, to reach the Employer not later than one week before the pre-bid
meeting.

Minutes of the pre-bid meeting, including the text of the questions raised,
without identifying the source, and the responses given, together with any
responses prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the Bidding Document in accordance with ITB
6.3. Any modification to the Bidding Document that may become necessary
as a result of the pre-bid meeting shall be made by the Employer
exclusively through the issue of an Addendum pursuant to ITB 8 and not
through the minutes of the pre-bid meeting.

Nonattendance at the pre-bid meeting will not be a cause for disqualification
of a Bidder.
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11.2

At any time prior to the deadline for submission of bids, the Employer may
amend the Bidding Document by issuing addenda.

Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding Document
from the Employer in accordance with ITB 6.3.

To give prospective Bidders reasonable time in which to take an addendum
into account in preparing their bids, the Employer may, at its discretion,
extend the deadline for the submission of bids, pursuant to ITB 24.2

C. Preparation of Bids

The Bidder shall bear all costs associated with the preparation and
submission of its Bid, and the Employer shall not be responsible or liable for
those costs, regardless of the conduct or outcome of the bidding process.

The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the English
language. Supporting documents and printed literature that are part of the
Bid may be in another language provided they are accompanied by an
accurate translation of the relevant passages into the English language, in
which case, for purposes of interpretation of the Bid, such translation shall
govern.

The Bid shall comprise two envelopes submitted simultaneously, one called
the Technical Bid containing the documents listed in ITB 11.2 and the other
the Price Bid containing the documents listed in ITB 11.3, both envelopes
enclosed together in an outer single envelope.

The Technical Bid submitted by the Bidder shall comprise the following:
(a) Letter of Technical Bid,;

(b) Bid Security or Bid Securing Declaration, in accordance with ITB 21,
(c) alternative bids, if permissible, in accordance with ITB 13;

(d) written confirmation authorizing the signatory of the Bid to commit the
Bidder, in accordance with ITB 22.2;

(e) documentary evidence establishing in accordance with ITB 14.1 that
the plant and services offered by the Bidder in its bid or in any
alternative bid, if permitted, are eligible;

(f) documentary evidence in accordance with ITB 15 establishing the
Bidder’s eligibility and qualifications to perform the contract if its Bid is
accepted;

(g) Technical Proposal in accordance with ITB 17.

(h) documentary evidence establishing in accordance with ITB 16 that the
plant and services offered by the Bidder conform to the Bidding
Document;
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() in the case of a bid submitted by a JV, JV agreement, or letter of intent
to enter into a JV including a draft agreement, indicating at least the
parts of the Plant to be executed by the respective partners;

()) List of subcontractors, in accordance with ITB 17.2; and

(k) any other document required in the BDS.

11.3 The Price Bid submitted by the Bidder shall comprise the following:
(a) Letter of Price Bid;

(b) completed schedules as required, including Price Schedules, in
accordance with ITB 12 and 18;;

(c) alternative price bids, if permissible, in accordance with ITB 13; and

(d) any other document required in the BDS

12. Letter of Bid 12.1 The Letters of Technical Bid and Price Bid, and the Schedules, and all
and Schedules documents listed under ITB 11, shall be prepared using the relevant forms
furnished in Section 4 (Bidding Forms). The forms must be completed
without any alterations to the text, and no substitutes shall be accepted. All

blank spaces shall be filled in with the information requested.

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids shall not be
considered. If they are allowed, the BDS will also indicate whether they are
permitted in accordance with ITB 13.3, or invited in accordance with
ITB13.2 and/or ITB 13.4.

13.2 When alternatives to the Time Schedule are explicitly invited, a statement to
that effect will be included in the BDS, and the method of evaluating
different time schedules will be described in Section 3 (Evaluation and
Qualification Criteria).

13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer technical
alternatives to the Employer’s requirements as described in the bidding
document must also provide: (i) a price at which they are prepared to offer a
plant meeting the Employer's requirements; and (i) all information
necessary for a complete evaluation of the alternatives by the Employer,
including drawings, design calculations, technical specifications, breakdown
of prices, and proposed installation methodology and other relevant details.
Only the technical alternatives, if any, of the lowest evaluated Bidder
conforming to the basic technical requirements shall be considered by the
Employer.

13.4 When bidders are invited in the BDS to submit alternative technical
solutions for specified parts of the facilities, such parts shall be described in
Section 6 (Employer’'s Requirements). Technical alternatives for the specific
parts of the facilities that comply with the performance and technical criteria
specified for the plant and services shall be considered by the Employer on
their own merits, pursuant to ITB 32.

14. Documents 14.1 To establish the eligibility of the plant and services in accordance with ITB
Establishing Clause 5, Bidders shall complete the country of origin declarations in the
the Eligibility of Price Schedule Forms, included in Section 4 (Bidding Forms).

Plant and
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17.2

To establish its eligibility and qualifications to perform the Contract in
accordance with Section 3 (Evaluation and Qualification Criteria), the
Bidder shall provide the information requested in the corresponding
information sheets included in Section 4 (Bidding Forms).

Domestic Bidders, individually or in joint ventures, applying for eligibility for
domestic preference shall supply all information required to satisfy the
criteria for eligibility as described in ITB 38.

The documentary evidence of the conformity of the plant and services to
the Bidding Document may be in the form of literature, drawings and data,
and shall furnish:

(a) a detailed description of the essential technical and performance
characteristics of the plant and services, including the functional
guarantees of the proposed plant and services, in response to the
Specification;

(b) a list giving full particulars, including available sources, of all spare
parts and special tools necessary for the proper and continuing
functioning of the plant for the period named in the BDS, following
completion of plant and services in accordance with provisions of

contract; and

(c) a commentary on the Employer’s Specification and adequate evidence
demonstrating the substantial responsiveness of the plant and services
to those specifications. Bidders shall note that standards for
workmanship, materials and equipment designated by the Employer in
the Bidding Document are intended to be descriptive (establishing
standards of quality and performance) only and not restrictive. The
Bidder may substitute alternative standards, brand names and/or
catalog numbers in its bid, provided that it demonstrates to the
Employer’s satisfaction that the substitutions are substantially

equivalent or superior to the standards designated in the Specification.

In order to facilitate evaluation of Technical Bids, deviations, if any, from the
terms and conditions or Specification shall be listed as indicated in ITB
18.2.

The Bidder shall furnish a Technical Proposal including a statement of work
methods, equipment, personnel, schedule and any other information as
stipulated in Section 4 (Bidding Forms), in sufficient detail to demonstrate
the adequacy of the Bidders’ proposal to meet the work requirements and
the completion time.

For major items of plant and services as listed by the Employer in Section 3
(Evaluation and Qualification Criteria), which the Bidder intends to purchase
or subcontract, the Bidder shall give details of the name and nationality of
the proposed Subcontractors, including manufacturers, for each of those
items. In addition, the Bidder shall include in its bid information establishing
compliance with the requirements specified by the Employer for these
items. Bidders are free to list more than one Subcontractor against each
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1-10 Section 1 - Instructions to Bidders

item of the plant and services. Quoted rates and prices will be deemed to
apply to whichever Subcontractor is appointed, and no adjustment of the
rates and prices will be permitted.

17.3 The Bidder shall be responsible for ensuring that any Subcontractor
proposed complies with the requirements of ITB 4, and that any plant, or
services to be provided by the Subcontractor comply with the requirements
of ITB5and ITB 15.1

17.4(N) In case the Bidders propose anyone equipment from more than one
manufacturer, only one price must be quoted for that particular equipment
offered in the technical proposal. The bid shall be rejected if the bidder
quotes different prices for particular equipment, which have been proposed
from different manufacturers.

18. Bid Pricesand  18.1 Unless otherwise specified in the BDS and/or Section 6 (Employer's
Discounts Requirements), bidders shall quote for the entire plant and services on a
“single responsibility” basis such that the total bid price covers all the
Contractor’s obligations mentioned in or to be reasonably inferred from the
bidding document in respect of the design, manufacture, including
procurement and subcontracting (if any), delivery, construction, installation
and completion of the plant. This includes all requirements under the
Contractor's  responsibilities  for testing, pre-commissioning and
commissioning of the plant and, where so required by the bidding
document, the acquisition of all permits, approvals and licenses, etc.; the
operation, maintenance and training services and such other items and
services as may be specified in the Bidding Document, all in accordance
with the requirements of the General Conditions. Items against which no
price is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed to be covered by the prices for other items.

18.2 Bidders are required to quote the price for the commercial, contractual and
technical obligations outlined in the bidding document. If a Bidder wishes to
make a deviation, such deviation shall be listed in the relevant form in
Section 4 (Bidding Forms). The Bidder shall also provide the additional
price if any, for withdrawal of the deviation.

18.3 Bidders shall give a breakdown of the prices in the manner and detail called
for in the Price Schedules included in Section 4 (Bidding Forms). Where no
different Price Schedules are included in the Bidding Document, bidders
shall present their prices in the following manner. Separate numbered
Schedules included in Section 4 (Bidding Forms) shall be used for each of
the following elements. The total amount from each Schedule (1 to 4) shall
be summarized in a Grand Summary (Schedule 5) giving the total bid
price(s) to be entered in the Bid Form.

Schedule No. 1:  Plant (including Mandatory Spare Parts) Supplied from
Abroad

Schedule No. 2:  Plant (including Mandatory Spare Parts) Supplied from
within the Employer’s Country

Schedule No. 3:  Design Services
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Schedule No. 4: Installation and Other Services
Schedule No. 5  Grand Summary (Schedule Nos. 1 to 4)
Schedule No. 6: Spare Parts

Bidders shall note that the plant and equipment included in Schedule Nos. 1
and 2 above exclude materials used for civil, building and other construction
works. All such materials shall be included and priced under Schedule No.
4, Installation and Other Services.

18.4 In the Schedules, bidders shall give the required details and a breakdown of
their prices as follows:

(a) Plant to be supplied from abroad (Schedule No. 1):

(i) the price of the plant shall be quoted as per Incoterms specified in
the BDS

(i) all custom duties and other taxes paid or payable in the
Employer’s country on the plant if the contract is awarded to the
Bidder; and

(i) the total price for the plant
(b) Plant supplied from within the Employer’s country (Schedule No. 2):

(i) The price of the plant shall be quoted as per Incoterms specified in
the BDS,

(i) Sales tax and all other taxes payable in the Purchaser’s country on
the plant if the contract is awarded to the Bidder, and

(i) The total price for the plant.
(c) Design Services. (Schedule No. 3).

(d) Installation and other Services shall be quoted separately (Schedule
No. 4) and shall include rates or prices for local transportation,
insurance and other services incidental to delivery of the plant, all labor,
contractor’s equipment, temporary works, materials, consumables and
all matters and things of whatsoever nature, including operations and
maintenance services, the provision of operations and maintenance
manuals, training, etc., where identified in the Bidding Document, as
necessary for the proper execution of the installation and other
services, including all taxes, duties, levies and charges payable in the
Employer’s country as of twenty-eight (28) days prior to the deadline for
submission of bids.

(e) Recommended spare parts shall be quoted separately (Schedule 6) as
specified in either subparagraph (a) or (b) above in accordance with the
origin of the spare parts.

18.5 The current edition of Incoterms, published by the International Chamber of
Commerce shall govern.

18.6 The prices shall be either fixed or adjustable as specified in the BDS.

(a) In the case of Fixed Price, prices quoted by the Bidder shall be fixed
during the Bidder’'s performance of the contract and not subject to
variation on any account. A bid submitted with an adjustable price
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quotation will be treated as non responsive and rejected.

(b) In the case of Adjustable Price, prices quoted by the Bidder shall be
subject to adjustment during performance of the contract to reflect
changes in the cost elements such as labor, material, transport and
contractor’'s equipment in accordance with the procedures specified in
the corresponding Appendix to the Contract Agreement. A bid
submitted with a fixed price quotation will not be rejected, but the price
adjustment will be treated as zero. Bidders are required to indicate the
source of labor and material indices in the corresponding Form in
Section 4 (Bidding Forms).

18.7 If so indicated in BDS 1.1, bids are being invited for individual lots
(contracts) or for any combination of lots (packages). Bidders wishing to
offer any price reduction (discount) for the award of more than one contract
shall specify in their Letter of Price Bid the price reductions applicable to
each package, or alternatively, to individual contracts within the package,
and the manner in which the price reductions will apply.

19. Currencies of 19.1 The currency(ies) of the bid shall be, as specified in the BDS.
Bid and
Payment

19.2 Unless specified in the BDS, Bidders shall indicate in the Schedule of
Prices and the Letter of Price Bid the portion of the bid price that
corresponds to expenditures incurred in the currency of the Employer’s
country.

19.3 Unless specified in the BDS, Bidders expecting to incur expenditures in
other currencies for inputs to the Facilities supplied from outside the
Employer’s country and wishing to be paid accordingly, may indicate in the
Schedule of Prices and the Letter of Price Bid up to three foreign currencies
of their choice.

20. Period of 20.1 Bids shall remain valid for the period specified in the BDS after the bid
Validity of Bids submission deadline date prescribed by the Employer. A bid valid for a
shorter period shall be rejected by the Employer as non responsive.

20.2 In exceptional circumstances, prior to the expiration of the bid validity period,
the Employer may request Bidders to extend the period of validity of their bids.
The request and the responses shall be made in writing. If a bid security is
requested in accordance with ITB 21, it shall also be extended for a
corresponding period. A Bidder may refuse the request without forfeiting its bid
security. A Bidder granting the request shall not be required or permitted to
modify its bid.

21. Bid Security 21.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its
bid, a Bid Securing Declaration or a bid security in original form and in the
amount and currency as specified in the BDS.

21.2 A Bid Securing Declaration shall use the form included in Section 4 (Bidding
Forms). The Employer will declare a Bidder ineligible to be awarded a
Contract for a specified period of time if the Bid Securing Declaration is
executed, as provided in the BDS.
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21.3 The bid security shall be a demand guarantee in following form:
(a) an unconditional bank guarantee;

from a reputable source from an eligible source country as specified in the
BDS. The bid security shall be submitted using the Bid Security Form
included in Section 4 (Bidding Forms). The form must include the complete
name of the Bidder or any partner of Joint Venture. The bid security shall be
valid for twenty-eight days (28) beyond the original validity period of the bid,
or beyond any period of extension if requested under ITB 20.2.

21.4 If a bid security is specified, any bid not accompanied by a substantially
compliant bid security or bid securing declaration shall be rejected by the
Employer as non responsive.

21.5 If a bid security is specified pursuant to ITB 21.1, the bid security of the
unsuccessful Bidder shall be returned as promptly as possible upon the
successful Bidder’'s furnishing of the performance security pursuant to ITB
45.

21.6 If a bid security is specified pursuant to ITB 21.1, the bid security of
successful Bidders shall be returned as promptly as possible once the
successful Bidder has signed the Contract and furnished the required
performance security.

21.7 The bid security may be forfeited or the bid securing declaration executed:

(a) if a Bidder withdraws its bid during the period of bid validity specified by
the Bidder on the Letter of Bid Form, except as provided in ITB 20.2 or

(b) if the successful Bidder fails to:
(i) sign the Contract in accordance with ITB 44;
(i) furnish a performance security in accordance with ITB 45; or

(iif) accept the arithmetical corrections of its Bid in accordance with
ITB 36.

21.8 The Bid Security or the Bid Securing Declaration of a JV shall be in the
name of the JV that submits the bid. If the JV has not been legally
constituted at the time of bidding, the Bid Security or the Bid Securing
Declaration shall be in the names of all future partners as named in the
letter of intent referred to in ITB 4.1.

22. Format and 22.1 The Bidder shall prepare one original of the Technical Bid and one original
Signing of Bid of the Price Bid comprising the Bid as described in ITB 11 and clearly mark
it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - PRICE BID". Alternative
bids, if permitted in accordance with ITB 13, shall be clearly marked
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid, in
the number specified in the BDS and clearly mark each of them “COPY.” In
the event of any discrepancy between the original and the copies, the
original shall prevail.

22.2 The original and all copies of the Bid shall be typed or written in indelible ink
and shall be signed by a person duly authorized to sign on behalf of the Bidder.
This authorization shall consist of a written confirmation as specified in the BDS
and shall be attached to the bid. The name and position held by each person
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signing the authorization must be typed or printed below the signature. All
pages of the bid where entries or amendments have been made shall be
signed or initialed by the person signing the bid.

22.3 A bid submitted by a JV shall be signed so as to be legally binding on all
partners.

22.4 Any interlineations, erasures, or overwriting shall be valid only if they are
signed or initialed by the person signing the bid.

D. Submission and Opening of Bids

23. Submission, 23.1 Bidders may submit their bids by mail or by hand. When so specified in the
Sealing and BDS, bidders shall have the option of submitting their bids electronically.
Marking of Bids Procedures for submission, sealing and marking are as follows:

(a) Bidders submitting bids by mail or by hand shall enclose the original
and each copy of the Bid, including alternative bids, if permitted in
accordance with ITB 13, in separate sealed envelopes, duly marking
the envelopes as “ORIGINAL", “ALTERNATIVE” and “COPY.” These
envelopes containing the original and the copies shall then be enclosed
in one single envelope. The rest of the procedure shall be in
accordance with ITB sub-Clauses 23.2 and 23.3.

(b) Bidders submitting bids electronically shall follow the electronic bid
submission procedures specified in the BDS.

23.2 Theinner and outer envelopes shall:
(a) bear the name and address of the Bidder;
(b) be addressed to the Employer in accordance with ITB 24.1; and

(c) bear the specific identification of this bidding process indicated in the
BDS 1.1.

23.3 The outer envelopes and the inner envelopes containing the Technical Bid
shall bear a warning not to open before the time and date for the opening of
Technical Bid, in accordance with ITB Sub-Clause 27.1.

23.4 The inner envelopes containing the Price Bid shall bear a warning not to
open until advised by the Employer in accordance with ITB Sub-Clause
27.7.

23.5 Alternative Bids, if permissible in accordance with ITB Clause 13, shall be
prepared, sealed, marked, and delivered in accordance with the provisions
of ITB Clauses 20 and 21, with the inner envelopes marked in addition
“ALTERNATIVE NO...." as appropriate.

23.6 If all envelopes are not sealed and marked as required, the Employer will
assume no responsibility for the misplacement or premature opening of the bid.

24. Deadline for 24.1 Bids must be received by the Employer at the address and no later than the
Submission of date and time indicated in the BDS.
Bids
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24.2 The Employer may, at its discretion, extend the deadline for the submission of
bids by amending the Bidding Document in accordance with ITB 8, in which
case all rights and obligations of the Employer and Bidders previously subject
to the deadline shall thereafter be subject to the deadline as extended.

25. Late Bids 25.1 The Employer shall not consider any bid that arrives after the deadline for
submission of bids, in accordance with ITB 24. Any bid received by the
Employer after the deadline for submission of bids shall be declared late,
rejected, and returned unopened to the Bidder.

26. Withdrawal, 26.1 A Bidder may withdraw, substitute, or modify its bid after it has been submitted
Substitution, by sending a written notice, duly signed by an authorized representative, and
and shall include a copy of the authorization in accordance with ITB 22.2, (except
Modification of that withdrawal notices do not require copies). The corresponding substitution
Bids or modification of the bid must accompany the respective written notice. All

notices must be:

(a) prepared and submitted in accordance with ITB 22 and ITB 23 (except
that withdrawals notices do not require copies), and in addition, the
respective envelopes shall be clearly marked “Withdrawal,”
“Substitution,” “Modification;” and

(b) received by the Employer prior to the deadline prescribed for
submission of bids, in accordance with ITB 24.

26.2 Bids requested to be withdrawn in accordance with ITB 26.1 shall be returned
unopened to the Bidders.

26.3 No bid may be withdrawn, substituted, or modified in the interval between the
deadline for submission of bids and the expiration of the period of bid validity
specified by the Bidder on the Letter of Technical Bid or any extension thereof.

27. Bid Opening 27.1 The Employer shall conduct the opening of Technical Bids in the presence of
Bidders™ designated representatives who choose to attend, and at the address,
date and time specified in the BDS. Any specific electronic bid opening
procedures required if electronic bidding is permitted in accordance with ITB
Sub-clause 23.1, shall be as specified in the BDS. The Price Bids will remain
unopened and will be held in custody of the Employer until the specified
time of their opening. If the Technical Bid and the Price Bid are submitted
together in one envelope, the Employer may reject the entire Bid.
Alternatively, the Price Proposal may be immediately resealed for later
evaluation.

27.2  First, envelopes marked “WITHDRAWAL” shall be opened and read out
and the envelope with the corresponding bid shall not be opened, but
returned to the Bidder. No bid withdrawal shall be permitted unless the
corresponding withdrawal notice contains a valid authorization to request
the withdrawal and is read out at bid opening.

27.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. The
inner envelopes containing the Substitution Technical Bid and/or
Substitution Price Bid shall be exchanged for the corresponding envelopes
being substituted, which are to be returned to the Bidder unopened. Only
the Substitution Technical Bid, if any, shall be opened, read out, and
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recorded. Substitution Price Bid will remain unopened in accordance with
ITB Sub-Clause 27.1. No envelope shall be substituted unless the
corresponding Substitution Notice contains a valid authorization to request
the substitution and is read out and recorded at bid opening.

27.4 Next, outer envelopes marked “MODIFICATION” shall be opened. No
Technical Bid and/or Price Bid shall be modified unless the corresponding
Modification Notice contains a valid authorization to request the
modification and is read out and recorded at the opening of Technical Bids.
Only the Technical Bids, both Original as well as Modification, are to be
opened, read out, and recorded at the opening. Price Bids, both Original as
well as Modification, will remain unopened in accordance with ITB Sub-
Clause 27.1.

27.5 All other envelopes holding the Technical Bids shall be opened one at a time,
and the following read out and recorded:

(a) the name of the Bidder;

(b) whether there is a modification or substitution;

(c) the presence of a Bid Security, if required; and

(d) any other details as the Employer may consider appropriate.

Only Technical Bids and alternative Technical Bids read out and recorded at
bid opening shall be considered for evaluation. No Bid shall be rejected at
the opening of Technical Bids except for late bids, in accordance with ITB
Sub-Clause 25.1.

27.6  The Employer shall prepare a record of the opening of Technical Bids that
shall include, as a minimum: the name of the Bidder and whether there is a
withdrawal, substitution, or modification; and alternative proposals; and the
presence or absence of a bid security or a bid securing declaration, if one
was required. The Bidders’ representatives who are present shall be
requested to sign the record. The omission of a Bidder's signature on the
record shall not invalidate the contents and effect of the record. A copy of
the record shall be distributed to all Bidders who submitted bids in time, and
posted online when electronic bidding is permitted.

27.7 At the end of the evaluation of the Technical Bids, the Employer will invite
bidders who have submitted substantially responsive Technical Bids and
who have been determined as being qualified for award to attend the
opening of the Price Bids. The date, time, and location of the opening of
Price Bids will be advised in writing by the Employer. Bidders shall be given
reasonable notice of the opening of Price Bids.

27.8 The Employer will notify Bidders in writing who have been rejected on the
grounds of their Technical Bids being substantially non-responsive to the
requirements of the Bidding Document and return their Price Bids
unopened.

27.9 The Employer shall conduct the opening of Price Bids of all Bidders who
submitted substantially responsive Technical Bids, in the presence of
Bidders™ representatives who choose to attend at the address, date and
time specified by the Employer. The Bidder's representatives who are
present shall be requested to sign a register evidencing their attendance.

27.10 All envelopes containing Price Bids shall be opened one at a time and the
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following read out and recorded:

(a) the name of the Bidder;

(b) whether there is a modification or substitution;

(c) the Bid Prices, including any discounts and alternative offers; and
(d) any other details as the Employer may consider appropriate.

Only Price Bids, discounts, and alternative offers read out and recorded
during the opening of Price Bids shall be considered for evaluation. No Bid
shall be rejected at the opening of Price Bids.

27.11 The Employer shall prepare a record of the opening of Price Bids that shall
include, as a minimum: the name of the Bidder, the Bid Price (per lot if
applicable), any discounts, and alternative offers. The Bidders’
representatives who are present shall be requested to sign the record. The
omission of a Bidder’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be distributed
to all Bidders who submitted bids in time, and posted online when electronic
bidding is permitted.

E. Evaluation and Comparison of Bids

28. Confidentiality = 28.1 Information relating to the evaluation of bids and recommendation of contract
award, shall not be disclosed to Bidders or any other persons not officially
concerned with such process until information on Contract award is
communicated to all Bidders.

28.2  Any attempt by a Bidder to influence the Employer in the evaluation of the bids
or Contract award decisions may result in the rejection of its bid.

28.3 Notwithstanding ITB 28.2, from the time of bid opening to the time of Contract
award, if any Bidder wishes to contact the Employer on any matter related to
the bidding process, it should do so in writing.

29. Clarification of  29.1 To assist in the examination, evaluation, and comparison of the Technical and
Bids Price Bids, and qualification of the Bidders, the Employer may, at its discretion,
ask any Bidder for a clarification of its bid. Any clarification submitted by a
Bidder that is not in response to a request by the Employer shall not be
considered. The Employer’s request for clarification and the response shall be
in writing. No change in the substance of the Technical Bid or prices in the
Price Bid shall be sought, offered, or permitted, except to confirm the
correction of arithmetic errors discovered by the Employer in the evaluation of
the bids, in accordance with ITB 36.

29.2 If a Bidder does not provide clarifications of its bid by the date and time set in
the Employer’s request for clarification, its bid may be rejected.

30. Deviations, 30.1 During the evaluation of bids, the following definitions apply:
Reservations,

and Omissions (a) “Deviation” is a departure from the requirements specified in the

Bidding Document;

(b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the Bidding
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Document; and

(c) “Omission” is the failure to submit part or all of the information or
documentation required in the Bidding Document.

31. Preliminary 31.1 The Employer shall examine the Technical Bid to confirm that all
Examination documents and technical documentation requested in ITB Sub-Clause 11.2
of Technical have been provided, and to determine the completeness of each document
Bids submitted. If any of these documents or information is missing, the Bid may

be rejected.

31.2 The Employer shall confirm that the following documents and information
have been provided in the Technical Bid. If any of these documents or
information is missing, the offer shall be rejected.

(a) Letter of Technical Bid,;
(b) written confirmation of authorization to commit the Bidder;
(c) Bid Security, if applicable; and

(d) Technical Proposal in accordance with ITB 17.

32. Responsiveness 32.1 The Employer’s determination of a bid’s responsiveness is to be based on the
of Technical Bid contents of the bid itself, as defined in ITB11.

32.2 A substantially responsive Technical Bid is one that meets the requirements of
the Bidding Document without material deviation, reservation, or omission. A
material deviation, reservation, or omission is one that,

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or performance of
the plant and services specified in the Contract; or

(i) limit in any substantial way, inconsistent with the Bidding
Document, the Employer’s rights or the Bidder’s obligations under
the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive bids.

32.3 The Employer shall examine the technical aspects of the Bid submitted in
accordance with ITB 17, Technical Proposal, in particular to confirm that all
requirements of Section 6 (Employer’'s Requirements) have been met without
any material deviation or reservation.

32.4 If a bid is not substantially responsive to the requirements of the Bidding
Document, it shall be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation, reservation, or

omission.
33. Nonmaterial 33.1 Provided that a Bid is substantially responsive, the Employer may waive any
Nonconformities nonconformities in the bid that do not constitute a material deviation,

reservation or omission.
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33.2 Provided that a Bid is substantially responsive, the Employer may request
that the Bidder submit the necessary information or documentation, within a
reasonable period of time, to rectify nonmaterial nonconformities in the Bid
related to documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to any aspect
of the Price Bid. Failure of the Bidder to comply with the request may result
in the rejection of its Bid.

33.3 Provided that a Bid is substantially responsive, the Employer shall rectify
nonmaterial nonconformities related to the Bid Price. To this effect, the Bid
Price shall be adjusted, for comparison purposes only, to reflect the price of
a missing or non-conforming item or component. The adjustment shall be
made using the method indicated in Section 3 (Evaluation and Qualification

Criteria).
34. Detailed 34.1 The Employer will carry out a detailed technical evaluation of the bids not
Evaluation of previously rejected as being substantially non-responsive, in order to
Technical Bids determine whether the technical aspects are in compliance with the Bidding

Document. In order to reach such a determination, the Employer will
examine and compare the technical aspects of the bids on the basis of the
information supplied by the bidders, taking into account the following:

(a) overall completeness and compliance with the Employer's
Requirements; deviations from the Employer's Requirements;
conformity of the plant and services offered with specified performance
criteria; suitability of the plant and services offered in relation to the
environmental and climatic conditions prevailing at the site; and quality,
function and operation of any process control concept included in the
bid. The bid that does not meet minimum acceptable standards of
completeness, consistency and detail will be rejected for
nonresponsiveness;

(b) type, quantity and long-term availability of mandatory and
recommended spare parts and maintenance services; and

(c) other relevant factors, if any, listed in Section 3 (Evaluation and
Quialification Criteria).

34.2 Where alternative technical solutions have been allowed in accordance with
ITB 13, and offered by the Bidder, the Employer will make a similar evaluation
of the alternatives. Where alternatives have not been allowed but have been
offered, they shall be ignored.

35. Eligibility and
Qualification of
the Bidder

35.1 The Employer shall determine to its satisfaction during the evaluation of
Technical Bids whether a Bidder meets the eligibility and qualifying criteria
specified in Section 3 (Evaluation and Qualification Criteria).

35.2 The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to
ITB 15.

35.3 An affirmative determination shall be a prerequisite for the opening and

evaluation of a Bidder’s Price Bid. A negative determination shall result into
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the disqualification of the Bid, in which event the Employer shall return the
unopened Price Bid to the Bidder.

35.4 The capabilities of the manufacturers and subcontractors proposed in its Bid to
be used by the Bidder will also be evaluated for acceptability in accordance
with Section 3 (Evaluation and Qualification Criteria). Their participation should
be confirmed with a letter of intent between the parties, as needed.

36. Correction of 36.1 During the evaluation of Price Bids, the Employer shall correct arithmetical
Arithmetical errors on the following basis:
Errors

(a) where there are errors between the total of the amounts given under
the column for the price breakdown and the amount given under the
Total Price, the former shall prevail and the latter will be corrected
accordingly;

(b) where there are errors between the total of the amounts of Schedule
Nos. 1 to 4 and the amount given in Schedule No. 5 (Grand Summary),
the former shall prevail and the latter will be corrected accordingly; and

(c) if there is a discrepancy between words and figures, the amount in
words shall prevail, unless the amount expressed in words is related to
an arithmetical error, in which case the amount in figures shall prevail
subject to (a) and (b) above.

36.2 If the Bidder that submitted the lowest evaluated bid does not accept the
correction of errors, its bid shall be disqualified and its bid security may be
forfeited or its bid securing declaration executed.

37. Conversion to 37.1 For evaluation and comparison purposes, the currency(ies) of the bid shall be

Single converted into a single currency as specified in the BDS .
Currency

38. Margin of 38.1 Unless otherwise specified in the BDS, a margin of preference shall not apply.
Preference

39. Evaluation of 39.1 The Employer shall use the criteria and methodologies listed in this Clause.
Price Bids No other evaluation criteria or methodologies shall be permitted.

39.2 To evaluate a Price Bid, the Employer shall consider the following:

(a) the bid price, excluding provisional sums and the provision, if any, for
contingencies in the Price Schedules;

(b) price adjustment for correction of arithmetical errors in accordance with
ITB 36.1;

(c) price adjustment due to discounts offered in accordance with ITB 18.7;

(d) converting the amount resulting from applying (a) to (c) above, if
relevant, to a single currency in accordance with ITB 37; and

(e) the evaluation factors indicated in Section 3 (Evaluation and
Qualification Criteria).

39.3 If price adjustment is allowed in accordance with ITB 18.6, the estimated effect
of the price adjustment provisions of the Conditions of Contract, applied over
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the period of execution of the Contract, shall not be taken into account in bid
evaluation.

39.4 If this Bidding Document allows Bidders to quote separate prices for different
lots (contracts), and the award to a single Bidder of multiple lots (contracts), the
methodology to determine the lowest evaluated price of the lot (contract)
combinations, including any discounts offered in the Letter of Price Bid, is
specified in Section 3 (Evaluation and Qualification Criteria).

39.5 If the bid, which results in the lowest Evaluated Bid Price, is seriously
unbalanced or front loaded in the opinion of the Employer, the Employer may
require the Bidder to produce detailed price analyses for any or all items of the
Price Schedules, to demonstrate the internal consistency of those prices with
the methods and time schedule proposed. After evaluation of the price
analyses, taking into consideration the terms of payments, the Employer may
require that the amount of the performance security be increased at the
expense of the Bidder to a level sufficient to protect the Employer against
financial loss in the event of default of the successful Bidder under the
Contract.

40. Comparison of 40.1 The Employer shall compare all substantially responsive Bids to determine the

Bids lowest evaluated bid, in accordance with ITB 39.2.

41. Employer’s 41.1 The Employer reserves the right to accept or reject any bid, and to annul the
Right to Accept bidding process and reject all bids at any time prior to contract award, without
Any Bid, and to thereby incurring any liability to Bidders. In case of annulment, all bids
Reject Any or submitted and specifically, bid securities, shall be promptly returned to the
All Bids Bidders.

F. Award of Contract

42. Award Criteria 42,1 The Employer shall award the Contract to the Bidder whose offer has been
determined to be the lowest evaluated bid and is substantially responsive to the
Bidding Document, provided further that the Bidder is determined to be eligible
and qualified to perform the Contract satisfactorily.

42.2 The Employer reserves the right to accept any of the deviations submitted in
accordance with ITB 18.2 by the lowest evaluated bidder, at the price shown
for the deviation in the bid.

43. Notification of 43.1 Prior to the expiration of the period of bid validity, the Employer shall notify the
Award successful Bidder, in writing, that its bid has been accepted. The notification
letter (hereinafter and in the Conditions of Contract and Contract Forms called
the “Letter of Acceptance”) shall specify the sum that the Employer will pay the
Contractor in consideration of the execution and completion of the plant and
services (hereinafter and in the Conditions of Contract and Contract Forms

called “the Contract Price”).

43.2 At the same time, the Employer will publish in an English language
newspaper or well-known freely accessible website the results identifying
the bid and lot nhumbers and the following information: (i) hame of each
Bidder who submitted a Bid; (ii) bid prices as read out at bid opening; (iii)
name and evaluated prices of each Bid that was evaluated; (iv) hame of
bidders whose bids were rejected and the reasons for their rejection; and
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(v) name of the winning Bidder, and the price it offered, as well as the
duration and summary scope of the contract awarded. After publication of
the award, unsuccessful bidders may request in writing to the Employer for
a debriefing seeking explanations on the grounds on which their bids were
not selected. The Employer shall promptly respond in writing to any
unsuccessful Bidder who, after Publication of contract award, requests a
debriefing.

Until a formal contract is prepared and executed, the notification of award shall
constitute a binding Contract.

The Employer shall promptly respond in writing to any unsuccessful Bidder
who, after notification of award in accordance with ITB 43.1, requests in writing
the grounds on which its bid was not selected.

Promptly after notification, the Employer shall send the successful Bidder the
Contract Agreement.

Within twenty-eight (28) days of receipt of the Contract Agreement, the
successful Bidder shall sign, date, and return it to the Employer.

Within twenty-eight (28) days of the receipt of notification of award from the
Employer, the successful Bidder shall furnish the performance security in
accordance with the conditions of contract, subject to ITB 39.5, using for that
purpose the Performance Security Form included in Section 6 (Employer’'s
Requirements), or another form acceptable to the Employer. The performance
security shall be issued from a scheduled bank located in Employer's
country.

Failure of the successful Bidder to submit the above-mentioned
Performance Security or sign the Contract shall constitute sufficient
grounds for the annulment of the award and forfeiture of the bid security or
execution of the bid securing declaration. In that event the Employer may
award the Contract to the next lowest evaluated Bidder whose offer is
substantially responsive and is determined by the Employer to be qualified
to perform the Contract satisfactorily.
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Section 2 - Bid Data Sheet

A. Introduction

ITB 1.1

The number of the Invitation for Bids is : 01/PGCB/Sec(SSD & QC)/2016/275;
dated 13 January 2016

The Employer is: Power Grid Company of Bangladesh Limited

The name of the ICB is:

“Design, supply, erection, testing & commissioning of power transformers with
associated switchgears on turnkey basis renovation, extension ,rehabilitation &
augmentation of grid substations”.

The identification number of the ICB is: PGCB/RRAGS,Phase-2/2016

The number and identification of lots (contracts) comprising this ICB is: 01

The works include:

Renovation, extension, rehabilitation & augmentation of grid substation by design,
supply, erection, testing & commissioning of power transformers with associated

switchgears on turnkey basis. (230/132 kV Substations at Fenchuganj & Bogra
and 132/33kV Substations at Faridpur ,Bogra ,Ashuganj, Jessore & Jhenaidah )

ITB 2.1

The name of the Project is:

Renovation, extension, rehabilitation & augmentation of grid substation by design,
supply, erection, testing & commissioning of power transformers with associated
switchgears on turnkey basis. (PGCB/RRAGS,Phase-2/2016).

B. Bidding Documents

ITB 7.1

For clarification purposes only, the Employer’s address is:

Attention:

Company Secretary
Power Grid Company of Bangladesh Limited
4" Floor, Institution of Engineers Building
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8/A Ramna, Dhaka-1000, Bangladesh
Tel: +88 02 9550514, 9558054, 9553663, 9562512
Fax: +88 02 95 66 555

Email: se-design@pgcb.org.bd

ITB 7.4

A Pre-Bid meeting will take place. Date, time and place are as follows :

Date: .08 February, 2016; Time: 11:00AM Bangladesh Standard Time

Place: PGCB Conference Room, 4" Floor, IEB Building, Ramna, Dhaka-1000,
Bangladesh

Site visits will not be organized by the Employer.

Bidders are advised to conduct site visits at their own responsibility. The
Employer may arrange necessary permissions if requested by the Bidders.

C. Preparation of Bids

ITB 10.1

The following text is added at the end:

Such kind of Translation shall be certified by any Notary Public or any
Government Authorized Agency of the Bidder’s country.

ITB 11.2 (k)

The Bidder shall submit with its Technical Bid the following additional documents:
i) Certificate of incorporation;

ii) Letter of Authorization to the effect that the Bidder is authorized to submit
the bid on behalf of the respective manufacturer and that the Bidder has
the authority to supply such equipment to the Employer as per the Form
given in Section 4: Bidding Forms (Manufacturer's Authorization) in
Manufacturer's or Manufacturer's Agent's Letterhead; and printed
technical catalogue/brochure (original to be submitted with the
ORIGINAL) from the proposed manufacturers of Power transformer,
circuit breaker, disconnector switch, instrument transformers,
insulator. surge arrester, protection relay, Earthing/Auxiliary
transformer and digital fault recorder to show their manufacturing
techniques and quality control as per the form given in Technical
Proposal-Equipment;

iii) Delivery & Completion time Schedule as per Schedule C in Volume 3 of 3
of relevant Lot of the Bidding Document;

iv)  Name & Nationality of manufacturer’'s as per requirement of Schedule D
in Volume 3 of 3 of relevant Lot of the Bidding Document;

V) Technical Particulars and Guarantees as per Schedule E in Volume 3 of 3
of relevant Lot of the Bidding Document;
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vi)  Proposed Subcontractors as per Schedule J in Volume 3 of 3 of relevant
Lot of the Bidding Document;

vii) At least last ten (10) years supply experience and satisfactory service of
equipment for a minimum of three (3) years as on the date of bid opening
as mentioned in EQC. Evidence of satisfactory service shall be in the end
user’s respective letterhead stationary indicating address, telephone fax
numbers and email of the users.

viii)  Copies of valid ISO 9001:2008 certificates of proposed manufacturers for
individual equipment,

ixX)  Drawings/documents as per requirement of Section 6 - Employer's
Requirement in Volume 1 of 3 of the Bidding Document,

A Bidder who is not doing business in Bangladesh may submit the name and
address of a local agent who is able to liaise with the Employer.

ITB 11.3 (d) The Bidder shall submit with its Price Bid the following additional documents:
(i) Cash flow statement for project implementation

ITB 13.1 Alternative bids are not permitted.

ITB 13.2 Alternatives to the Time Schedule shall not be permitted.

ITB 13.4 Alternative technical solutions are not permitted.

ITB 16.1 (b) The period following completion of plant and services in accordance with
provisions of contract shall be five years.

ITB 18.1 Bidders shall quote for the entire plant and services on a single responsibility
basis.

ITB 18.3 and Custom duty and any other taxes on Installation and Other Services in the

18.4 Employer’s Country shall be as per provision of GCC14, Section 7, Volume 1 of

the Bid Document.

ITB 18.4(a)(i)

The Incoterm for quoting plant to be supplied from abroad is: CIF

ITB 18.4(b)(i)

The Incoterm for quoting plant to be supplied from within the Employer’'s country
is: EXW
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ITB 18.6 The prices quoted shall be adjustable.

The currency(ies) of the Bid shall be as follows:

(a) Plant and equipment to be supplied from abroad shall be quoted entirely
in: US Dollar or Euro.

ITB 19.1

(b) Plant and equipment to be supplied from within the Employer’s country
shall be quoted in the currency of the Employer’s country: Bangladesh
Taka, and/or the above mentioned currency.

(c) Installation shall be quoted in local currency and

(d) Payment of the Contract Price shall be made in the currency or currencies
(currencies mentioned above a, b, c) in which the Bid Price is expressed
in the Bid of the successful Bidder.

ITB 19.2 Not used.

ITB 19.3 Not used.

ITB 20.1 The bid validity period shall be 180(one hundred eighty) days.

ITB 21.1 Bids shall include a Bid Security issued by bank using the form included in
Section 4 (Bidding Forms). The amount and currency of the bid security shall be:

US$ 200,000.00 (United States Dollar Two Lac) only, or an equivalent amount in
freely convertible currency.

ITB 21.2 The ineligibility period will be: Not applicable.

ITB 21.3 From a scheduled bank located in Employer’s country.

Bid Security may also be issued in the name of the Joint Venture or any Partner
of the JV.

ITB 21.9 New sub-clause is added as below:

(i) The authenticity of the Bid Security/ Bank Guarantee submitted by a
bidder shall be examined and verified by the Employer in writing from the
Bank issuing the Security, prior to finalization of the Evaluation Report.

(ii) If a Bid Security/ Bank Guarantee is not found authentic, the bid proposal
which it covers shall not be considered for subsequent evaluation and in
such case the Employer shall proceed to take punitive measures against
that Bidder as stated under ITB 3.2.

(iii) Bid not accompanied by a valid Bid Security as stated under Sub-clause
21 shall be considered as non-responsive.

ITB 22.1 In addition to the original of the Bid, the number of copies is: 02 (two)
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ITB 22.2 The written confirmation of authorization to sign on behalf of the Bidder shall
consist of a written Power of Attorney which should either be (a) notarized or (b)
attested to by an appropriate authority in the bidders’ home country; or
authenticated Board resolution to be signed by a person having the power of
attorney of the Company.

D. Submission and Opening of Bids

ITB 23.1 Bidders shall not have the option of submitting their bids electronically.

ITB 23.2 (c) The identification of this bidding process is: Single Stage Two Envelope.

ITB 24.1 For bid submission purposes only, the Employer’s address is
Attention: Company Secretary
Power Grid Company of Bangladesh Limited
Institution of Eng/ineers Bangladesh (IEB ) Bhaban (4th Floor),

8/A Ramna, Dhaka-1000

The deadline for bid submission is :
Date: .02 March, 2016

Time: 11:00 am Bangladesh Standard Time.

ITB 27.1 The bid opening shall take place at
Power Grid Company of Bangladesh Limited
Institution of Engineers Bangladesh (IEB ) Bhaban (4th Floor),

8/A Ramna, Dhaka-1000
Date: 02 March, 2016
Time: 11:05 am Bangladesh Standard Time.

ITB 27.1 if electronic bid submission is permitted in accordance with ITB Sub-clause

23.1, the specific bid opening procedures shall be: Not applicable
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E. Evaluation, and Comparison of Bids

ITB 37.1 The currency that shall be used for bid evaluation and comparison purposes to
convert all bid prices expressed in various currencies into a single currency is:
Bangladesh Taka.

The source of exchange rate shall be: The selling rate of Sonali Bank Limited
in Bangladesh.

The date for the exchange rate shall be: the date of opening of the Technical
Proposals.

ITB 38.1 A margin of preference shall apply.

The application methodology will be as specified in Section 3 (Evaluation and
Qualification Criteria).

ITB 45.3 New sub-clause is added as below:

(i) If the Performance Security submitted, under ITB Clause 45 is not found
authentic, the Employer shall proceed to take measures against the
Bidder in accordance with ITB Clause 3.2.”
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Section 3 - Evaluation and Qualification Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify
Bidders. In accordance with ITB 34 and ITB 35, no other methods, criteria and factors shall be
used. The Bidder shall provide all the information requested in the forms included in Section 4
(Bidding Forms).

Table of Criteria

I Y = 11 = L1 T
1.1 QLIC=Tod gL a1 o= L =1 1H =i To o S
1.2 ECONOMIC EVAIUALION ...ttt ettt e e e e e e e e e e e b as
1.2.1 Quantifiable Deviations and OMISSIONS ......uuiiiiiiiiiii e e e e e e e eaene
1.2.2 TIME SCNEAUIE..... .o ettt e e e e e et ee e b as
1.2.3 Capitalization Cost due to transSformMer 0SS .......oviviiiiiii i e
1.2.4 Functional Guarantees of the faCilitieS ...
1.2.5 Work, services, facilities, etc., to be provided by the Employer ..........cccooeviiiiiiiiiiiiiniecceen,
1.2.6 Yo ol 1 Tod=To (o 1 o] =Y Iod g1 =] 4T VSRR
1.2.7 DOMESTIC Pref@IENCE ... ettt e e e e e e e et e bbb e e e e e e ee e
1.3 TECNNICAI AILBINALIVES ... ..ttt e e e e e e e e ettt bt e e e e e e e e e e eeaeaba e ens
D © TN - 1111 To= 4[] o USSP
2.1 =1 o] o111 Y PP PEPPPUPPRRRURRRRR
2,101 NALONAILY ...ttt ettt e e ettt e et e e e e e e e e e e e e e e e e e e
2.1.2 (O] o1 1ol i ) 1 1 (=T =]
2.1.3 ] 1o 1 PR
214 GOVErNMENt-OWNEO ENTILY .....viiiiiiiiie ettt e e e e a e
2.15 L8V o 11 o111 RSP RTR
2.3 FINANCIAL SITUBLION ... et e e et et e e et e e e e e e e e e eeebnaba s
231 Historical Financial PerfOrmManCe .............eiii i e e e e e e
2.3.2 N ] 10 =TI I T 0 =T P
2.3.3 FINANCIAI RESOUICTES .....evviiiiiiei e ettt e e e e e e et e e et nn e e e e e e e eeeeeeeratnnnaaaaeeeeeeeees
2.4 S (o[ T=T o Tod TP PPPPPPPPPPPPPPPPPP
24.1 GENETAI EXPEIIEICE ...ttt ettt ettt et e e et e e e e e e e n e e e e e e e
2.4.2 SPECIFIC EXPEIIENCE ...ttt ettt et e e et e e e e aean e e e a e e
(a) Contracts of Similar Size @and NAIUIE...........uuuuiiiiiiii e
(b) EXPErienCe IN KEY ACHVITIES .. ..vviiiieiiiieiie ettt e e e e e
2.5 T €0 T U= PSP
2.6 ST U] o Yoo 414 = Vo o] (=PSRN

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis
renovation, extension ,rehabilitation & augmentation of grid substations - Single-Stage: Two-Envelope Bidding Procedure

3-1






3-2

Section 3 - Evaluation and Qualification Criteria

1. Evaluation

1.1  Technical Evaluation
In addition to the criteria listed in ITB 34.1(a) — (c) the following factors shall apply: Nil
1.2  Economic Evaluation

Any adjustments in price that result from the procedures outlined below shall be added, for
purposes of comparative evaluation only, to arrive at an “Evaluated Bid Price.” Bid prices
guoted by bidders shall remain unaltered.

1.2.1 Quantifiable Deviations and Omissions

(a) Pursuant to ITB 33.3, the cost of all quantifiable nonmaterial nonconformities or omissions
(minor omissions or missing items) shall be evaluated. The Employer will make its own
assessment of the cost of any nonmaterial nonconformities and omissions for the purpose
of ensuring fair comparison of bids.

(b) Scope of work of each bid will be examined for completeness and compliance with the
contract requirements and If item(s) appear to be excluded, an amount representing the
average amount for excluded items of all other responsive bids will be added to the bid
price for evaluation purpose.

(c) if there is a discrepancy between the quantity of any item quoted by the bidder and
qguantity specified in the bidding document. The quantity specified in the bidding
document shall prevail and the total cost will be corrected by multiplying the unit rate and
quantity.

(d) If any bidder quoted any additional item(s) which are not mentioned in the bidding
document shall be excluded and the total quoted bid price shall be corrected accordingly.

(e) In case of items quoted without indicating any quantity, the total price quoted against
such items shall prevail and the unit price of that item(s) shall be obtained by dividing the
total quoted price by the quantity specified in the bidding document.

) If
(i) the discount(s)/rebate(s) offered by the Bidder is a percentage discount and
the price component(s) on which the said discount is not indicated in the bid, the
same shall be considered on the total bid price [i.e. proportionately on each price
component], in the event of award.

(i) However, if lump-sum discount is offered, the foreign currency portion of the
same shall be considered in full on the foreign currency price component of bid
price and the Bangladesh Taka portion shall be considered in full on the
Bangladesh Taka price component of bid price (by proportionately reducing
foreign currency/Bangladesh Taka price of individual items), in case of award.

To obtain the unit price of each item, the discount mentioned in (i) and (ii) above shall be
applied proportionately to each of the individual item(s) and the above unit price shall be
applicable for whole of the contract period.

(g) In case no unit price is mentioned but total price is mentioned against an item, the total price
will be divided by the total no. of unit of that item that is mentioned by the bidder to find the
unit price and the total price shall be corrected by multiplying that unit price with the original
no. of unit as mentioned in the bidding document of that item.
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(h) In case there is any ambiguity between unit price and total price then the unit price shall

1.2.2

1.2.3

1.2.4

1.25

1.2.6

1.2.7

prevail and the total price shall be corrected by multiplying that unit price with the original no.
of unit as mentioned in the bidding document of that item.

Time Schedule

Time to complete the plant and services from the effective date specified in Article 3 of the
Contract Agreement for determining time for completion of commissioning activities is: 540
days. The bids, indicating longer time for completion, will be rejected. No credit will be
given for earlier completion.

Capitalization Cost due to transformer loss

Operating costs of the transformers i.e. capitalization cost (Evaluated price of Transformer
loss) due to transformer loss evaluation will be taken into account in accordance with the
following formula to arrive at an “Evaluated Bid Price.”.

Evaluated price of transformer loss = N.a + L.b + M.c

Where,

N = No load loss (core-loss) at rated voltage in kW

L = Load loss (copper-loss) at 75°C, 50 Hz maximum continuous
rating in KW

M = Total load of transformer cooling fans at transformer maximum
continuous rating in kW (when all the cooling fans are in operation)

a = Cost/kW of no load loss (core-loss) valued at Taka 112,000.00

b = Cost/kW of load loss (copper-loss) valued at Taka 58,000.00

c = Cost/kW of auxiliary power valued at Taka 58,000.00

The details of the above are explained in transformer specification clause 4.3.6, section-4,
Volume 2 of 3 of the Bidding document.

Functional Guarantees of the facilities

Not applicable.
Work, services, facilities, etc., to be provided by the Employer

Not applicable.

Specific additional criteria
Not applicable.

Domestic Preference

A margin of preference will be granted to eligible domestically produced Plant &
Equipment with the following provisions:

(@) The preference margin shall not be applied to the whole facilities but only to the
eligible domestically produced Plant & Equipment within the Contract;

(b) Plant & Equipment offered from outside the Employer’'s country shall be quoted CIF
(Section 4, Bidding Forms), and Plant and Equipment offered locally shall be quoted
EXW (ex works, ex factory, ex warehouse, ex showroom, or off-the-shelf, as
applicable) free of sales and similar taxes (Section 4, Bidding Forms).

(c) All other cost components for services and works such as costs for local handling,
transportation, storage, installation and commissioning shall be quoted as per Section
4, Bidding Forms and Schedule No. 4 — Installation and Other Services;
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(d) In the comparison of bids, only the CIF price component of each bid for the plant &
equipment [which are offered from domestically by other bidder(s) as mentioned (a)
above] offered from outside the Employer’s country shall be increased by ten percent
(10%). However, to be qualified for domestic preference, the bidder has to submit
letter from their local manufacturers that at least 30% value is added locally through
wage and/or raw materials.

(e) If a bidder proposes a plant/equipment from two or more manufacturer among which
some of the manufacturers are from within Employer’s country and other manufacturers
are from outside Employer’'s country, then the bidder must quote either for within
Employer’s country or for outside Employer’s country. In case, such bidder quotes price in
price schedule of within Employer’s country only, then its price bid will be evaluated as
domestically preferred bids as mentioned above.

(f) No margin of preference shall be applied to any of the services or works included in the
contract; and
1.2.8 For calculating the lowest evaluated price, the TEC shall -

(a) for evaluation purpose, include customs duties and VAT in the case of CIF Bids
for imported Goods and include VAT for Goods manufactured locally. The rate of
CD, VAT is given below:

Plant/Equipment Percentage of CD & VAT to be added with CIF for evaluation
purpose

Power Transformer 17.47%

Circuit Breaker 20.96%

Disconnector 26.77%

Potential Transformer 23.86%

Current Transformer

Lightning Arrester

Post & Disc Insulator

Control, Protection and
metering equipment

Digital Fault Recorder

Structure

Earthing Conductor

Control and Power
Cable

It may be mentioned here that the bidders are required to quote EXW price excluding VAT on
EXW for local manufacturers. The VAT on EXW shall be considered as 4.5% of quoted EXW for
evaluation purpose
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(ii)

(iii)

(i)

In case the bidders propose anyone equipment from more than one
manufacturer, only one price shall be quoted for such equipment offered in the
technical proposal. The bid shall be rejected if the bidder quotes different
prices for particular equipment, which have been proposed from different
manufacturers, and/or for a particular item.

Evaluation procedure if a bidder quotes its price in EXW column but the
proposed local (within Employers country) manufacturer found technically non-
responsive and foreign (outside Employers country) manufacturer found
technically responsive:

Bidder may propose a particular equipment/plant/item from more than one
manufacturer. Some of the manufacturers may be from within Employer’s country and
some of which may be from outside Employer’s country. In such case, bidder may
quote prices either in Ex-Works (EXW) or in CIF column. If the bidder quotes its price
in EXW column but the proposed local manufacturer found technically non-
responsive and foreign manufacturer found technically responsive then such
equipment/plant/item will be supplied from technically responsive outside Employers
country manufacturer. But, as there will be no price quoted in CIF column for such
equipment/plant/item hence the CIF price for such item will be derived by deducting 4.5% of
EXW from the quoted EXW price and it will be presumed that there was no EXW quoted price.
CD and VAT shall be applied on such derived CIF prices as per Clause 1.2.8,
Section 3, Volume 1 of 3 of the bidding document.

Evaluation procedure if a bidder quotes its price in CIF column but the
proposed outside manufacturer found technically non-responsive and local
manufacturer found technically responsive:

On the other hand, in case, such bidder quotes price in price schedule of outside
Employer’s country (CIF price) but the proposed foreign manufacturer found
technically non-responsive and local manufacturer found technically responsive, then
such equipment/plant/item will be supplied from technically responsive local
manufacturer. But, as there will be no price quoted in EXW column for such
equipment/plant/item, hence EXW price for such item will be derived by deducting the
cost of insurance & freight from the quoted CIF price and domestic preference shall
be applied against such item(s) and VAT shall be applied on such derived
EXW prices as per clause 1.2.8, section 3 above. VAT on such converted EXW
price shall be paid by the Contractor which shall be reimbursed by the Employer to the
Contractor at actual basis but not more than 4.5% of EXW upon submission of relevant
document in original.

1.3 Technical Alternatives

Technical Alternatives, if permitted under ITB 13.4, will be evaluated as follows: Not Applicable.
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2. Qualification

2.1  Eligibility
Criteria Compliance Requirements Documents
Joint Venture
Requirement Single Entit Submission
a g Y | Al Partners Each AtLeast One|  Requirements
Combined Partner Partner
2.1.1 Nationality
Nationality in accordance with ITB Sub- must meet must meet must meet not Forms
Clause 4.2. requirement || requirement | requirement applicable ELI-1 ELl-2
with attachments
212 Conflict of Interest
No conflicts of interest in accordance must meet must meet must meet not Letter of Technical
with ITB Sub-Clause 4.3. requirement || requirement | requirement applicable Proposal
2.1.3  Eligibility
Not having been declared ineligible as | must meet must meet must meet not Letter of Technical
described in ITB Sub-Clause 4.4. requirement || requirement | requirement applicable Proposal
214 Government-owned Entity
Bidder required meeting conditions of must meet must meet must meet not Forms
ITB Sub-Clause 4.5. requirement || requirement | requirement applicable ELI-1; ELI-2
with attachments &
Letter of Technical
Proposal
2.1.5  UN Eligibility
Not having been excluded by an act of must meet must meet must meet not Letter of Technical
compliance with UN Security Council requirement || requirement | requirement applicable Proposal

resolution in accordance with ITB Sub-
Clause 4.7.
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availability of, financial resources such
as liquid assets, unencumbered real
assets, lines of credit, and other financial
means, other than any contractual
advance payments to meet:

(1) the following cash-flow requirement,
USD 2.0 million , and

(2) the overall cash flow requirements
for this contract and its current works

commitment.

requirement

requirement

2.2 Pending Litigation
Criteria Compliance Requirements Documents
Joint Venture o
Requirement Single Entit Submission
q 9 Y|| All Partners Each One Partner Requirements
Combined Partner
2.2.1 Pending Litigation
All pending litigation shall be treated as | must meet not must meet not Form LIT -1
resolved against the Bidder and so shall | requirement applicable requirement applicable
in total not represent more than 50% | by itself or by itself or
percent of the Bidder’s net worth. as partner to as partner to
past or past or
existing JV existing JV
2.3 Financial Situation
Criteria Compliance Requirements Documents
Joint Venture
Requirement Single Entity || Al Part Each Submission
artners ac Requirements
Combined Partner One Partner a
2.3.1  Historical Financial Performance
Submission of audited balance sheets must meet not must meet not Form FIN - 1 with
or, if not required by the law of the | requirement applicable requirement applicable attachments
Bidder's  country, other financial
statements acceptable to the Employer,
for the last three (03) years to
demonstrate the current soundness of
the Bidder's financial position and its
prospective long-term profitability. As a
minimum, bidders net worth calculated
as the difference between total assets
and total liabilities should be positive.
2.3.2  Annual Turnover
Minimum average annual turnover of | must meet must meet must meet must meet Form FIN - 2
USI?l 20 million calqulated as total | requirement | requirement 250 40%
certified payments received for contracts
in progress or completed, within the last Of the Of the
three (3) years. requirement | requirement
233 Financial Resources
Using Forms FIN — 3 and FIN - 4 in| must meet must meet must meet must meet Form FIN - 3
Section 4 (Bidding Forms) the Bidder | requirement | requirement 250 40%
must demonstrate access to, or
of the of the
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contractor for at least the last 10 (ten) years
prior to the bid submission deadline.

3-8 Section 3 - Evaluation and Qualification Criteria
2.4 Experience
Criteria Compliance Requirements Documents
Joint Venture
. . . Submission
Requirement Single Entity All .
Partners Pgiilr One Partner Requirements
Combined
241 General Experience
Experience under contracts in the role of | st meet not must meet not applicable Form EXP - 1
contractor, subcontractor or management requirement applicable requirement

242 Specific Experience

(a) Contracts of Similar Size and Nature

Criteria

Compliance Requirements

Documents

Joint Venture

. . . Submission
Requirement Single Entity [ A|| partners [
Requirements
Combined Each Partner | One Partner q
. 1
Completion of contracts as contractor af must meet must meet | not applicable | must have at | Form EXP - 2(a)

least three (3) contracts within the last ten
(10) years for the design, supply, delivery,|
installation, testing & commissioning of]
extension/renovation/ new 220kV or highe
voltage level AIS/GIS substations off
minimum  two bays including one]
transformer bay with 220kV or highe
voltage rated power transformer on
turnkey basis, having a total value of three
contracts at least USD 15.0 million and
that are similar to the proposed plant and
services. The similarity shall be based on|
the physical size, complexity, methods,
technology or other characteristics ag
described in Section 6 (Employer’s
Requirements). Among the above threg]
contracts at least one contract shall be AlS|
(Air Insulated Switchgear) type and any of
the above contracts shall be in successful
operation for minimum of three (3) years
as on the date of opening of technical bids.

All of the above experiences shall be
supported by user’s certificates in their
letterhead indicating their address,
telephone & fax number and details of
project (i.e. name, address & nationality
of customer; details of Contract, voltage &
equipment; completion period,
commissioning date/commercial
operation date, Contract value).

requirement

requirement

least two(2)
mentioned
contracts

Note: Contractor’ means Main Contractor or Any Partner of a Joint Venture Contract; not the sub-contractor. Subcontractor’s
experience shall not be considered acceptable.
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(b) Experience in Key Activities

For the above or other contracts executed
during the period stipulated in 4.2(a)
above, a minimum experience in the
following key activities:

Not applicable

must meet

all
requirements

Not applicable

must meet
all requirements

Not applicable

not
applicable

Not applicable

not applicable

Not applicable

Form EXP -
2(b)

Not applicable

2.5 Personnel

The Bidder must demonstrate that it has the personnel for the key positions that meet the following

requirements:

‘L Total Work Experience In

No. Position Experience [years] Similar Work [years]
1 Contractor’'s Representative (In case of Joint 20 10

Venture or Consortium, the Representative must

come from the majority share holder of the JV or

consortium)
2 Construction Manager 15 10
3 Site Manager 10 5

The Bidder shall provide details of the proposed personnel and their experience records in the
relevant Information Forms included in Section 4 (Bidding Forms).
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2.

6 Subcontractors

Subcontractors/manufacturers for the following major items of supply or services must meet the
following minimum criteria, herein listed for that item. Failure to comply with this requirement may
result in rejection of the subcontractor.

Item Description of Minimum Criteria to be met
No. Item
1. Power transformers | ®  Power Transformer incase of manufacturer from within Bangladesh

iv)

v)

Vi)

i)

Manufacturer's authorization (in case the bidder do not manufacture the proposed
equipment).

Valid copies of ISO 9001/ISO 9002 or equivalent certificates of proposed
manufacturers,

Supply record of power transformer as follows

For 132/33kV, 50/75MVA power transformer

Supply record of 132kV power transformer for the last three(3) years including supply
of at least one 132/33kV,50/ 75MVA power transformer

For 132/33kV, 80/120MVA power transformer

Supply record of 132kV power transformer for the last three(3) years including supply
of at least one 132/33kV, 80/120MVA power transformer

For 230/132/33kV,225 /300MVA power transformer

Supply record of at least one 230/132/33kV, 225 MVA or higher capacity(MVA) power
transformer within two (2) years.

Evidence from user for a minimum of two (2) years satisfactory service of minimum
132/33kV, 50/75MVA or higher specifications (voltage & capacity) power
transformer(s) as on the date of bid opening. Evidence from end user(s) shall be from
respective end user’s letterhead stationary indicating address, telephone and fax
number.

The bidders shall submit satisfactory type test certificates as per requirement of
Section 6- Employer’s Requirement in Volume 1 of 3 of the Bidding Document.

Drawings as per requirement of Schedule I, Volume 3 of 3 of the Bidding Document.

Power Transformer incase of manufacturer from outside Bangladesh

Manufacturer's authorization (in case the bidder do not manufacture the proposed
equipment.

Bidders shall furnish valid copies of ISO 9001/ISO 9002 or equivalent certificates of
proposed manufacturers

Supply record of proposed type power transformers as follows

For 132/33kV, 50/75MVA power transformer

Supply record of 132kV power transformer for the last ten (10) years including supply
of 132/33kV, 50/75MVA power transformer

For 132/33kV, 80/120MVA power transformer

Supply record of 132kV power transformer for the last ten (10) years including supply
of 132/33kV, 80/120MVA power transformer

For 230/132/33kV,225 /300MVA power transformer

Supply record of 230kV power transformer for the last ten (10) years including supply
of 230/132/33kV, 225 MVA or higher capacity(MVA) power transformer
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iv) Evidence from user for a minimum of three (3) years satisfactory service of similar or

v)

higher specifications (voltage & capacity) power transformer(s) required by this bid
as on the date of bid opening. Evidence from end user(s) shall be from respective end
user’s letterhead stationary indicating address, telephone and fax number.

The bidders shall submit satisfactory type test certificates as per requirement of
Section 6- Employer's Requirement in Volume 1 of 3 of the Bidding
Document.,

vi) Drawings as per requirement of Schedule I, Volume 3 of 3 of the Bidding Document.

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.

The bidder is required to submit the type test reports as per requirement of
Section 6- Employer’s Requirement in Volume 1 of 3 of the Bidding Document.

Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificate.

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.

Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificates.

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.

The bidder is required to submit the type test reports as per requirement of
Section 6- Employer’'s Requirement in Volume 1 of 3 of the Bidding Document.

Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificate.

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.

The bidder is required to submit the type test reports as per requirement of
Section 6- Employer’s Requirement in Volume 1 of 3 of the Bidding Document

Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificates.

2. Circuit Breaker
3. Earthing/Auxiliary
Transformer

4, Disconnector
Switch

5. Instrument
Transformers

6. Insulator

(Post & Disc)

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.

The bidder is required to submit the type test reports for Insulator unit & string
as per requirement of Section 6- Employer’s Requirement in Volume 1 of 3 of
the Bidding Document

Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificates.

7. Surge Arrester

At least last ten (10) years experience in manufacturing of same or higher
rating equipment in satisfactory service for a minimum of three (3) years as on
the date of bid opening.
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e The bidder is required to submit the type test reports as per requirement of
Section 6- Employer's Requirement in Volume 1 of 3 of the Bidding Document.

e Materials to be supplied from a manufacturer which has valid 1ISO 9001:2008
certificate.

8. Subcontractor for
executing the
field works

The proposed Subcontractor for executing the field works shall have experience
of construction & installation of at least one (1) HV including 230 kV or higher
rating substations. Such experience of subcontractor shall be evaluated during
execution of the Contract.

Experience of Subcontractor for executing the field works shall be verified

during the execution stage before engaging the Subcontractor.

In the case of a Bidder who offers to supply and install major items of supply under the contract that
the Bidder did not manufacture or otherwise produce, the Bidder shall provide the manufacturer’s
authorization, using the form provided in Section 4 (Bidding Forms), showing that the Bidder has
been duly authorized by the manufacturer or producer of the related plant and equipment or
component to supply and install that item in the Employer’'s country. The Bidder is responsible for
ensuring that the manufacturer or producer complies with the requirements of ITB 4 and 5 and meets
the minimum criteria listed above for that item.

Bidders shall also submit all other documents which are not mentioned here but mentioned in any
other places of the Bidding Document.

For protection relay and digital fault recorder only authorization letter from those manufactures will
require to be submitted since the above equipment shall be supplied from PGCB'’s following selected
manufacture as stated in section 5, volume 2 of 3 of the bidding document.

Item Equipment name Name of Manufacturer and Country of Origin

Alstom (France/UK),
ABB (Switzerland/Sweden),
Siemens (Germany),Schneider, Franch

1. | Protection Relay

2. | Digital fault recorder Qualitrol (BEN 6000), UK

Moreover, if the bidder proposes equipment from the manufacturers as given below, then only
authorization letter from those manufacturers will require to be submitted, no need to provide any
other documents as mentioned above:

Iltem | Equipment name Manufacturer and Country of Origin

230kV 132kV & 33kV

Siemens, Germany Siemens, Germany
AREVA, France/Germany AREVA, France/Germany

1 Circuit Breaker

ABB, Sweden ABB, Sweden

AREVA, India AREVA, India

Siemens, India Siemens, India
ABB, India

2 Disconnector switch S&S Power Switchgear LTD.,
India

ABB, India

Coelme, Italy

Elpro (Siemens), India

ABB, India
Coelme, Italy
Elpro (Siemens), India

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis
renovation, extension ,rehabilitation & augmentation of grid substations - Single-Stage: Two-Envelope Bidding Procedure

S&S Power Switchgear LTD., India




Section 3 - Evaluation and Quialification Criteria

3-13

3 Instruments
Transformer

Current ABB, Sweden ABB, Sweden
Transformer ABB, India ABB, India
Arteche, Spain/China Arteche, Spain/China
Energypac, Bangladesh
Capacitive ABB, Sweden -
Voltage ABB, India -
Transformer
Inductive ABB, Sweden
Voltage ABB, India
Transformer Hengyang Nanfang, China

Arteche, Spain/China
Energypac, Bangladesh

4 Insulator

NGK Insulator, Japan
NGK Tangshan, China
Dalian Insulator Group Co. Ltd.,

China,

5 Lightning Arrester

Elpro, India
Oblum, India
Fushun Electric, China
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Section 4 - Bidding Forms

This Section contains the forms which are to be completed by the Bidder and submitted as part of his

Bid.

Table of Forms
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Letter of Technical Bid

(Issuing Authority’s letterhead)

To:

The Company Secretary

Power Grid Company of Bangladesh Limited
Institution of Engineers Bangladesh (IEB) Building,
4th Floor

8/A Ramna, Dhaka-1000, Bangladesh.

We, the undersigned, declare that:

(@) We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB) 8;

(b) We offer to design, manufacture, test, deliver, install, precommission and commission in
conformity with the Bidding Document the following Plant and Services:

........................... (Name of Project).........cocvviine i

(c)  Our bid consisting of the Technical Bid and the Price Bid shall be valid for a period of ... ..
days from the date fixed for the bid submission deadline in accordance with the Bidding
Documents, and it shall remain binding upon us and may be accepted at any time before the
expiration of that period,;

(d) We, including any subcontractors or manufacturers for any part of the contract, have or will
have nationalities from eligible countries, in accordance with ITB-4.2;

(e) We, including any subcontractors or suppliers for any part of the contract, do not have any
conflict of interest in accordance with ITB 4.3;

(f)  We are not participating, as a Bidder or as a partner in joint venture or consortium, in more than
one bid in this bidding process in accordance with ITB 4.3, other than alternative offers
submitted in accordance with ITB 13;

(@) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of
the contract, has not been declared ineligible by UN, under the Employer’'s country laws or
official regulations or by an act of compliance with a decision of the United Nations Security
Council;

(h)  We are not a government owned entity / We are a government owned entity but meet the
requirements of ITB 4.5;*
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0] We agree to permit the PGCB or its representative to inspect our accounts and records and
other documents relating to the bid submission and to have them audited by auditors appointed
by the PGCB.

*  Use one of the two options as appropriate
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Letter of Price Bid

(Issuing Authority’s letterhead)

To:

The Company Secretary

Power Grid Company of Bangladesh Ltd.
Institution of Engineers Bangladesh (IEB) Building,
3rd & 4th Floor

Ramna, Dhaka-1000, Bangladesh.

We, the undersigned, declare that:

(@) We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB) 8;

(b) We offer to design, manufacture, test, deliver, install, precommission and commission in
conformity with the Bidding Document the following Plant and Services:

(c) The total price of our Bid (excluding VAT on EXW), excluding any discounts offered in item (d)
below is the sumof: ...............o

(d) The discounts offered and the methodology for their application

(e)  Our bid shall be valid for a period of ... .. days from the date fixed for the bid submission
deadline in accordance with the Bidding Documents, and it shall remain binding upon us and
may be accepted at any time before the expiration of that period,;

)] If our bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Documents;

(g0 We have paid, or will pay the following commissions, gratuities, or fees with respect to the
bidding process or execution of the Contract**:

Name of Recipient Address Reason Amount
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(h)  We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is
prepared and executed; and

(i)  We understand that you are not bound to accept the lowest evaluated bid or any other bid that
you may receive.

()] We agree to permit PGCB or its representative to inspect our accounts and records and other
documents relating to the bid submission and to have them audited by auditors appointed by
the PGCB.

** If none has been paid or is to be paid, indicate ‘none”
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Price Schedules

Please refer to Schedule B: Schedule of Prices, Volume 3 of the Bidding Document.
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Schedules of Rates and Prices

Please refer to Schedule B: Schedule of Prices, Volume 3 of the Bidding Document.
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Bid Security

Bank Guarantee

Beneficiary:

Power Grid Company of Bangladesh Limited
Institution of Engineers Bangladesh (IEB) Building,
3rd and 4th Floor

8/A Ramna, Dhaka-1000, Bangladesh.

DAL ..ottt RS8R

BT SECUIITY NOL oot ssss s s

We have been informed that . . . .. name of the Bidder. . . . . (hereinafter called "the Bidder") has submitted to you
its bid dated . . .. ... .. (hereinafter called "the Bid") for the executionof . . ... ... name of contract . . . . . ..
under Invitation for Bids No. . .. ...... (“the IFB”).

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.

At the request of the Bidder, we .. ... name of Bank. . . . . hereby irrevocably undertake to pay you any sum or
sums not exceeding in total anamountof .......... amount in figures.... ..... (oo amount in words . . . . .
) upon receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder
is in breach of its obligation(s) under the bid conditions, because the Bidder:

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form of Bid; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter “the
ITB”) of the IFB; or

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity,
(i) fails or refuses to execute the Contract Agreement, or

(ii) fails or refuses to furnish the Performance Security, in accordance with the ITB.

This guarantee will expire: (2) if the Bidder is the successful Bidder, upon our receipt of copies of the Contract
Agreement signed by the Bidder, and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our
receipt of a copy your notification to the bidder of the name of the successful Bidder; or (ii) twenty-eight (28)
days after the expiration of the Bidder’s bid.

Consequently, any demand for payment under this guarantee must be received by us at the office on or before that
date.
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This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.
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Technical Proposal

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Personnel

Equipment

Proposed Subcontractors for Major Items of Plant and Services

Time Schedule
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Site Organization
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Method Statement
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Mobilization Schedule
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Construction Schedule
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Personnel

Bidders should provide the names of suitably qualified personnel to meet the requirements specified in
Section 3 (Evaluation and Qualification Criteria). The data on their experience should be supplied using

the Form below for each candidate.

Form PER — 1: Proposed Personnel

1. Title of position*
Name

2. Title of position*
Name

3. Title of position*
Name

4, Title of position*
Name

*As listed in Section 3 (Evaluation and Qualification Criteria).
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Form PER — 2: Resume of Proposed Personnel
Position
Personnel Name Date of birth
information
Professional qualifications
Present Name of employer

employment

Address of employer

Telephone Contact (manager / personnel officer)
Fax E-mail
Job title Years with present employer

Summarize

professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

From

To Company / Project / Position / Relevant technical and management experience

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations - Single-Stage Bidding Procedure
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Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section 3 (Evaluation and Qualification Criteria). A separate Form shall
be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.

Item of Equipment

Equipment Name of manufacturer Model and power rating
Information

Capacity Year of manufacture

Current Status | Current location

Details of current commitments

Source Indicate source of the equipment

O owned O Rented O Leased O Specially manufactured

Omit the following information for equipment owned by the Bidder:

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
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Proposed Subcontractors/Manufacturers for Major Items of Plant and Services

Please refer to “Schedule-D”, Volume 3 of the Bidding Document.
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Manufacturer's Authorization

(to be filled by the manufacturer’s/ their authorized agent on their official letter head )

[The Bidder shall require the Manufacturer to fill in this Form in accordance with the instructions indicated. This
letter of authorization should be signed by a person with the proper authority to sign documents that are binding on
the Manufacturer. The Bidder shall include it in its bid, if so indicated in the BDS.]

Date: [insert date (as day, month and year) of Bid Submission]

ICB No.: [insert number of bidding process|

To: [insert complete name of Employer]
WHEREAS
We [insert complete name of Manufacturer or Manufacturer’s authorized agent], who are official manufacturers or agent
authorized by the manufacturer of [insert type of goods manufactured], having factories at [insert full address of
Manufacturer’s factories], do hereby authorize [insert complete name of Bidder] to submit a bid the purpose of which is to
provide the following goods, manufactured by us [insert name and or brief description of the goods], and to subsequently

negotiate and sign the Contract.

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General Conditions of
Contract, with respect to the goods offered by the above firm.

Signed: [insert signature(s) of authorized representative(s) of the Manufacturer]

Name: [insert complete name(s) of authorized representative(s) of the Manufacturer]

Title: [insert title]

Duly authorized to sign this Authorization on behalf of: [insert complete name of Bidder]

Dated on day of , [insert date of signing]
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Time Schedule

To be used by Bidder when alternative Time for Completion is invited in ITB 13.2.
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Bidders Qualification

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and Qualification
Criteria), Volume 1, the Bidder shall provide the information requested in the corresponding Information Sheets

included hereunder.
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Form ELI - 1: Bidder’s Information Sheet

Bidder’s legal name

In case of JV, legal name of
each partner

Bidder’s country of
constitution

Bidder’s year of constitution

Bidder’s legal address in
country of constitution

Bidder’s authorized
representative

(name, address, telephone
numbers, fax numbers, e-mail
address)

Attached are copies of the following original documents.

O 1. incaseof single entity, articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1
and 4.2.

L 2. Authorization to represent the firm or JV named in above, in accordance with ITB 22.2.
Q 3. incaseof JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

Q 4 incaseofa government-owned entity, any additional documents not covered under 1 above required to comply with ITB
45.
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4-23

Form ELI - 2: JV Information Sheet

Each member of a JV must fill in this form

Bidder’s legal name

JV Partner’s legal name

JV Partner’s country of
constitution

JV Partner’s year of
constitution

JV Partner’s legal address
in country of constitution

JV Partner’s authorized
representative information

(name, address, telephone
numbers, fax numbers, e-
mail address)

Attached are copies of the following original documents:
O 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 4.2.
O 2. Authorization to represent the firm named above, in accordance with ITB 20.2.

L 3. Inthe case of government-owned entity, documents establishing legal and financial autonomy and compliance with
commercial law, in accordance with ITB 4.5.
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Form LIT - Pending Litigation

Each Bidder or member of a JV must fill in this form

O No pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria)

d Pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria)

Value of Valug of
S Pending Pe_ndlng
Year Matter in Dispute Claim in US$ Claim as a
Equivalent Percentage of
Net Worth
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Form FIN - 1: Financial Situation

Each Bidder or member of a JV must fill in this form

Year 1:

Year 2:

Year 3:

Information from Balance Sheet

Total Assets

Total Liabilities

Net Worth

Current Assets

Current Liabilities

Information from Income Statement

Total Revenues

Profits Before Taxes

Profits After Taxes

1 Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last
three years, as indicated above, complying with the following conditions.

All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent companies.
Historic financial statements must be audited by a certified accountant.

Historic financial statements must be complete, including all notes to the financial statements.

Historic financial statements must correspond to accounting periods already completed and audited (no statements for
partial periods shall be requested or accepted).
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Section 4 - Bidding Forms

Form FIN - 2: Annual Turnover

Each Bidder or member of a JV must fill in this form

Year

Amount
Currency

Exchange
Rate

us$
Equivalent

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of
the amounts billed to clients for each year for contracts in progress or completed, converted to US Dollars

at the rate of exchange at the end of the period reported.
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Form FIN - 3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit,
and other financial means, net of current commitments, available to meet the total construction cash flow
demands of the subject contract or contracts as indicated in Section 3 (Evaluation and Qualification

Criteria)

No. Source of financing Amount (US$ equivalent)
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Section 4 - Bidding Forms

Form FIN- 4: Current Contract Commitments

Bidders and each partner to a JV should provide information on their current commitments on all contracts
that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts
approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Value of Outstanding Estimated Average Monthly
Employer’s Work - Invoicing Over Last Six
No. Name of Contract Contact Address, Tel, Fax [Current US$ Congp;ltitlon Months
Equivalent] [US$/month)]
1
2
3
4
5
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Form EXP —1: General Experience

Each Bidder or member of a JV must fill in this form

Starting Ending Contract Identification and Name
Month Month Years Name and Address of Employer Role of Bidder
Year Year Brief Description of the Works Executed by the Bidder

User’s certificate shall be submitted by the Bidder as evidence of the above. The certificates shall be issued by user
in user’s respective letter head stationery indicating address, telephone and fax numbers of the user, shall also be
signed and sealed by the issuing authority and shall include the following details of each project that has been
executed:

- Name, address and nationality of customer.

- Details of contract, voltage, equipment and line length for transmission line Contracts and transformer
capacity, number of bays constructed, etc for substation Contracts.

- Completion period.

- Commissioning date/commercial operation.

- Contract value
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Form EXP —2(a): Specific Experience

Fill up one (1) form per contract

ContractNo ... ... cpe .
onfract No of Contract Identification
Award Date Completion Date
d
Role in Contract O Contractor Management  Subcontractor
Contractor

Total Contract Amount us$
If partner ina JV or

b )
subcontractor, specify Percent of Total Amount

participation of total
contract amount

Employer's Name
Address

Telephone/Fax
Number

E-mail

User’s certificate shall be submitted by the Bidder as evidence of the above. The certificates shall be issued by user
in user’s respective letter head stationery indicating address, telephone and fax numbers of the user, shall also be
signed and sealed by the issuing authority and shall include the following details of each project that has been
executed:

- Name, address and nationality of customer.

- Details of contract, voltage, equipment and line length for transmission line Contracts and transformer
capacity, number of bays constructed, etc for substation Contracts.

- Completion period.

- Commissioning date/commercial operation.

- Contract value
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Form EXP - 2(b): Specific Experience in Key Activities (Not Applicable)

Fill up one (1) form per contract

Contract No...... of

Contract Identification

Award Date

Completion Date

Role in Contract

O  contractor

a Management Contractor L subcontractor

Total Contract Amount

us$

If partnerina JV or
subcontractor, specify
participation of total
contract amount

Percent of Total

Amount

Employer’s Name
Address
Telephone Number
Fax Number
E-mail

Not applicable
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SECTION V
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Section 5 - Eligible Countries

All countries except Israel
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Section 6 - Employer’s Requirements
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6-2 Section 6 - Employer’s Requirements
1. Scope of Supply of Plant and Services
1. Brief Description of the Scope:
Contract: DESIGN, SUPPLY, ERECTION, TESTING & COMMISSIONING OF POWER
TRANSFORMERS WITH ASSOCIATED SWITCHGEARS ON TURNKEY BASIS
UNDER RENOVATION, EXTENSION, REHABILITATION & AUGMENTATION OF
GRID SUBSTATIONS
The scope of work under this turnkey bid is design, supply, erection, testing & commissioning of
one(1) no. 235/132/33, 225/300MVA & one(1) no. 230/132/33, 225/300MVA 3-phase Auto
transformers, six(06) nos. 132/33kV, 80/120 MVA and three(03) nos. 132/33kV, 50/75 MVA
3-phase power transformers with associated switchgears on turnkey basis,
The scope of work also includes associated control, protection and associated civil works.

o Design supply, delivery, installation, testing and commissioning of one (1) 235/132/33,
225/300MVA & one (1) 230/132/33, 225/300MVA 3-phase Auto transformer, six (6) nos.
132/33 kV, 80/120MVA and three (3) nos. 132/33 kV 50/75 MVA 3-phase Power
transformers with necessary switchgears and civil works and spare transformer (11 nos. )
with switchgear equipment as described in Section:A and Section-B and as per Schedule: B
Price Schedule of this bidding document.

e The above 8 nos .Power Transformers and Switchgears shall replace the existing Power
Transformers and switchgear and other three nos. new transformer with switchgear shall
install for capacity enhancement due to overload.

2. The following drawings and documents shall be submitted with the Bid along with other

documents mentioned the bidding document and will be evaluated during evaluation:

The following drawings/documents shall be submitted with the Tender:

2.1

2.2

2.3

2.4

25

Typical plan and section drawings of 230kV& 132kV switch bay for feeders for each
substation.

Typical arrangement drawings of control and relay cubicles, digital fault & disturbance
recorder (DFDR), LVAC and DC distribution boards.

Typical block, schematic and logic diagrams of all protection, control and substation
automation schemes.

Outline drawings of transformers:-

€) Showing installed dimensions and weights;
(b) Showing transport dimensions and weights;

Plan and section of new substation building architecture and scheme drawing.
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2.6 Following type test reports of the equipment of similar or higher specifications (higher
voltage & higher capacity) required by the bid shall be submitted as per relevant IEC/BS.

(i)

(ii)

(iii)

(iv)

Power Transformer:

(a) Temperature rise test.

(b) Dielectric tests (Induced over voltage test, Lightning impulse voltage
withstand test, Separate source voltage withstand test).

(© Short circuit test (special test) / Calculation.

Type test certificates of Power Transformer shall be issued by a STL Member
testing organisation/laboratory in the manner as mentioned in the STL Guides or
from manufacturer's own testing laboratory. Test carried out at manufacturer's own
testing laboratory must have been witnessed and certified by Transformer testing
expert from an STL Member testing organisation.

** Power transformer in case of manufacturer from within Bangladesh fails to furnish

type test certificate as required above, the bidder must submit confirmation with
their bid that in case the bidder is awarded the contract, all required type tests are
to be successfully conducted on a separate unit (other than the units to be
supplied under this contract) of similar or higher specification transformer to be
supplied under this contract; or a guarantee in the form of bank guarantee of
ten(10) percent of the contract price of the power transformer item shall be
provided for a period of total six(6) years including the defect liability period of
one(1) year.

Circuit Breaker

(a) Lightning impulse voltage withstand dry test.
(b) Power frequency voltage withstand dry test.
(c) Out of phase switching test.

(d) Short time withstand current test.

Disconnector

(a) Lightning Impulse voltage withstand dry test.
(b) Power frequency voltage withstand dry test.
(c) Short time withstand current test.

Current Transformer

(a) Short time current test.

(b) Impulse voltages withstand tests for current transformers for service in
exposed installation.

(c) Power frequency voltage withstand test.

(d) Temperature rise test.
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(v) Voltage Transformer

(a) Temperature rise test.

(b) Impulse voltages withstand tests for voltage transformers for service in
exposed installation.

(c) Short circuit test

(d) Short time over voltage test

(vi) Lightning arrester

(a) Power frequency voltage withstands and lightning impulse voltage withstand
tests on complete arrester housing.

(b) Operating duty test.

(c) Long duration current impulse withstand test.

(d) Residual voltage test.

(e) Pressure relief test.

(f) Atrtificial pollution test.

(vii) For insulator units:

Type test report for insulator units shall include the following tests performed on all
the offered types of insulators as per IEC.

- Dry lightning impulse voltage withstand test;
- Wet power frequency voltage withstand test;
- Electro-mechanical failing load test;

- Thermal mechanical performance test;

- Impulse voltage puncture test;

- Power arc test.

All the offered above equipment item no-(ii) to (vii) must be type tested (for the above
mentioned type tests) in a STL Member testing organisation or laboratory [STL: Short-
Circuit Testing Liaison (Refer to http://www.stl-liaison.org/web/02 About.php)]. Such type
test reports are required to be submitted with bid.

2.9 Quality Assurance Certificate 1S0O9001 Certification (or equivalent) and Quality
Assurance Programme & Typical Quality Plan for the work from the manufacturers of the
following equipment:

0] power trransformer

(i) Circuit breaker.

(iii) Disconnector switch.

(iv) Current transformer.

(V) Voltage transformer.

(vi) Lightning arrester.

(vii)  Insulator.

(viii) Relays

(iX) Digital fault & disturbance recorder (DFDR)
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2. Specification

Please refer to Volume 2 of the Bidding Document.
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3. Drawings

Please refer to Volume 2 of the Bidding Document.
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4. Supplementary Information

Project Country
The works will be performed in Bangladesh.
Contract Site

The substation site is in Fenchuganj, Bogra, Faridpur, Ashuganj, Jessore &
Jhenaidah.

Port Facilities and Transport to Site

Chittagong, Dhaka, Narayanganj, Benapole and Mongla are the ports of entry for
material to Bangladesh by sea and road. Inland transport from Chittagong,
Narayanganj, Benapole and Mongla to the site can be by barge or road.

The contractor is responsible for performing all dispatch, shipment, delivery,
unloading, inland transportation and obtaining all approvals and consents etc.
necessary for the movement of plant and contractors equipment from the port to
the site.

All necessary access roads, jetties or off loading points etc required for the
transport of the plant etc to site will be the Contractor’s responsibility.

Where heavy loads are to be moved the Contractor shall be responsible for
performing surveys of the routes to ensure that all portions have adequate load
bearing capacity.

A comprehensive method statement shall be submitted to the Engineer/ Employer
detailing the proposed transport route(s) and requirements. Plans indicating all
bridges, ducts, culverts, railway crossings, overhead lines, water mains etc., and
their load bearing capacity or clearances as appropriate shall be given together
with proposed means of achieving the transportation requirements. Any
reinforcement, strengthening, modifications or temporary works required to obtain
the necessary capacity shall be the responsibility of the contractor. The cost of the
above is to be included in the Bid price.

No plant is to be consigned to Bangladesh by air freight without the prior written
approval of the Employer.
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5. Bank Guarantees and Certificates
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5.1 Form of Performance Security

We have been informed that . . . .. name of the Contractor. . . . . (hereinafter called "the Contractor")
has entered into Contract No. . . ... reference number of the Contract. . . . . dated........ with you,
for the execution of . . . . .. name of contract and brief description of Works. . . . . (hereinafter called

"the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Contractor, we . . . .. name of the Bank. . . .. hereby irrevocably undertake to
pay you any sum or sums not exceeding in total an amount of . . . . . name of the currency and
amount in figures*. . . . .. (... amount in words. . . . . ) such sum being payable in the types and

proportions of currencies in which the Contract Price is payable, upon receipt by us of your first
demand in writing accompanied by a written statement stating that the Contractor is in breach of its
obligation(s) under the Contract, without your needing to prove or to show grounds for your demand
or the sum specified therein.

This guarantee shall expire no later than the earlier of:
(a) eighteen months after our receipt of:

0] a copy of the Completion Certificate; or

(i)  aregistered letter from the Contractor, attaching a copy of the notice to the project manager
that the Facilities are ready for commissioning, and stating that fourteen days have elapsed
from receipt of such notice (or seven days have elapsed if the notice was a repeated notice)
and the project manager has failed to issue a Completion Certificate or inform the Contractor
in writing of any defects or deficiencies; or

(i)  aregistered letter from the Contractor stating that no Completion Certificate has been issued
but the Employer is making use of the Facilities; or

(b) the day of ;2

Consequently, any demand for payment under this guarantee must be received by us at this office
on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758,
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded.
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Seal of Bank and Signature(s)
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5.2 Form of Advance Payment Security

We have been informed that . . . . . name of the Contractor. . . . . (hereinafter called "the Contractor")
has entered into Contract No. . . ... reference number of the Contract. . . . . dated........ with you,
for the execution of . . . . .. name of contract and brief description of Works. . . . . (hereinafter called

"the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment
in the sum ... .. (the Guarantor shall insert an amount representing the amount of the advance payment
denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely
convertible currency acceptable to the Employer.). . . . . . G.... amount in words. . . . . ) is to be made
against an advance payment guarantee.

At the request of the Contractor, we . . . .. name of the Bank. . . . . hereby irrevocably undertake to
pay you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount
in figures*. . . . . . (.... amount in words. . . . . ) upon receipt by us of your first demand in writing

accompanied by a written statement stating that the Contractor is in breach of its obligation under
the Contract because the Contractor used the advance payment for purposes other than the costs
of mobilization in respect of the Works.

It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Contractor on its account number . . . . .
Contractor’s account number. . . . . at..... name and address of the Bank. . . . . .

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Contractor as indicated in copies of interim statements or payment
certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate indicating that eighty (80) percent of the Contract
Price has been certified for payment, oronthe .. .dayof ... ... (insert the expected expiration date
of the Time for Completion. The Employer should note that in the event of an extension of the time for
completion of the Contract, the Employer would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the
guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at
the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a
period not to exceed [six months][one year], in response to the Employer’'s written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee"). , . .. .. , whichever is
earlier. Consequently, any demand for payment under this guarantee must be received by us at
this office on or before that date..

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

Seal of Bank and Signature(s)
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5.3 Form of Completion Certificate

Contract: [. . . .. insert name of contract and contract identification details. . . . .|

To: [..... insert name and address of Contractor. . . . .|

Dear Ladies and/or Gentlemen,

Pursuant to GC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract
entered into between yourselves and the Employer dated [. . . . . insert date. . . . . ], relating to the [. .
. .brief description of the Facilities . . . .], we hereby notify you that the following part(s) of the Facilities
was (were) complete on the date specified below, and that, in accordance with the terms of the
Contract, the Employer hereby takes over the said part(s) of the Facilities, together with the
responsibility for care and custody and the risk of loss thereof on the date mentioned below.

1. Description of the Facilities or part thereof: [. .. .description . . . ]

2. Date of Completion: [... .date....]

However, you are required to complete the outstanding items listed in the attachment hereto as
soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

[. .. .Signature . . . ]

Project Manager
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5.4 Form of Operational Acceptance Certificate

Contract: [. . . .. insert name of contract and contract identification details. . . . .|

To: [..... insert name and address of Contractor. . . . .|

Pursuant to GC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of the
Contract entered into between yourselves and the Employer dated [date], relating to the [brief
description of the Facilities], we hereby notify you that the Functional Guarantees of the following
part(s) of the Facilities were satisfactorily attained on the date specified below.

1. Description of the Facilities or part thereof: [description]

2. Date of Operational Acceptance: [date]

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

[. .. .Signature . . . ]

Project Manager
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6. Change Orders

6.1 Change Order Procedure
6.1.1 General
6.1.2 Change Order Log
6.1.3 References for Changes

6.2. Change Order Forms
6.2.1 Request for Change Proposal
6.2.2 Estimate for Change Proposal
6.2.3 Acceptance of Estimate
6.2.4 Change Proposal
6.2.5 Change Order
6.2.6 Pending Agreement Change Order
6.2.7 Application for Change Proposal
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6.1. Change Order Procedure

6.1.1 General

This section provides samples of procedures and forms for implementing changes in the
Facilities during the performance of the Contract in accordance with GC Clause 39 (Change
in the Facilities) of the General Conditions.

6.1.2 Change Order Log

The Contractor shall keep an up-to-date Change Order Log to show the current status of
Requests for Change and Changes authorized or pending, as Annex 8. Entries of the
Changes in the Change Order Log shall be made to ensure that the log is up-to-date. The
Contractor shall attach a copy of the current Change Order Log in the monthly progress
report to be submitted to the Employer.

6.1.3 References for Changes

(1) Request for Change as referred to in GC Clause 39 shall be serially numbered CR-X-
nnn.

(2) Estimate for Change Proposal as referred to in GC Clause 39 shall be serially
numbered CN-X-nnn.

(3) Acceptance of Estimate as referred to in GC Clause 39 shall be serially numbered
CA-X-nnn.

(4) Change Proposal as referred to in GC Clause 39 shall be serially numbered CP-X-
nnn.

(5) Change Order as referred to in GC Clause 39 shall be serially numbered CO-X-nnn.
Note:
(a) Requests for Change issued from the Employer’s Home Office and the Site

representatives of the Employer shall have the following respective references:

Home Office CR-H-nnn
Site CR-S-nnn

(b) The above number “nnn” is the same for Request for Change, Estimate for Change
Proposal, Acceptance of Estimate, Change Proposal and Change Order.
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6.2 Change Order Forms

6.2.1 Request for Change Proposal Form

[ Employer’s Letterhead |

To: [ Contractor's name and address | Date:
Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change
Proposal for the Change noted below in accordance with the following instructions within [ number ]
days of the date of this letter [or on or before ( date )].

1. Title of Change: [ Title ]

2. Change Request No./Rev.: [ Number ]

3. Originator of Change:
Employer: [Name]
Contractor (by Application for Change Proposal No. [Number Refer to Annex 6.2.7]

4, Brief Description of Change: [ Description |
Facilities and/or Item No. of equipment related to the requested Change: [ Description ]

6. Reference drawings and/or technical documents for the request of Change:
Drawing No./Document No. Description

Detailed conditions or special requirements on the requested Change: [ Description |
8. General Terms and Conditions:

(a) Please submit your estimate to us showing what effect the requested Change will have
on the Contract Price.

(b)  Your estimate shall include your claim for the additional time, if any, for completion of
the requested Change.

(c) If you have any critical opinion regarding the adoption of the requested Change in
connection with the conformability to the other provisions of the Contract or the safety
of the Plant or Facilities, please inform us of your opinion in your proposal of revised
provisions.

(d) Any increase or decrease in the work of the Contractor relating to the services of its
personnel shall be calculated.

(e)  You shall not proceed with the execution of the work for the requested Change until we
have accepted and confirmed the amount and nature in writing.

[ Employer's Name |
[ signature ]
[ Name of signatory |
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[ Title of signatory ]
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6.2.2 Estimate for Change Proposal Form

[ Contractor’s Letterhead |

To: [ Employer's name and address | Date:

Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

With reference to your Request for Change Proposal, we are pleased to notify you of the
approximate cost of preparing the below-referenced Change Proposal in accordance with GC Sub-
Clause 39.2.1 of the General Conditions. We acknowledge that your agreement to the cost of
preparing the Change Proposal, in accordance with GC Sub-Clause 39.2.2, is required before
estimating the cost for change work.

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Number ]
3. Brief Description of Change: [ Description ]
4, Scheduled Impact of Change: [ Description ]
5. Cost for Preparation of Change Proposal: [ insert costs which shall be in the currencies of the
Contract |
(@) Engineering (Amount)
0] Engineer hrs x rate/hr =
(i)  Draftsperson hrs x rate/hr =

Sub-total hrs
Total Engineering Cost

(b)  Other Cost

Total Cost (a) + (b)

[ Contractor’'s Name |
[ Signature |

[ Name of signatory |
[ Title of signatory |
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6.2.3 Acceptance of Estimate Form

[Employer’s Letterhead]
To: [ Contractor's name and address | Date:
Attention: [Name and title]

Contract Name: [Contract name]
Contract Number: [Contract number]|

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the
preparation of the Change Proposal.

Title of Change: [ Title ]

Change Request No./Rev.: [ Request number/revision |

Estimate for Change Proposal No./Rev.: [ Proposal number/revision |

Acceptance of Estimate No./Rev.: [ Estimate number/revision |

Brief Description of Change: [ Description ]

2 T o

Other Terms and Conditions: In the event that we decide not to order the Change accepted,
you shall be entitled to compensation for the cost of preparation of Change Proposal
described in your Estimate for Change Proposal mentioned in para. 3 above in accordance
with GC Clause 39 of the General Conditions.

[ Employer's Name |
[ signature ]

[ Name of signatory |
[ Title of signatory |
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6.2.4 Change Proposal Form

[ Contractor's Letterhead |

To: [ Employer's name and address | Date:

Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No. [Number], we hereby submit our proposal as

follows:

1. Title of Change: [ Name ]

2. Change Proposal No./Rev.: [ Proposal number / revision |

3. Originator of Change: Employer: [ Name ]/ Contractor: [ Name ]

4, Brief Description of Change: [ Description |

5. Reasons for Change: [ Reason |

6. Facilities and/or Item No. of Equipment related to the requested Change: [ Facilities ]

7. Reference drawings and/or technical documents for the requested Change:
[Drawing/Document No./Description)

8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal:

Amount

@
(b)
(c)
(d)
(e)
®
(9)

[ insert amounts in the currencies of the Contract ]

Direct material

Major construction equipment
Direct field labor (Total hrs)

Subcontracts

Indirect material and labor

Site supervision

Head office technical staff salaries

Process engineer hrs @ rate/hr
Project engineer hrs @ rate/hr
Equipment engineer hrs @ rate/hr
Procurement hrs @ rate/hr
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Draftsperson hrs @ rate/hr
Total hrs

(h)  Extraordinary costs (computer, travel, etc.)

0] Fee for general administration, % of ltems

0] Taxes and customs duties

Total lump sum cost of Change Proposal [Sum of items (a) to (j)]

Cost to prepare Estimate for Change Proposal [Amount payable if Change is not accepted]

9. Additional time for Completion required due to Change Proposal

10. Effect on the Functional Guarantees

11. Effect on the other terms and conditions of the Contract

12. Validity of this Proposal: within [Number] days after receipt of this Proposal by the Employer
13. Other terms and conditions of this Change Proposal:

(@) You are requested to notify us of your acceptance, comments or rejection of this
detailed Change Proposal within [Number] days from your receipt of this Proposal.

(b) The amount of any increase and/or decrease shall be taken into account in the
adjustment of the Contract Price.

(c) Contractor’s cost for preparation of this Change Proposal: [ . . . .insert amount. This cost
shall be reimbursed by the Employer in case of Employer’'s withdrawal or rejection of this Change
Proposal without default of the Contractor in accordance with GC Clause 39 of the General
Conditions . . . .|

[ Contractor’'s Name |
[ signature ]

[ Name of signatory |
[ Title of signatory |
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6.2.5 Change Order Form

[Employer’s Letterhead|

To: [ Contractor's name and address | Date:

Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No. [ naumber 1), and
agree to adjust the Contract Price, Time for Completion and/or other conditions of the Contract in
accordance with GC Clause 39 of the General Conditions.

1. Title of Change: [ Name ]

2. Change Request No./Rev.: [ Request number / revision |

3. Change Order No./Rev.: [ Order number / revision |

4, Originator of Change: Employer: [Name] / Contractor: [ Name |

5. Authorized Price:
Ref. No.: [ Number ] Date: [ Date |

Foreign currency portion [Amounf] plus Local currency portion [ Amount ]

6. Adjustment of Time for Completion

None Increase [ Number ] days Decrease [ Number ] days

7. Other effects, if any

Authorized by: Date:
Employer

Accepted by: Date:
Contractor
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6.2.6 Pending Agreement Change Order Form

[Employer’s Letterhead|

To: [ Contractor’s name and address | Date:

Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in accordance with GC
Clause 39 of the General Conditions.

1. Title of Change: [ Name ]

2. Employer’s Request for Change Proposal No./Rev.: [ number/revision | dated: [ date ]
3. Contractor’'s Change Proposal No./Rev.: [ number / revision | dated: [ date]

4, Brief Description of Change: [ Description |

5. Facilities and/or Item No. of equipment related to the requested Change: [ Facilities |

6. Reference Drawings and/or technical documents for the requested Change:

[ Drawing / Document No. / Description ]
7. Adjustment of Time for Completion:
8. Other change in the Contract terms:

9. Other terms and conditions:

[ Employer's Name |
[ Signature |
[ Name of signatory |

[ Title of signatory |
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6.2.7 Application for Change Proposal Form

[ Contractor's Letterhead |

To: [ Employer's name and address | Date:

Attention: [ Name and title |

Contract Name: [ Contract name |
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

We hereby propose that the below-mentioned work be treated as a Change in the Facilities.
1. Title of Change: [ Name ]

2. Application for Change Proposal No./Rev.: [ Number /revision ]dated: [ Date ]

3. Brief Description of Change: [ Description ]

4. Reasons for Change:

5. Order of Magnitude Estimation (amount in the currencies of the Contract): [ Amount ]
6. Scheduled Impact of Change:

7. Effect on Functional Guarantees, if any:

8. Appendix:

[ contractor's Name |
[ signature ]
[ Name of signatory ]

[ Title of signatory |
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Form-JV: FORM OF JOINT VENTURE AGREEMENT

To: The Company Secretary
Power Grid Company of Bangladesh Ltd.

AdAress: ...
THIS JOINT VENTURE AGREEMENT is made and entered into this the .................. th day of....... , 20 of
the Christian Era.
BETWEEN
M/S.coiiiiiiiiieeiiiiianns a company organized and existing under the laws of ............ with its registered office
located at..........ovvieiiii e, ,hereinafter called as "the Partner of the FIRST PART".
AND
M/S..ciiiiiiiiiiinn, a company organized and existing under the laws of ............... with its registered office
located at..........ovvieiii e, ,hereinafter called as "the Partner of the SECOND PART".
1. Formation of the Joint Venture
1.1 The partners aforesaid herewith forms a Joint Venture ("Joint Venture") with the following
objectives:

- to prepare and submit a joint bid ("bid") to Power Grid Company of Bangladesh ("PGCB") in respect
of construction of...................cooee, , Contract No................. ("Project") to be implemented by
PGCB.

- to entirely and completely execute and perform the contract concluded between PGCB and the
Joint Venture ("Contract”).

- to comply with all the relative provisions as set out in the bidding documents of the Project.

1.2 The Joint Venture operates under the name of ".......... " (PGCB.....Project). The seat of the Joint
Venture Partner in Charge shallbe at................occcoii v, Its address is:
.................................................. (PGCB...................Project)

1.3 The Partner of the....................... part is the Partner-in Charge of the Joint Venture.

14 The percentage of share of the Partner-in Charge of the Joint Venture is more than 50% of the Bid
Price of this Contract. The percentage of share of each partner in this Joint Venture Agreement is

as follows:

a) First Part: ... % of the Bid Price

b) Second Part........ % of the Bid Price

) ettt

1.5 Joint Venture's local address shall be: ...

2. Supplies and service ("Works")
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2.1 The partners of the Joint Venture shall be jointly and severally responsible for successful execution
of the aforesaid Project of PGCB.

2.2 Allocation of supplies and services ("Works") between/among the partners to prepare and submit
the bid/offer and to perform the Contract shall cover value and scope as defined in clause 4 and 5
of this Joint Venture Agreement.

3. Principles of Co-operation

3.1 Each partner shall be responsible for the completeness of its scope of work and shall bear all risks
including commercial and technical risks.

3.2 Each partner shall provide the entirety of supplies and services required for the fulfillment of its
share of work.

3.3 Each partner will be totally (technically/commercially) responsible for its own part and will execute
its part and shall also be responsible for getting its part tested and approved by PGCB as per
contract. It shall also be responsible for removing any and all deviations/deficiencies, which may
occur or may be pointed out by PGCB or its Consultant up-till Final Acceptance Certificate (FAC)
about the Project.

3.4 Each partner shall contribute working capital for equipment, labour and materials or any expense to
be incurred for execution of the Project or any other investment required in connection with
implementation of the Project work in proportion to its participation ratio.

35 Each partner shall be fully responsible for the fulfillment of all obligations jointly and severally for
execution of the contract in the event the Project is awarded to the Joint Venture and shall hold
each other harmless and indemnify against any damage arising from its default or non-fulfillment of
obligations to perform the respective share of responsibilities as per this Joint Venture Agreement.

3.6 Each partner shall assist each other to the best of its ability and protect mutual interest as if it were
its own.
4. Responsibilities of the Partner in Charge

In addition to its scope as defined in clause 2.1 hereof

- overall responsibility.

- co-ordination and supervision of the time schedule, as well as of all technical questions and
queries of interest to the partners.

- bidding, commercial negotiation, signing and execution of contract.

- incur liabilities, receive payments, take in instruction for and on behalf of any or all partners
during entire execution of the Contract.

5. Responsibilities of the Partner of............. Part
In addition to its scope as defined in clause 2.1

- it shall keep the Partner in Charge informed of any matter in due time, that may affect
performances of the Contract.

6. Joint Venture Partner's Authority
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6.1 M, and Mr..........cooeieenns shall represent the Partner of ............. Part and
the Partner of the............... Part respectively and Mr............ooooiii i, shall be the

Project Incharge.

7. Liability and Warranty

7.1 Liability Arising out of PGCB's Claims

7.1.1 The partners shall be jointly and severally liable to PGCB for the performance of the Contract. With
respect to one another, each partner shall be solely responsible for its share of the work.

7.1.2 If PGCB claims penalty or liquidated damages for delay, the partner responsible for the delay shall
be solely liable without prejudice to the PGCB's further right to hold the other partner responsible.

7.1.3 Any defect and damage resulting from such defect shall immediately be rectified by the partner in
whose share of the work it is located or occurs. These costs shall also include of experts for
establishing the defect, for additional measures necessitated as a result of the defect, for changes
in the share of the work of another partner necessitated by correction of such defect and for repeat
inspections or acceptance tests.

7.2 Liability Arising out of 3rd Party Claims
In case of 3rd party claims, the partner responsible for the event causing the claim shall be solely
liable.

7.3 Liability of the Partner with Respect to each other
With respect to claims of the partner against each other, unless governed by Article 6.1 hereof, the
following shall apply:

7.3.1 Each partner shall be liable to the other partner for damages which it, its employees, agent or
subcontractor, if any, willfully or negligently cause to the other partner.

8. Insurance
The Joint Venture shall arrange all insurance including Erection All Risk insurance for the whole
Project as per provisions of the bidding document of PGCB.

9. Finance and Securities
Each partner shall bear the cost for any financing of its scope of supplies and services, where
PGCB requires guarantee, securities or any other securities, the partner shall share such cost to
the extent of the value of their respective scope of supplies and services.

10. Invoicing and Payment
The Partner in Charge shall invoice for the Joint Venture's scope of supplies and services to PGCB
and receive payments directly.

11. Bid Security, Performance Bond and Advance Payment Bond

Bid Security, Performance Bond, Advance Payment Bond etc. will be issued in the name of the
Joint Venture or the Partner in Charge. The partners shall bear the costs and risk in the proportion
to their participation ratio.
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12. Scope of Joint Venture's Activities

The activities of the Joint Venture are limited to the bidding and, on being awarded, to the
performance of contract with PGCB for execution of the Project.

13. Arbitration
Any/all disputes arising out of this agreement shall be amicably and promptly settled upon direct
negotiation between/among the parties; otherwise, the dispute shall be referred to arbitration for
settlement under the Rules of Arbitration of the International Chamber of Commerce, Paris.

14, Governing Laws
This Joint Venture Agreement, supplements and arrangements regarding its performance shall be

governed, construed and enforced in accordance with the substantive laws of
without reference to other laws.

15. Supplementary
The partners may sign supplementary agreement as an amendment to this agreement concerning
the relevant matters arising from the performance of the Project. Such supplementary agreement
shall come into force with the ratification of PGCB.
16. Miscellaneous
No partner shall disclose or divulge this Joint Venture Agreement to any other third party except to
PGCB nor shall it assign, pledge, sell or otherwise dispose of or part with all or part of its
designated responsibility to the others without the agreement of PGCB in writing.
17. Commencement and Validity of the Agreement
17.1  This Agreement shall come into force upon signing of the partners.
17.2  This Agreement shall terminate:
when the Project is awarded by PGCB to a bidder other than this Joint Venture.
in the event of an order, after total performance of the Contract (expiry of period of
warranty, payment of the last installment, return of equipment etc.) and after fulfillment of all

obligations of the partners as provided for in this Agreement.

In witness whereof, the partners hereby have caused this Joint Venture Agreement to be executed by their
duly authorized representatives as appear below on the day, month and the year first above written.

Signed by: Signed by:
On . behalfof ............................ On . behalf of .: ..................................
WItNESS... e WiItNESS. ..o e
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Section 7 - General Conditions of Contract

7-1

Section 7 - General Conditions of Contract

These General Conditions of Contract (GCC) are based on the Model Form of International Contract for
Process Plant Construction published by the Engineering Advancement Association of Japan (ENAA).
The Multilateral Development Banks (MDBs) participating in the procurement harmonization process
gratefully acknowledge the contribution of ENAA to the advancement of good contracting practices in
their member countries. The GCC contain general clauses to be applied on all contracts. The GCC in

this Section,

read in conjunction with the Special Conditions of Contract in Section 8 and other

documents listed therein, should be a complete document expressing all the rights and obligations of
the contracting parties. The General Conditions herein shall not be altered.
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1.

Definitions

General Conditions

A. Contract and Interpretation

The following words and expressions shall have the meanings hereby
assigned them:

“Contract” means the Contract Agreement entered into between the
Employer and the Contractor, together with the Contract Documents
referred to therein; they shall constitute the Contract, and the term “the
Contract” shall in all such documents be construed accordingly.

“Contract Documents” means the documents listed in Article 1.1
(Contract Documents) of the Contract Agreement (including any
amendments thereto).

“GCC” means the General Conditions of Contract.

“SCC” means the Special Conditions of Contract.

“day” means calendar day .

“year” means 365 days.

“month” means calendar month.

“Party” means the Employer or the Contractor, as the context requires.

“Employer” means the person named as such in the SCC and includes
the legal successors or permitted assigns of the Employer.

“Project Manager” means the person appointed by the Employer in the
manner provided in GCC Sub-Clause 17.1 (Project Manager) hereof
and named as such in the SCC to perform the duties delegated by the
Employer.

“Contractor” means the person(s) named as Contractor in the Contract
Agreement, and includes the legal successors or permitted assigns of
the Contractor.

“Contractor's Representative” means any person nominated by the
Contractor and approved by the Employer in the manner provided in
GCC Sub-Clause 17.2 (Contractor's Representative and Construction
Manager) hereof to perform the duties delegated by the Contractor.

“Construction Manager” means the person appointed by the
Contractor's Representative in the manner provided in GCC Sub-
Clause 17.2.4.

“Subcontractor,” including manufacturers, means any person to whom
execution of any part of the Facilities, including preparation of any
design or supply of any Plant, is sub-contracted directly or indirectly by
the Contractor, and includes its legal successors or permitted assigns.
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“Dispute Board” (DB) means the person or persons named as such in
the SCC appointed by agreement between the Employer and the
Contractor to make a decision on or to settle any dispute or difference
between the Employer and the Contractor referred to him or her by the
parties pursuant to GCC Sub-Clause 44.... (Dispute Board) hereof.

“The Bank” means the financing institution named in the SCC.

“Contract Price” means the sum specified in Article 2.1 (Contract Price)
of the Contract Agreement, subject to such additions and adjustments
thereto or deductions therefrom, as may be made pursuant to the
Contract.

“Facilities” means the Plant to be supplied and installed, as well as all
the Installation Services to be carried out by the Contractor under the
Contract.

“Plant” means permanent plant, equipment, machinery, apparatus,
articles and things of all kinds to be provided and incorporated in the
Facilities by the Contractor under the Contract (including the spare
parts to be supplied by the Contractor under GCC Sub-Clause 7.3
hereof), but does not include Contractor’'s Equipment.

“Installation Services” means all those services ancillary to the supply
of the Plant for the Facilities, to be provided by the Contractor under
the Contract, such as transportation and provision of marine or other
similar insurance, inspection, expediting, site preparation works
(including the provision and use of Contractor's Equipment and the
supply of all construction materials required), installation, testing,
precommissioning, commissioning, operations, maintenance, the
provision of operations and maintenance manuals, training, etc... as
the case may require.

“Contractor’s Equipment” means all facilities, equipment, machinery,
tools, apparatus, appliances or things of every kind required in or for
installation, completion and maintenance of Facilities that are to be
provided by the Contractor, but does not include Plant, or other things
intended to form or forming part of the Facilities.

“Country of Origin” means the countries and territories eligible under
the rules of the Bank as further elaborated in the SCC.

“Site” means the land and other places upon which the Facilities are to
be installed, and such other land or places as may be specified in the
Contract as forming part of the Site.

“Effective Date” means the date of fulfillment of all conditions stated in
Article 3 (Effective Date) of the Contract Agreement, upon which the
period until the Time for Completion shall be counted from.

“Time for Completion” means the time within which Completion of the
Facilities as a whole (or of a part of the Facilities where a separate
Time for Completion of such part has been prescribed) is to be

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations Single-Stage: Two-Envelope



Section 7 - General Conditions of Contract

7-5

2. Contract
Documents
3. Interpretation

2.1

3.1

attained, as referred to in GCC Clause 8 and in accordance with the
relevant provisions of the Contract.

“Completion” means that the Facilities (or a specific part thereof where
specific parts are specified in the Contract) have been completed
operationally and structurally and put in a tight and clean condition,
that all work in respect of Precommissioning of the Facilities or such
specific part thereof has been completed, and that the Facilities or
specific part thereof are ready for Commissioning as provided in GCC
Clause 24 (Completion) hereof.

“Precommissioning” means the testing, checking and other
requirements specified in the Employer’'s Requirements that are to be
carried out by the Contractor in preparation for Commissioning as
provided in GCC Clause 24 (Completion) hereof.

“Commissioning” means operation of the Facilities or any part thereof
by the Contractor following Completion, which operation is to be
carried out by the Contractor as provided in GCC Sub-Clause 25.1
(Commissioning) hereof, for the purpose of carrying out Guarantee
Test(s).

“Guarantee Test(s)” means the test(s) specified in the Employer’'s
Requirements to be carried out to ascertain whether the Facilities or a
specified part thereof is able to attain the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement in accordance with the provisions of GCC Sub-Clause 25.2
(Guarantee Test) hereof.

“Operational Acceptance” means the acceptance by the Employer of
the Facilities (or any part of the Facilities where the Contract provides
for acceptance of the Facilities in parts), which certifies the
Contractor’'s fulfilment of the Contract in respect of Functional
Guarantees of the Facilities (or the relevant part thereof) in accordance
with the provisions of GCC Clause 28 (Functional Guarantees) hereof
and shall include deemed acceptance in accordance with GCC Clause
25 (Commissioning and Operational Acceptance) hereof.

“Defect Liability Period” means the period of validity of the warranties
given by the Contractor commencing at Completion of the Facilities or
a part thereof, during which the Contractor is responsible for defects
with respect to the Facilities (or the relevant part thereof) as provided
in GCC Clause 27 (Defect Liability) hereof.

Subject to Article 1.2 (Order of Precedence) of the Contract
Agreement, all documents forming part of the Contract (and all parts
thereof) are intended to be correlative, complementary and mutually
explanatory. The Contract shall be read as a whole.

In the Contract, except where the context requires otherwise:
(a) words indicating one gender include all genders;

(b)  words indicating the singular also include the plural and words
indicating the plural also include the singular;

"o

(c) provisions including the word “agree”, “agreed” or “agreement”
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require the agreement to be record in writing;

(d) the word “tender” is synonymous with “bid”, “tenderer” with
“bidder” and “tender documents” with “bidding documents”; and

(e) “written” or “in writing” means hand-written, type-written, printed
or electronically made, and resulting in a permanent record.

The marginal words and other headings shall not be taken into
consideration in the interpretation of these Conditions.

3.2 Incoterms

Unless inconsistent with any provision of the Contract, the meaning of
any trade term and the rights and obligations of parties thereunder
shall be as prescribed by Incoterms.

Incoterms means international rules for interpreting trade terms
published by the International Chamber of Commerce (latest edition),
38 Cours Albert 1, 75008 Paris, France.

3.3 Entire Agreement
Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the
entire agreement between the Employer and Contractor with respect to
the subject matter of Contract and supersedes all communications,
negotiations and agreements (whether written or oral) of parties with
respect thereto made prior to the date of Contract.

3.4 Amendment
No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is
signed by a duly authorized representative of each party hereto.

3.5 Independent Contractor

The Contractor shall be an independent contractor performing the
Contract. The Contract does not create any agency, partnership, joint
venture or other joint relationship between the parties hereto. Subject to
the provisions of the Contract, the Contractor shall be solely
responsible for the manner in which the Contract is performed. All
employees, representatives or Subcontractors engaged by the
Contractor in connection with the performance of the Contract shall be
under the complete control of the Contractor and shall not be deemed
to be employees of the Employer, and nothing contained in the
Contract or in any subcontract awarded by the Contractor shall be
construed to create any contractual relationship between any such
employees, representatives or Subcontractors and the Employer.

3.6 Non-Waiver

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no relaxation,
forbearance, delay or indulgence by either party in enforcing
any of the terms and conditions of the Contract or the granting
of time by either party to the other shall prejudice, affect or
restrict the rights of that party under the Contract, nor shall any
waiver by either party of any breach of Contract operate as
waiver of any subsequent or continuing breach of Contract.
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3.6.2 Any waiver of a party’s rights, powers or remedies under the
Contract must be in writing, must be dated and signed by an
authorized representative of the party granting such waiver,
and must specify the right and the extent to which it is being
waived.

3.7 Severability
If any provision or condition of the Contract is prohibited or rendered

invalid or unenforceable, such prohibition, invalidity or unenforceability
shall not affect the validity or enforceability of any other provisions and
conditions of the Contract.

3.8 Country of Origin

“Origin” means the place where the plant and component parts thereof
are mined, grown, produced or manufactured, and from which the
services are provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that is
substantially in its basic characteristics or in purpose or utility from its
components.

4. Communications 4.1 Wherever these Conditions provide for the giving or issuing of
approvals, certificates, consents, determinations, notices, requests
and discharges, these communications shall be:

(@) inwriting and delivered against receipt; and

(b) delivered, sent or transmitted to the address for the recipient’s
communications as stated in the Contract Agreement.

When a certificate is issued to a Party, the certifier shall send a copy to
the other Party. When a notice is issued to a Party, by the other Party
or the Project Manager, a copy shall be sent to the Project Manager or
the other Party, as the case may be.

5. Law and 5.1 The Contract shall be governed by and interpreted in accordance with
Language laws of the country specified in the SCC.

5.2 The ruling language of the Contract shall be that stated in the SCC.

5.3 The language for communications shall be the ruling language unless
otherwise stated in the SCC.

6. Corrupt 6.1 The Bank's Anticorruption Policy requires Borrowers (including
Practices beneficiaries of Bank-financed activity), as well as bidders, suppliers,
and contractors under Bank-financed contracts, observe the highest
standard of ethics during the procurement and execution of such

contracts. In pursuance of this policy, the Bank:

(a) defines, for the purposes of this provision, the terms set forth
below as follows:

(i) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to
influence improperly the actions of another party;

(i)  “fraudulent practice” means any act or omission, including
a misrepresentation, that knowingly or recklessly
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misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;

(i)  “coercive practice” means impairing or harming, or
threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence
improperly the actions of a party;

(iv)  “collusive practice” means an arrangement between
two or more parties designed to achieve an
improper purpose, including influencing improperly
the actions of another party.

(b)  will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or
of a beneficiary of the Bank-financing engaged in corrupt,
fraudulent, collusive, or coercive practices during the
procurement or the execution of that contract, without the
Borrower having taken timely and appropriate action
satisfactory to the Bank to remedy the situation;

(c) will sanction a firm or an individual, at any time, in accordance
with the Bank’s Anticorruption Policy and Integrity Principles
and Guidelines (both as amended from time to time), including
declaring ineligible, either indefinitely or for a stated period of
time, to participate in the Bank--financed or Bank-administered
activities or to benefit from the Bank--financed or Bank--
administered contract, financially or otherwise, if it at any time
determines that the firm or individual has, directly or through an
agent, engaged in corrupt, fraudulent, collusive, or coercive or
other prohibited practices; and

(d)  will have the right to require suppliers and contractors to permit
the Bank or its representative to inspect their accounts and
records and other documents relating to the bid submission and
contract performance and to have them audited by auditors
appointed by the Bank.

B. Subject Matter of Contract

7. Scope of 7.1 Unless otherwise expressly limited in the Employer’s Requirements,
Facilities the Contractor’'s obligations cover the provision of all Plant and the
performance of all Installation Services required for the design, the

manufacture (including procurement, quality assurance, construction,

installation, associated civil works, Precommissioning and delivery) of

the Plant and the installation, completion and commissioning of the

Facilities in accordance with the plans, procedures, specifications,

drawings, codes and any other documents as specified in the Section,

Employer’s Requirements. Such specifications include, but are not

limited to, the provision of supervision and engineering services; the

supply of labor, materials, equipment, spare parts (as specified in GCC
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7.2

7.3

8. Time for 8.1
Commencement
and Completion

8.2

9. Contractor’s 9.1
Responsibilities

9.2

Sub-Clause 7.3 below) and accessories; Contractor's Equipment;
construction utilities and supplies; temporary materials, structures and
facilities; transportation (including, without limitation, unloading and
hauling to, from and at the Site); and storage, except for those
supplies, works and services that will be provided or performed by the
Employer, as set forth in the Appendix (Scope of Works and Supply by
the Employer) to the Contract Agreement.

The Contractor shall, unless specifically excluded in the Contract,
perform all such work and/or supply all such items and materials not
specifically mentioned in the Contract but that can be reasonably
inferred from the Contract as being required for attaining Completion of
the Facilities as if such work and/or items and materials were expressly
mentioned in the Contract.

In addition to the supply of Mandatory Spare Parts included in the
Contract, the Contractor agrees to supply spare parts required for the
operation and maintenance of the Facilities for the period specified in
the SCC and the provisions, if any, specified in the SCC. However, the
identity, specifications and quantities of such spare parts and the terms
and conditions relating to the supply thereof are to be agreed between
the Employer and the Contractor, and the price of such spare parts
shall be that given in Price Schedule No. 6, which shall be added to the
Contract Price. The price of such spare parts shall include the
purchase price therefore and other costs and expenses (including the
Contractor’s fees) relating to the supply of spare parts.

The Contractor shall commence work on the Facilities within the period
specified in the SCC and without prejudice to GCC Sub-Clause 26.2
hereof, the Contractor shall thereafter proceed with the Facilities in
accordance with the time schedule specified in the Appendix 4 (Time
Schedule) to the Contract Agreement.

The Contractor shall attain Completion of the Facilities or of a part
where a separate time for Completion of such part is specified in the
Contract, within the time stated in the SCC or within such extended
time to which the Contractor shall be entitled under GCC Clause 40
hereof.

The Contractor shall design, manufacture including associated
purchases and/or subcontracting, install and complete the Facilities in
accordance with the Contract. When completed, the Facilities should
be fit for the purposes for which they are intended as defined in the
Contract.

The Contractor confirms that it has entered into this Contract on the
basis of a proper examination of the data relating to the Facilities
including any data as to boring tests provided by the Employer, and on
the basis of information that the Contractor could have obtained from a
visual inspection of the Site if access thereto was available and of
other data readily available to it relating to the Facilities as of the date
twenty-eight (28) days prior to bid submission. The Contractor
acknowledges that any failure to acquaint itself with all such data and
information shall not relieve its responsibility for properly estimating the
difficulty or cost of successfully performing the Facilities.
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9.3 The Contractor shall acquire and pay for all permits, approvals and/or
licenses from all local, state or national government authorities or
public service undertakings in the country where the Site is located
which such authorities or undertakings require the Contractor to obtain
in its name and which are necessary for the performance of the
Contract, including, without limitation, visas for the Contractor’s and
Subcontractor’'s personnel and entry permits for all imported
Contractor's Equipment. The Contractor shall acquire all other permits,
approvals and/or licenses that are not the responsibility of the
Employer under GCC Sub-Clause 10.3 hereof and that are necessary
for the performance of the Contract.

9.4 The Contractor shall comply with all laws in force in the country where
the Facilities are to be implemented. The laws will include all local,
state, national or other laws that affect the performance of the Contract
and bind upon the Contractor. The Contractor shall indemnify and hold
harmless the Employer from and against any and all liabilities,
damages, claims, fines, penalties and expenses of whatever nature
arising or resulting from the violation of such laws by the Contractor or
its personnel, including the Subcontractors and their personnel, but
without prejudice to GCC Sub-Clause 10.1 hereof.

9.5 Any plant and services that will be incorporated in or be required for
the Facilities and other supplies shall have their origin as specified
under GCC Clause 1 (Country of Origin). Any subcontractors retained
by the Contractor shall be from a country as specified in GCC Clause 1
(Country of Origin).

9.6 The Contractor shall permit the Bank to inspect the Contractor's
accounts and records relating to the performance of the Contractor and
to have them audited by auditors appointed by the Bank, if so required
by the Bank.

9.7 If the Contractor is a joint venture or consortium of two or more
persons, all such persons shall be jointly and severally bound to the
Employer for the fulfilment of the provisions of the Contract and shall
designate one of such persons to act as a leader with authority to bind
the joint venture or consortium. The composition or the constitution of
the joint venture or consortium shall not be altered without the prior
consent of the Employer.

10. Employer’s 10.1 All information and/or data to be supplied by the Employer as
Responsibilities described in the Appendix (Scope of Works and Supply by the
Employer) to the Contract Agreement shall be deemed to be accurate,

except when the Employer expressly states otherwise.

10.2 The Employer shall be responsible for acquiring and providing legal
and physical possession of the Site and access thereto, and for
providing possession of and access to all other areas reasonably
required for the proper execution of the Contract, including all requisite
rights of way, as specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement. The Employer
shall give full possession of and accord all rights of access thereto on
or before the date(s) specified in that Appendix.
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10.3 The Employer shall acquire and pay for all permits, approvals and/or
licenses from all local, state or national government authorities or
public service undertakings in the country where the Site is located
which (a) such authorities or undertakings require the Employer to
obtain in the Employer’'s name, (b) are necessary for the execution of
the Contract, including those required for the performance by both the
Contractor and the Employer of their respective obligations under the
Contract, and (c) are specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement.

10.4 If requested by the Contractor, the Employer shall use its best
endeavors to assist the Contractor in obtaining in a timely and
expeditious manner all permits, approvals and/or licenses necessary
for the execution of the Contract from all local, state or national
government authorities or public service undertakings that such
authorities or undertakings require the Contractor or Subcontractors or
the personnel of the Contractor or Subcontractors, as the case may be,
to obtain.

10.5 Unless otherwise specified in the Contract or agreed upon by the
Employer and the Contractor, the Employer shall provide sufficient,
properly qualified operating and maintenance personnel; shall supply
and make available all raw materials, utilities, lubricants, chemicals,
catalysts, other materials and facilities; and shall perform all work and
services of whatsoever nature, including those required by the
Contractor to properly carry out Precommissioning, Commissioning
and Guarantee Tests, all in accordance with the provisions of the
Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement at or before the time specified in the program
furnished by the Contractor under GCC Sub-Clause 18.2 hereof and in
the manner thereupon specified or as otherwise agreed upon by the
Employer and the Contractor.

10.6 The Employer shall be responsible for the continued operation of the
Facilities after Completion, in accordance with GCC Sub-Clause 24.8,
and shall be responsible for facilitating the Guarantee Test(s) for the
Facilities, in accordance with GCC Sub-Clause 25.2.

10.7 All costs and expenses involved in the performance of the obligations
under this GCC Clause 10 shall be the responsibility of the Employer,
except those incurred by the Contractor with respect to the
performance of Guarantee Tests, in accordance with GCC Sub-Clause
25.2.

10.8 In the event that the Employer shall be in breach of any of his
obligations imposed by the Contract, then the additional cost
reasonably incurred by the Contractor in consequence thereof shall be
added to the Contract Price.
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C. Payment

11. Contract Price 11.1 The Contract Price shall be as specified in Article 2 (Contract Price and
Terms of Payment) of the Contract Agreement.

11.2 Unless an escalation clause is provided for in the SCC, the Contract
Price shall be a firm lump sum not subject to any alteration, except in
the event of a Change in the Facilities or as otherwise provided in the
Contract.

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the Contractor
shall be deemed to have satisfied itself as to the correctness and
sufficiency of the Contract Price, which shall, except as otherwise
provided for in the Contract, cover all its obligations under the Contract.

12. Terms of 12.1 The Contract Price shall be paid as specified in Article 2 (Contract
Payment Price and Terms of Payment) of the Contract Agreement and in the
Appendix (Terms and Procedures of Payment) to the Contract
Agreement, which also outlines the procedures to be followed in

making application for and processing payments.

12.2 No payment made by the Employer herein shall be deemed to
constitute acceptance by the Employer of the Facilities or any part(s)
thereof.

12.3 In the event that the Employer fails to make any payment by its
respective due date or within the period set forth in the Contract, the
Employer shall pay to the Contractor interest on the amount of such
delayed payment at the rate(s) shown in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement for the period of
delay until payment has been made in full, whether before or after
judgment or arbitrage award.

12.4 The currency or currencies in which payments are made to the
Contractor under this Contract shall be specified in the Appendix
(Terms and Procedures of Payment) to the Contract Agreement,
subject to the general principle that payments will be made in the
currency or currencies in which the Contract Price has been stated in
the Contractor’s bid.

13. Securities 13.1 Issuance of Securities
The Contractor shall provide the securities specified below in favor of
the Employer at the times, and in the amount, manner and form
specified below.

13.2 Advance Payment Security
13.2.1 The Contractor shall, within twenty-eight (28) days of the
notification of contract award, provide a security in an amount
equal to the advance payment calculated in accordance with the
Appendix (Terms and Procedures of Payment) to the Contract
Agreement, and in the same currency or currencies.

13.2.2 The security shall be in the form provided in the bidding
documents or in another form acceptable to the Employer. The
amount of the security shall be reduced in proportion to the
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value of the Facilities executed by and paid to the Contractor
from time to time, and shall automatically become null and void
when the full amount of the advance payment has been
recovered by the Employer. The security shall be returned to the
Contractor immediately after its expiration.

13.3 Performance Security
13.3.1 The Contractor shall, within twenty-eight (28) days of the
notification of contract award, provide a security for the due
performance of the Contract in the amount specified in the SCC.

13.3.2 The security shall be denominated in the currency or currencies
of the Contract, or in a freely convertible currency acceptable to
the Employer, and shall be in one of the forms of bank
guarantees provided in the bidding documents, as stipulated by
the Employer in the SCC, or in another form acceptable to the
Employer.

13.3.3 Unless otherwise specified in the SCC, the security shall be
reduced by half on the date of the Operational Acceptance.
The Security shall become null and void, or shall be reduced
pro rata to the Contract Price of a part of the Facilities for which
a separate Time for Completion is provided, five hundred and
forty (540) days after Completion of the Facilities or three
hundred and sixty five (365) days after Operational Acceptance
of the Facilities, whichever occurs first; provided, however, that
if the Defects Liability Period has been extended on any part of
the Facilities pursuant to GCC Sub-Clause 27.8 hereof, the
Contractor shall issue an additional security in an amount
proportionate to the Contract Price of that part. The security
shall be returned to the Contractor immediately after its
expiration, provided, however, that if the Contractor, pursuant
to GCC Sub-Clause 27.10, is liable for an extended defect
liability obligation, the performance security shall be extended
for the period and up to the amount specified in the SCC.

14. Taxes and 14.1 Except as otherwise specifically provided in the Contract, the
Duties Contractor shall bear and pay all taxes, duties, levies and charges
assessed on the Contractor, its Subcontractors or their employees by
all municipal, state or national government authorities in connection
with the Facilities in and outside of the country where the Site is

located.

14.2 Notwithstanding GCC Sub-Clause 14.1 above, the Employer shall bear
and promptly pay all customs and import duties as well as other local
taxes like, e.g., a value added tax (VAT), imposed by the law of the
country where the Site is located on the Plant specified in Price
Schedule No. 1 and that are to be incorporated into the Facilities.

14.3 If any tax exemptions, reductions, allowances or privileges may be
available to the Contractor in the country where the Site is located, the
Employer shall use its best endeavors to enable the Contractor to
benefit from any such tax savings to the maximum allowable extent.
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14.4 For the purpose of the Contract, it is agreed that the Contract Price
specified in Article 2 (Contract Price and Terms of Payment) of the
Contract Agreement is based on the taxes, duties, levies and charges
prevailing at the date twenty-eight (28) days prior to the date of bid
submission in the country where the Site is located (hereinafter called
“Tax” in this GCC Sub-Clause 14.4). If any rates of Tax are increased
or decreased, a new Tax is introduced, an existing Tax is abolished, or
any change in interpretation or application of any Tax occurs in the
course of the performance of Contract, which was or will be assessed
on the Contractor, Subcontractors or their employees in connection
with performance of the Contract, an equitable adjustment of the
Contract Price shall be made to fully take into account any such
change by addition to the Contract Price or deduction therefrom, as the
case may be, in accordance with GCC Clause 36 hereof.

D. Intellectual Property

15. License/Use of 15.1 For the operation and maintenance of the Plant, the Contractor hereby
Technical grants a non-exclusive and non-transferable license (without the right
Information to sub-license) to the Employer under the patents, utility models or

other industrial property rights owned by the Contractor or by a third
party from whom the Contractor has received the right to grant
licenses thereunder, and shall also grant to the Employer a non-
exclusive and non-transferable right (without the right to sub-license)
to use the know-how and other technical information disclosed to the
Employer under the Contract. Nothing contained herein shall be
construed as transferring ownership of any patent, utility model,
trademark, design, copyright, know-how or other intellectual property
right from the Contractor or any third party to the Employer.

15.2 The copyright in all drawings, documents and other materials
containing data and information furnished to the Employer by the
Contractor herein shall remain vested in the Contractor or, if they are
furnished to the Employer directly or through the Contractor by any
third party, including suppliers of materials, the copyright in such
materials shall remain vested in such third party.

16. Confidential 16.1 The Employer and the Contractor shall keep confidential and shall not,
Information without the written consent of the other party hereto, divulge to any
third party any documents, data or other information furnished directly
or indirectly by the other party hereto in connection with the Contract,
whether such information has been furnished prior to, during or
following termination of the Contract. Notwithstanding the above, the
Contractor may furnish to its Subcontractor(s) such documents, data
and other information it receives from the Employer to the extent
required for the Subcontractor(s) to perform its work under the
Contract, in which event the Contractor shall obtain from such
Subcontractor(s) an undertaking of confidentiality similar to that
imposed on the Contractor under this GCC Clause 16.

16.2 The Employer shall not use such documents, data and other
information received from the Contractor for any purpose other than the
operation and maintenance of the Facilities. Similarly, the Contractor
shall not use such documents, data and other information received
from the Employer for any purpose other than the design, procurement
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of Plant, construction or such other work and services as are required
for the performance of the Contract.

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2
above, however, shall not apply to that information which

(@) now or hereafter enters the public domain through no fault of that
party

(b) can be proven to have been possessed by that party at the time
of disclosure and which was not previously obtained, directly or
indirectly, from the other party hereto

(c) otherwise lawfully becomes available to that party from a third
party that has no obligation of confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in any way
modify any undertaking of confidentiality given by either of the parties
hereto prior to the date of the Contract in respect of the Facilities or any
part thereof.

16.5 The provisions of this GCC Clause 16 shall survive termination, for
whatever reason, of the Contract.

E. Execution of the Facilities

17. Representatives 17.1 Project Manager

If the Project Manager is not named in the Contract, then within
fourteen (14) days of the Effective Date, the Employer shall appoint
and notify the Contractor in writing of the name of the Project Manager.
The Employer may from time to time appoint some other person as the
Project Manager in place of the person previously so appointed, and
shall give a notice of the name of such other person to the Contractor
without delay. No such appointment shall be made at such a time or in
such a manner as to impede the progress of work on the Facilities.
Such appointment shall only take effect upon receipt of such notice by
the Contractor. The Project Manager shall represent and act for the
Employer at all times during the performance of the Contract. All
notices, instructions, orders, certificates, approvals and all other
communications under the Contract shall be given by the Project
Manager, except as herein otherwise provided.

All notices, instructions, information and other communications given
by the Contractor to the Employer under the Contract shall be given to
the Project Manager, except as herein otherwise provided.

17.2 Contractor's Representative & Construction Manager

17.2.1 If the Contractor’'s Representative is not named in the Contract,
then within fourteen (14) days of the Effective Date, the
Contractor shall appoint the Contractor's Representative and
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shall request the Employer in writing to approve the person so
appointed. If the Employer makes no objection to the
appointment within fourteen (14) days, the Contractor's
Representative shall be deemed to have been approved. If the
Employer objects to the appointment within fourteen (14) days
giving the reason therefor, then the Contractor shall appoint a
replacement within fourteen (14) days of such objection, and the
foregoing provisions of this GCC Sub-Clause 17.2.1 shall apply
thereto.

17.2.2 The Contractor's Representative shall represent and act for the
Contractor at all times during the performance of the Contract
and shall give to the Project Manager all the Contractor’s
notices, instructions, information and all other communications
under the Contract.

All  notices, instructions, information and all other
communications given by the Employer or the Project Manager
to the Contractor under the Contract shall be given to the
Contractor's Representative or, in its absence, its deputy,
except as herein otherwise provided.

The Contractor shall not revoke the appointment of the
Contractor's Representative without the Employer’s prior written
consent, which shall not be unreasonably withheld. If the
Employer consents thereto, the Contractor shall appoint some
other person as the Contractor's Representative, pursuant to the
procedure set out in GCC Sub-Clause 17.2.1.

17.2.3 The Contractor’'s Representative may, subject to the approval of
the Employer which shall not be unreasonably withheld, at any
time delegate to any person any of the powers, functions and
authorities vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or revocation shall be
subject to a prior notice signed by the Contractor's
Representative, and shall specify the powers, functions and
authorities thereby delegated or revoked. No such delegation or
revocation shall take effect unless and until a copy thereof has
been delivered to the Employer and the Project Manager.

Any act or exercise by any person of powers, functions and
authorities so delegated to him or her in accordance with this
GCC Sub-Clause 17.2.3 shall be deemed to be an act or
exercise by the Contractor's Representative.

17.2.4 From the commencement of installation of the Facilities at the
Site until Completion, the Contractor's Representative shall
appoint a suitable person as the Construction Manager. The
Construction Manager shall supervise all work done at the Site
by the Contractor and shall be present at the Site throughout
normal working hours except when on leave, sick or absent for
reasons connected with the proper performance of the Contract.
Whenever the Construction Manager is absent from the Site, the
Contractor’'s Representative or the Construction Manager shall
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appoint a suitable person to act as the Construction Manager’s
deputy.

17.2.5 The Employer may by notice to the Contractor object to any
representative or person employed by the Contractor in the
execution of the Contract who, in the reasonable opinion of the
Employer, may behave inappropriately, may be incompetent or
negligent, or may commit a serious breach of the Site
regulations provided under GCC Sub-Clause 22.4. The
Employer shall provide evidence of the same, whereupon the
Contractor shall remove such person from the Facilities.

17.2.6 If any representative or person employed by the Contractor is
removed in accordance with GCC Sub-Clause 17.2.5, the
Contractor shall, where required, promptly appoint a
replacement.

18. Work Program 18.1 Contractor’s Organization

The Contractor shall supply to the Employer and the Project Manager a
chart showing the proposed organization to be established by the
Contractor for carrying out work on the Facilities within twenty-one (21)
days of the Effective Date. The chart shall include the identities of the
key personnel and the curricula vitae of such key personnel to be
employed shall be supplied together with the chart. The Contractor
shall promptly inform the Employer and the Project Manager in writing
of any revision or alteration of such an organization chart.

18.2 Program of Performance

Within twenty-eight (28) days after the Effective Date, the Contractor
shall submit to the Project Manager a detailed program of performance
of the Contract, made in a form acceptable to the Project Manager and
showing the sequence in which it proposes to design, manufacture,
transport, assemble, install and precommission the Facilities, as well as
the date by which the Contractor reasonably requires that the Employer
shall have fulfilled its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the program and
to achieve Completion, Commissioning and Acceptance of the
Facilities in accordance with the Contract. The program so submitted
by the Contractor shall accord with the Time Schedule included in the
Appendix (Time Schedule) to the Contract Agreement and any other
dates and periods specified in the Contract. The Contractor shall
update and revise the program as and when appropriate or when
required by the Project Manager, but without modification in the Times
for Completion given in the SCC and any extension granted in
accordance with GCC Clause 40, and shall submit all such revisions to
the Project Manager.

18.3 Progress Report

The Contractor shall monitor progress of all the activities specified in
the program referred to in GCC Sub-Clause 18.2 above, and supply a
progress report to the Project Manager every month.

The progress report shall be in a form acceptable to the Project
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Manager and shall indicate: (a) percentage completion achieved
compared with the planned percentage completion for each activity;
and (b) where any activity is behind the program, giving comments and
likely consequences and stating the corrective action being taken.

18.4 Progress of Performance

If at any time the Contractor’s actual progress falls behind the program
referred to in GCC Sub-Clause 18.2, or it becomes apparent that it will
so fall behind, the Contractor shall, at the request of the Employer or
the Project Manager, prepare and submit to the Project Manager a
revised program, taking into account the prevailing circumstances, and
shall notify the Project Manager of the steps being taken to expedite
progress so as to attain Completion of the Facilities within the Time for
Completion under GCC Sub-Clause 8.2, any extension thereof entitled
under GCC Sub-Clause 40.1, or any extended period as may otherwise
be agreed upon between the Employer and the Contractor.

18.5 Procedures

The Contract shall be executed in accordance with the Contract
Documents including the procedures given in the Forms and
Procedures of the Employer’s Requirements.

The Contractor may execute the Contract in accordance with its own
standard project execution plans and procedures to the extent that they
do not conflict with the provisions contained in the Contract.

19.Subcontracting 19.1 The Appendix 5 (List of Major Items of Supply and Services and List
of Approved Subcontractors) to the Contract Agreement specifies
major items of supply or services and a list of approved
Subcontractors against each item, including manufacturers. Insofar as
no Subcontractors are listed against any such item, the Contractor
shall prepare a list of Subcontractors for such item for inclusion in
such list. The Contractor may from time to time propose any addition
to or deletion from any such list. The Contractor shall submit any such
list or any modification thereto to the Employer for its approval in
sufficient time so as not to impede the progress of work on the
Facilities. Such approval by the Employer for any of the
Subcontractors shall not relieve the Contractor from any of its
obligations, duties or responsibilities under the Contract.

19.2 The Contractor shall select and employ its Subcontractors for such
major items from those listed in the lists referred to in GCC Sub-
Clause 19.1.

19.3 For items or parts of the Facilities not specified in the Appendix (List of
Major Items of Supply and Services and List of Approved
Subcontractors for Major Items) to the Contract Agreement, the
Contractor may employ such Subcontractors as it may select, at its
discretion.

19.4 Each sub-contract shall include provisions which would entitle the
Employer to require the sub-contract to be assigned to the Employer
under GCC 19.5 (if and when applicable), or in event of termination by
the Employer under GCC 42.2.
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19.5 If a sub-contractor's obligations extend beyond the expiry date of the
relevant Defects Liability Period and the Project Manager, prior to that
date, instructs the Contractor to assign the benefits of such obligations
to the Employer, then the Contractor shall do so.

20. Design and 20.1 Specifications and Drawings
Engineering 20.1.1 The Contractor shall execute the basic and detailed design and
the engineering work in compliance with the provisions of the
Contract, or where not so specified, in accordance with good

engineering practice.

The Contractor shall be responsible for any discrepancies,
errors or omissions in the specifications, drawings and other
technical documents that it has prepared, whether such
specifications, drawings and other documents have been
approved by the Project Manager or not, provided that such
discrepancies, errors or omissions are not because of
inaccurate information furnished in writing to the Contractor by
or on behalf of the Employer.

20.1.2 The Contractor shall be entitled to disclaim responsibility for any
design, data, drawing, specification or other document, or any
modification thereof provided or designated by or on behalf of
the Employer, by giving a notice of such disclaimer to the
Project Manager.

20.2 Codes and Standards

Wherever references are made in the Contract to codes and standards
in accordance with which the Contract shall be executed, the edition or
the revised version of such codes and standards current at the date
twenty-eight (28) days prior to date of bid submission shall apply unless
otherwise specified. During Contract execution, any changes in such
codes and standards shall be applied subject to approval by the
Employer and shall be treated in accordance with GCC Clause 39.

20.3 Approval/Review of Technical Documents by Project Manager
20.3.1 The Contractor shall prepare or cause its Subcontractors to
prepare, and furnish to the Project Manager the documents
listed in the Appendix (List of Documents for Approval or
Review) to the Contract Agreement for its approval or review as
specified and in accordance with the requirements of GCC Sub-
Clause 18.2 (Program of Performance).

Any part of the Facilities covered by or related to the documents
to be approved by the Project Manager shall be executed only
after the Project Manager's approval thereof.

GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to those
documents requiring the Project Manager’s approval, but not to
those furnished to the Project Manager for its review only.

20.3.2 Within fourteen (14) days after receipt by the Project Manager of
any document requiring the Project Manager's approval in
accordance with GCC Sub-Clause 20.3.1, the Project Manager
shall either return one copy thereof to the Contractor with its
approval endorsed thereon or shall notify the Contractor in
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writing of its disapproval thereof and the reasons therefor and
the modifications that the Project Manager proposes.

If the Project Manager fails to take such action within the said
fourteen (14) days, then the said document shall be deemed to
have been approved by the Project Manager.

20.3.3 The Project Manager shall not disapprove any document,
except on the grounds that the document does not comply with
the Contract or that it is contrary to good engineering practice. If
the Project Manager disapproves a document, he shall specify
the reasons for his decision.

20.3.4 If the Project Manager disapproves the document, the
Contractor shall modify the document and resubmit it for the
Project Manager’'s approval in accordance with GCC Sub-
Clause 20.3.2. If the Project Manager approves the document
subject to modification(s), the Contractor shall make the
required modification(s), whereupon the document shall be
deemed to have been approved.

20.3.5 If any dispute or difference occurs between the Employer and
the Contractor in connection with or arising out of the
disapproval by the Project Manager of any document and/or any
modification(s) thereto that cannot be settled between the
parties within a reasonable period, then such dispute or
difference may be referred to an Dispute Board for
determination in accordance with GCC Sub-Clause 45.3 hereof.
If such dispute or difference is referred to an Dispute Board, the
Project Manager shall give instructions as to whether and if so,
how, performance of the Contract is to proceed. The Contractor
shall proceed with the Contract in accordance with the Project
Manager’s instructions, provided that if the Dispute Board
upholds the Contractor's view on the dispute and if the
Employer has not given notice under Sub-Clause 45.3 hereof,
then the Contractor shall be reimbursed by the Employer for any
additional costs incurred by reason of such instructions and
shall be relieved of such responsibility or liability in connection
with the dispute and the execution of the instructions as the
Dispute Board shall decide, and the Time for Completion shall
be extended accordingly.

20.3.6 The Project Manager’s approval, with or without modification of
the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by
any provisions of the Contract except to the extent that any
subsequent failure results from modifications required by the
Project Manager.

20.3.7 The Contractor shall not depart from any approved document
unless the Contractor has first submitted to the Project Manager
an amended document and obtained the Project Manager’s
approval thereof, pursuant to the provisions of this GCC Sub-
Clause 20.3.

If the Project Manager requests any change in any already
approved document and/or in any document based thereon, the
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provisions of GCC Clause 39 shall apply to such request.

21. Procurement 21.1 Materials
Subject to GCC Sub-Clause 14.2, the Contractor shall procure and
transport all materials in an expeditious and orderly manner to the Site.

21.2 Employer-Supplied Materials

If the Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement provides that the Employer shall furnish any
specific items to the Contractor, the following provisions shall apply:

21.2.1 The Employer shall, at its own risk and expense, transport each
item to the place on or near the Site as agreed upon by the
parties and make such item available to the Contractor at the
time specified in the program furnished by the Contractor,
pursuant to GCC Sub-Clause 18.2, unless otherwise mutually
agreed.

21.2.2 Upon receipt of such item, the Contractor shall inspect the same
visually and notify the Project Manager of any detected
shortage, defect or default. The Employer shall immediately
remedy any shortage, defect or default, or the Contractor shall,
if practicable and possible, at the request of the Employer,
remedy such shortage, defect or default at the Employer’'s cost
and expense. After inspection, such item shall fall under the
care, custody and control of the Contractor. The provision of
this GCC Sub-Clause 21.2.2 shall apply to any item supplied to
remedy any such shortage or default or to substitute for any
defective item, or shall apply to defective items that have been
repaired.

21.2.3 The foregoing responsibilities of the Contractor and its
obligations of care, custody and control shall not relieve the
Employer of liability for any undetected shortage, defect or
default, nor place the Contractor under any liability for any such
shortage, defect or default whether under GCC Clause 27 or
under any other provision of Contract.

21.3 Transportation
21.3.1 The Contractor shall at its own risk and expense transport all the

materials and the Contractor's Equipment to the Site by the
mode of transport that the Contractor judges most suitable
under all the circumstances.

21.3.2 Unless otherwise provided in the Contract, the Contractor shall
be entitled to select any safe mode of transport operated by any
person to carry the materials and the Contractor’'s Equipment.

21.3.3 Upon dispatch of each shipment of materials and the
Contractor’'s Equipment, the Contractor shall notify the Employer
by telex, cable, facsimile or electronic means, of the description
of the materials and of the Contractor’'s Equipment, the point
and means of dispatch, and the estimated time and point of
arrival in the country where the Site is located, if applicable, and
at the Site. The Contractor shall furnish the Employer with
relevant shipping documents to be agreed upon between the
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parties.

21.3.4 The Contractor shall be responsible for obtaining, if necessary,
approvals from the authorities for transportation of the materials
and the Contractor’'s Equipment to the Site. The Employer shall
use its best endeavors in a timely and expeditious manner to
assist the Contractor in obtaining such approvals, if requested
by the Contractor. The Contractor shall indemnify and hold
harmless the Employer from and against any claim for damage
to roads, bridges or any other traffic facilities that may be
caused by the transport of the materials and the Contractor’s
Equipment to the Site.

21.4 Customs Clearance

The Contractor shall, at its own expense, handle all imported materials
and Contractor’'s Equipment at the point(s) of import and shall handle
any formalities for customs clearance, subject to the Employer's
obligations under GCC Sub-Clause 14.2, provided that if applicable
laws or regulations require any application or act to be made by or in
the name of the Employer, the Employer shall take all necessary steps
to comply with such laws or regulations. In the event of delays in
customs clearance that are not the fault of the Contractor, the
Contractor shall be entitled to an extension in the Time for Completion,
pursuant to GCC Clause 40.

22. Installation 22.1 Setting Out/Supervision
22.1.1 Bench Mark

(@) The Contractor shall be responsible for the true and
proper setting-out of the Facilities in relation to bench
marks, reference marks and lines provided to it in writing
by or on behalf of the Employer.

(b) If, at any time during the progress of installation of the
Facilities, any error shall appear in the position, level or
alignment of the Facilities, the Contractor shall forthwith
notify the Project Manager of such error and, at its own
expense, immediately rectify such error to the reasonable
satisfaction of the Project Manager. If such error is based
on incorrect data provided in writing by or on behalf of the
Employer, the expense of rectifying the same shall be
borne by the Employer.

22.1.2 Contractor’s Supervision

The Contractor shall give or provide all necessary
superintendence during the installation of the Facilities, and the
Construction Manager or its deputy shall be constantly on the
Site to provide full-time superintendence of the installation. The
Contractor shall provide and employ only technical personnel
who are skilled and experienced in their respective callings and
supervisory staff who are competent to adequately supervise
the work at hand.
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22.2 Labor
22.2.1 Engagement of Staff and Labor

(a) Except as otherwise stated in the Specification, the
Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their
payment, housing, feeding and transport.

(b) The Contractor shall provide and employ on the Site in the
installation of the Facilities such skilled, semi-skilled and
unskilled labor as is necessary for the proper and timely
execution of the Contract. The Contractor is encouraged
to use local labor that has the necessary skills.

(c) The Contractor shall be responsible for obtaining all
necessary permit(s) and/or visa(s) from the appropriate
authorities for the entry of all labor and personnel to be
employed on the Site into the country where the Site is
located. The Employer will, if requested by the Contractor,
use his best endeavors in a timely and expeditious
manner to assist the Contractor in obtaining any local,
state, national or government permission required for
bringing in the Contractor’s personnel.

(d) The Contractor shall at its own expense provide the
means of repatriation to all of its and its Subcontractor’s
personnel employed on the Contract at the Site to the
place where they were recruited or to their domicile. It
shall also provide suitable temporary maintenance of all
such persons from the cessation of their employment on
the Contract to the date programmed for their departure.
In the event that the Contractor defaults in providing such
means of transportation and temporary maintenance, the
Employer may provide the same to such personnel and
recover the cost of doing so from the Contractor.

22.2.2 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to recruit, staff and
labor from amongst the Employer’s Personnel.

22.2.3 Labor Laws

(@) The Contractor shall comply with all the relevant labor
Laws applicable to the Contractor's Personnel, including
Laws relating to their employment, health, safety, welfare,
immigration and emigration, and shall allow them all their
legal rights.

(b) The Contractor shall at all times during the progress of the
Contract use its best endeavors to prevent any unlawful,
riotous or disorderly conduct or behavior by or amongst its
employees and the labor of its Subcontractors.

(c) The Contractor shall, in all dealings with its labor and the
labor of its Subcontractors currently employed on or
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connected with the Contract, pay due regard to all
recognized festivals, official holidays, religious or other
customs and all local laws and regulations pertaining to
the employment of labor.

22.2.4 Rates of Wages and Conditions of Labor

(a) The Contractor shall pay rates of wages, and observe
conditions of labor, which are not lower than those
established for the trade or industry where the work is
carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and
observe conditions which are not lower than the general
level of wages and conditions observed locally by
employers whose trade or industry is similar to that of the
Contractor.

(b) The Contractor shall inform the Contractor's Personnel
about their liability to pay personal income taxes in the
Country in respect of such of their salaries, wages and
allowances as are chargeable under the Laws for the time
being in force, and the Contractor shall perform such
duties in regard to such deductions thereof as may be
imposed on him by such Laws.

22.2.5 Working Hours

(@) No work shall be carried out on the Site on locally
recognized days of rest, or outside the normal working
hours stated in the SCC, unless:

(i)  otherwise stated in the Contract,
(i)  the Project Manager gives consent, or

(i the work is unavoidable, or necessary for the
protection of life or property or for the safety of the
Works, in which case the Contractor shall
immediately advise the Project Manager.

(b) If and when the Contractor considers it necessary to carry
out work at night or on public holidays so as to meet the
Time for Completion and requests the Project Manager’s
consent thereto, the Project Manager shall not
unreasonably withhold such consent.

(c) This Sub-Clause shall not apply to any work which is
customarily carried out by rotary or double-shifts.

22.2.6 Facilities for Staff and Labor

(@) Except as otherwise stated in the Specification, the
Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor’s
Personnel. The Contractor shall also provide facilities for
the Employer’s Personnel as stated in the Specification.

(b) The Contractor shall not permit any of the Contractor’s
Personnel to maintain any temporary or permanent living
quarters within the structures forming part of the

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations Single-Stage: Two-Envelope



Section 7 - General Conditions of Contract 7-25

Permanent Works.

22.2.7 Health and Safety

(@) The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health
authorities, the Contractor shall ensure that medical staff,
first aid facilities, sick bay and ambulance service are
available at all times at the Site and at any
accommodation for Contractor's and Employer's
Personnel, and that suitable arrangements are made for
all necessary welfare and hygiene requirements and for
the prevention of epidemics.

(b) The Contractor shall appoint an accident prevention officer
at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified
for this responsibility, and shall have the authority to issue
instructions and take protective measures to prevent
accidents. Throughout the performance of the Contract,
the Contractor shall provide whatever is required by this
person to exercise this responsibility and authority.

(c) The Contractor shall send, to the Project Manager, details
of any accident as soon as practicable after its
occurrence. The Contractor shall maintain records and
make reports concerning health, safety and welfare of
persons, and damage to property, as the Project Manager
may reasonably require.

22.2.8 Funeral Arrangements
In the event of the death of any of the Contractor’'s personnel
or accompanying members of their families, the Contractor
shall be responsible for making the appropriate arrangements
for their return or burial, unless otherwise specified in the
SCC.

22.2.9 Records of Contractor’s Personnel

The Contractor shall keep accurate records of the Contractor’s
personnel, including the number of each class of Contractor’s
Personnel on the Site and the names, ages, genders, hours
worked and wages paid to all workers. These records shall be
summarized on a monthly basis in a form approved by the
Project Manager and shall be available for inspection by the
Project Manager. until the Contractor has completed all work.

22.2.10 Supply of Foodstuffs
The Contractor shall arrange for the provision of a sufficient
supply of suitable food as may be stated in the Specification at
reasonable prices for the Contractor's Personnel for the
purposes of or in connection with the Contract.

22.2.11 Supply of Water
The Contractor shall, having regard to local conditions, provide

on the Site an adequate supply of drinking and other water for
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the use of the Contractor’s Personnel.

22.2.12 Measures against Insect and Pest Nuisance
The Contractor shall at all times take the necessary
precautions to protect the Contractor’s Personnel employed on
the Site from insect and pest nuisance, and to reduce their
danger to health. The Contractor shall comply with all the
regulations of the local health authorities, including use of
appropriate insecticide.

22.2.13 Alcoholic Liguor or Drugs
The Contractor shall not, otherwise than in accordance with
the Laws of the Country, import, sell, give barter or otherwise
dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift barter or disposal by Contractor's
Personnel.

22.2.14 Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of,
to any person, any arms or ammunition of any kind, or allow
Contractor's Personnel to do so.

22.2.15 Prohibition of All Forms of Forced or Compulsory Labor
The contractor shall not employ "forced or compulsory labor”
in any form. "Forced or compulsory labor" consists of all work
or service, not voluntarily performed, that is extracted from an
individual under threat of force or penalty.

22.2.16 Prohibition of Harmful Child Labor
The Contractor shall not employ any child to perform any work
that is economically exploitative, or is likely to be hazardous
to, or to interfere with, the child's education, or to be harmful to
the child's health or physical, mental, spiritual, moral, or social
development.

22.3 Contractor's Equipment

22.3.1 All Contractor's Equipment brought by the Contractor onto the
Site shall be deemed to be intended to be used exclusively for
the execution of the Contract. The Contractor shall not remove
the same from the Site without the Project Manager’s consent
that such Contractor’'s Equipment is no longer required for the
execution of the Contract.

22.3.2 Unless otherwise specified in the Contract, upon completion of
the Facilities, the Contractor shall remove from the Site all
Equipment brought by the Contractor onto the Site and any
surplus materials remaining thereon.

22.3.3 The Employer will, if requested, use its best endeavors to
assist the Contractor in obtaining any local, state or national
government permission required by the Contractor for the
export of the Contractor's Equipment imported by the
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Contractor for use in the execution of the Contract that is no
longer required for the execution of the Contract.

22.4 Site Requlations and Safety

The Employer and the Contractor shall establish Site regulations
setting out the rules to be observed in the execution of the Contract at
the Site and shall comply therewith. The Contractor shall prepare and
submit to the Employer, with a copy to the Project Manager, proposed
Site regulations for the Employer’s approval, which approval shall not
be unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in
respect of security, safety of the Facilities, gate control, sanitation,
medical care, and fire prevention.

22.5 Opportunities for Other Contractors

22.5.1 The Contractor shall, upon written request from the Employer
or the Project Manager, give all reasonable opportunities for
carrying out the work to any other contractors employed by the
Employer on or near the Site.

22.5.2 If the Contractor, upon written request from the Employer or
the Project Manager, makes available to other contractors any
roads or ways the maintenance for which the Contractor is
responsible, permits the use by such other contractors of the
Contractor's Equipment, or provides any other service of
whatsoever nature for such other contractors, the Employer
shall fully compensate the Contractor for any loss or damage
caused or occasioned by such other contractors in respect of
any such use or service, and shall pay to the Contractor
reasonable remuneration for the use of such equipment or the
provision of such services.

22.5.3 The Contractor shall also so arrange to perform its work as to
minimize, to the extent possible, interference with the work of
other contractors. The Project Manager shall determine the
resolution of any difference or conflict that may arise between
the Contractor and other contractors and the workers of the
Employer in regard to their work.

22.5.4 The Contractor shall notify the Project Manager promptly of
any defects in the other contractors’ work that come to its
notice, and that could affect the Contractor’s work. The Project
Manager shall determine the corrective measures, if any,
required to rectify the situation after inspection of the Facilities.
Decisions made by the Project Manager shall be binding on
the Contractor.

22.6 Emergency Work

If, by reason of an emergency arising in connection with and during the
execution of the Contract, any protective or remedial work is necessary
as a matter of urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, the
Employer may do or cause such work to be done as the Employer may
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determine is necessary in order to prevent damage to the Facilities. In
such event the Employer shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor in writing of
such emergency, the work done and the reasons therefor. If the work
done or caused to be done by the Employer is work that the Contractor
was liable to do at its own expense under the Contract, the reasonable
costs incurred by the Employer in connection therewith shall be paid by
the Contractor to the Employer. Otherwise, the cost of such remedial
work shall be borne by the Employer.

22.7 Site Clearance

22.7.1 Site Clearance in Course of Performance

In the course of carrying out the Contract, the Contractor shall
keep the Site reasonably free from all unnecessary
obstruction, store or remove any surplus materials, clear away
any wreckage, rubbish or temporary works from the Site, and
remove any Contractor's Equipment no longer required for
execution of the Contract.

22.7.2 Clearance of Site after Completion

After Completion of all parts of the Facilities, the Contractor
shall clear away and remove all wreckage, rubbish and debris
of any kind from the Site, and shall leave the Site and
Facilities in a clean and safe condition.

22.8 Watching and Lighting

The Contractor shall provide and maintain at its own expense all
lighting, fencing, and watching when and where necessary for the
proper execution and the protection of the Facilities, or for the safety of
the owners and occupiers of adjacent property and for the safety of the

public.
23. Test and 23.1 The Contractor shall at its own expense carry out at the place of
Inspection manufacture and/or on the Site all such tests and/or inspections of the

Plant and any part of the Facilities as are specified in the Contract.

23.2 The Employer and the Project Manager or their designated
representatives shall be entitled to attend the aforesaid test and/or
inspection, provided that the Employer shall bear all costs and
expenses incurred in connection with such attendance including, but
not limited to, all traveling and board and lodging expenses.

23.3 Whenever the Contractor is ready to carry out any such test and/or
inspection, the Contractor shall give a reasonable advance notice of
such test and/or inspection and of the place and time thereof to the
Project Manager. The Contractor shall obtain from any relevant third
party or manufacturer any necessary permission or consent to enable
the Employer and the Project Manager or their designated
representatives to attend the test and/or inspection.
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23.4 The Contractor shall provide the Project Manager with a certified report
of the results of any such test and/or inspection.

If the Employer or Project Manager or their designated representatives
fails to attend the test and/or inspection, or if it is agreed between the
parties that such persons shall not do so, then the Contractor may
proceed with the test and/or inspection in the absence of such persons,
and may provide the Project Manager with a certified report of the
results thereof.

23.5 The Project Manager may require the Contractor to carry out any test
and/or inspection not required by the Contract, provided that the
Contractor’s reasonable costs and expenses incurred in the carrying
out of such test and/or inspection shall be added to the Contract Price.
Further, if such test and/or inspection impedes the progress of work on
the Facilities and/or the Contractor's performance of its other
obligations under the Contract, due allowance will be made in respect
of the Time for Completion and the other obligations so affected.

23.6 If any Plant or any part of the Facilities fails to pass any test and/or
inspection, the Contractor shall either rectify or replace such Plant or
part of the Facilities and shall repeat the test and/or inspection upon
giving a notice under GCC Sub-Clause 23.3.

23.7 If any dispute or difference of opinion shall arise between the parties in
connection with or arising out of the test and/or inspection of the Plant
or part of the Facilities that cannot be settled between the parties within
a reasonable period of time, it may be referred to an Dispute Board for
determination in accordance with GCC Sub-Clause 45.3.

23.8 The Contractor shall afford the Employer and the Project Manager, at
the Employer's expense, access at any reasonable time to any place
where the Plant are being manufactured or the Facilities are being
installed, in order to inspect the progress and the manner of
manufacture or installation, provided that the Project Manager shall
give the Contractor a reasonable prior notice.

23.9 The Contractor agrees that neither the execution of a test and/or
inspection of Plant or any part of the Facilities, nor the attendance by
the Employer or the Project Manager, nor the issue of any test
certificate pursuant to GCC Sub-Clause 23.4, shall release the
Contractor from any other responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered up on the Site
without the Contractor carrying out any test and/or inspection required
under the Contract. The Contractor shall give a reasonable notice to
the Project Manager whenever any such parts of the Facilities or
foundations are ready or about to be ready for test and/or inspection;
such test and/or inspection and notice thereof shall be subject to the
requirements of the Contract.

23.11 The Contractor shall uncover any part of the Facilities or foundations,
or shall make openings in or through the same as the Project Manager
may from time to time require at the Site, and shall reinstate and make
good such part or parts.
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If any parts of the Facilities or foundations have been covered up at the
Site after compliance with the requirement of GCC Sub-Clause 23.10
and are found to be executed in accordance with the Contract, the
expenses of uncovering, making openings in or through, reinstating,
and making good the same shall be borne by the Employer, and the
Time for Completion shall be reasonably adjusted to the extent that the
Contractor has thereby been delayed or impeded in the performance of
any of its obligations under the Contract.

24. Completion of 24.1 As soon as the Facilities or any part thereof has, in the opinion of the
the Facilities Contractor, been completed operationally and structurally and put in a
tight and clean condition as specified in the Employer’'s Requirements,
excluding minor items not materially affecting the operation or safety of

the Facilities, the Contractor shall so notify the Employer in writing.

24.2 Within seven (7) days after receipt of the notice from the Contractor
under GCC Sub-Clause 24.1, the Employer shall supply the operating
and maintenance personnel specified in the Appendix (Scope of Works
and Supply by the Employer) to the Contract Agreement for
Precommissioning of the Facilities or any part thereof.

Pursuant to the Appendix (Scope of Works and Supply by the
Employer) to the Contract Agreement, the Employer shall also provide,
within the said seven (7) day period, the raw materials, utilities,
lubricants, chemicals, catalysts, facilities, services and other matters
required for Precommissioning of the Facilities or any part thereof.

24.3 As soon as reasonably practicable after the operating and maintenance
personnel have been supplied by the Employer and the raw materials,
utilities, lubricants, chemicals, catalysts, facilities, services and other
matters have been provided by the Employer in accordance with GCC
Sub-Clause 24.2, the Contractor shall commence Precommissioning of
the Facilities or the relevant part thereof in preparation for
Commissioning, subject to GCC Sub-Clause 25.5.

24.4 As soon as all works in respect of Precommissioning are completed
and, in the opinion of the Contractor, the Facilities or any part thereof is
ready for Commissioning, the Contractor shall so notify the Project
Manager in writing.

24.5 The Project Manager shall, within fourteen (14) days after receipt of the
Contractor's notice under GCC Sub-Clause 24.4, either issue a
Completion Certificate in the form specified in the Employer’s
Requirements (Forms and Procedures), stating that the Facilities or
that part thereof have reached Completion as of the date of the
Contractor's notice under GCC Sub-Clause 24.4, or notify the
Contractor in writing of any defects and/or deficiencies.

If the Project Manager notifies the Contractor of any defects and/or
deficiencies, the Contractor shall then correct such defects and/or
deficiencies, and shall repeat the procedure described in GCC Sub-
Clause 24.4.

If the Project Manager is satisfied that the Facilities or that part thereof
have reached Completion, the Project Manager shall, within seven (7)
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days after receipt of the Contractor's repeated notice, issue a
Completion Certificate stating that the Facilities or that part thereof
have reached Completion as of the date of the Contractor's repeated
notice.

If the Project Manager is not so satisfied, then it shall notify the
Contractor in writing of any defects and/or deficiencies within seven (7)
days after receipt of the Contractor’s repeated notice, and the above
procedure shall be repeated.

24.6 If the Project Manager fails to issue the Completion Certificate and fails
to inform the Contractor of any defects and/or deficiencies within
fourteen (14) days after receipt of the Contractor’s notice under GCC
Sub-Clause 24.4 or within seven (7) days after receipt of the
Contractor’'s repeated notice under GCC Sub-Clause 24.5, or if the
Employer makes use of the Facilities or part thereof, then the Facilities
or that part thereof shall be deemed to have reached Completion as of
the date of the Contractor's notice or repeated notice, or as of the
Employer’s use of the Facilities, as the case may be.

24.7 As soon as possible after Completion, the Contractor shall complete all
outstanding minor items so that the Facilities are fully in accordance
with the requirements of the Contract, failing which the Employer will
undertake such completion and deduct the costs thereof from any
monies owing to the Contractor.

24.8 Upon Completion, the Employer shall be responsible for the care and
custody of the Facilities or the relevant part thereof, together with the
risk of loss or damage thereto, and shall thereafter take over the
Facilities or the relevant part thereof.

25. Commissioning  25.1 Commissioning
and Operational

Acceptance 25.1.1 Commissioning of the Facilities or any part thereof shall be

commenced by the Contractor immediately after issue of the
Completion Certificate by the Project Manager, pursuant to
GCC Sub-Clause 24.5, or immediately after the date of the
deemed Completion, under GCC Sub-Clause 24.6.

25.1.2 The Employer shall supply the operating and maintenance
personnel and all raw materials, utilities, lubricants, chemicals,
catalysts, facilities, services and other matters required for
Commissioning.

25.1.3 In accordance with the requirements of the Contract, the
Contractor's and Project Manager’s advisory personnel shall
attend the Commissioning, including the Guarantee Test, and
shall advise and assist the Employer.

25.2 Guarantee Test

25.2.1 Subject to GCC Sub-Clause 25.5, the Guarantee Test and
repeats thereof shall be conducted by the Contractor during
Commissioning of the Facilities or the relevant part thereof to
ascertain whether the Facilities or the relevant part can attain
the Functional Guarantees specified in the Appendix (Functional
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Guarantees) to the Contract Agreement. The Employer shall
promptly provide the Contractor with such information as the
Contractor may reasonably require in relation to the conduct and
results of the Guarantee Test and any repeats thereof.

25.2.2 If for reasons not attributable to the Contractor, the Guarantee
Test of the Facilities or the relevant part thereof cannot be
successfully completed within the period from the date of
Completion specified in the SCC or any other period agreed
upon by the Employer and the Contractor, the Contractor shall
be deemed to have fulfilled its obligations with respect to the
Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3
shall not apply.

25.3 Operational Acceptance

25.3.1 Subject to GCC Sub-Clause 25.4 below, Operational
Acceptance shall occur in respect of the Facilities or any part
thereof when

(a) the Guarantee Test has been successfully completed and
the Functional Guarantees are met; or

(b) the Guarantee Test has not been successfully completed
or has not been carried out for reasons not attributable to
the Contractor within the period from the date of
Completion specified in the SCC or any other agreed upon
period as specified in GCC Sub-Clause 25.2.2 above; or

(c) the Contractor has paid the liquidated damages specified
in GCC Sub-Clause 28.3 hereof; and

(d) any minor items mentioned in GCC Sub-Clause 24.7
hereof relevant to the Facilities or that part thereof have
been completed.

25.3.2 At any time after any of the events set out in GCC Sub-Clause
25.3.1 have occurred, the Contractor may give a notice to the
Project Manager requesting the issue of an Operational
Acceptance Certificate in the form provided in the Employer's
Requirements (Forms and Procedures) in respect of the
Facilities or the part thereof specified in such notice as of the
date of such notice.

25.3.3 The Project Manager shall, after consultation with the Employer,
and within seven (7) days after receipt of the Contractor's
notice, issue an Operational Acceptance Certificate.

25.3.4 If within seven (7) days after receipt of the Contractor’'s notice,
the Project Manager fails to issue the Operational Acceptance
Certificate or fails to inform the Contractor in writing of the
justifiable reasons why the Project Manager has not issued the
Operational Acceptance Certificate, the Facilities or the relevant
part thereof shall be deemed to have been accepted as of the
date of the Contractor’s said notice.
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25.4 Partial Acceptance

25.4.1 If the Contract specifies that Completion and Commissioning
shall be carried out in respect of parts of the Facilities, the
provisions relating to Completion and Commissioning including
the Guarantee Test shall apply to each such part of the Facilities
individually, and the Operational Acceptance Certificate shall be
issued accordingly for each such part of the Facilities.

25.4.2 If a part of the Facilities comprises facilities such as buildings,
for which no Commissioning or Guarantee Test is required, then
the Project Manager shall issue the Operational Acceptance
Certificate for such facility when it attains Completion, provided
that the Contractor shall thereafter complete any outstanding
minor items that are listed in the Operational Acceptance
Certificate.

25.5 Delayed Precommissioning and/or Guarantee Test

25.5.1 In the event that the Contractor is unable to proceed with the
Precommissioning of the Facilities pursuant to Sub-Clause
24.3, or with the Guarantee Test pursuant to Sub-Clause 25.2,
for reasons attributable to the Employer either on account of
non availability of other facilities under the responsibilities of
other contractor(s), or for reasons beyond the Employer's
control, the provisions leading to “deemed” completion of
activities such as Completion, pursuant to GCC Sub-Clause
24.6, and Operational Acceptance, pursuant to GCC Sub-
Clause 25.3.4, and Contractor’s obligations regarding Defect
Liability Period, pursuant to GCC Sub-Clause 27.2, Functional
Guarantee, pursuant to GCC Clause 28, and Care of Facilities,
pursuant to GCC Clause 32, and GCC Clause 41.1,
Suspension, shall not apply. In this case, the following
provisions shall apply.

25.5.2 When the Contractor is notified by the Project Manager that he
will be unable to proceed with the activities and obligations
pursuant to above Sub-Clause 25.5.1, the Contractor shall be
entitled to the following:

(a) the Time of Completion shall be extended for the period
of suspension without imposition of liquidated damages
pursuant to GCC Sub-Clause 26.2;

(b) payments due to the Contractor in accordance with the
provision specified in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement,
which  would not have been payable in normal
circumstances due to non-completion of the subject
activities, shall be released to the Contractor against
submission of a security in the form of a bank guarantee
of equivalent amount acceptable to the Employer, and
which shall become null and void when the Contractor
will have complied with its obligations regarding those
payments, subject to the provision of Sub-Clause 25.5.3
below;
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(c) the expenses towards the above security and extension
of other securities under the contract, of which validity
needs to be extended, shall be reimbursed to the
Contractor by the Employer;

(d) the additional charges towards the care of the Facilities
pursuant to GCC Sub-Clause 32.1 shall be reimbursed to
the Contractor by the Employer for the period between
the notification mentioned above and the notification
mentioned in Sub-Clause 25.5.4 below. The provision of
GCC Sub-Clause 33.2 shall apply to the Facilities during
the same period.

25.5.3 In the event that the period of suspension under above Sub-
Clause 25.5.1 actually exceeds one hundred eighty (180) days,
the Employer and Contractor shall mutually agree to any
additional compensation payable to the Contractor.

25.5.4 When the Contractor is notified by the Project Manager that the
plant is ready for Precommissioning, the Contractor shall
proceed without delay in performing all the specified activities
and obligations under the contract.

F. Guarantees and Liabilities

26. Completion 26.1 The Contractor guarantees that it shall attain Completion of the
Time Guarantee Facilities (or a part for which a separate time for completion is
specified) within the Time for Completion specified in the SCC
pursuant to GCC Sub-Clause 8.2, or within such extended time to

which the Contractor shall be entitled under GCC Clause 40 hereof.

26.2 If the Contractor fails to attain Completion of the Facilities or any part
thereof within the Time for Completion or any extension thereof under
GCC Clause 40, the Contractor shall pay to the Employer liquidated
damages in the amount specified in the SCC as a percentage rate of
the Contract Price or the relevant part thereof. The aggregate amount
of such liquidated damages shall in no event exceed the amount
specified as “Maximum” in the SCC as a percentage rate of the
Contract Price. Once the “Maximum” is reached, the Employer may
consider termination of the Contract, pursuant to GCC Sub-Clause
42.2.2.

Such payment shall completely satisfy the Contractor’s obligation to
attain Completion of the Facilities or the relevant part thereof within the
Time for Completion or any extension thereof under GCC Clause 40.
The Contractor shall have no further liability whatsoever to the
Employer in respect thereof.

However, the payment of liqguidated damages shall not in any way
relieve the Contractor from any of its obligations to complete the
Facilities or from any other obligations and liabilities of the Contractor
under the Contract.
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27. Defect Liability

26.3

27.1

27.2

27.3

Save for liquidated damages payable under this GCC Sub-Clause
26.2, the failure by the Contractor to attain any milestone or other act,
matter or thing by any date specified in the Appendix (Time Schedule)
to the Contract Agreement and/or other program of work prepared
pursuant to GCC Sub-Clause 18.2 shall not render the Contractor
liable for any loss or damage thereby suffered by the Employer.

If the Contractor attains Completion of the Facilities or any part thereof
before the Time for Completion or any extension thereof under GCC
Clause 40, the Employer shall pay to the Contractor a bonus in the
amount specified in the SCC. The aggregate amount of such bonus
shall in no event exceed the amount specified as “Maximum” in the
SCC.

The Contractor warrants that the Facilities or any part thereof shall be
free from defects in the design, engineering, materials and
workmanship of the Plant supplied and of the work executed.

The Defect Liability Period shall be five hundred and forty (540) days
from the date of Completion of the Facilities (or any part thereof) or
one year from the date of Operational Acceptance of the Facilities (or
any part thereof), whichever first occurs, unless specified otherwise in
the SCC pursuant to GCC Sub-Clause 27.10.

If during the Defect Liability Period any defect should be found in the
design, engineering, materials and workmanship of the Plant supplied
or of the work executed by the Contractor, the Contractor shall
promptly, in consultation and agreement with the Employer regarding
appropriate remedying of the defects, and at its cost, repair, replace or
otherwise make good as the Contractor shall determine at its
discretion, such defect as well as any damage to the Facilities caused
by such defect. The Contractor shall not be responsible for the repair,
replacement or making good of any defect or of any damage to the
Facilities arising out of or resulting from any of the following causes:

(@) improper operation or maintenance of the Facilities by the
Employer;

(b) operation of the Facilities outside specifications provided in the
Contract; or

(c) normal wear and tear.

The Contractor’s obligations under this GCC Clause 27 shall not apply
to:

(@) any materials that are supplied by the Employer under GCC
Sub-Clause 21.2, are normally consumed in operation, or have a
normal life shorter than the Defect Liability Period stated herein;

(b) any designs, specifications or other data designed, supplied or
specified by or on behalf of the Employer or any matters for
which the Contractor has disclaimed responsibility herein; or
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(c) any other materials supplied or any other work executed by or on
behalf of the Employer, except for the work executed by the
Employer under GCC Sub-Clause 27.7.

27.4 The Employer shall give the Contractor a notice stating the nature of
any such defect together with all available evidence thereof, promptly
following the discovery thereof. The Employer shall afford all
reasonable opportunity for the Contractor to inspect any such defect.

27.5 The Employer shall afford the Contractor all necessary access to the
Facilities and the Site to enable the Contractor to perform its
obligations under this GCC Clause 27.

The Contractor may, with the consent of the Employer, remove from
the Site any Plant or any part of the Facilities that are defective if the
nature of the defect, and/or any damage to the Facilities caused by the
defect, is such that repairs cannot be expeditiously carried out at the
Site.

27.6 If the repair, replacement or making good is of such a character that it
may affect the efficiency of the Facilities or any part thereof, the
Employer may give to the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the Contractor
immediately upon completion of such remedial work, whereupon the
Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out further repair,
replacement or making good, as the case may be, until that part of the
Facilities passes such tests. The tests shall be agreed upon by the
Employer and the Contractor.

27.7 If the Contractor fails to commence the work necessary to remedy
such defect or any damage to the Facilities caused by such defect
within a reasonable time (which shall in no event be considered to be
less than fifteen (15) days), the Employer may, following notice to the
Contractor, proceed to do such work, and the reasonable costs
incurred by the Employer in connection therewith shall be paid to the
Employer by the Contractor or may be deducted by the Employer from
any monies due the Contractor or claimed under the Performance
Security.

27.8 If the Facilities or any part thereof cannot be used by reason of such
defect and/or making good of such defect, the Defect Liability Period of
the Facilities or such part, as the case may be, shall be extended by a
period equal to the period during which the Facilities or such part
cannot be used by the Employer because of any of the aforesaid
reasons.

27.9 Except as provided in GCC Clauses 27 and 33, the Contractor shall be
under no liability whatsoever and howsoever arising, and whether
under the Contract or at law, in respect of defects in the Facilities or
any part thereof, the Plant, design or engineering or work executed
that appear after Completion of the Facilities or any part thereof,
except where such defects are the result of the gross negligence,
fraud, criminal or willful action of the Contractor.
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28. Functional
Guarantees

29. Patent
Indemnity

27.10 In addition, any such component of the Facilities and during the period

28.1

28.2

28.3

28.4

29.1

of time as may be specified in the SCC shall be subject to an extended
Defect Liability Period. Such obligation of the Contractor shall be in
addition to the Defect Liability Period specified under GCC Sub-Clause
27.2.

The Contractor guarantees that during the Guarantee Test, the
Facilities and all parts thereof shall attain the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement, subject to and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the minimum level of the
Functional Guarantees specified in the Appendix (Functional
Guarantees) to the Contract Agreement are not met either in whole or
in part, the Contractor shall at its cost and expense make such
changes, modifications and/or additions to the Plant or any part thereof
as may be necessary to meet at least the minimum level of such
Guarantees. The Contractor shall notify the Employer upon completion
of the necessary changes, modifications and/or additions, and shall
request the Employer to repeat the Guarantee Test until the minimum
level of the Guarantees has been met. If the Contractor eventually fails
to meet the minimum level of Functional Guarantees, the Employer
may consider termination of the Contract, pursuant to GCC Sub-
Clause 42.2.2.

If, for reasons attributable to the Contractor, the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement are not attained either in whole or in part, but the minimum
level of the Functional Guarantees specified in the said Appendix to
the Contract Agreement is met, the Contractor shall, at the
Contractor’s option, either

(a) make such changes, modifications and/or additions to the
Facilities or any part thereof that are necessary to attain the
Functional Guarantees at its cost and expense, and shall request
the Employer to repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in respect of the failure
to meet the Functional Guarantees in accordance with the
provisions in the Appendix (Functional Guarantees) to the
Contract Agreement.

The payment of liquidated damages under GCC Sub-Clause 28.3, up
to the limitation of liability specified in the Appendix (Functional
Guarantees) to the Contract Agreement, shall completely satisfy the
Contractor's guarantees under GCC Sub-Clause 28.3, and the
Contractor shall have no further liability whatsoever to the Employer in
respect thereof. Upon the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the Operational
Acceptance Certificate for the Facilities or any part thereof in respect of
which the liquidated damages have been so paid.

The Contractor shall, subject to the Employer’'s compliance with GCC
Sub-Clause 29.2, indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs,

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,

extension ,rehabilitation & augmentation of grid substations

Single-Stage: Two-Envelope



7-38 Section 7 - General Conditions of Contract

and expenses of whatsoever nature, including attorney’s fees and
expenses, which the Employer may suffer as a result of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Contract by
reason of: (a) the installation of the Facilities by the Contractor or the
use of the Facilities in the country where the Site is located; and (b) the
sale of the products produced by the Facilities in any country.

Such indemnity shall not cover any use of the Facilities or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Contract, any infringement resulting from the use of
the Facilities or any part thereof, or any products produced thereby in
association or combination with any other equipment, plant or
materials not supplied by the Contractor, pursuant to the Contract
Agreement.

29.2 If any proceedings are brought or any claim is made against the
Employer arising out of the matters referred to in GCC Sub-Clause
29.1, the Employer shall promptly give the Contractor a notice thereof,
and the Contractor may at its own expense and in the Employer’'s
name conduct such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28)
days after receipt of such notice that it intends to conduct any such
proceedings or claim, then the Employer shall be free to conduct the
same on its own behalf. Unless the Contractor has so failed to notify
the Employer within the twenty-eight (28) day period, the Employer
shall make no admission that may be prejudicial to the defense of any
such proceedings or claim.

The Employer shall, at the Contractor's request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

29.3 The Employer shall indemnify and hold harmless the Contractor and its
employees, officers and Subcontractors from and against any and all
suits, actions or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Contractor may suffer as a
result of any infringement or alleged infringement of any patent, utility
model, registered design, trademark, copyright or other intellectual
property right registered or otherwise existing at the date of the
Contract arising out of or in connection with any design, data, drawing,
specification, or other documents or materials provided or designed by
or on behalf of the Employer.

30. Limitation of 30.1 Except in cases of criminal negligence or willful misconduct,

Liability (a) the Contractor shall not be liable to the Employer, whether in

contract, tort, or otherwise, for any indirect or consequential loss

or damage, loss of use, loss of production, or loss of profits or

interest costs, provided that this exclusion shall not apply to any

obligation of the Contractor to pay liquidated damages to the
Employer and
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(b) the aggregate liability of the Contractor to the Employer, whether
under the Contract, in tort or otherwise, shall not exceed a
multiple of the Contract Price specified in the SCC or, if a
multiple is not so specified, the total Contract Price, provided that
this limitation shall not apply to the cost of repairing or replacing
defective equipment, or to any obligation of the Contractor to
indemnify the Employer with respect to patent infringement.

G. Risk Distribution

31. Transfer of 31.1 Ownership of the Plant (including spare parts) to be imported into the country
Ownership where the Site is located shall be transferred to the Employer upon loading
on to the mode of transport to be used to convey the Plant from the country

of origin to that country.

31.2 Ownership of the Plant (including spare parts) procured in the country where
the Site is located shall be transferred to the Employer when the Plant are
brought on to the Site.

31.3 Ownership of the Contractor's Equipment used by the Contractor and its
Subcontractors in connection with the Contract shall remain with the
Contractor or its Subcontractors.

31.4 Ownership of any Plant in excess of the requirements for the Facilities shall
revert to the Contractor upon Completion of the Facilities or at such earlier
time when the Employer and the Contractor agree that the Plant in question
are no longer required for the Facilities.

31.5 Notwithstanding the transfer of ownership of the Plant, the responsibility for
care and custody thereof together with the risk of loss or damage thereto
shall remain with the Contractor pursuant to GCC Clause 32 (Care of
Facilities) hereof until Completion of the Facilities or the part thereof in which
such Plant are incorporated.

32. Care of 32.1 The Contractor shall be responsible for the care and custody of the Facilities
Facilities or any part thereof until the date of Completion of the Facilities pursuant to
GCC Clause 24 or, where the Contract provides for Completion of the
Facilities in parts, until the date of Completion of the relevant part, and shall
make good at its own cost any loss or damage that may occur to the
Facilities or the relevant part thereof from any cause whatsoever during such
period. The Contractor shall also be responsible for any loss or damage to
the Facilities caused by the Contractor or its Subcontractors in the course of
any work carried out, pursuant to GCC Clause 27. Notwithstanding the
foregoing, the Contractor shall not be liable for any loss or damage to the
Facilities or that part thereof caused by reason of any of the matters specified
or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and
38.1.

32.2 If any loss or damage occurs to the Facilities or any part thereof or to the
Contractor’s temporary facilities by reason of

(@) insofar as they relate to the country where the Site is located, nuclear
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reaction, nuclear radiation, radioactive contamination, pressure wave
caused by aircraft or other aerial objects, or any other occurrences that
an experienced contractor could not reasonably foresee, or if
reasonably foreseeable could not reasonably make provision for or
insure against, insofar as such risks are not normally insurable on the
insurance market and are mentioned in the general exclusions of the
policy of insurance, including War Risks and Political Risks, taken out
under GCC Clause 34 hereof; or

(b) any use or occupation by the Employer or any third party other than a
Subcontractor, authorized by the Employer of any part of the Facilities;
or

(c) any use of or reliance upon any design, data or specification provided
or designated by or on behalf of the Employer, or any such matter for
which the Contractor has disclaimed responsibility herein,

the Employer shall pay to the Contractor all sums payable in respect of the
Facilities executed, notwithstanding that the same be lost, destroyed or
damaged, and will pay to the Contractor the replacement value of all
temporary facilities and all parts thereof lost, destroyed or damaged. If the
Employer requests the Contractor in writing to make good any loss or
damage to the Facilities thereby occasioned, the Contractor shall make good
the same at the cost of the Employer in accordance with GCC Clause 39. If
the Employer does not request the Contractor in writing to make good any
loss or damage to the Facilities thereby occasioned, the Employer shall
either request a change in accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby lost, destroyed or damaged,
or, where the loss or damage affects a substantial part of the Facilities, the
Employer shall terminate the Contract pursuant to GCC Sub-Clause 42.1
hereof.

32.3 The Contractor shall be liable for any loss of or damage to any Contractor’s
Equipment, or any other property of the Contractor used or intended to be
used for purposes of the Facilities, except (i) as mentioned in GCC Sub-
Clause 32.2 with respect to the Contractor's temporary facilities, and (i)
where such loss or damage arises by reason of any of the matters specified
in GCC Sub-Clauses 32.2 (b) and (c) and 38.1.

32.4 With respect to any loss or damage caused to the Facilities or any part
thereof or to the Contractor's Equipment by reason of any of the matters
specified in GCC Sub-Clause 38.1, the provisions of GCC Sub-Clause 38.3

shall apply.

33. Loss of or 33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify and hold
Damage to harmless the Employer and its employees and officers from and against any
Property; and all suits, actions or administrative proceedings, claims, demands, losses,
Accident or damages, costs, and expenses of whatsoever nature, including attorney’s
Injury to fees and expenses, in respect of the death or injury of any person or loss of
Workers; or damage to any property other than the Facilities whether accepted or not,
Indemnificat arising in connection with the supply and installation of the Facilities and by
ion reason of the negligence of the Contractor or its Subcontractors, or their

employees, officers or agents, except any injury, death or property damage
caused by the negligence of the Employer, its contractors, employees,
officers or agents.
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33.2 If any proceedings are brought or any claim is made against the Employer
that might subject the Contractor to liability under GCC Sub-Clause 33.1, the
Employer shall promptly give the Contractor a notice thereof and the
Contractor may at its own expense and in the Employer’'s name conduct such
proceedings or claim and any negotiations for the settlement of any such
proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28) days
after receipt of such notice that it intends to conduct any such proceedings or
claim, then the Employer shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify the Employer within the twenty-
eight (28) day period, the Employer shall make no admission that may be
prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor's request, afford all available
assistance to the Contractor in conducting such proceedings or claim, and
shall be reimbursed by the Contractor for all reasonable expenses incurred in
so doing.

33.3 The Employer shall indemnify and hold harmless the Contractor and its
employees, officers and Subcontractors from any liability for loss of or
damage to property of the Employer, other than the Facilities not yet taken
over, that is caused by fire, explosion or any other perils, in excess of the
amount recoverable from insurances procured under GCC Clause 34,
provided that such fire, explosion or other perils were not caused by any act
or failure of the Contractor.

33.4 The party entitled to the benefit of an indemnity under this GCC Clause 33
shall take all reasonable measures to mitigate any loss or damage which has
occurred. If the party fails to take such measures, the other party’s liabilities
shall be correspondingly reduced.

34. Insurance  34.1 To the extent specified in the Appendix (Insurance Requirements) to the
Contract Agreement, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in effect, during
the performance of the Contract, the insurances set forth below in the sums
and with the deductibles and other conditions specified in the said Appendix.
The identity of the insurers and the form of the policies shall be subject to the
approval of the Employer, who should not unreasonably withhold such
approval.

(@) Cargo Insurance During Transport

Covering loss or damage occurring while in transit from the
Contractor's or Subcontractor's works or stores until arrival at the Site,
to the Plant (including spare parts therefor) and to the Contractor’s
Equipment.

(b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site, occurring
prior to Completion of the Facilities, with an extended maintenance
coverage for the Contractor’s liability in respect of any loss or damage
occurring during the Defect Liability Period while the Contractor is on
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the Site for the purpose of performing its obligations during the Defect
Liability Period.

(c)  Third Party Liability Insurance

Covering bodily injury or death suffered by third parties including the
Employer’s personnel, and loss of or damage to property occurring in
connection with the supply and installation of the Facilities.

(d)  Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its
Subcontractors, whether or not owned by them, in connection with the
execution of the Contract.

(e) Workers’ Compensation

In accordance with the statutory requirements applicable in any country
where the Contract or any part thereof is executed.

()  Employer’s Liability

In accordance with the statutory requirements applicable in any country
where the Contract or any part thereof is executed.

(g) Other Insurances

Such other insurances as may be specifically agreed upon by the
parties hereto as listed in the Appendix (Insurance Requirements) to
the Contract Agreement.

34.2 The Employer shall be named as co-insured under all insurance policies
taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the
Third Party Liability, Workers’ Compensation and Employer’s Liability
Insurances, and the Contractor's Subcontractors shall be named as co-
insureds under all insurance policies taken out by the Contractor pursuant to
GCC Sub-Clause 34.1 except for the Cargo Insurance During Transport,
Workers’ Compensation and Employer’s Liability Insurances. All insurer’s
rights of subrogation against such co-insureds for losses or claims arising out
of the performance of the Contract shall be waived under such policies.

34.3 The Contractor shall, in accordance with the provisions of the Appendix
(Insurance Requirements) to the Contract Agreement, deliver to the
Employer certificates of insurance or copies of the insurance policies as
evidence that the required policies are in full force and effect. The
certificates shall provide that no less than twenty-one (21) days’ notice shall
be given to the Employer by insurers prior to cancellation or material
modification of a policy.

34.4 The Contractor shall ensure that, where applicable, its Subcontractor(s) shalll
take out and maintain in effect adequate insurance policies for their
personnel and vehicles and for work executed by them under the Contract,
unless such Subcontractors are covered by the policies taken out by the
Contractor.

34.5 The Employer shall at its expense take out and maintain in effect during the
performance of the Contract those insurances specified in the Appendix
(Insurance Requirements) to the Contract Agreement, in the sums and with
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the deductibles and other conditions specified in the said Appendix. The
Contractor and the Contractor’s Subcontractors shall be named as co-
insureds under all such policies. All insurers’ rights of subrogation against
such co-insureds for losses or claims arising out of the performance of the
Contract shall be waived under such policies. The Employer shall deliver to
the Contractor satisfactory evidence that the required insurances are in full
force and effect. The policies shall provide that not less than twenty-one (21)
days’ notice shall be given to the Contractor by all insurers prior to any
cancellation or material modification of the policies. If so requested by the
Contractor, the Employer shall provide copies of the policies taken out by the
Employer under this GCC Sub-Clause 34.5.

34.6 If the Contractor fails to take out and/or maintain in effect the insurances
referred to in GCC Sub-Clause 34.1, the Employer may take out and
maintain in effect any such insurances and may from time to time deduct
from any amount due the Contractor under the Contract any premium that
the Employer shall have paid to the insurer, or may otherwise recover such
amount as a debt due from the Contractor. If the Employer fails to take out
and/or maintain in effect the insurances referred to in GCC 34.5, the
Contractor may take out and maintain in effect any such insurances and may
from time to time deduct from any amount due the Employer under the
Contract any premium that the Contractor shall have paid to the insurer, or
may otherwise recover such amount as a debt due from the Employer. If the
Contractor fails to or is unable to take out and maintain in effect any such
insurances, the Contractor shall nevertheless have no liability or
responsibility towards the Employer, and the Contractor shall have full
recourse against the Employer for any and all liabilities of the Employer
herein.

34.7 Unless otherwise provided in the Contract, the Contractor shall prepare and
conduct all and any claims made under the policies effected by it pursuant to
this GCC Clause 34, and all monies payable by any insurers shall be paid to
the Contractor. The Employer shall give to the Contractor all such
reasonable assistance as may be required by the Contractor. With respect to
insurance claims in which the Employer’s interest is involved, the Contractor
shall not give any release or make any compromise with the insurer without
the prior written consent of the Employer. With respect to insurance claims in
which the Contractor’s interest is involved, the Employer shall not give any
release or make any compromise with the insurer without the prior written
consent of the Contractor.

35. Unforeseen 35.1 If, during the execution of the Contract, the Contractor shall encounter on the
Conditions Site any physical conditions other than climatic conditions, or artificial
obstructions that could not have been reasonably foreseen prior to the date

of the Contract Agreement by an experienced contractor on the basis of

reasonable examination of the data relating to the Facilities including any

data as to boring tests, provided by the Employer, and on the basis of

information that it could have obtained from a visual inspection of the Site if

access thereto was available, or other data readily available to it relating to

the Facilities, and if the Contractor determines that it will in consequence of

such conditions or obstructions incur additional cost and expense or require

additional time to perform its obligations under the Contract that would not

have been required if such physical conditions or artificial obstructions had

not been encountered, the Contractor shall promptly, and before performing

additional work or using additional Plant or Contractor’'s Equipment, notify the
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Project Manager in writing of

(@) the physical conditions or artificial obstructions on the Site that could
not have been reasonably foreseen;

(b) the additional work and/or Plant and/or Contractor's Equipment
required, including the steps which the Contractor will or proposes to
take to overcome such conditions or obstructions;

(c) the extent of the anticipated delay; and
(d) the additional cost and expense that the Contractor is likely to incur.

On receiving any notice from the Contractor under this GCC Sub-Clause
35.1, the Project Manager shall promptly consult with the Employer and
Contractor and decide upon the actions to be taken to overcome the physical
conditions or artificial obstructions encountered. Following such
consultations, the Project Manager shall instruct the Contractor, with a copy
to the Employer, of the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by the Contractor in
following the instructions from the Project Manager to overcome such
physical conditions or artificial obstructions referred to in GCC Sub-Clause
35.1 shall be paid by the Employer to the Contractor as an addition to the
Contract Price.

35.3 If the Contractor is delayed or impeded in the performance of the Contract
because of any such physical conditions or artificial obstructions referred to
in GCC Sub-Clause 35.1, the Time for Completion shall be extended in
accordance with GCC Clause 40.

36. Changein 36.1 If, after the date twenty-eight (28) days prior to the date of Bid submission, in
Laws and the country where the Site is located, any law, regulation, ordinance, order or
Regulations by-law having the force of law is enacted, promulgated, abrogated or

changed which shall be deemed to include any change in interpretation or
application by the competent authorities, that subsequently affects the costs
and expenses of the Contractor and/or the Time for Completion, the Contract
Price shall be correspondingly increased or decreased, and/or the Time for
Completion shall be reasonably adjusted to the extent that the Contractor has
thereby been affected in the performance of any of its obligations under the
Contract. Notwithstanding the foregoing, such additional or reduced costs
shall not be separately paid or credited if the same has already been
accounted for in the price adjustment provisions where applicable, in
accordance with the SCC, pursuant to GCC Sub-Clause 11.2.

37. Force 37.1 “Force Majeure” shall mean any event beyond the reasonable control of the
Majeure Employer or of the Contractor, as the case may be, and which is unavoidable
notwithstanding the reasonable care of the party affected, and shall include,

without limitation, the following:

(a) war, hostilities or warlike operations whether a state of war be declared
or not, invasion, act of foreign enemy and civil war

(b)  rebellion, revolution, insurrection, mutiny, usurpation of civil or military
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government, conspiracy, riot, civil commotion and terrorist acts

(c) confiscation, nationalization, mobilization, commandeering or requisition by
or under the order of any government or de jure or de facto authority or ruler or any
other act or failure to act of any local state or national government authority

(d) strike, sabotage, lockout, embargo, import restriction, port congestion,
lack of usual means of public transportation and communication,
industrial dispute, shipwreck, shortage or restriction of power supply,
epidemics, quarantine and plague

(e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal
wave, typhoon or cyclone, hurricane, storm, lightning, or other
inclement weather condition, nuclear and pressure waves or other
natural or physical disaster

) shortage of labor, materials or utilities where caused by circumstances
that are themselves Force Majeure.

37.2 |If either party is prevented, hindered or delayed from or in performing any of
its obligations under the Contract by an event of Force Majeure, then it shall
notify the other in writing of the occurrence of such event and the
circumstances thereof within fourteen (14) days after the occurrence of such
event.

37.3 The party who has given such notice shall be excused from the performance
or punctual performance of its obligations under the Contract for so long as
the relevant event of Force Majeure continues and to the extent that such
party’s performance is prevented, hindered or delayed. The Time for
Completion shall be extended in accordance with GCC Clause 40.

37.4 The party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its or their performance
of the Contract and to fulfill its or their obligations under the Contract, but
without prejudice to either party’s right to terminate the Contract under GCC
Sub-Clauses 37.6 and 38.5.

37.5 No delay or nonperformance by either party hereto caused by the occurrence
of any event of Force Majeure shall

(a) constitute a default or breach of the Contract, or

(b) give rise to any claim for damages or additional cost or expense
occasioned thereby, subject to GCC Sub-Clauses 32.2, 38.3 and 38.4

if and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.

37.6 If the performance of the Contract is substantially prevented, hindered or
delayed for a single period of more than sixty (60) days or an aggregate
period of more than one hundred and twenty (120) days on account of one or
more events of Force Majeure during the currency of the Contract, the parties
will attempt to develop a mutually satisfactory solution, failing which either
party may terminate the Contract by giving a notice to the other, but without
prejudice to either party’s right to terminate the Contract under GCC Sub-
Clause 38.5.
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37.7 In the event of termination pursuant to GCC Sub-Clause 37.6, the rights and
obligations of the Employer and the Contractor shall be as specified in GCC
Sub-Clauses 42.1.2 and 42.1.3.

37.8 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any
obligation of the Employer to make payments to the Contractor herein.

38. War Risks  38.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) of GCC
Sub-Clause 37.1 and any explosion or impact of any mine, bomb, shell,
grenade or other projectile, missile, munitions or explosive of war, occurring
or existing in or near the country (or countries) where the Site is located.

38.2 Notwithstanding anything contained in the Contract, the Contractor shall have
no liability whatsoever for or with respect to

(a) destruction of or damage to Facilities, Plant, or any part thereof;

(b)  destruction of or damage to property of the Employer or any third party;
or

(c) injury or loss of life

if such destruction, damage, injury or loss of life is caused by any War Risks,
and the Employer shall indemnify and hold the Contractor harmless from and
against any and all claims, liabilities, actions, lawsuits, damages, costs,
charges or expenses arising in consequence of or in connection with the
same.

38.3 If the Facilities or any Plant or Contractor's Equipment or any other property
of the Contractor used or intended to be used for the purposes of the
Facilities shall sustain destruction or damage by reason of any War Risks,
the Employer shall pay the Contractor for

(a) any part of the Facilities or the Plant so destroyed or damaged to the
extent not already paid for by the Employer and so far as may be
required by the Employer, and as may be necessary for completion of
the Facilities

(b)  replacing or making good any Contractor’'s Equipment or other property
of the Contractor so destroyed or damaged

(c) replacing or making good any such destruction or damage to the
Facilities or the Plant or any part thereof .

If the Employer does not require the Contractor to replace or make good any
such destruction or damage to the Facilities, the Employer shall either
request a change in accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby destroyed or damaged or,
where the loss, destruction or damage affects a substantial part of the
Facilities, shall terminate the Contract, pursuant to GCC Sub-Clause 42.1.

If the Employer requires the Contractor to replace or make good on any such
destruction or damage to the Facilities, the Time for Completion shall be
extended in accordance with GCC 40.
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38.4 Notwithstanding anything contained in the Contract, the Employer shall pay
the Contractor for any increased costs or incidentals to the execution of the
Contract that are in any way attributable to, consequent on, resulting from, or
in any way connected with any War Risks, provided that the Contractor shall
as soon as practicable notify the Employer in writing of any such increased
cost.

38.5 If during the performance of the Contract any War Risks shall occur that
financially or otherwise materially affect the execution of the Contract by the
Contractor, the Contractor shall use its reasonable efforts to execute the
Contract with due and proper consideration given to the safety of its and its
Subcontractors’ personnel engaged in the work on the Facilities, provided,
however, that if the execution of the work on the Facilities becomes
impossible or is substantially prevented for a single period of more than sixty
(60) days or an aggregate period of more than one hundred and twenty (120)
days on account of any War Risks, the parties will attempt to develop a
mutually satisfactory solution, failing which either party may terminate the
Contract by giving a notice to the other.

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3 or 38.5, the
rights and obligations of the Employer and the Contractor shall be specified
in GCC Sub-Clauses 42.1.2 and 42.1.3.

H. Change in Contract Elements

39. Change in the 39.1 Introducing a Change

Facilities 39.1.1 Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, the Employer
shall have the right to propose, and subsequently require, that
the Project Manager order the Contractor from time to time
during the performance of the Contract to make any change,
modification, addition or deletion to, in or from the Facilities
hereinafter called “Change”, provided that such Change falls
within the general scope of the Facilities and does not constitute
unrelated work and that it is technically practicable, taking into
account both the state of advancement of the Facilities and the
technical compatibility of the Change envisaged with the nature
of the Facilities as specified in the Contract.

39.1.2 The Contractor may from time to time during its performance of
the Contract propose to the Employer with a copy to the Project
Manager, any Change that the Contractor considers necessary
or desirable to improve the quality, efficiency or safety of the
Facilities. The Employer may at its discretion approve or reject
any Change proposed by the Contractor, provided that the
Employer shall approve any Change proposed by the Contractor
to ensure the safety of the Facilities.

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no
change made necessary because of any default of the
Contractor in the performance of its obligations under the
Contract shall be deemed to be a Change, and such change
shall not result in any adjustment of the Contract Price or the
Time for Completion.
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39.1.4 The procedure on how to proceed with and execute Changes is
specified in GCC Sub-Clauses 39.2 and 39.3, and further details
and forms are provided in the Employer's Requirements (Forms
and Procedures).

39.2 Changes Originating from Employer

39.2.1 If the Employer proposes a Change pursuant to GCC Sub-
Clause 39.1.1, it shall send to the Contractor a “Request for
Change Proposal,” requiring the Contractor to prepare and
furnish to the Project Manager as soon as reasonably practicable
a “Change Proposal,” which shall include the following:

(a) brief description of the Change

(b) effect on the Time for Completion

(c) estimated cost of the Change

(d) effect on Functional Guarantees (if any)

(e) effect on the Facilities

(f)  effect on any other provisions of the Contract.

39.2.2 Prior to preparing and submitting the “Change Proposal,” the
Contractor shall submit to the Project Manager an “Estimate for
Change Proposal,” which shall be an estimate of the cost of
preparing and submitting the Change Proposal.

Upon receipt of the Contractor’'s Estimate for Change Proposal,
the Employer shall do one of the following:

(@) accept the Contractor's estimate with instructions to the
Contractor to proceed with the preparation of the Change
Proposal

(b) advise the Contractor of any part of its Estimate for
Change Proposal that is unacceptable and request the
Contractor to review its estimate

(c) advise the Contractor that the Employer does not intend to
proceed with the Change.

39.2.3 Upon receipt of the Employer’s instruction to proceed under GCC
Sub-Clause 39.2.2 (a), the Contractor shall, with proper
expedition, proceed with the preparation of the Change Proposal,
in accordance with GCC Sub-Clause 39.2.1.

39.2.4 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices included in the
Contract. If such rates and prices are inequitable, the parties
thereto shall agree on specific rates for the valuation of the
Change.
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39.2.5 If before or during the preparation of the Change Proposal it
becomes apparent that the aggregate effect of compliance
therewith and with all other Change Orders that have already
become binding upon the Contractor under this GCC Clause 39
would be to increase or decrease the Contract Price as originally
set forth in Article 2 (Contract Price) of the Contract Agreement by
more than fifteen percent (15%), the Contractor may give a written
notice of objection thereto prior to furnishing the Change Proposal
as aforesaid. If the Employer accepts the Contractor’'s objection,
the Employer shall withdraw the proposed Change and shall notify
the Contractor in writing thereof.

The Contractor’s failure to so object shall neither affect its right to
object to any subsequent requested Changes or Change Orders
herein, nor affect its right to take into account, when making such
subsequent objection, the percentage increase or decrease in the
Contract Price that any Change not objected to by the Contractor
represents.

39.2.6 Upon receipt of the Change Proposal, the Employer and the
Contractor shall mutually agree upon all matters therein contained.
Within fourteen (14) days after such agreement, the Employer shall,
if it intends to proceed with the Change, issue the Contractor with a
Change Order.

If the Employer is unable to reach a decision within fourteen (14)
days, it shall notify the Contractor with details of when the
Contractor can expect a decision.

If the Employer decides not to proceed with the Change for
whatever reason, it shall, within the said period of fourteen (14)
days, notify the Contractor accordingly. Under such circumstances,
the Contractor shall be entitled to reimbursement of all costs
reasonably incurred by it in the preparation of the Change
Proposal, provided that these do not exceed the amount given by
the Contractor in its Estimate for Change Proposal submitted in
accordance with GCC Sub-Clause 39.2.2.

39.2.7 If the Employer and the Contractor cannot reach agreement on the
price for the Change, an equitable adjustment to the Time for
Completion, or any other matters identified in the Change Proposal,
the Employer may nevertheless instruct the Contractor to proceed
with the Change by issue of a “Pending Agreement Change Order.”

Upon receipt of a Pending Agreement Change Order, the
Contractor shall immediately proceed with effecting the Changes
covered by such Order. The parties shall thereafter attempt to
reach agreement on the outstanding issues under the Change
Proposal.

If the parties cannot reach agreement within sixty (60) days from
the date of issue of the Pending Agreement Change Order, then
the matter may be referred to the Dispute Board in accordance with
the provisions of GCC Sub-Clause 45.3.
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39.3 Changes Originating from Contractor

39.3.1 If the Contractor proposes a Change pursuant to GCC Sub-
Clause 39.1.2, the Contractor shall submit to the Project
Manager a written “Application for Change Proposal,” giving
reasons for the proposed Change and including the information
specified in GCC Sub-Clause 39.2.1.

Upon receipt of the Application for Change Proposal, the parties
shall follow the procedures outlined in GCC Sub-Clauses 39.2.6
and 39.2.7. However, should the Employer choose not to
proceed, the Contractor shall not be entitled to recover the costs
of preparing the Application for Change Proposal.

40. Extension of Time 40.1 The Time(s) for Completion specified in the SCC shall be extended if
for Completion the Contractor is delayed or impeded in the performance of any of its
obligations under the Contract by reason of any of the following:

(a) any Change in the Facilities as provided in GCC Clause 39

(b) any occurrence of Force Majeure as provided in GCC Clause 37,
unforeseen conditions as provided in GCC Clause 35, or other
occurrence of any of the matters specified or referred to in
paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2

(c) any suspension order given by the Employer under GCC Clause
41 hereof or reduction in the rate of progress pursuant to GCC
Sub-Clause 41.2 or

(d) any changes in laws and regulations as provided in GCC Clause
36 or

(e) any default or breach of the Contract by the Employer, or any
activity, act or omission of the Employer, or the Project Manager,
or any other contractors employed by the Employer or

(f)  any other matter specifically mentioned in the Contract

(g) any delay on the part of a sub-contractor, provided such delay is
due to a cause for which the Contractor himself would have been
entitled to an extension of time under this sub-clause

by such period as shall be fair and reasonable in all the circumstances
and as shall fairly reflect the delay or impediment sustained by the
Contractor.

40.2 Except where otherwise specifically provided in the Contract, the
Contractor shall submit to the Project Manager a notice of a claim for an
extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably
practicable after the commencement of such event or circumstance. As
soon as reasonably practicable after receipt of such notice and
supporting particulars of the claim, the Employer and the Contractor
shall agree upon the period of such extension. In the event that the
Contractor does not accept the Employer’'s estimate of a fair and
reasonable time extension, the Contractor shall be entitled to refer the
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matter to a Dispute Board, pursuant to GCC Sub-Clause 45.3.

40.3 The Contractor shall at all times use its reasonable efforts to minimize
any delay in the performance of its obligations under the Contract.

In all cases where the Contractor has given a notice of a claim for an
extension of time under GCC 40.2, the Contractor shall consult with the
Project Manager in order to determine the steps (if any) which can be
taken to overcome or minimize the actual or anticipated delay. The
Contractor shall there after comply with all reasonable instructions
which the Project Manager shall give in order to minimize such delay. If
compliance with such instructions shall cause the Contractor to incur
extra costs and the Contractor is entitled to an extension of time under
GCC 40.1, the amount of such extra costs shall be added to the
Contract Price.

41. Suspension 41.1 The Employer may request the Project Manager, by notice to the
Contractor, to order the Contractor to suspend performance of any or all
of its obligations under the Contract. Such notice shall specify the
obligation of which performance is to be suspended, the effective date
of the suspension and the reasons therefor. The Contractor shall
thereupon suspend performance of such obligation, except those
obligations necessary for the care or preservation of the Facilities, until
ordered in writing to resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager, other
than by reason of the Contractor’s default or breach of the Contract, the
Contractor’s performance of any of its obligations is suspended for an
aggregate period of more than ninety (90) days, then at any time
thereafter and provided that at that time such performance is still
suspended, the Contractor may give a notice to the Project Manager
requiring that the Employer shall, within twenty-eight (28) days of receipt
of the notice, order the resumption of such performance or request and
subsequently order a change in accordance with GCC Clause 39,
excluding the performance of the suspended obligations from the
Contract.

If the Employer fails to do so within such period, the Contractor may, by
a further notice to the Project Manager, elect to treat the suspension,
where it affects a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the whole of the
Facilities, as termination of the Contract under GCC Sub-Clause 42.1.

41.2 If
(@) the Employer has failed to pay the Contractor any sum due under
the Contract within the specified period, has failed to approve any
invoice or supporting documents without just cause pursuant to
the Appendix (Terms and Procedures of Payment) to the
Contract Agreement, or commits a substantial breach of the
Contract, the Contractor may give a notice to the Employer that
requires payment of such sum, with interest thereon as stipulated
in GCC Sub-Clause 12.3, requires approval of such invoice or
supporting documents, or specifies the breach and requires the
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42. Termination

41.3

41.4

42.1

Employer to remedy the same, as the case may be. If the
Employer fails to pay such sum together with such interest, fails to
approve such invoice or supporting documents or give its reasons
for withholding such approval, or fails to remedy the breach or
take steps to remedy the breach within fourteen (14) days after
receipt of the Contractor’s notice or

(b) the Contractor is unable to carry out any of its obligations under
the Contract for any reason attributable to the Employer, including
but not limited to the Employer’s failure to provide possession of
or access to the Site or other areas in accordance with GCC Sub-
Clause 10.2, or failure to obtain any governmental permit
necessary for the execution and/or completion of the Facilities,

then the Contractor may by fourteen (14) days’ notice to the Employer
suspend performance of all or any of its obligations under the Contract,
or reduce the rate of progress.

If the Contractor’s performance of its obligations is suspended or the
rate of progress is reduced pursuant to this GCC Clause 41, then the
Time for Completion shall be extended in accordance with GCC Sub-
Clause 40.1, and any and all additional costs or expenses incurred by
the Contractor as a result of such suspension or reduction shall be paid
by the Employer to the Contractor in addition to the Contract Price,
except in the case of suspension order or reduction in the rate of
progress by reason of the Contractor’s default or breach of the Contract.

During the period of suspension, the Contractor shall not remove from
the Site any Plant, any part of the Facilities or any Contractor's
Equipment, without the prior written consent of the Employer.

Termination for Employer’s Convenience

42.1.1 The Employer may at any time terminate the Contract for any
reason by giving the Contractor a notice of termination that refers
to this GCC Sub-Clause 42.1.

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause
42.1.1, the Contractor shall either immediately or upon the date
specified in the notice of termination

(@) cease all further work, except for such work as the
Employer may specify in the notice of termination for the
sole purpose of protecting that part of the Facilities already
executed, or any work required to leave the Site in a clean
and safe condition

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) (ii) below

(c) remove all Contractor's Equipment from the Site, repatriate
the Contractor’s and its Subcontractors’ personnel from the
Site, remove from the Site any wreckage, rubbish and
debris of any kind, and leave the whole of the Site in a
clean and safe condition, and
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(d)

subject to the payment specified in GCC Sub-Clause
42.1.3,

(i deliver to the Employer the parts of the Facilities
executed by the Contractor up to the date of
termination

(i)  to the extent legally possible, assign to the Employer
all right, title and benefit of the Contractor to the
Facilities and to the Plant as of the date of
termination, and, as may be required by the
Employer, in any subcontracts concluded between
the Contractor and its Subcontractors; and

(iii)  deliver to the Employer all non-proprietary drawings,
specifications and other documents prepared by the
Contractor or its Subcontractors as at the date of
termination in connection with the Facilities.

42.1.3 In the event of termination of the Contract under GCC Sub-
Clause 42.1.1, the Employer shall pay to the Contractor the
following amounts:

(@)

(b)

(€)

(d)

(e)

the Contract Price, properly attributable to the parts of the
Facilities executed by the Contractor as of the date of
termination

the costs reasonably incurred by the Contractor in the
removal of the Contractor’s Equipment from the Site and in
the repatriation of the Contractor’s and its Subcontractors’
personnel

any amounts to be paid by the Contractor to its
Subcontractors in connection with the termination of any
subcontracts, including any cancellation charges

costs incurred by the Contractor in protecting the Facilities
and leaving the Site in a clean and safe condition pursuant
to paragraph (a) of GCC Sub-Clause 42.1.2

the cost of satisfying all other obligations, commitments
and claims that the Contractor may in good faith have
undertaken with third parties in connection with the
Contract and that are not covered by paragraphs (a)
through (d) above.

42.2 Termination for Contractor’'s Default

42.2.1 The Employer, without prejudice to any other rights or remedies
it may possess, may terminate the Contract forthwith in the
following circumstances by giving a notice of termination and its
reasons therefor to the Contractor, referring to this GCC Sub-
Clause 42.2:

(@)

if the Contractor becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, if the Contractor is a corporation, a resolution
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(b)

(©)

is passed or order is made for its winding up, other than a
voluntary liquidation for the purposes of amalgamation or
reconstruction, a receiver is appointed over any part of its
undertaking or assets, or if the Contractor takes or suffers
any other analogous action in consequence of debt

if the Contractor assigns or transfers the Contract or any
right or interest therein in violation of the provision of GCC
Clause 43.

if the Contractor, in the judgment of the Employer has
engaged in corrupt or fraudulent practices, as defined in
GCC Clause 6, in competing for or in executing the
Contract.

42.2.2 If the Contractor

(@)
(b)

(©)

(d)

has abandoned or repudiated the Contract

has without valid reason failed to commence work on the
Facilities promptly or has suspended, other than pursuant
to GCC Sub-Clause 41.2, the progress of Contract
performance for more than twenty-eight (28) days after
receiving a written instruction from the Employer to
proceed

persistently fails to execute the Contract in accordance
with the Contract or persistently neglects to carry out its
obligations under the Contract without just cause

refuses or is unable to provide sufficient materials, services
or labor to execute and complete the Facilities in the
manner specified in the program furnished under GCC
Sub-Clause 18.2 at rates of progress that give reasonable
assurance to the Employer that the Contractor can attain
Completion of the Facilities by the Time for Completion as
extended,

then the Employer may, without prejudice to any other rights it
may possess under the Contract, give a notice to the Contractor
stating the nature of the default and requiring the Contractor to
remedy the same. If the Contractor fails to remedy or to take
steps to remedy the same within fourteen (14) days of its receipt
of such notice, then the Employer may terminate the Contract
forthwith by giving a notice of termination to the Contractor that
refers to this GCC Sub-Clause 42.2.

42.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 42.2.1 or 42.2.2, the Contractor shall, either immediately
or upon such date as is specified in the notice of termination,

(@)

cease all further work, except for such work as the
Employer may specify in the notice of termination for the
sole purpose of protecting that part of the Facilities already
executed, or any work required to leave the Site in a clean
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and safe condition

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) below

(c) deliver to the Employer the parts of the Facilities executed
by the Contractor up to the date of termination

(d) to the extent legally possible, assign to the Employer all
right, titte and benefit of the Contractor to the Facilities
and to the Plant as of the date of termination, and, as may
be required by the Employer, in any subcontracts
concluded between the Contractor and its Subcontractors

(e) deliver to the Employer all drawings, specifications and
other documents prepared by the Contractor or its
Subcontractors as of the date of termination in connection
with the Facilities.

42.2.4 The Employer may enter upon the Site, expel the Contractor,
and complete the Facilities itself or by employing any third party.
The Employer may, to the exclusion of any right of the Contractor
over the same, take over and use with the payment of a fair
rental rate to the Contractor, with all the maintenance costs to
the account of the Employer and with an indemnification by the
Employer for all liability including damage or injury to persons
arising out of the Employer's use of such equipment, any
Contractor’'s Equipment owned by the Contractor and on the Site
in connection with the Facilities for such reasonable period as
the Employer considers expedient for the supply and installation
of the Facilities.

Upon completion of the Facilities or at such earlier date as the
Employer thinks appropriate, the Employer shall give notice to
the Contractor that such Contractor’'s Equipment will be returned
to the Contractor at or near the Site and shall return such
Contractor's Equipment to the Contractor in accordance with
such notice. The Contractor shall thereafter without delay and at
its cost remove or arrange removal of the same from the Site.

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor shall be
entitled to be paid the Contract Price attributable to the Facilities
executed as of the date of termination, the value of any unused
or partially used Plant on the Site, and the costs, if any, incurred
in protecting the Facilities and in leaving the Site in a clean and
safe condition pursuant to paragraph (a) of GCC Sub-Clause
42.2.3.  Any sums due the Employer from the Contractor
accruing prior to the date of termination shall be deducted from
the amount to be paid to the Contractor under this Contract.

42.2.6 If the Employer completes the Facilities, the cost of completing
the Facilities by the Employer shall be determined.

If the sum that the Contractor is entitled to be paid, pursuant to
GCC Sub-Clause 42.2.5, plus the reasonable costs incurred by
the Employer in completing the Facilities, exceeds the Contract
Price, the Contractor shall be liable for such excess.
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If such excess is greater than the sums due the Contractor under
GCC Sub-Clause 42.2.5, the Contractor shall pay the balance to
the Employer, and if such excess is less than the sums due the
Contractor under GCC Sub-Clause 42.2.5, the Employer shall
pay the balance to the Contractor.

The Employer and the Contractor shall agree, in writing, on the
computation described above and the manner in which any sums
shall be paid.

42.3 Termination by Contractor
42.3.1 If

(@) the Employer has failed to pay the Contractor any sum due
under the Contract within the specified period, has failed to
approve any invoice or supporting documents without just
cause pursuant to the Appendix (Terms and Procedures
of Payment) to the Contract Agreement, or commits a
substantial breach of the Contract, the Contractor may give
a notice to the Employer that requires payment of such
sum, with interest thereon as stipulated in GCC Sub-
Clause 12.3, requires approval of such invoice or
supporting documents, or specifies the breach and
requires the Employer to remedy the same, as the case
may be. If the Employer fails to pay such sum together
with such interest, fails to approve such invoice or
supporting documents or give its reasons for withholding
such approval, fails to remedy the breach or take steps to
remedy the breach within fourteen (14) days after receipt
of the Contractor’s notice, or

(b)  the Contractor is unable to carry out any of its obligations
under the Contract for any reason attributable to the
Employer, including but not limited to the Employer’s
failure to provide possession of or access to the Site or
other areas or failure to obtain any governmental permit
necessary for the execution and/or completion of the
Facilities,

then the Contractor may give a notice to the Employer thereof,
and if the Employer has failed to pay the outstanding sum, to
approve the invoice or supporting documents, to give its reasons
for withholding such approval, or to remedy the breach within
twenty-eight (28) days of such notice, or if the Contractor is still
unable to carry out any of its obligations under the Contract for
any reason attributable to the Employer within twenty-eight (28)
days of the said notice, the Contractor may by a further notice to
the Employer referring to this GCC Sub-Clause 42.3.1, forthwith
terminate the Contract.

42.3.2 The Contractor may terminate the Contract forthwith by giving a
notice to the Employer to that effect, referring to this GCC Sub-
Clause 42.3.2, if the Employer becomes bankrupt or insolvent,
has a receiving order issued against it, compounds with its
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creditors, or, being a corporation, if a resolution is passed or
order is made for its winding up (other than a voluntary
liquidation for the purposes of amalgamation or reconstruction),
a receiver is appointed over any part of its undertaking or assets,
or if the Employer takes or suffers any other analogous action in
consequence of debt.

42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or
42.3.2, then the Contractor shall immediately

(@) cease all further work, except for such work as may be
necessary for the purpose of protecting that part of the
Facilities already executed, or any work required to leave
the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) (ii)

(c) remove all Contractor's Equipment from the Site and
repatriate the Contractor's and its Subcontractors’
personnel from the Site, and

(d) subject to the payment specified in GCC Sub-Clause
42.3.4,

0] deliver to the Employer the parts of the Facilities
executed by the Contractor up to the date of
termination

(i)  to the extent legally possible, assign to the Employer
all right, title and benefit of the Contractor to the
Facilities and to the Plant as of the date of
termination, and, as may be required by the
Employer, in any subcontracts concluded between
the Contractor and its Subcontractors, and

(iii)  deliver to the Employer all drawings, specifications
and other documents prepared by the Contractor or
its Subcontractors as of the date of termination in
connection with the Facilities.

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or
42.3.2, the Employer shall pay to the Contractor all payments
specified in GCC Sub-Clause 42.1.3, and reasonable
compensation for all loss, except for loss of profit, or damage
sustained by the Contractor arising out of, in connection with or
in consequence of such termination.

42.3.5 Termination by the Contractor pursuant to this GCC Sub-Clause
42.3 is without prejudice to any other rights or remedies of the
Contractor that may be exercised in lieu of or in addition to rights
conferred by GCC Sub-Clause 42.3.

42.4 Inthis GCC Clause 42, the expression “Facilities executed” shall include
all work executed, Installation Services provided, and all Plant acquired,
or subject to a legally binding obligation to purchase, by the Contractor
and used or intended to be used for the purpose of the Facilities, up to
and including the date of termination.
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42.5 Inthis GCC Clause 42, in calculating any monies due from the Employer to
the Contractor, account shall be taken of any sum previously paid by the
Employer to the Contractor under the Contract, including any advance
payment paid pursuant to the Appendix (Terms and Procedures of
Payment) to the Contract Agreement.

43. Assignment 43.1 Neither the Employer nor the Contractor shall, without the express prior
written consent of the other party which consent shall not be
unreasonably withheld, assign to any third party the Contract or any part
thereof, or any right, benefit, obligation or interest therein or thereunder,
except that the Contractor shall be entitled to assign either absolutely or
by way of charge any monies due and payable to it or that may become
due and payable to it under the Contract.

I. Claims, Disputes and Arbitration

44. Contractor’s 44.1 If the Contractor considers himself to be entitled to any extension of the
Claims Time for Completion and/or any additional payment, under any Clause
of these Conditions or otherwise in connection with the Contract, the
Contractor shall submit a notice to the Project Manager, describing the
event or circumstance giving rise to the claim. The notice shall be given
as soon as practicable, and not later than 28 days after the Contractor
became aware, or should have become aware, of the event or
circumstance.

If the Contractor fails to give notice of a claim within such period of 28
days, the Time for Completion shall not be extended, the Contractor
shall not be entitled to additional payment, and the Employer shall be
discharged from all liability in connection with the claim. Otherwise, the
following provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which are required
by the Contract, and supporting particulars for the claim, all as relevant
to such event or circumstance.

The Contractor shall keep such contemporary records as may be
necessary to substantiate any claim, either on the Site or at another
location acceptable to the Project Manager. Without admitting the
Employer’s liability, the Project Manager may, after receiving any notice
under this Sub-Clause, monitor the record-keeping and/or instruct the
Contractor to keep further contemporary records. The Contractor shall
permit the Project Manager to inspect all these records, and shall (if
instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or should have
become aware) of the event or circumstance giving rise to the claim, or
within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the
Project Manager a fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to
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the claim has a continuing effect:
(a) this fully detailed claim shall be considered as interim;

(b) the Contractor shall send further interim claims at monthly
intervals, giving the accumulated delay and/or amount claimed,
and such further particulars as the Project Manager may
reasonably require; and

(c) the Contractor shall send a final claim within 28 days after the
end of the effects resulting from the event or circumstance, or
within such other period as may be proposed by the Contractor
and approved by the Project Manager.

Within 42 days after receiving a claim or any further particulars
supporting a previous claim, or within such other period as may be
proposed by the Project Manager and approved by the Contractor, the
Project Manager shall respond with approval, or with disapproval and
detailed comments. He may also request any necessary further
particulars, but shall nevertheless give his response on the principles of
the claim within such time.

Each Payment Certificate shall include such amounts for any claim as
have been reasonably substantiated as due under the relevant
provision of the Contract. Unless and until the particulars supplied are
sufficient to substantiate the whole of the claim, the Contractor shall
only be entitled to payment for such part of the claim as he has been
able to substantiate.

The Project Manager shall agree with the Contractor or estimate: (i) the
extension (if any) of the Time for Completion (before or after its expiry)
in accordance with GCC Clause 40, and/or (ii) the additional payment
(if any) to which the Contractor is entitled under the Contract.

The requirements of this Sub-Clause are in addition to those of any
other Sub-Clause which may apply to a claim. If the Contractor fails to
comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the
extent (if any) to which the failure has prevented or prejudiced proper
investigation of the claim, unless the claim is excluded under the
second paragraph of this Sub-Clause.

In the event that the Contractor and the Employer cannot agree on any
matter relating to a claim, either party may refer the matter to the
Dispute Board pursuant to GCC 45 hereof.

45. Disputes and 45.1 Appointment of the Dispute Board
Arbitration

Disputes shall be referred to a DB for decision in accordance with GCC
Sub-Clause 45.3. The Parties shall appoint a DB by the date stated in
the SCC.

The DB shall comprise, as stated in the SCC, either one or three
suitably qualified persons (“the members”), each of whom shall be
fluent in the language for communication defined in the Contract and
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shall be a professional experienced in the type of activities involved in the
performance of the Contract and with the interpretation of contractual
documents. If the number is not so stated and the Parties do not agree
otherwise, the DB shall comprise three persons, one of whom shall
serve as chairman.

If the Parties have not jointly appointed the DB 21 days before the date
stated in the SCC and the DB is to comprise three persons, each Party
shall nominate one member for the approval of the other Party. The first
two members shall recommend and the Parties shall agree upon the
third member, who shall act as chairman.

However, if a list of potential members is included in the SCC, the
members shall be selected from those on the list, other than anyone
who is unable or unwilling to accept appointment to the DB.

The agreement between the Parties and either the sole member or
each of the three members shall incorporate by reference the General
Conditions of Dispute Board Agreement contained in the Appendix to
these General Conditions, with such amendments as are agreed
between them.

The terms of the remuneration of either the sole member or each of the
three members, including the remuneration of any expert whom the DB
consults, shall be mutually agreed upon by the Parties when agreeing
the terms of appointment of the member or such expert (as the case
may be). Each Party shall be responsible for paying one-half of this
remuneration.

If a member declines to act or is unable to act as a result of death,
disability, resignation or termination of appointment, a replacement
shall be appointed in the same manner as the replaced person was
required to have been nominated or agreed upon, as described in this
Sub-Clause.

The appointment of any member may be terminated by mutual
agreement of both Parties, but not by the Employer or the Contractor
acting alone. Unless otherwise agreed by both Parties, the appointment
of the DB (including each member) shall expire when the Operational
Acceptance Certificate has been issued in accordance with GCC
Clause 25.3.

45.2 Failure to Agree Dispute Board

If any of the following conditions apply, namely:

(@) the Parties fail to agree upon the appointment of the sole
member of the DB by the date stated in the first paragraph of
GCC Sub-Clause 45.1,

(b) either Party fails to nominate a member (for approval by the other
Party) of a DB of three persons by such date,

(c) the Parties fail to agree upon the appointment of the third
member (to act as chairman) of the DB by such date, or
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(d) the Parties fail to agree upon the appointment of a replacement
person within 42 days after the date on which the sole member or
one of the three members declines to act or is unable to act as a
result of death, disability, resignation or termination of
appointment,

then the appointing entity or official named in the SCC shall, upon the
request of either or both of the Parties and after due consultation with
both Parties, appoint this member of the DB. This appointment shall be
final and conclusive. Each Party shall be responsible for paying one-
half of the remuneration of the appointing entity or official.

45.3 Obtaining Dispute Board’s Decision

If a dispute (of any kind whatsoever) arises between the Parties in
connection with the performance of the Contract, including any dispute
as to any certificate, determination, instruction, opinion or valuation of
the Project Manager, either Party may refer the dispute in writing to the
DB for its decision, with copies to the other Party and the Project
Manager. Such reference shall state that it is given under this Sub-
Clause.

For a DB of three persons, the DB shall be deemed to have received
such reference on the date when it is received by the chairman of the
DB.

Both Parties shall promptly make available to the DB all such additional
information, further access to the Site, and appropriate facilities, as the
DB may require for the purposes of making a decision on such dispute.
The DB shall be deemed to be not acting as arbitrator(s).

Within 84 days after receiving such reference, or within such other
period as may be proposed by the DB and approved by both Parties,
the DB shall give its decision, which shall be reasoned and shall state
that it is given under this Sub-Clause. The decision shall be binding on
both Parties, who shall promptly give effect to it unless and until it shall
be revised in an amicable settlement or an arbitral award as described
below. Unless the Contract has already been abandoned, repudiated or
terminated, the Contractor shall continue to proceed with the
performance of the Facilities in accordance with the Contract.

If either Party is dissatisfied with the DB’s decision, then either Party
may, within 28 days after receiving the decision, give notice to the other
Party of its dissatisfaction and intention to commence arbitration. If the
DB fails to give its decision within the period of 84 days (or as
otherwise approved) after receiving such reference, then either Party
may, within 28 days after this period has expired, give notice to the
other Party of its dissatisfaction and intention to commence arbitration.

In either event, this notice of dissatisfaction shall state that it is given
under this Sub-Clause, and shall set out the matter in dispute and the
reason(s) for dissatisfaction. Except as stated in GCC Sub-Clauses
45.6 and 45.7, neither Party shall be entitled to commence arbitration
of a dispute unless a notice of dissatisfaction has been given in
accordance with this Sub-Clause.
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If the DB has given its decision as to a matter in dispute to both Parties,
and no notice of dissatisfaction has been given by either Party within
28 days after it received the DB’s decision, then the decision shall
become final and binding upon both Parties.

45.4 Amicable Settlement

Where notice of dissatisfaction has been given under GCC Sub-Clause
45.3 above, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties
agree otherwise, arbitration may be commenced on or after the fifty-
sixth day after the day on which notice of dissatisfaction and intention
to commence arbitration was given, even if no attempt at amicable
settlement has been made.

45.5 Arbitration

Unless settled amicably, any dispute in respect of which the DB’s
decision (if any) has not become final and binding shall be finally
settled by international arbitration. Unless otherwise agreed by both
Parties:

(a) arbitration proceedings shall be conducted as stated in the
Special Conditions,

(b) if no arbitration proceedings is so stated, the dispute shall be
finally settled by institutional arbitration under the Rules of
Arbitration of the International Chamber of Commerce,

(c) the dispute shall be settled by three arbitrators, and

(d) the arbitration shall be conducted in the language for
communications defined in GCC Sub-Clause 5.3.

The arbitrator(s) shall have full power to open up, review and revise
any certificate, determination, instruction, opinion or valuation of the
Project Manager, and any decision of the DB, relevant to the dispute.
Nothing shall disqualify the Project Manager from being called as a
witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrator(s)
to the evidence or arguments previously put before the DB to obtain its
decision, or to the reasons for dissatisfaction given in its notice of
dissatisfaction. Any decision of the DB shall be admissible in evidence
in the arbitration.

Arbitration may be commenced prior to or after completion of the
Works. The obligations of the Parties, the Project Manager and the DB
shall not be altered by reason of any arbitration being conducted during
the progress of the Works.

45.6 Failure to Comply with Dispute Board’s Decision
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In the event that a Party fails to comply with a DB decision which has
become final and binding, then the other Party may, without prejudice
to any other rights it may have, refer the failure itself to arbitration
under GCC Sub-Clause 45.5. GCC Sub-Clauses 45.3 and 45.4 shall
not apply to this reference.

45.7 Expiry of Dispute Board’'s Appointment

If a dispute arises between the Parties in connection with the
performance of the Contract, and there is no DB in place, whether by
reason of the expiry of the DB’s appointment or otherwise:

(a) GCC Sub-Clauses 45.3 and 45.4 shall not apply, and

(b) the dispute may be referred directly to arbitration under GCC Sub-
Clause 45.5
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APPENDIX A

General Conditions of Dispute Board Agreement

1 Definitions

Each “Dispute Board Agreement” is a tripartite agreement by and between:

(@) the “Employer”;
(b) the “Contractor”; and
(c) the “Member” who is defined in the Dispute Board Agreement as being:

(i)  the sole member of the "DB" and, where this is the case, all references to the “Other
Members” do not apply, or

(i)  one of the three persons who are jointly called the “DB” (or “dispute board”) and, where
this is the case, the other two persons are called the “Other Members”.

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called the
"Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. In the
Dispute Board Agreement, words and expressions which are not otherwise defined shall have the
meanings assigned to them in the Contract.

2 General Provisions

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the
following dates:

(@) the Commencement Date defined in the Contract,

(b) when the Employer, the Contractor and the Member have each signed the Dispute Board
Agreement, or

(c) when the Employer, the Contractor and each of the Other Members (if any) have respectively
each signed a dispute board agreement.

This employment of the Member is a personal appointment. At any time, the Member may give not
less than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute Board
Agreement shall terminate upon the expiry of this period.

3  Warranties

The Member warrants and agrees that he/she is and shall be impartial and independent of the
Employer, the Contractor and the Project Manager. The Member shall promptly disclose, to each of
them and to the Other Members (if any), any fact or circumstance which might appear inconsistent
with his/her warranty and agreement of impartiality and independence.
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When appointing the Member, the Employer and the Contractor relied upon the Member's
representations that he/she is:

(a) experienced in the work which the Contractor is to carry out under the Contract,
(b)  experienced in the interpretation of contract documentation, and

(c) fluentin the language for communications defined in the Contract.

4 General Obligations of the Member

The Member shall:

(@) have no interest financial or otherwise in the Employer, the Contractor or the Project Manager,
nor any financial interest in the Contract except for payment under the Dispute Board
Agreement;

(b) not previously have been employed as a consultant or otherwise by the Employer, the
Contractor or the Project Manager, except in such circumstances as were disclosed in writing to
the Employer and the Contractor before they signed the Dispute Board Agreement;

(c) have disclosed in writing to the Employer, the Contractor and the Other Members (if any),
before entering into the Dispute Board Agreement and to his/her best knowledge and
recollection, any professional or personal relationships with any director, officer or employee of
the Employer, the Contractor or the Project Manager, and any previous involvement in the
overall project of which the Contract forms part;

(d) not, for the duration of the Dispute Board Agreement, be employed as a consultant or otherwise
by the Employer, the Contractor or the Project Manager, except as may be agreed in writing by
the Employer, the Contractor and the Other Members (if any);

(e) comply with the annexed procedural rules and with GCC Sub-Clause 45.3;

)] not give advice to the Employer, the Contractor, the Employer’s Personnel or the Contractor’s
Personnel concerning the conduct of the Contract, other than in accordance with the annexed
procedural rules;

(g) not while a Member enter into discussions or make any agreement with the Employer, the
Contractor or the Project Manager regarding employment by any of them, whether as a
consultant or otherwise, after ceasing to act under the Dispute Board Agreement;

(h)  ensure his/her availability for all site visits and hearings as are necessary;

0] become conversant with the Contract and with the progress of the Facilities (and of any other
parts of the project of which the Contract forms part) by studying all documents received which
shall be maintained in a current working file;

0] treat the details of the Contract and all the DB’s activities and hearings as private and
confidential, and not publish or disclose them without the prior written consent of the Employer,
the Contractor and the Other Members (if any); and

(k) be available to give advice and opinions, on any matter relevant to the Contract when
requested by both the Employer and the Contractor, subject to the agreement of the Other
Members (if any).
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5 General Obligations of the Employer and the Contractor

The Employer, the Contractor, the Employer's Personnel and the Contractor’s Personnel shall not
request advice from or consultation with the Member regarding the Contract, otherwise than in the
normal course of the DB’s activities under the Contract and the Dispute Board Agreement. The
Employer and the Contractor shall be responsible for compliance with this provision, by the
Employer’s Personnel and the Contractor’s Personnel respectively.

The Employer and the Contractor undertake to each other and to the Member that the Member shall
not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and the
Other Members (if any):

(a) be appointed as an arbitrator in any arbitration under the Contract;

(b) be called as a witness to give evidence concerning any dispute before arbitrator(s) appointed
for any arbitration under the Contract; or

(c) be liable for any claims for anything done or omitted in the discharge or purported discharge of
the Member’s functions, unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member
harmless against and from claims from which he is relieved from liability under the preceding
paragraph.

Whenever the Employer or the Contractor refers a dispute to the DB under GCC Sub-Clause 45.3,
which will require the Member to make a site visit and attend a hearing, the Employer or the
Contractor shall provide appropriate security for a sum equivalent to the reasonable expenses to be

incurred by the Member. No account shall be taken of any other payments due or paid to the
Member.

6 Payment
The Member shall be paid as follows, in the currency named in the Dispute Board Agreement:
(a) aretainer fee per calendar month, which shall be considered as payment in full for:

(@ being available on 28 days’ notice for all site visits and hearings;

(i)  becoming and remaining conversant with all project developments and maintaining
relevant files;

(iii)  all office and overhead expenses including secretarial services, photocopying and office
supplies incurred in connection with his duties; and

(iv) all services performed hereunder except those referred to in sub-paragraphs (b) and (c)
of this Clause.

The retainer fee shall be paid with effect from the last day of the calendar month in which the
Dispute Board Agreement becomes effective; until the last day of the calendar month in which
the Taking-Over Certificate is issued for the whole of the Works.
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With effect from the first day of the calendar month following the month in which Taking-Over
Certificate is issued for the whole of the Works, the retainer fee shall be reduced by one third
This reduced fee shall be paid until the first day of the calendar month in which the Member
resigns or the Dispute Board Agreement is otherwise terminated.

(b) a daily fee which shall be considered as payment in full for:

(i)  each day or part of a day up to a maximum of two days’ travel time in each direction for
the journey between the Member’'s home and the site, or another location of a meeting
with the Other Members (if any);

(i)  each working day on site visits, hearings or preparing decisions; and
(i)  each day spent reading submissions in preparation for a hearing.

(c) all reasonable expenses including necessary travel expenses (air fare in less than first class,
hotel and subsistence and other direct travel expenses) incurred in connection with the
Member’s duties, as well as the cost of telephone calls, courier charges, faxes and telexes: a
receipt shall be required for each item in excess of five percent of the daily fee referred to in
sub-paragraph (b) of this Clause;

(d) any taxes properly levied in the Country on payments made to the Member (unless a national
or permanent resident of the Country) under this Clause 6.

The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it
specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall
thereafter be adjusted by agreement between the Employer, the Contractor and the Member, at
each anniversary of the date on which the Dispute Board Agreement became effective.

If the parties fail to agree on the retainer fee or the daily fee the appointing entity or official
named in the SCC shall determine the amount of the fees to be used.

The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in
advance. Invoices for other expenses and for daily fees shall be submitted following the
conclusion of a site visit or hearing. All invoices shall be accompanied by a brief description of
activities performed during the relevant period and shall be addressed to the Contractor.

The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after
receiving each invoice and shall apply to the Employer (in the Statements under the Contract)
for reimbursement of one-half of the amounts of these invoices. The Employer shall then pay
the Contractor in accordance with the Contract.

If the Contractor fails to pay to the Member the amount to which he/she is entitled under the
Dispute Board Agreement, the Employer shall pay the amount due to the Member and any
other amount which may be required to maintain the operation of the DB; and without prejudice
to the Employer’s rights or remedies. In addition to all other rights arising from this default, the
Employer shall be entitled to reimbursement of all sums paid in excess of one-half of these
payments, plus all costs of recovering these sums and financing charges calculated at the rate
specified in accordance with GCC Sub-Clause 12.3.

If the Member does not receive payment of the amount due within 70 days after submitting a
valid invoice, the Member may (i) suspend his/her services (without notice) until the payment is
received, and/or (ii) resign his/her appointment by giving notice under Clause 7.
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7 Termination

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board Agreement
by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided for in Clause 2.

If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor
may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall take
effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member may,
without prejudice to his other rights, terminate it by notice to the Employer and the Contractor. The
notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and binding on the Employer, the
Contractor and the Member. However, a notice by the Employer or the Contractor, but not by both,
shall be of no effect.

8 Default of the Member

If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality or
independence in relation to the Employer or the Contractor, he/she shall not be entitled to any fees or
expenses hereunder and shall, without prejudice to their other rights, reimburse each of the Employer
and the Contractor for any fees and expenses received by the Member and the Other Members (if
any), for proceedings or decisions (if any) of the DB which are rendered void or ineffective by the said
failure to comply.

9 Disputes

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the breach,
termination or invalidity thereof, shall be finally settled by institutional arbitration. If no other arbitration
institute is agreed, the arbitration shall be conducted under the Rules of Arbitration of the International
Chamber of Commerce by one arbitrator appointed in accordance with these Rules of Arbitration.
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Annex - DISPUTE BOARD GUIDELINES

1. Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at
intervals of not more than 140 days, including times of critical construction events, at the
request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the
Contractor and the DB, the period between consecutive visits shall not be less than 70 days,
except as required to convene a hearing as described below.

2. The timing of and agenda for each site visit shall be as agreed jointly by the DB, the Employer
and the Contractor, or in the absence of agreement, shall be decided by the DB. The purpose
of site visits is to enable the DB to become and remain acquainted with the progress of the
Works and of any actual or potential problems or claims, and, as far as reasonable, to prevent
potential problems or claims from becoming disputes.

3. Site visits shall be attended by the Employer, the Contractor and the Project Manager and shall
be co-ordinated by the Employer in co-operation with the Contractor. The Employer shall
ensure the provision of appropriate conference facilities and secretarial and copying services.
At the conclusion of each site visit and before leaving the site, the DB shall prepare a report on
its activities during the visit and shall send copies to the Employer and the Contractor.

4. The Employer and the Contractor shall furnish to the DB one copy of all documents which the
DB may request, including Contract documents, progress reports, variation instructions,
certificates and other documents pertinent to the performance of the Contract. All
communications between the DB and the Employer or the Contractor shall be copied to the
other Party. If the DB comprises three persons, the Employer and the Contractor shall send
copies of these requested documents and these communications to each of these persons.

5. If any dispute is referred to the DB in accordance with GCC Sub-Clause 45.3, the DB shall
proceed in accordance with GCC Sub-Clause 45.3 and these Guidelines. Subject to the time
allowed to give notice of a decision and other relevant factors, the DB shall:

(@) act fairly and impartially as between the Employer and the Contractor, giving each of
them a reasonable opportunity of putting his case and responding to the other’s case,
and

(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

6. The DB may conduct a hearing on the dispute, in which event it will decide on the date and
place for the hearing and may request that written documentation and arguments from the
Employer and the Contractor be presented to it prior to or at the hearing.

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have
power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at
hearings to any persons other than representatives of the Employer, the Contractor and the
Project Manager, and to proceed in the absence of any party who the DB is satisfied received
notice of the hearing; but shall have discretion to decide whether and to what extent this power
may be exercised.

8. The Employer and the Contractor empower the DB, among other things, to:
(a) establish the procedure to be applied in deciding a dispute,

(b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it,
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(c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other
than those contained in the Contract and these Guidelines,

(d) take the initiative in ascertaining the facts and matters required for a decision,
(e) make use of its own specialist knowledge, if any,

(f)  decide upon the payment of financing charges in accordance with the Contract,
(g) decide upon any provisional relief such as interim or conservatory measures,

(h)  open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Project Manager, relevant to the dispute, and

(i) appoint, should the DB so consider necessary and the Parties agree, a suitable expert at
the cost of the Parties to give advice on a specific matter relevant to the dispute.

9. The DB shall not express any opinions during any hearing concerning the merits of any
arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in
accordance with GCC Sub-Clause 45.3, or as otherwise agreed by the Employer and the
Contractor in writing. If the DB comprises three persons:

(a) it shall convene in private after a hearing, in order to have discussions and prepare its
decision;

(b) it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members, who may require the minority
Member to prepare a written report for submission to the Employer and the Contractor;
and

(c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the
other two Members may nevertheless proceed to make a decision, unless:

(i) either the Employer or the Contractor does not agree that they do so, or

(i) the absent Member is the chairman and he/she instructs the other Members to not
make a decision.
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Section 8 - Special Conditions of Contract

Section 8 - Special Conditions of Contract

The following Special Conditions of Contract (SCC) shall supplement the General Conditions of
Contract (GCC). Whenever there is a conflict, the provisions herein shall prevail over those in the
GCC. The clause number of the SCC is the corresponding clause number of the GCC.
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1. Definitions

Following definitions are being supplemented as below:
The Employer is: Power Grid Company of Bangladesh Limited (PGCB)

Registered Office:

Red Crescent Concord Tower,
17, Mohakhali Commercial Area (6th floor),
Dhaka-1212, Bangladesh

Head Office:

Institution of Engineers Bangladesh (IEB)
Bhaban (4th floor), 8/A, Ramna,
Dhaka-1000

Country: Bangladesh

Telephone: +880-2-9555475, 9550514, 9558054
Fax No.: +880-2-7171833

The Project Manager is: The Deputy General Manager of Project, Power Grid Company of
Bangladesh Limited.

Telephone: +880-2-9555475, 9550514, 9558054

Fax No.: +880-2-7171833

The Bank is: Not used

Country of Origin: All countries as indicated in the Section 5 - Eligible Countries of the
bidding documents.

5. Law and Language

5.1 The Contract shall be interpreted in accordance with the laws of: The Peoples
Republic of Bangladesh

5.2 The ruling language is: English

5.3 The language for communications is: English

7. Scope of Facilities

7.3 7.3 The Contractor agrees to supply spare parts for a period of years: O5years

The Contractor shall carry sufficient inventories to ensure an ex-stock supply of
consumable spares for the Plant. Other spare parts and components shall be supplied
as promptly as possible, but at the most within six (6) months of placing the order and
opening the letter of credit. In addition, in the event of termination of the production of
spare parts, advance notification will be made to the Employer of the pending
termination, with sufficient time to permit the Employer to procure the needed
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10.

requirement. Following such termination, the Contractor will furnish to the extent
possible and at no cost to the Employer the blueprints, drawings and specifications of
the spare parts, if requested.

Time for Commencement and Completion

8.1 The Contractor shall commence work on the Facilities within 07(seven) days from the
Effective Date for determining Time for Completion as specified in the Contract
Agreement.

8.2 The Time for Completion of the whole of the Facilities shall be 540 (Five hundred Forty)
days from the Effective Date as described in the Contract Agreement.

Employer’'s Responsibilities

Replacing Clause GC 10.3

Employer shall give administrative support to accord permits, approvals and/or licenses from
local, state or national government authorities or public service undertakings in the country
where the Site is located. The Contractor shall acquire and pay for all permits, approvals and/or
licenses from local, state or national government authorities or public service undertakings in
the country where the Site is located which (a) such authorities or undertakings require to obtain
in the Employer's name, (b) are necessary for execution of the Contract, including those
required for the performance by both the contractor and the Employer of their respective
obligations under the Contract, and (c) are specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement. The cost of acquiring such permits,
approvals and/or licenses shall be deemed to be included in the Contract Price.

Replacing Clause GC 10.5

The Employer shall provide sufficient, properly qualified operating and maintenance personnel
for Pre-commissioning, Commissioning and Guarantee Tests. The Employer shall not supply
any raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters
for Pre-commissioning, Commissioning and Guarantee Tests. The Contractor shall perform Pre-
commissioning, Commissioning and Guarantee Tests in accordance with the terms and
conditions of the Contract, Employer's representative will witness the tests and certify
accordingly.

Replacing Clause GC 10.6

The Employer shall be responsible for the continued operation of the Facilities after Taking
Over, in accordance with 24.7.5.

However, Contractor shall not be relieved of his other obligation/responsibilities as are specified
in the Contract.
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11. Contract Price

11.2 The price quoted by the bidder shall be fixed during bidder’'s performance of the
contract. However, the contract price may vary due to change in actual quantity of
different items/equipment during the contract execution stage as per unit rate of the
quantity according to the Contract Price and provision mentioned in the Contract.

13.  Securities
13.2.1 The text “Notification of Contract Award” is replaced by “Contract Signing”.

13.3.1 Supplementing the Sub-Clause 13.3.1

The amount of performance security, as a percentage of the Contract Price for the Facility or
for the part of the Facility for which a separate Time for Completion is provided, shall be: 10%
of the Contract Price with a validity upto sixty (60) days after Defect Liability Period.

13.3.2 The Performance Security amount shall be in the form of an unconditional bank
guarantee as per the form included in Section 6 (Employer's Requirements, Bank
Guarantees and Certificates), denominated in the types and proportions of the
currencies in which the Contract Price is payable, or in a freely convertible currency
acceptable to the Employer and the Performance Security must be issued from any
Scheduled Bank located in Bangladesh.

13.3.3 The performance security shall not be reduced on the date of Operational Acceptance
period.

However, if the Defects Liability Period has been extended on any part of the Facilities
pursuant to Sub-Clause 27.8 hereof, the Contractor shall issue an additional security in
an amount proportionate to the Contract Price of that part. The security shall be returned
to the Contractor immediately after its expiration, provided, however, that if the
Contractor pursuant to Sub-Clause 27.10, is liable for an extended warranty obligation,
the performance security shall be extended for the period and up to the amount
specified in the clause 26.

14. Taxes and Duties
Sub-clause 14.1 is replaced as below:

14.1(a) Income Tax, surcharge and all taxes of similar nature and VAT levied on the Contractor
which is deductible on payment of bill as Tax Deducted at Source (TDS) in Bangladesh
in connection with the execution of this Contract, shall be paid by the Employer. The
Contractor will deduct income tax as per law from salary or remuneration paid to
expatriate and local personnel as well as payment to sub-contractors and deposit to the
government ex-chequer within the stipulated time as per rule.

To facilitate payment of such taxes by the Employer, the Contractor shall submit to the
income tax authorities through the Employer all statutory statements and returns with
necessary documents and information well before the dates fixed for submission of such
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(b)

(€)

returns and the Contractor shall also comply with all requirements in the course of the
proceedings before the tax authorities. If, for the Contractor's failure to submit such
statement/returns in time, any interest, penalty or any other levy is imposed by the tax
authorities, the Employer shall not be liable to pay such amount which will be the liability
of the Contractor. The Employer will not be liable for payment of tax, VAT etc., if an
arbitrary assessment is made for the failure of submission of proper documents by the
Contractor.

The Contractor's final payment shall not be released until full compliance of this provision

of the Contract by the Contractor.

VAT on EXW is not included in the contract price. VAT on EXW shall be paid by the

Contractor which shall be reimbursed by the Employer to the Contractor at actual basis
but not more than 4.5% of EXW upon submission of relevant documents in original.

Sub-clause 14.2 is replaced as below:

14.2(a) The Contractor shall, at his cost and expense secure, any work permits, labor permits,

tax clearances, tax exemption certificate and any other authorization which may be
required by the Government of Bangladesh to permit imported personnel of Contractor
and its sub contractors to perform their work at site.

(b) The Contractor shall be liable to the Employer for customs duties and taxes, paid by the

Employer and for the other lawful tax which may be or may become payable, on the
Contractor's equipment tools and supplies imported for the Works and subsequently
sold within Bangladesh, to a party, or parties other than the Employer. For the selling of
anything by the Contractor, permission of the Employer shall be obtained by the
Contractor.

(c) The Employer will be responsible for the payments of all such Customs, Import Duties

(d)

VAT and AIT levied on the imported Plant, except materials for civil works such as
reinforcement steel bars, cement etc. which are available in Bangladesh, required for
the project upon submission by the Contractor of necessary documentation as detailed
14.2(d). Consequently, all bid prices shall be exclusive of Customs and Import Duties
and VAT.

The materials for civil works such as reinforcement steel, cement, sand, bentonite slurry
and retarder are normally available in Bangladesh and can be procured locally by the
Contractor. In cases where these materials are required to be imported for the work, all
customs and import duties shall be borne by the Contractor

In order for the Employer to obtain the necessary import permits and satisfy the
requirements of the customs authorities the following documentation is required.

Within 60 days of the signing of the contract the Contractor shall submit a detailed
delivery schedule of Plant he is to provide under the contract indicating the type of
equipment and the name of the manufacturer. Six copies of the schedule are to be
submitted to the Employer.

On behalf of the Government of Bangladesh the Ministry of Commerce annually issue a
schedule of import protected items. The Contractor shall be responsible for advising the
Engineer of any plant he intends to ship under the Contract which is import protected.
This advice is to be received by the Engineer at least four months before the plant
reaches Bangladesh in order to permit the Employer to obtain the necessary import
permissions.

On shipment of plant the following distribution of shipping documents are required as
follows:

(i) To the Company Secretary, Power Grid Company of Bangladesh Ltd, Institution of
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Engineers Bangladesh (IEB) Bhaban (4" floor), Ramna, Dhaka 1000.

1 original plus 10 copy Invoices Endorsed by the Contractor

1 negotiable plus 10 copies of Bill of Lading Endorsed by the Contractor

1 original plus 10 copy Insurance Certificate

10 copies of packing lists

10 copies of Freight Memo

1 original plus 10 copies of Certificate of Origin

10 copies of insurance invoice

10 copies of Application for Payment

10 copies of Pre shipment Inspection Certificate or Waiver thereof
(ii) To the Project Manager

Two copies of the above documentation
(iii) To the Representative of Project Manager

Two copies of the above documentation.

(e) Import license and permits for the Plant shall be obtained by the Employer at no cost to
the Contractor. No import and export customs duties levied on food of any sort or
personal effects imported for consumption by the Contractor's imported personnel shall
be paid by the Employer.

(f) If, however, after payment of Customs and Import duties by the Employer, goods are
discovered to have arrived into Bangladesh in such a badly damaged condition due to
the Contractor's negligence that they have to be replaced, the Contractor will be
responsible for the payment of the Customs and Import duties levied on all the
replacement imported plant.

(g) The Contractor will be responsible for payment of all costs, with the exception of those
costs that are specifically to the account of the Employer as described in SCC 14.2(c),
related to clearances of Plant and Contractor's Equipment at the port of entry. The
Contractor shall perform all necessary Customs formalities in respect of clearance of
materials from the port in consultation with PGCB.

(h) It is the Contractor's responsibility to ensure all negotiable shipping documentation and
all necessary import information is forwarded to the Employer so that it is received by
him in Bangladesh at least 14 days before arrival of the ship in the Bangladesh port.
Demurrage and any other charges resulting from the lack of documents or incorrect
documentation received in Bangladesh shall be to the Contractor's account.
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15. License/Use of Technical Information
Replacing Clause GC 15.2
The copyright in all drawings, documents and other materials containing data and information
furnished to the Employer by the Contractor herein shall remain vested in the Employer or, if
they are furnished to the Employer directly or through the Contractor by any third party, including
suppliers of materials, the copyright in such materials shall also be vested in Employer.
The Employer shall be free to reproduce all drawings, documents and other material furnished to

the Employer for the purpose of this Contract and/or other Contracts including, if required, for
operation and maintenance.

18.  Work Program

18.3 The following text is added at the end of Sub-clause 18.3:

"(c) monitoring of the obligations in Sub-Clauses 18.3, 22.2, 22.2.15, 22.2.16 and 46."

19. Subcontracting

The following Sub-clause is added:

19.6 The Contractor shall not Subcontract the whole of the Facilities.

20. Design and Engineering

Following Sub-clauses are added after Sub-clause 20.3.7

20.3.8 Drawings are to be submitted for approval on paper prints, folded to A4 size with the project title
block and drawing numbers fully visible.

20.3.9 The Contractor shall mention Employer's drawing numbers to all drawings prior to submission.
Following award of the contract the Employer and Contractor will review the numbering system,
familiarize each other with requirements, and agree on the numbering system to be applied.

Comprehensive cross references are to be included on drawings and the Contractor shall
include the Employer's drawing number in the cross references. At each and every issue of a
drawing the revision shall be raised, and details given in revision boxes on the drawing.
Comprehensive details of revisions are to be given and phrases such as "REVISED",
"UPDATED", "MODIFIED" or similar are not acceptable. Reference to any drawing in
communications shall include the Employer's drawing number.
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20.3.10 The Contractor shall submit four (04) copies of drawings of the plant and works for formal
approval to the Employer. A Program of ‘drawing submission’ shall be agreed with the
Contractor following contract award. Drawings issued in accordance with this Program shall
take account of the time periods necessary for postage, and approval by the Employer, to
ensure that approved drawings are available prior to manufacture. For site construction works, 4
copies of "Construction Issue" drawings are to be submitted and made available, on site, at
least 21 days prior to the commencement of the works.

Where appropriate, the drawings shall be accompanied by supporting calculations. The
Contractor shall ensure that drawings of a specific aspect of the Works are fully co-ordinated
and submitted together in a logical sequence.

Should the Contractor revise a drawing for any reason following approval by the Employer the
revised drawing is to be resubmitted for re Approval by the Employer, the original approval
automatically being void.

20.3.11 During construction of the Works on the site, the Contractor shall ensure that all departures,
modifications and corrections to the approved drawings are recorded. All such changes to the
drawings are to be marked in red to show the "as built" state and one set of "as built" drawings
are to be available on the site at all times.

On completion of construction and commissioning the Contractor shall provide four (04) copies
of any drawing which has required amendment to show the "as built" state to the Employer's
Representative. These drawings shall be issued by the Contractor prior to the issue of the
Completion Certificate.

Following examination of the "as built" drawing the Employer's Representative shall return one
copy to the Contractor indicating Approval of the construction modifications, or further
modifications required to satisfy the requirements of the specifications.

21. Procurement

Clause 21.1 and 21.4: The text “Sub-clause-14.2” is replaced by “Sub-clause-14.".

22. Installation
22.2 Labor

22.2.4 Rates of Wages and Conditions of Labor
The following text is added at the end of Sub-clause 22.2.4:

"(c) The Contractor shall: (i) comply with all applicable labor laws and related international treaty
obligations of the Employer and shall not employ child labor, as defined under Bangladesh law;
(i) provide safe working conditions for male and female workers; (iii) carry out HIV/AIDS and
human trafficking prevention and awareness campaigns in the campsites and corridors of
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influence; (iv) engage women workers as wage laborers depending on their skill; and  (v)
provide equal wages for equal work between men and women.

22.2.5 Working Hours

Normal working hours are from 9:00am to 5:00pm.

22.2.7 Health and Safety

(d) The Contractor shall throughout the contract (including the Defect Liability Period):

0] conduct Information, Education and Consultation Communication (IEC)
campaigns, at least every other month, addressed to all the Site staff and
labor (including all the Contractor's employees, all Sub-Contractors and
Employer’s and Project Manager’'s' employees, and all truck drivers and
crew making deliveries to Site for construction activities) and to the
immediate local communities, concerning the risks, dangers and impact,
and appropriate avoidance behavior with respect to of Sexually Transmitted
Diseases (STD)—or Sexually Transmitted Infections (STI) in general and
HIV/AIDS in patrticular;

(i)  provide male or female condoms for all Site staff and labor as appropriate;
and

(i) provide for STI and HIV/AIDS screening, diagnosis, counseling and referral
to a dedicated national STI and HIV/AIDS program, (unless otherwise
agreed) of all Site staff and labor.

The Contractor shall include in the program to be submitted for the execution of
the Facilities under Sub-Clause 18.2 an alleviation program for Site staff and labor
and their families in respect of Sexually Transmitted Infections (STI) and Sexually
Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS
alleviation program shall indicate when, how and at what cost the Contractor
plans to satisfy the requirements of this Sub-Clause and the related specification.
For each component, the program shall detail the resources to be provided or
utilized and any related sub-contracting proposed. The program shall also include
provision of a detailed cost estimate with supporting documentation. Payment to
the Contractor for preparation and implementation this program shall not exceed
the Provisional Sum dedicated for this purpose.

Addition of New Sub-Clause 22.9

The Contractor shall: (a) comply with the measures and requirements relevant to the
contractor set forth in the IEE, the EMP, the RP and any small ethnic community
peoples plan (to the extent they concern impacts on affected people during
construction), and any corrective or preventative actions set out in a Safeguards
Monitoring Report; (b) make available a budget for all such environmental and social
measures; (c) provide the Employer with a written notice of any unanticipated
environmental, resettlement or small ethnic community peoples risks or impacts that
arise during construction, implementation or operation of the Project that were not
considered in the IEE, the EMP, the RP or any small ethnic community peoples plan; (d)
adequately record the condition of roads, agricultural land and other infrastructure prior
to starting to transport materials and construction; and (e) fully reinstate pathways, other
local infrastructure, and agricultural land to at least their pre-project condition upon the
completion of construction.
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22.6 Emergency Work

In the last sentence of the second paragraph, delete the word “Otherwise” and replace it with “In case
such work is not in the scope of the Contractor”.

23. Test and Inspection

Sub-clause 23.2: The Employer and the Project Manager or their designated representatives shall be
entitled to attend the aforesaid test and/or inspection and the Contractor shall bear all
costs and expenses incurred in connection with such attendance including, but not
limited to, all traveling and board and lodging expenses.

Sub-clause 23.3: For notification of testing, four weeks shall be deemed as reasonable advance notice.

24.  Completion of the Facilities

Replacing Sub-Clause 24.4

As soon as all works in respect of Precommissioning are completed and, in the opinion of the
Contractor, the Facilities or any part thereof is ready for Commissioning, the Contractor shall
commence Commissioning as per procedures stipulated in Technical Specification, and as soon
as Commissioning is satisfactorily completed, the Contractor shall so notify the Project Manager
in writing.

Replacing Sub — Clause 24.5

The Project Manager shall, within fourteen (14) days after receipt of the Contractor’'s notice
under Sub-Clause 24.4, notify the Contractor in writing of any defects and/or deficiencies.

If the Project Manager notifies the Contractor of any defects and / or deficiencies, the Contractor
shall then correct such defects and/or deficiencies, and shall repeat the procedure described in
Sub-Clause 24.3. If in the opinion of the Contractor, the Facilities or any part thereof is now
ready for Commissioning, the Contractor shall again notify the Project Manager in writing. If
further defects and/or deficiencies are not notified by the Project Manager and if the Project
Manager is satisfied that the Precommissioning of Facilities or that part thereof have been
successfully completed, the Project Manager shall, within seven (7) days after receipt of the
Contractor's such notice, advise the Contractor to proceed with the Commissioning of the
Facilities or part thereof.
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Replacing Sub-Clause 24.6

If the Project Manager fails to inform the Contractor of any defects and /or deficiencies within
fourteen (14) days after receipt of the Contractor’'s notice or within seven (7) days after the
receipt of the Contractor’'s notice on completion of repeat procedure under Sub-Clause 24.5,
then the Precommissioning of the Facilities or that part thereof shall be considered to have been
successfully completed as of the date of the Contractor’s notice.

Existing Sub-clause GC 24.7 stands amended and renumbered as Clause 24.9 and
following Sub-Clauses stand added as new Sub-Clauses 24.7, 24.7.1, 24.7.1.1, 24.7.2,
24.7.3,24.7.4,24.75,24.75.1 & 24.7.6.

24.7 Commissioning

24.7.1 Commissioning of the Facilities (or specific part thereof where specific parts are specified
in the Sub-clause 1.1) shall be commenced by the Contractor immediately after being
advised by the Project manager, pursuant to sub-clause 24.5 or immediately after the
Precommissioning is considered to be completed under sub-clause 24.6.

24.7.1.1Commissioning of the Facilities or any part thereof shall be completed by the Contractor as per
procedures detailed in Technical Specifications/ Employer's Requirements.

24.7.2 The Employer shall, to the extent specified in Appendix-6 (scope of works and supply by the
Employer), deploy the operating and maintenance personnel and supply raw materials, utilities,
facilities, services and other materials required for Commissioning.

24.7.3 On passing of the Precommissioning and charging of the Facilities at rated voltage,
Commissioning would be attained.

24.7.4 Immediately after the Commissioning, the Contractor shall notify the Project Manager in writing.
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24.7.5 The Project Manager shall, within fourteen (14) days after receipt of the Contractor's notice
under Sub-Clause 24.7.4, either issue a Completion (Taking Over) Certificate in the form
specified in the Sample Forms and Procedures section in the Bidding Documents or in another
form acceptable to the Employer, stating that the Facilities or that part thereof have reached
Completion as of the date of the Contractor's notice under Sub-Clause 24.7.4, or notify the
Contractor in writing of any defects and/or deficiencies.

If the Project Manager notifies the Contractor of any defects and/or deficiencies, the Contractor
shall then correct such defects and/or deficiencies, and shall repeat the procedure described in
Sub-Clause 24.7.4. If the Project Manager is satisfied that the Facilities or that part thereof have
reached Completion, the Project Manager shall, within seven (7) days after receipt of the
Contractor’'s repeated notice, issue a Completion (Taking Over) Certificate stating that the
Facilities or that part thereof have reached Completion as of the date of the Contractor’s
repeated notice. If the Project Manager is not so satisfied, then it shall notify the Contractor in
writing of any defects and/or deficiencies within seven (7) days after receipt of the Contractor’'s
repeated notice, and the above procedure shall be repeated.

24.7.5.1 If the Project Manager fails to issue the Completion (Taking Over) Certificate and fails to inform
the Contractor of any defects and/or deficiencies within fourteen (14) days after receipt of the
Contractor's notice under Sub-Clause 24.7.4 or within seven (7) days after receipt of the
Contractor’'s repeated notice under Sub-Clause 24.7.5, or if the Employer makes use of the
Facilities or part thereof, then the Facilities or that part thereof shall be deemed to have reached
Completion as of the date of the Contractor’s notice or repeated notice, or as of the Employer’s
use of the Facilities, as the case may be.

24.7.6 If for reasons not attributable to the Contractor, the Pre-commissioning/ Commissioning of the
Facilities or the relevant part thereof cannot be successfully attained within the Time for
Completion specified in the PC or any other period agreed upon by the Employer, provisions of
Clause 25.5 and its sub-clauses shall apply.

Replacing the Sub-Clause 24.9

As soon as possible after Completion, the Contractor shall complete all outstanding minor items,
as per the Schedule mutually agreed between the Employer and the Contractor, so that the
Facilities or the relevant part thereof, are fully in accordance with the requirements of the
Contract, failing which the Employer will undertake such completion and deduct the costs
thereof from any monies owing to the Contractor.

25.  Commissioning and Operational Acceptance

Sub-Clauses 25.1.1, 25.1.2 & 25.1.3 are deleted as those are not applicable.

Sub-Clauses 25.2.1, 25.2.2 are deleted as those are not applicable.
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Replacing Sub-Clause 25.3.1

Subject to Sub-clause 25.4, Operational Acceptance shall occur in respect of the Facilities or any part
thereof, when:

a) Facilities or any part thereof, have been commissioned and Taking-over Certificate has been
issued by the Employer; and

b) any minor items mentioned in Sub-Clause 24.9 hereof relevant to the Facilities or that part
thereof have been completed; and

c) The Contractor completed his obligation to the Employer’s satisfaction as specified in Clause-
27.

Replacing Sub-Clause GC 25.3.3

The Project Manager shall, after consultation with the Employer, and within twenty one (21) days after
receipt of the Contractor's notice, issue an Operational Acceptance Certificate (Final Acceptance
Certificate, FAC).

The Operational Acceptance Certificate shall not be unreasonably withheld nor shall the Employer delay
the issuance thereof, on account of minor omissions or defects which do not affect the Operation and/or
cause any serious risk to the Facilities or personnel, provided that a programme has been mutually
agreed between the Employer and the Contractor covering the remedial action for the outstanding minor
omissions/defects.

After the Operational Acceptance has been issued, the Contractor and the Employer shall remain liable
for the fulfilment of any obligation within remains unperformed at that time. For the purposes of
determining the nature and extent of any such obligation, the Contract shall be deemed to remain in
force.

Replacing Sub-Clause 25.3.4

If within twenty one (21) days after receipt of the Contractor's notice, the Project Manager fails to issue
the Operational Acceptance Certificate or fails to inform the Contractor in writing of the justifiable
reasons why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities
or the relevant part thereof shall be deemed to have been accepted as at the date of the Contractor's
said notice

25.5 Change the heading of the Clause to ‘Delayed Precommissioning Test’.
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Replacing Sub-Clause 25.5.1

In the event that the Contractor is unable to proceed with the Precommissioning,
Commissioning, for reasons attributable to the Employer either on account of non-availability of
other facilities under the responsibilities of other contractor(s), or for reasons beyond the
Employer's control, the provisions leading to "deemed" completion of activities such as
Completion of the Facilities, pursuant to Sub-Clause 24.7.6, Operational Acceptance, pursuant
to Sub-Clause 25.3.4, Contractor's obligations regarding Defect Liability Period, pursuant to Sub
Clause 27.2, Care of Facillities, pursuant to Clause 32, and Suspension, pursuant to Sub-Clause
41.1, shall not apply. In this case, the following provisions shall apply.

26. Completion Time Guarantee

26.2 Applicable rate for liquidated damages: 0.5% of the Contract price per week.

Maximum deduction for liquidated damages: 10% of the Contract Price.

26.3 No bonus will be given for earlier Completion of the Facilities or part thereof.

27. Defect Liability

Replacing 1st para of Sub-Clause 27.2

The Defect Liability Period shall be twelve (12) months from the date of Taking Over/Completion
of Facilities for all equipments/materials.

Sub-Clause 27.6
The following paragraph is added at the end of this sub clause:

The tests in character for repaired equipment / facilities shall be in accordance with the
provisions of the Technical Specifications / Employer’'s Requirements. However, for replaced
equipment / facilities, the tests in character shall in any case be not less than what has already
been agreed by the Employer and the Contractor for the original equipment/part of the
Facilities.

Sub-Clause 27.8
The following paragraph is added at the end of this sub clause:

Upon correction of the defects in the Facilities or any part thereof by repair/replacement, such
repair/replacement shall have the Defect Liability Period extended by a period mentioned in
Sub-Clause 27.2 from the time such replacement/repair of the facilities or any part thereof".

Sub-Clause 27.9

Replace the “completion of facilities” with “commissioning” in line 5.

28. Functional Guarantees

Please refer to Appendix 8 -Functional Guarantees, Section 9 - Contract Forms.
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30. Limitation of Liability

30.1 (b) The multiplier of the Contract Price is: 1 (one)

34. Insurance

Addition of New Sub-Clause 34.8

All the insurances in the Employer's country shall be made from the Sadharan Bima
Corporation, Bangladesh.

39. Changein the Facilities

Addition of new sub-clause 39.4

The following provisions shall supplement the provisions of Sub clauses 39.1, 39.2 & 39.3:

The Contract Price for (i) the items for which quantities have been indicated as lumpsum or lot
or set and/or (ii) where the quantities are to be estimated by the Contractor shall remain
constant unless there is change made in the Scope of Work by Employer. The quantities and
unit prices (i) subsequently arrived while approving the Bill of Quantities (BOQ)/Billing breakup
of lumpsum quantities/lot/Set and/or (ii) estimated by the Contractor shall be for on account
payment purpose only. In case additional quantities, over and above the quantities in
BOQ/billing breakup and /or estimated by the Contractor, are required for successful completion
of the scope of work as per Technical Specification, the Contractor shall execute additional
quantities of these items for which no additional payment shall be made over and above the
lumpsum Contract Price. In case quantities of these items supplied at site are in excess of that
required for successful completion of scope of work, such additional quantities shall be the
property of the Employer. Further, in case actual requirement of quantities for successful
completion of scope of work is less than the quantities identified in the approved BOQ /billing
breakup and/or estimated by the Contractor, the lumpsum contract price shall remain
unchanged and no deduction shall be made from the lumpsum price due to such reduction of
quantities.

It shall be the responsibility of the Contractor to pay all statutory taxes, duties and levies to the
concerned authorities for such surplus material which would otherwise have been, lawfully
payable in case of non-deemed export contracts. The Contractor shall submit an indemnity
bond to keep Employer harmless from any liability, before release of such material to the
Contractor by Employer.

Set/Lot/Lumpsum shall be governed as per the requirement of the corresponding item
description read in conjunction with relevant provisions of Technical Specifications.
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43. Assignment

Addition New Clause 43.2

The Contract will be signed in three originals and the Contractor shall be provided with one
signed original and the rest will be retained by the Employer.

Addition New Clause 43.3

The Contractor shall provide free of cost to the Employer all the engineering data, drawing and
descriptive materials submitted with the bid, in at least eight (8) copies to form a part of the
Contract immediately after Notification of Award.

Addition New Clause 43.4

Subsequent to signing of the Contract, the Contractor at his own cost shall provide the
Employer with at least fifteen (15) true copies of Contract Document within thirty (30) days after
signing of the Contract.

45.  Disputes and Arbitration

45.1 45.1 The DB shall be appointed within 28 days after the Effective Date.
The DB shall be consists of one member.

List of potential DB members is: The President of Institution of Engineers,
Bangladesh.

45,2  Appointment (if not agreed) to be made by: Head, Department of Electrical &
Electronics Engineering, Bangladesh University of Engineering & Technology,
Bangladesh

45,5 Rules of procedure for arbitration proceedings:
(@) Contracts with foreign contractors: International Chamber of Commerce.

(b) Contracts with contractors being nationals of the Employer’'s country: The
Arbitration Act, 2001 (Act. No. 1 of 2001).
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Section 9 - Contract Forms

This Section contains the Letter of Acceptance, the Contract Agreement and Appendices to the Contract
Agreement which, once completed, will form part of the Contract.
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Notification of Award

[Employer's letter head]

Letter of Acceptance
To,

(Name and Address of the Contractor)

Ref: (i)  Invitation for BidS NO. .......cccccovvviriiiiiinerennnn, dated .....ooooiiiie i, And Bid
Proposal of the bidder dated..........

Dear Sirs,

With reference to the bidding document for the above Contract and your bid proposal submitted on (Date of Bid
Submission) as well as the subsequent clarifications (if any), letter of discount on Price on the proposal (if any)
submitted by you, Power Grid Company of Bangladesh Ltd. (PGCB) intends to award you the Contract No.
............................. for (Project Name) with the following terms and conditions:

1. Contract Price

The Contract Price shall be (amount in Foreign Currency plus Local Currency) (In
WOPAS... e e ).

2. Completion Period

Time for completion of whole Facilities shall be .......... months from the Effective Date as described in the
Sub-clause 1.1 & 8.2, Section 8 - Special Conditions of Contract, Volume 1 of the Bidding Document.

3. Tax & VAT

Tax and VAT shall be payable as per Clause 14: Taxes and Duties, Section 7 — General Conditions of
Contract and Section 8 — Special Conditions of Contract, Volume 1 of the Bidding Document.

4. Performance Security

A performance security amounting .......... percent of the Contract Price has to be submitted by you within
twenty eight (28) days of the receipt of this Notification of Award in accordance with Sub-clause ITB 45.1
and GCC 13.3, Volume 1 of the Bidding Documents.

5. Liguidated Damages

Applicable rate of liquidated damages shall be ...... of the Contract price per week in the proportions of
currencies in which the Contract Price is payable and maximum deduction for liquidated damages shall be
....... of the Contract Price as per Sub-clause 26.2, Section 8 — Special Conditions of Contract and item 4.1
& 4.4, Appendix 8 — Functional Guarantees, Contract Forms, Volume 1 of the Bidding Document.

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations Single-Stage: Two-Envelope



Section 9 — Contract Forms 9-3

6. The execution of the Deed of Agreement shall be in accordance with the terms and conditions laid down in
the biddings document and subsequent addendum & clarification.

You are, therefore, requested to convey your written and unconditional acceptance of this Notification of Award
within ... (deadline) and submit .............. sets of Draft Contract Documents within (date). You are also
requested to send your authorized representative(s) within (date) for finalization of Contract Documents.

A copy of the unsigned Contract Agreement is enclosed for your necessary actions as per ITB 44, Section 1 -
Instructions to Bidders, Volume 1 of the Bidding Document.

Thanking you.

Encl. As stated (... pages).

Yours sincerely,

Company Secretary

Copy to:

1. Managing Director, Power Grid Company of Bangladesh Ltd., Dhaka, IEB Bhaban (4th Floor), 8 Ramna,
Dhaka-1000.

2. Executive Director (P&D) / (Finance), Power Grid Company of Bangladesh Ltd., Dhaka, IEB Bhaban (4th
Floor), 8 Ramna, Dhaka-1000.

3. Chief Engineer (P&D)/(Projects), Power Grid Company of Bangladesh Ltd., Dhaka, IEB Bhaban (4th Floor),
8 Ramna, Dhaka-1000.

4. Superintending Engineer (SSD-Design & QC), Power Grid Company of Bangladesh Ltd., Dhaka, IEB
Bhaban (3rd Floor), 8 Ramna, Dhaka-1000.

5. Project Director, Power Grid Company of Bangladesh Ltd., Dhaka.

6. Office copy.

Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made at Dhaka on this the ....... dayof ....... , 20..

BETWEEN

M/S. POWER GRID COMPANY OF BANGLADESH LTD. (PGCB), an Enterprise of Bangladesh Power
Development Board, duly incorporated under the Company’s Act, 1994 of Bangladesh, having its Principal place
of business at Institution of Engineers Bangladesh Bhaban 3 and 4" Floor, Ramna, Dhaka-1000, Bangladesh
represented by itS ....cocoeiiiiiinnnn, M , hereinafter referred to as the “Employer” (which
expression shall unless excluded by or repugnant to the context, mean and include its legal representatives,
successors-in-interests, administrators, and assignees of the FIRST PART)

AND
MIS. , @ company limited by shares duly incorporated under the relevant
laws of ......ccooinis and having its registered office at ..........cocooiiiiiiiiiiiinn, represented by its
.................... Mr. ...cooooveeennnn, Passport No................, Nationality................. hereinafter referred to as the

“Contractor” (which expression shall unless excluded by or repugnant to the context, mean and include its legal
representatives, successors-in-interests, administrators, and assignees of the SECOND PART).

WHEREAS, the Employer has invited tenders for ................c.cceee. (Contract NO. .....vevvvviiiiiiiie e ) (‘the
Facilities”).

AND WHEREAS, the Contractor became the lowest responsive bidder for providing the aforesaid Facilities.

AND WHEREAS, the Contractor has represented to the Employer that they have required professional skills,
personnel and technical resources as per the requirement of the Employer.

AND WHEREAS, relying upon the representation made by the Contractor, the Employer has decided to engage the
Contractor to provide the aforesaid Facilities in accordance with terms and conditions set out below.

NOW IT IS HEREBY AGREED as follows:

Article 1 1.1  Contract Documents (Reference GCC Clause 2)
Contract
Documents The following documents shall constitute the Contract between the Employer and the

Contractor, and each shall be read and construed as an integral part of the Contract:

This Contract Agreement and the Appendices hereto

Power of Attorney issued by Contractor for signing the Contract.

Price Schedules including arithmetic correction and/or discount (if any)
Letter of Price bid and Price Schedules submitted by the Contractor
Performance Security

Vetting from relevant departments

Minutes of Contract Negotiation Meeting(s)

Letter of written and Unconditional Acceptance of the Notification of Award
Notification of Award

Letter of Technical Bid.

All Addenda and Clarifications

NN S~ s~~~ o~
AT o SO 2o 0 00 o
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<
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() Special Conditions of Contract

(m)  General Conditions of Contract

(n)  Remaining portion of Volume 1 of the Bidding Document
(0)  Volume 2 of the Bidding Document

(p)  Volume 3 of the Bidding Document

(q)  Replies against PGCB's Clarification (if any).

() Clarification sought by the Employer (if any).

(s)  Technical Proposal of Bidder (Contractor).

1.2 Order of Precedence (Reference GCC Clause 2)
In the event of any ambiguity or conflict between the Contract Documents listed
above, the order of precedence shall be the order in which the Contract Documents
are listed in Article 1.1 (Contract Documents) above.

1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are
ascribed to them in the General Conditions.

Article 2 2.1  Contract Price (Reference GCC Clause 11)

Contract Price

and Terms of The Employer hereby agrees to pay to the Contractor the Contract Price in

Payment consideration of the performance by the Contractor of its obligations hereunder. The
Contract Price shall be the aggregate of: [............. amounts of foreign currency in
words......... | O O amounts in figures............... ] as specified in Price
Schedule No. 5 (Grand Summary), [............. amounts of local currency in
words......... | amounts in figures............... ] or such other sums as

may be determined in accordance with the terms and conditions of the Contract.
2.2 Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer will
reimburse the Contractor are given in the Appendix (Terms and Procedures of
Payment) hereto.

The Employer shall instruct its bank to issue an irrevocable confirmed documentary
credit made available to the Contractor in a bank in the country of the Contractor.
The credit shall be for an amount of [. . . amount equal to the total named in
Schedule 1 plus amount of foreign currency in Schedule 2 (if any) less the
advance payment to be made in foreign currency for Plant and Equipment
supplied from abroad/within Employers country (if any)]; and shall be subject to
the Uniform Customs and Practice for Documentary Credits 1993 Revision, ICC
Publication No. 600.

In the event that the amount payable under Schedule No. 1 and/or Schedule No. 2 is
adjusted in accordance with GCC 11.2 or with any of the other terms of the Contract,
the Employer shall arrange for the documentary credit to be amended accordingly.
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Article 3
Effective Date

Article 4
Communications

Article 5.
Appendices

3.1

41

4.2

51

5.2

Effective Date (Reference GCC Clause 1)
The Effective Date shall be started from the Contract Signing Date.

The address of the Employer for notice purposes, pursuant to GCC 4.1 is: Project
Director, Power Grid Company of Bangladesh Limited.

The Appendices listed in the attached List of Appendices shall be deemed to form an
integral part of this Contract Agreement.

Reference in the Contract to any Appendix shall mean the Appendices attached
hereto, and the Contract shall be read and construed accordingly.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly executed by
their duly authorized representatives the day and year first above written.

Signed by, for and on behalf of Signed by, for and on behalf of the
M/s. Power Grid Company of Bangladesh Limited MIS. o

APPENDICES

Appendix 1 - Terms and Procedures of Payment

Appendix 2 - Price Escalation

Appendix 3 - Insurance Requirements

Appendix 4 - Time Schedule

Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors
Appendix 6 - Scope of Works and Supply by the Employer

Appendix 7 - List of Documents for Approval or Review

Appendix 8 - Functional Guarantees
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Appendix 1 - Terms and Procedures of Payment

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the Contractor
in the following manner and at the following times, on the basis of the Price Breakdown given in the section on
Price Schedules. Payments will be made in the currencies quoted by the Bidder unless otherwise agreed
between the parties. Applications for payment in respect of part deliveries may be made by the Contractor as
work proceeds.

If the bidder quotes its price in EXW column but the proposed local manufacturer found technically non-responsive
and foreign manufacturer found technically responsive then such equipment/plant/item will be supplied from
technically responsive outside Employers country manufacturer. But, as there will be no price quoted in CIF column
for such equipment/plant/item hence the CIF price for such item will be derived by deducting 4.5% of EXW from the
quoted EXW price and it will be presumed that there was no EXW quoted price and the Custom Duties & Value
Added Tax (CD & VAT) and associated other taxes for such plant/equipment shall be paid by the Contractor.

On the other hand, in case, such bidder quotes price in price schedule of outside Employer’s country (CIF price)
but the proposed foreign manufacturer found technically non-responsive and local manufacturer found
technically responsive, then such equipment/plant/item will be supplied from technically responsive local
manufacturer. But, as there would be no price quoted in EXW column for such equipment/plant/item, hence
EXW price for such item will be derived by deducting the cost of insurance & freight from the quoted CIF price.
VAT on such converted EXW price shall be paid by the Contractor which shall be reimbursed by the Employer to
the Contractor at actual basis but not more than 4.5% of EXW upon submission of relevant document in original.

(A) Terms of Payment

Schedule No. 1 - Plant and Equipment Supplied from Abroad:
In respect of plant and equipment supplied from abroad, the following payments shall be made:

Ten percent (10%) of the foreign currency amount as an advance payment against receipt of invoice and an
irrevocable advance payment security for the equivalent amount made out in favor of the Employer. The
advance payment security may be reduced in proportion to the value of the plant and equipment shipped FOB or
delivered to the site, as evidenced by shipping and delivery documents.

Eighty percent (80%) of the total or pro rata CIF or amount upon Incoterm “CIF,” upon delivery to Site, as
evidenced by Post Landing Inspection (PLI) Report and within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata CIF or amount upon issue of the Taking Over Certificate, within forty-
five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata CIF or amount upon issue of the Operational Acceptance Certificate,
within forty-five (45) days after receipt of invoice.

Schedule No. 2 - Plant and Equipment Supplied from within the Employer’s Country:

In respect of plant and equipment supplied from within the Employer’s country, the following payments shall be
made:

Ten percent (10%) of the total EXW amount excluding VAT on EXW as an advance payment against receipt of
invoice, and an irrevocable advance payment security for the equivalent amount made out in favor of the
Employer. The advance payment security may be reduced in proportion to the value of the plant and equipment
delivered to the site, as evidenced by shipping and delivery documents.
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Eighty percent (80%) of the total or pro rata EXW amount excluding VAT on EXW upon Incoterm “Ex-Works,”"
upon delivery to the Site, as evidenced by Post Landing Inspection (PLI) Report and within forty-five (45) days
after receipt of invoice.

Five percent (5%) of the total or pro rata EXW amount excluding VAT on EXW upon issue of Taking Over
Certificate within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW amount excluding VAT on EXW upon issue of the Operational
Acceptance Certificate, within forty-five (45) days after receipt of invoice.

Schedule No. 3 - Not Applicable

Schedule No. 4 - Installation and other Services (Please refer to Schedule No.1 & 2 for Installation and
other Services)

In respect of installation services for both the foreign and local currency portions, the following payments shall be
made:

Ten percent (10%) of the total installation and other services amount as an advance payment against receipt of
invoice and an irrevocable advance payment security for the equivalent amount made out in favor of the
Employer. The advance payment security may be reduced in proportion to the value of work performed by the
Contractor as evidenced by the invoices for installation services.

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the said
Program of Performance, during the preceding month, as evidenced by the Employer’'s authorization of the
Contractor’s application, will be made monthly within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced
by the Employer's authorization of the Contractor's monthly applications, upon issue of the Taking Over
Certificate, within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced
by the Employer's authorization of the Contractor's monthly applications, upon issue of the Operational
Acceptance Certificate, within forty-five (45) days after receipt of invoice.

(B) Payment Procedures
The procedures to be followed in applying for certification and making payments shall be as follows:
Foreign Currency Portion:

Foreign currency portion of the Contract Price shall be made through an irrevocable commercial letter of credit to
be opened by the Employer in favor of the Contractor as appropriate. All costs in connection with Letter of Credit
within Bangladesh shall be borne by the Employer and outside Bangladesh shall be borne by the Contractor.

Local Currency Portion:

The Employer will pay the Contract against Interim Payment Certificate issued by the Engineer/Employer for the
cost of all local Works value of the Contract for EXW, local handling, and storage, transportation to site,
insurance and erection including local construction materials. The Taka payments will be as per the Power Grid
Company Financial and Accounts Rules or any other Accounts Rules in force and adopted by the Employer.
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Appendix 2 - Price Adjustment/Escalation

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment
during performance of the Contract to reflect changes in the cost of material components, in
accordance with the following formula:

i) POWER TRANSFORMER

The formula for calculating the price adjustment to be applied to the ex-works/CIF price
component of the Power Transformer is follows:-

P1=PO0 x {0.15 + 0.22 x (Al/A0) x f1 + 0.25 x (B1/B0) x f2 + 0.15 x (C1/CO0) x 3 + 0.03 x (D1/D0) x
f4 + 0.2 x (LL/LO) x fL} - PO

Where,

P1 =Price Adjustment amount, for each shipment (if it works out negative, that
would mean the amount to be recovered by the Employer from the
Contractor)

PO =Ex-works/CIF price of the transformer, less advance

A&C =Price indices of Core (Si Steel) & Steel manufacturer’s country

B&D =LME mid day cash settlement prices of Copper and Zinc in US$/mt.

L =Price index of Labour of Manufacturer’s country

f1, f2,f3,f4 & fL =Exchange rate correction factor, such that f =20/Z1
Where,
Z = number of units of currency of the index which is equivalent to one

unit of the bid currency.

Subscript '0' refers to indices as on 30 days prior to the date of opening of Bid, for
material & labour. In case of Z0, subscript ‘0" refers to value as on 7 days prior to date of
opening of Bids.

Subscript '1' refers to indices and exchange rate as on 60 days prior to date of shipment.

The following conditions shall apply:

(@) No price increase will be allowed beyond the original delivery date unless covered by an
extension of time awarded by the Employer under the terms of the Contract. No price increase
will be allowed for periods of delay for which the Contractor is responsible. The Employer will,
however, be entitled to any price decrease occurring during such periods of delay.

(b)  No price adjustment shall be payable on the portion of the Contract price paid to the Contractor
as an advance payment.
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(c) The above payment implication due to the Price Adjustment will be settled at the end of
Contract. Such payment implication shall not exceed a total ceiling of 15 percent.

Appendix 3 - Insurance Requirements

(A) Insurances to Be Taken Out By the Contractor
In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and maintain in
effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances
set forth below in the sums and with the deductibles and other conditions specified. The identity of the insurers
and the form of the policies shall be subject to the approval of the Employer, such approval not to be
unreasonably withheld.
All the insurances in the Employer’s country shall be made from the Sadharan Bima Corporation, Bangladesh.
(@ Cargo Insurance
Covering loss or damage occurring, while in transit from the supplier's or manufacturer's works or stores until

arrival at the Site, to the Facilities (including spare parts therefore) and to the construction equipment to be
provided by the Contractor or its Subcontractors.

Amount Deductible limitg  Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
Power Grid supplier's or Contractor’s
110% of the Company of PP , )
: - manufacturer's store in
Contract Price Bangladesh K Banaladesh
Limited works or stores anglades

(b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the Facilities, with
an extended maintenance coverage for the Contractor's liability in respect of any loss or damage occurring
during the defect liability period while the Contractor is on the Site for the purpose of performing its obligations
during the defect liability period.

Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
Power Grid Company of
110% of the Bangladesh Limited
Contract Price ’ And ’ ’

Contractor/Subcontractor
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(c) Third Party Liability Insurance

Covering bodily injury or death suffered by third parties (including the Employer's personnel) and loss of or
damage to property (including the Employer’s property and any parts of the Facilities that have been accepted
by the Employer) occurring in connection with the supply and installation of the Facilities.

From To
[place] [place]

Parties insured
[names]

Deductible limits
[in currency(ies)]

Amount
[in currency(ies)]

Power Grid Company

USD 2.0 million - of Bangladesh Limited . -

(d) Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by them) in
connection with the supply and installation of the Facilities. Comprehensive insurance in accordance with
statutory requirements.

(e) Workers’ Compensation

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is
executed.

(f) Employer’s Liability

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is
executed.

(g) Other Insurances

The Contractor is also required to take out and maintain at its own cost the following insurances:

9-11

Details:
Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
NIL NIL NIL NIL NIL

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to
GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and Employer’s Liability
Insurances, and the Contractor's Subcontractors shall be named as co-insureds under all insurance policies
taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Cargo, Workers’ Compensation
and Employer's Liability Insurances. All insurer's rights of subrogation against such co-insureds for losses or
claims arising out of the performance of the Contract shall be waived under such policies.

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,

extension ,rehabilitation & augmentation of grid substations
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(B) Insurances To Be Taken Out By The Employer

The Employer shall at its expense take out and maintain in effect during the performance of the Contract the
following insurances.

Details:

Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]

NIL NIL NIL NIL NIL

Appendix 4 - Time Schedule

Time for completion of whole Facilities shall be 540 days from the Effective Date as described in the Sub-clause
GC 1.1 & GC 8.2, Section 8 - Special Conditions of Contract, Volume 1 of 3 of the Bidding Document and as per
the Article 3 of this Contract Agreement.

Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors

A list of major items of plant and services is provided below.

The following Subcontractors and/or manufacturers are approved for carrying out the item of the facilities
indicated. Where more than one Subcontractor is listed, the Contractor is free to choose between them, but it
must notify the Employer of its choice in good time prior to appointing any selected Subcontractor. In accordance
with GCC Sub-Clause 19.1, the Contractor is free to submit proposals for Subcontractors for additional items
from time to time. No Subcontracts shall be placed with any such Subcontractors for additional items until the
Subcontractors have been approved in writing by the Employer and their names have been added to this list of
Approved Subcontractors.

Major Items of Plant Approved Nationality

and Services Subcontractors/Manufacturers
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Appendix 6 - Scope of Works and Supply by the Employer

The following personnel, facilities, works and supplies will be provided/supplied by the Employer, and the
provisions of GCC Clauses 10, 21 and 24 shall apply as appropriate.

All personnel, facilities, works and supplies will be provided by the Employer in good time so as not to delay the
performance of the Contractor, in accordance with the approved Time Schedule and Program of Performance

pursuant to GCC Sub-Clause 18.2.

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free of charge to the

Contractor.

Personnel

Charge to Contractor (if any)

Employer’s personnel will be engaged to supervise
and certify the works and test. Name of the personnel
will be informed later on.

No charge to Contractor.

Facilities

Charge to Contractor (if any)

Works

Charge to Contractor (if any)

Employer will not do any works. If Contractor do not re-

instate the Employer’s existing facilities (Civil, fencing
etc.) Employer will complete it.

Will be deducted from contractor’s payment.

Supplies

Charge to Contractor (if any)

The Employer will not generally supply any
machinery/Equipment and materials to the
Contractor. In the event of any such requirement
and subject to availability, the Employer may
extend the facilities to use such machinery and
materials by the Contractor on rental charge/cost
under normal terms and conditions.

The Contractor will be required to pay the
amount to be determined by the Employer for
such facilities.

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
extension ,rehabilitation & augmentation of grid substations
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Appendix 7 - List of Documents for Approval or Review

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to prepare, and
present to the Project Manager in accordance with the requirements of GCC Sub-Clause 18.2 (Program of
Performance), the following documents for

(A) Approval

(B) Review

As per Contract Document.

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
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Appendix 8 - Functional Guarantees

1. Functional Guarantees
Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows:

1.1  Testing & commissioning of all the equipment & materials and ready for commercial operation of
the facilities.

Design, supply, erection, testing & commissioning of power transformers with associated switchgears on turnkey basis renovation,
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